



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 3rd District Engineering Office
APDC-BAI Compound, R. Val. Ext., Marulas, Valenzuela City

July 10, 2019

GPPB - Technical Support Office

Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Sir/Madam:

Submitting is the Procurement Monitoring Report (PMR) for Civil Works, with the information that we have no Consulting Service of this Office for the 1st Semester of CY 2019.

For your information/reference.

Very truly yours,



CASIANO P. DE GUZMAN
District Engineer

Cc:


1. Undersecretary for Support Services
DPWH, Manila
2. Director, Procurement Service
DPWH, Manila
3. Regional Director, DPWH-NCR
2nd Street, Porta Area, Manila

NCR.15 APO/RCM
05-2019 PMR.transmittal

DPWH - Metro Manila and District Engineering Office - Procurement Monitoring Report as of First Semester CY 2019 (Civil Works)

| CadaU ACSR APJ | Procurement Program Project | PM/UE/End User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | ABC PNP | | | Contract Cost PNP | | List of Included Others | Date of Receipt of Invitation | | | | | | |
|----------------------|--|-----------------------------|---------------------|-----------------------------|--------------|--------------------|----------------|------------------|----------------|--------------------|-----------------|------------------|-------------------|----------------------|-----------------|--------------|--------------|----|-------------------|------|---|-------------------------------|--------------------|----------------|------------------|----------------|--------------------|---------------------------------------|
| | | | | Pre-Proc Conference | Award of Bid | Pre-Bid Conference | Eligibly Check | Sub-Open of Bids | Bid Evaluation | Post Qualification | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Inspection | Source of Funds | TOTAL | MOOE | CO | TOTAL | MOOE | | Contract Cost PNP | Pre-Bid Conference | Eligibly Check | Sub-Open of Bids | Bid Evaluation | Post Qualification | Delivery/CO mpleting applicable |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 1900 0279 Marulas Can. 1, La Leon Creek, Bay Marulas, Marulas City | Planning and Design Section | Public Bidding ACT | 6/25/2019 | 6/26/2019 | 7/2/2019 | 7/15/2019 | 7/15/2019 | 7/22/2019 | 9/5/2019 | 9/30/2019 | 9/30/2019 | 10/12/2019 | | DPWH GAA 2019 | 7,899,220.09 | 7,899,220.09 | | | | COA VAOC PICE NACAP DPWH-UE and Others | 6/26/2019 | 6/26/2019 | 6/26/2019 | 6/26/2019 | 6/26/2019 | | |
| | 1900 0222 Improvement of Roads and Drainage along Pichan 6 & 6, Bay Pichan, Marulas City | Planning and Design Section | Public Bidding ACT | 1/24/2019 | 1/25/2019 | 2/1/2019 | 2/13/2019 | 2/13/2019 | 2/20/2019 | 4/6/2019 | 4/21/2019 | 5/1/2019 | 5/13/2019 | | DPWH GAA 2019 | 9,786,240.34 | 9,786,240.34 | | | | COA VAOC PICE NACAP DPWH-UE and Others | 1/25/2019 | 1/25/2019 | 1/25/2019 | 1/25/2019 | 1/25/2019 | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Prepared By:


RICHARD P. OCAMPO
Engineer II

Recommended for Approval By:


ARTHUR P. OCAMPO
BAC Chairperson

Approved By:


CASIANO P. DE GUZMAN
District Engineer