

	18F00098 - 001 – Ensure Safe and Reliable National Road System, Network Development Program – Road Widening – Primary Roads – Dong Moherika (2) Including ROW, Alboy 2nd Legislative District	Construction Division	Public Bidding	4/19/2018	4/26-5/2/18	5/2/2018	6/28/2018	6/28/2018	7/5/2018	7/14/2018	7/16/2018	8/31/18	9/5/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	5/18/2018	5/28/2018	5/29/2018	6/6/2018	6/18/2018		
	18F00099 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Water Management Facilities – Water Supply – Construction of Water Supply Project, Guinobatan, Alboy, Alboy 3rd Legislative District	Construction Division	Public Bidding	4/19/2018	4/26-5/2/18	5/2/2018	5/20/2018	5/30/2018	6/6/2018	6/18/2018	6/18/2018	9/6/18	9/13/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	5/18/2018	5/30/2018	5/29/2018	6/6/2018	6/18/2018		
300204100075000	18F00100 - Converge and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: San Cruz-Pandan Upland Central Economic Zone in Base-Cano Dima-Pauline Road connecting Ligo-Poduran Road, including Bridge, in support to Agribusiness (Food Resource Based Processing), Ligo City, Alboy, Alboy 3rd Legislative District	Construction Division	Public Bidding	5/15/2018	6/15-7/1/18	6/25/2018	7/9/2018	7/9/2018	7/16/2018	7/24/2018	7/24/2018	9/5/18	9/12/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/25/2018	7/9/2018	7/9/2018	7/16/2018	7/24/2018		
	18F00101 - 001 : Ensure Safe & Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Camatinas Sur-Alboy Diversion Road (Alboy Section), Including ROW, Alboy	Construction Division	Public Bidding	5/15/2018	6/15-7/1/18	6/25/2018	10/25/2018	10/25/2018	10/29/2018	10/21/2018	10/31/2018	1/21/2019	1/24/19									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/25/2018	7/9/2018	7/9/2018	7/16/2018	7/24/2018		
300116200146000	18F00102 - Local Roads, Construction of Porepandan-Colesi Coastal Road with Shore Protection, Maling, Surisogon	Construction Division	Public Bidding	5/22/2018	5/28-6/5/18	6/7/2018	6/19/2018	6/19/2018	6/26/2018	7/9/2018	7/9/2018	8/3/18	8/3/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/7/2018	5/19/2018	5/19/2018	5/26/2018	7/9/2018		
300116200144000	18F00103 - Local Roads, Construction of Reguilitan-Porepandan Coastal Road and Shore Protection, Maling, Surisogon	Construction Division	Public Bidding	5/22/2018	5/28-6/5/18	6/7/2018	6/19/2018	6/19/2018	6/26/2018	7/9/2018	7/9/2018	8/3/18	8/3/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/7/2018	5/21/2018	5/21/2018	5/28/2018	7/9/2018		
300116200145000	18F00104 - Local Roads, Construction of Poblacion Norte, Central and Sur Coastal Road and Shore Protection, Buracuan, Surisogon	Construction Division	Public Bidding	5/22/2018	5/28-6/5/18	6/7/2018	6/21/2018	6/21/2018	6/28/2018	7/9/2018	7/9/2018	7/22/18	8/2/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/7/2018	5/21/2018	5/21/2018	5/28/2018	7/9/2018		
300202100009000	18F00105 - Converge and Special Support Program: Construction/Improvement of Access Roads leading to Supports – Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Alboy, Alboy 3rd Legislative District	Construction Division	Public Bidding	5/22/2018	5/28-6/5/18	6/7/2018	6/21/2018	6/21/2018	6/28/2018	7/9/2018	7/9/2018	8/31/18	9/5/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/7/2018	5/21/2018	5/21/2018	5/28/2018	7/9/2018		
310108100015000	18F00106 - 001 : Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Restoration of Roads with Slops: Slope Collapse and Landslide Secondary Roads – Candianes Circumferential Road, KO155+000.00 – KO156+020.00, San Andres, Candianes	Construction Division	Public Bidding	6/4/2018	6/13-19/18	6/21/2018	7/16/2018	7/16/2018	7/23/2018	7/30/2018	7/30/2018	10/2/18	10/10/18									COA / NACAP / PICE / CBD / PANGOPD / DPMW EMPLOYEES UNION	6/21/2018	7/9/2018	7/9/2018	7/10/2018	7/23/2018		