



Republic of the Philippines
Department of Public Works and Highways
MISAMIS ORIENTAL
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Gingoog City, Misamis Oriental

Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
INFRASTRUCTURE PROJECTS																													
COMPLETED PROCUREMENT ACTIVITIES																													
19KK0001 (2nd Advertisement)	Construction of Flood Control Structure, Downstream of Dangoon Bridge 2, Medina, Misamis Oriental	Construction Section	Public Bidding	28-Dec-18	December 19, 2018 - January 04, 2019	January 07, 2019	17-Jan-19	17-Jan-19	January 18 - 24, 2019	January 25 - 31, 2019	SHORT OF AWARD				GAA FY 2019	39,200,000.00		39,200,000.00	37,236,218.92		37,236,218.92	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	Request for Supplemental Budget	
19KK0002	Concreting of Road, Brgy. Alpuaton, Salay, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	October 17 - 23, 2018	24-Oct-18	20-Nov-18	20-Nov-18	November 21 - December 04, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	4,950,000.00		4,950,000.00	4,698,719.30		4,698,719.30	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18			
19KK0003	Construction of Multi-Purpose Building (Balingasag Central School), Brgy. Poblacion, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	November 10 - 16, 2018	20-Nov-18	10-Dec-18	10-Dec-18	December 11 - December 18 - 24, 2018	December 18 - 24, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	990,000.00		990,000.00	940,467.95		940,467.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18			
19KK0004	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	06-Nov-18	27-Nov-18	27-Nov-18	November 28 - December 04, 2018	December 05 - 11, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,884,823.79		1,884,823.79	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18			
19KK0005	Construction of Multi-Purpose Building (Consuelo National High School), Brgy. Consuelo, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	06-Nov-18	10-Dec-18	10-Dec-18	December 11 - December 18 - 24, 2018	December 18 - 24, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,485,000.00		1,485,000.00	1,410,704.95		1,410,704.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18			
19KK0006	Construction of Multi-Purpose Building (Covered Court), Brgy. 3, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	October 26 - November 01, 2018	05-Nov-18	21-Nov-18	21-Nov-18	November 22 - December 05, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,875,837.89		1,875,837.89	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18			
19KK0007	Construction of Multi-Purpose Building (Barangay Hall), Brgy. 4, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	06-Nov-18	27-Nov-18	27-Nov-18	November 28 - December 04, 2018	December 05 - 11, 2018	24-Jun-19	July 05 - 18, 2019	09-Jul-19	GAA FY 2019	1,485,000.00		1,485,000.00	1,409,268.84		1,409,268.84	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18			
19KK0008	Construction of Multi-Purpose Building (Covered Court), Brgy. Esperanza, Kinogutan, Misamis Oriental	Construction Section	Public Bidding	N/A	October 24 - 30, 2018	30-Oct-18	21-Nov-18	21-Nov-18	November 22 - December 05, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,880,499.25		1,880,499.25	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18			
19KK0009	Construction of Multi-Purpose Building (Covered Court), Brgy. Kibungso, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	06-Nov-18	03-Dec-18	03-Dec-18	December 04 - December 11 - 17, 2018	December 11 - 17, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,878,287.52		1,878,287.52	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18			
19KK0010	Construction of Multi-Purpose Building (Covered Court), Brgy. Kiraring, Sugbongogon, Misamis Oriental	Construction Section	Public Bidding	N/A	October 20 - 28, 2018	26-Oct-18	20-Nov-18	20-Nov-18	November 21 - December 04, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,880,523.88		1,880,523.88	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18			
19KK0011	Construction of Multi-Purpose Building (Covered Court), Brgy. Kilamban, Binuangan, Misamis Oriental	Construction Section	Public Bidding	N/A	October 20 - 28, 2018	26-Oct-18	20-Nov-18	20-Nov-18	November 21 - December 04, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,880,874.84		1,880,874.84	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18			
19KK0012	Construction of Multi-Purpose Building (Covered Court), Brgy. Lumbo, Lagonglong, Misamis Oriental	Construction Section	Public Bidding	N/A	October 24 - 30, 2018	30-Oct-18	21-Nov-18	21-Nov-18	November 22 - December 05, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,879,606.90		1,879,606.90	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18			
19KK0013	Construction of Multi-Purpose Building (Covered Court), Brgy. Mimbuanhan, Sugbongogon, Misamis Oriental	Construction Section	Public Bidding	N/A	October 24 - 30, 2018	30-Oct-18	21-Nov-18	21-Nov-18	November 22 - December 05, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,880,286.46		1,880,286.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18			
19KK0014	Construction of Multi-Purpose Building (Covered Court), Brgy. Mosangot, Binuangan, Misamis Oriental	Construction Section	Public Bidding	N/A	November 10 - 16, 2018	20-Nov-18	03-Dec-18	03-Dec-18	December 04 - December 11 - 17, 2018	December 11 - 17, 2018	17-May-19	May 28 - 30, 2019	31-May-19	GAA FY 2019	1,980,000.00		1,980,000.00	1,880,958.82		1,880,958.82	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18			
19KK0015	Construction of Multi-Purpose Building, Brgy. Poblacion, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	November 10 - 16, 2018	20-Nov-18	10-Dec-18	10-Dec-18	December 11 - December 18 - 24, 2018	December 18 - 24, 2018	SHORT OF AWARD				GAA FY 2019	1,980,000.00		1,980,000.00	1,880,599.46		1,880,599.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	For Modification	

19KK0015	Construction of Multi-Purpose Building (Gym), Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	November 10 - 16, 2018	20-Nov-18	10-Dec-18	10-Dec-18	December 11 - 17, 2018	December 18 - 24, 2018	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	4,950,000.00	4,950,000.00	4,877,750.00	4,877,750.00	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18		
19KK0017	Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	October 24 - 30, 2018	30-Oct-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,877,563.80	1,877,563.80	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18		
19KK0018	Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	27-Nov-18	27-Nov-18	November 28 - December 04, 2018	December 05 - 11, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,000.06	1,880,000.06	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0019	Construction of Multi-Purpose Building (Covered Court), Brgy. Saray, Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	October 24 - 30, 2018	30-Oct-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,880,000.00	1,880,000.00	1,880,608.46	1,880,608.46	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18		
19KK0020	Construction of Multi-Purpose Building (Covered Court), Brgy. Suarez, Kinogutan, Misamis Oriental	Construction Section	Public Bidding	N/A	October 24 - 30, 2018	30-Oct-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,879,739.22	1,879,739.22	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18		
19KK0021	Construction of Multi-Purpose Building (Covered Court), Brgy. Umag, Lagonglong, Misamis Oriental	Construction Section	Public Bidding	N/A	October 26 - November 01, 2018	05-Nov-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,879,472.06	1,879,472.06	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18		
19KK0022	Construction of Multi-Purpose Building (Covered Court), Brgy. Valdeconcha, Binuangan, Misamis Oriental	Construction Section	Public Bidding	N/A	October 20 - 26, 2018	26-Oct-18	20-Nov-18	20-Nov-18	November 21 - 27, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,563.17	1,880,563.17	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18		
19KK0023	Construction of Multi-Purpose Building (Rehabilitation Center), Brgy. Poblacion, Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	27-Nov-18	27-Nov-18	November 28 - December 04, 2018	December 05 - 11, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,879,612.29	1,879,612.29	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0024	Construction of Multi-Purpose Building (Sta. Rita Elementary School), Brgy. Santiago, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	03-Dec-18	03-Dec-18	December 04 - 10, 2018	December 11 - 17, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,861,472.89	1,861,472.89	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0025	Construction of Multi-Purpose Building (Tabok Elementary School), Brgy. Tabok, Lagonglong, Misamis Oriental	Construction Section	Public Bidding	N/A	October 26 - November 01, 2018	05-Nov-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,879,349.51	1,879,349.51	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18		
19KK0026	Construction of Multi-Purpose Building, Brgy. 17, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	03-Dec-18	03-Dec-18	December 04 - 10, 2018	December 11 - 17, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,890.73	1,880,890.73	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0027	Construction of Multi-Purpose Building, Brgy. 22-A, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	27-Nov-18	27-Nov-18	November 28 - December 04, 2018	December 05 - 11, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,878,906.47	1,878,906.47	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0028	Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	4,950,000.00	4,950,000.00	4,700,140.09	4,700,140.09	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0029	Construction of Multi-Purpose Building, Brgy. Eureka, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	October 26 - November 01, 2018	05-Nov-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,878,480.13	1,878,480.13	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18		
19KK0030	Construction of Multi-Purpose Building, Brgy. Gasa, Medina, Misamis Oriental	Construction Section	Public Bidding	N/A	October 20 - 26, 2018	26-Oct-18	20-Nov-18	20-Nov-18	November 21 - 27, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,877,276.72	1,877,276.72	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18		
19KK0031	Construction of Multi-Purpose Building, Brgy. Lapinig, Balingasag, Misamis Oriental	Construction Section	Public Bidding	09-Nov-18	November 10 - 16, 2018	20-Nov-18	03-Dec-18	03-Dec-18	December 04 - 10, 2018	December 11 - 17, 2018	SHORT OF AWARD					GAA FY 2019	9,900,000.00	9,900,000.00	9,429,576.26	9,429,576.26	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18		
19KK0032	Construction of Multi-Purpose Building, Brgy. Poblacion, Talisayan, Misamis Oriental	Construction Section	Public Bidding	N/A	November 10 - 16, 2018	20-Nov-18	03-Dec-18	03-Dec-18	December 04 - 10, 2018	December 11 - 17, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,861.14	1,880,861.14	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18		
19KK0033	Construction of Multi-Purpose Building, Brgy. Portulin, Medina, Misamis Oriental	Construction Section	Public Bidding	N/A	October 30 - November 05, 2018	05-Nov-18	03-Dec-18	03-Dec-18	December 04 - 10, 2018	December 11 - 17, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,827.96	1,880,827.96	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18		
19KK0034	Construction of Multi-Purpose Building, Brgy. San Jose, Medina, Misamis Oriental	Construction Section	Public Bidding	N/A	October 20 - 26, 2018	26-Oct-18	20-Nov-18	20-Nov-18	November 21 - 27, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,429.42	1,880,429.42	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18		
19KK0035	Construction of Multi-Purpose Building, Brgy. Tagbotooc, Talisayan, Misamis Oriental	Construction Section	Public Bidding	N/A	October 26 - November 01, 2018	05-Nov-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,880,960.47	1,880,960.47	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18	28-Oct-18		

19KK0036	Construction of Multi-Purpose Building, Brgy. Tagako, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	October 20 - 26, 2018	28-Oct-18	20-Nov-18	20-Nov-18	November 21 - 27, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	1,980,000.00	1,980,000.00	1,881,026.32	1,881,026.32	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18		
19KK0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Butuan City - Cagayan de Oro City-Iligan City Rd - K1282 + 983 - K1283 + 000, K1367 + 500 - K1367 + 700, K1379 + 000 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 890 - K1382 + 547, K1392 + 483.50 - K1392 + 728, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	58,800,000.00	58,800,000.00	55,862,790.86	55,862,790.86	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0038	Rehabilitation/Reconstruction of National Roads with True Slope Collapse and Landslide - Primary Roads, BCIR K1282+030 - K1282+037.25, Magasaysay, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD					GAA FY 2019	12,006,960.00	12,006,960.00	11,403,996.28	11,403,996.28	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18		Request for Supplemental Budget
19KK0039	Widening of Permanent Bridge - Minagras Br. (B01352MN) Along BCIR, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD					GAA FY 2019	31,883,981.36	31,883,981.36	30,254,924.46	30,254,924.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18		Request for Supplemental Budget
19KK0040	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1395 + 604 - K1395 + 804, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	39,200,000.00	39,200,000.00	37,238,716.53	37,238,716.53	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		Request for Supplemental Budget
19KK0041	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Ciavana - Ilanauwa Rd. - K1322 + 520 - K1322 + 618, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	39,200,000.00	39,200,000.00	37,227,383.09	37,227,383.09	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
19KK0042	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1395 + 804 - K1395 + 914.5, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	39,200,000.00	39,200,000.00	37,210,812.24	37,210,812.24	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		Request for Supplemental Budget
19KK0043	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1298 + 000 - K1299 + 700, Magasaysay, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00	49,000,000.00	46,455,359.48	46,455,359.48	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0044	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1340 + 000 - K1341 + 190, Talisayan, Misamis Oriental	Construction Section	Public Bidding	14-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	34,300,000.00	34,300,000.00	32,580,175.92	32,580,175.92	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0045	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Rd - K1360 + 000 - K1360 + 620, K1363 + 000 - K1363 + 900, K1370 + 300 - K1370 + 493, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	52,348,660.00	52,348,660.00	49,733,643.17	49,733,643.17	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0046	Replacement of Permanent Weak Bridge - Kbaluyor Br. (B01349MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	51,738,120.00	51,738,120.00	49,123,530.94	49,123,530.94	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0047	Rehabilitation/Major Repair of Permanent Bridges, Cabug Br. (B01117MN) along Medina By-Pass Rd, Medina, Misamis Oriental	Construction Section	Public Bidding	N/A	October 31 - November 06, 2018		17-Dec-18	17-Dec-18	January 18 - 24, 2019	January 25 - 31, 2019	SHORT OF AWARD					GAA FY 2019	1,470,000.00	1,470,000.00	1,396,475.07	1,396,475.07	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18		Request for Supplemental Budget
19KK0048	Widening of Permanent Bridge - Agayayan Br. (B01351MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	50,275,972.07	50,275,972.07	47,725,800.82	47,725,800.82	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		
19KK0049 (2nd Advertisement)	Widening of Permanent Bridge - Cabuan Br. (B01349MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	28-Dec-18	December 29, 2018 - January 04, 2019	January 07, 2019	17-Jan-19	17-Jan-19	January 18 - 24, 2019	January 25 - 31, 2019	SHORT OF AWARD					GAA FY 2019	61,741,972.07	61,741,972.07	58,604,262.95	58,604,262.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18		Request for Supplemental Budget
19KK0050	Widening of Permanent Bridge - Dangcan Br. 2 (B01291MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Medina, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	49,962,372.07	49,962,372.07	47,448,718.71	47,448,718.71	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0051	Widening of Permanent Bridge - Lunao Br. (B01350MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	65,955,972.07	65,955,972.07	62,641,132.14	62,641,132.14	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0052	Widening of Permanent Bridge - Talisayan Br. (B01297MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Talisayan, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	59,213,572.07	59,213,572.07	56,233,922.01	56,233,922.01	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18		Request for Supplemental Budget
19KK0053	Widening of Permanent Bridge - Mayang Br. (B01310MN) Along BCIR (Phase III), Lagonglong, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD					GAA FY 2019	2,450,000.00	2,450,000.00	2,324,458.63	2,324,458.63	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18		Request for Supplemental Budget

19KK0054	Widening of Permanent Bridge - Selay Br. 2 (B01308MN) Along BCIR (Phase III), Selay, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	1,960,000.00	1,960,000.00	1,860,229.21	1,860,229.21	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	Request for Supplemental Budget
19KK0055	Widening of Permanent Bridge - Selay River Br. (B01309MN) Along BCIR (Phase III), Selay, Misamis Oriental	Construction Section	Public Bidding	30-Oct-18	October 31 - November 06, 2018	13-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD				GAA FY 2019	4,900,000.00	4,900,000.00	4,650,396.11	4,650,396.11	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	Request for Supplemental Budget
19KK0056	Widening of Permanent Bridge - Buangan Br. (B01305MN) Along BCIR (Phase III), Buangan, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	3,430,000.00	3,430,000.00	3,218,827.43	3,218,827.43	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	Request for Supplemental Budget
19KK0057	Widening of Permanent Bridge - Maanas Bridge (B01289MN) Along BCIR (Phase II), Medina, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	October 19 - 25, 2018	25-Oct-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	SHORT OF AWARD				GAA FY 2019	5,580,000.00	5,580,000.00	5,585,227.59	5,585,227.59	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	Request for Supplemental Budget
19KK0059	Widening of Permanent Bridge - Calipasan Bridge (B01302MN) Along BCIR (Phase II), Kinogulan, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	October 19 - 25, 2018	25-Oct-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	SHORT OF AWARD				GAA FY 2019	8,820,000.00	8,820,000.00	8,375,316.40	8,375,316.40	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	Request for Supplemental Budget
19KK0060	Widening of Permanent Bridge - Mangskis Br. (B01347MN) Along BCIR (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	23-Oct-18	October 27 - November 2, 2018	06-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD				GAA FY 2019	15,190,000.00	15,190,000.00	14,418,616.37	14,418,616.37	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	Request for Supplemental Budget
19KK0061	Widening of Permanent Bridge - Pangasihan Br. (B01341MN) Along BCIR (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	23-Oct-18	October 27 - November 2, 2018	06-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD				GAA FY 2019	14,700,000.00	14,700,000.00	13,950,582.31	13,950,582.31	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	Request for Supplemental Budget
19KK0062	Widening of Permanent Bridge - Portulin Bridge (B01292MN) Along BCIR (Phase II), Medina, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	October 19 - 25, 2018	25-Oct-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	10,290,000.00	10,290,000.00	9,751,746.71	9,751,746.71	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	Request for Supplemental Budget
19KK0063	Widening of Permanent Bridge - Sias Bridge 2 (B01303MN) Along BCIR (Phase II), Sugbongogon, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	October 19 - 25, 2018	25-Oct-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	8,526,000.00	8,526,000.00	8,082,648.00	8,082,648.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	Request for Supplemental Budget
19KK0064	Widening of Permanent Bridge - Tagbococ Br. (B01296MN) Along BCIR (Phase II), Talisayan, Misamis Oriental	Construction Section	Public Bidding	23-Oct-18	October 27 - November 2, 2018	06-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	11,858,000.00	11,858,000.00	11,265,249.14	11,265,249.14	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	Request for Supplemental Budget
19KK0065	Widening of Permanent Bridge - Laping Br. (B01299MN) Along BCIR (Phase III), Balingoan, Misamis Oriental	Construction Section	Public Bidding	30-Oct-18	October 31 - November 06, 2018	13-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	1,960,000.00	1,960,000.00	1,860,331.15	1,860,331.15	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	Request for Supplemental Budget
19KK0066	Widening of Permanent Bridge - Tup-on Bridge (B01293MN) Along BCIR (Phase II), Medina, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	October 19 - 25, 2018	25-Oct-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	8,526,000.00	8,526,000.00	8,095,708.36	8,095,708.36	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	Request for Supplemental Budget
19KK0067	Widening of Permanent Bridge - Inebulan Br. (B01306MN) Along BCIR (Phase III), Selay, Misamis Oriental	Construction Section	Public Bidding	30-Oct-18	October 31 - November 06, 2018	13-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	2,450,000.00	2,450,000.00	2,328,848.91	2,328,848.91	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	Request for Supplemental Budget
19KK0068	Widening of Permanent Bridge - Talisay Br. (B01152MN) Along BCIR (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	23-Oct-18	October 27 - November 2, 2018	06-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	16,748,200.00	16,748,200.00	15,910,254.52	15,910,254.52	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	Request for Supplemental Budget
19KK0069	Widening of Permanent Bridge - Mantangale Br. (B01298MN) Along BCIR (Phase III), Balingoan, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	SHORT OF AWARD				GAA FY 2019	2,450,000.00	2,450,000.00	2,328,322.23	2,328,322.23	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	Request for Supplemental Budget
19KK0070 (2nd Advertisement)	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental	Construction Section	Public Bidding	28-Dec-18	December 29, 2018 - January 04, 2019	January 07, 2019	17-Jan-19	17-Jan-19	January 18 - 24, 2019	January 25 - 31, 2019	SHORT OF AWARD				GAA FY 2019	29,400,000.00	29,400,000.00	27,929,989.71	27,929,989.71	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	Request for Supplemental Budget
19KK0071	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungtod), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD				GAA FY 2019	49,000,000.00	49,000,000.00	46,530,006.01	46,530,006.01	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0072	Construction of Revetment at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD				GAA FY 2019	34,300,000.00	34,300,000.00	32,523,771.69	32,523,771.69	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0073	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD				GAA FY 2019	34,300,000.00	34,300,000.00	32,585,816.43	32,585,816.43	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0074	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD				GAA FY 2019	34,300,000.00	34,300,000.00	32,563,501.08	32,563,501.08	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget

19KK0075	Construction/Improvement of Access Roads Leading to Seaports, Access Road Leading to Balingan Port, Balingan, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	9,800,000.00	9,800,000.00	9,309,405.80	9,309,405.80	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18		
19KK0076	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Aibuang Park, Brgy. Manga, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	4,900,000.00	4,900,000.00	4,546,064.39	4,546,064.39	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0077	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Kahulogan Falls, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	11,760,000.00	11,760,000.00	11,162,476.68	11,162,476.68	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0078	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Pawkan Nesting Site, Brgy. Kandis, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	November 21 - 27, 2018	28-Nov-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	4,605,020.00	4,605,020.00	4,374,267.95	4,374,267.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0079	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Takas Cold Spring, Brgy. Damiyahan, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	9,229,867.95	9,229,867.95	9,229,867.95	9,229,867.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0080	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Tinglayan Viewing Deck, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	17,640,000.00	17,640,000.00	16,700,858.32	16,700,858.32	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0081	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Poblacion Kaulayan Road, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	9,800,000.00	9,800,000.00	8,841,788.85	8,841,788.85	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0082	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Silad-Balongis Beach Road, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	14,700,000.00	14,700,000.00	13,954,296.05	13,954,296.05	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0083	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Lunao-Agay-ayan Circumferential Road connecting to proposed Lunao Seaport in Support of Transport and Logistics, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	November 21 - 27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	December 12 - 18, 2018	December 19 - 25, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	29,531,981.36	29,531,981.36	28,038,421.89	28,038,421.89	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18		
19KK0084	Construction/Rehabilitation/Improvement of Level III Water Supply System, Kungulan, Misamis Oriental	Construction Section	Public Bidding	30-Oct-18	October 31 - November 06, 2018	13-Nov-18	27-Nov-18	27-Nov-18	November 28 - December 04, 2018	December 05 - 11, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	19,800,000.00	19,800,000.00	18,929,004.75	18,929,004.75	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18		
19KK0085	Concreting of Local Road, Brgy. Magkanta, Talsayan, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	November 15 - 21, 2018	22-Nov-18	12-Dec-18	12-Dec-18	December 13 - 19, 2018	December 20 - 26, 2018	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	29,442,136.87	29,442,136.87	27,966,374.80	27,966,374.80	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18		
19KK0086	Concreting of Local Road, Kauswagan to Mapus, Balingan, Misamis Oriental	Construction Section	Public Bidding	23-Oct-18	October 27 - November 2, 2018	06-Nov-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	18,800,000.00	18,800,000.00	18,804,665.80	18,804,665.80	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18		
19KK0087	Concreting of Road, Brgy. Banglay, Lagonglong, Misamis Oriental	Construction Section	Public Bidding	25-Oct-18	October 26 - November 01, 2018	05-Nov-18	21-Nov-18	21-Nov-18	November 22 - 28, 2018	November 29 - December 05, 2018	SHORT OF AWARD					GAA FY 2019	4,950,000.00	4,950,000.00	4,702,760.46	4,702,760.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18		Request for Supplemental Budget
19KK0088	Concreting of Road, Brgy. Mimburahan, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	October 31 - November 06, 2018	13-Nov-18	20-Nov-18	20-Nov-18	November 21 - 27, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	4,950,000.00	4,950,000.00	4,700,355.60	4,700,355.60	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18		
19KK0089	Concreting of Road, Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	October 31 - November 06, 2018	13-Nov-18	20-Nov-18	20-Nov-18	November 21 - 27, 2018	November 28 - December 04, 2018	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	4,950,000.00	4,950,000.00	4,695,912.02	4,695,912.02	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18		
19KK0090	Construction of 2 STY 4 CL Alipatuan IS, Salay, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	November 14 - 20, 2018	20-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD					CY 2019 BEFF	12,872,760.13	12,872,760.13	12,165,361.92	12,165,361.92	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		Request for Supplemental Budget
19KK0091	Construction of 2 STY 6 CL Alipatuan IS, Salay, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	November 14 - 20, 2018	20-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD					CY 2019 BEFF	16,849,580.87	16,849,580.87	16,002,411.60	16,002,411.60	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		Request for Supplemental Budget
19KK0092	Construction of 2 STY 4 CL Esk Campilan ES, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	November 14 - 20, 2018	20-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD					CY 2019 BEFF	12,121,623.38	12,121,623.38	11,175,294.60	11,175,294.60	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		Request for Supplemental Budget
19KK0093	Construction of 2 STY 4 CL Rizal ES, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	November 14 - 20, 2018	20-Nov-18	04-Dec-18	04-Dec-18	December 05 - 11, 2018	December 12 - 18, 2018	SHORT OF AWARD					CY 2019 BEFF	12,268,942.68	12,268,942.68	11,261,884.85	11,261,884.85	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18		Request for Supplemental Budget

19KK0094	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Gingog-Claveria-Villanueva Rd - K1322 + 616 - K1322 + 716 40, Gingog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	39,200,000.00		39,200,000.00	37,211,020.69	37,211,020.69	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	
19KK0095	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1299 + 700 - K1301 + 370, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,453,208.00	46,453,208.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	Request for Supplemental Budget
19KK0096	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1341 + 190 - K1342 + 173, Tahayan, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	December 05 - 11, 2018	17-Dec-18	27-Dec-18	27-Dec-18	December 28, 2018 - January 03, 2019	January 04 - 10, 2019	SHORT OF AWARD					GAA FY 2019	34,300,000.00		34,300,000.00	32,583,749.12	32,583,749.12	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	Request for Supplemental Budget
19KK0097 (2nd Advertisement)	Construction of Flood Control Project along Dangoan River, Brgy. Bulas, Medina, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	28-Dec-18	December 29, 2018 - January 04, 2019	January 07, 2019	17-Jan-19	17-Jan-19	January 18 - 24, 2019	January 25 - 31, 2019	SHORT OF AWARD					GAA FY 2019	29,400,000.00		29,400,000.00	27,929,238.14	27,929,238.14	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	Request for Supplemental Budget
19KK0098	Construction of Revetment along Gingog River (Brgys. Santiago, Daan Lungod), Gingog City, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	December 05 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,519,464.05	46,519,464.05	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0099	Construction of Revetment at Gahub River Upstream, Left Side, Gingog City, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	December 05 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	32,865,280.00		32,865,280.00	31,102,831.32	31,102,831.32	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0100	Construction of Flood Control along Balakuan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	December 05 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	34,300,000.00		34,300,000.00	31,916,442.45	31,916,442.45	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0101	Construction of Flood Control along Balakuan River, Brgy. Mandangao, Balingasag, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	December 05 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	34,300,000.00		34,300,000.00	32,559,440.66	32,559,440.66	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	Request for Supplemental Budget
19KK0102	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Gingog-Claveria-Villanueva Rd - K1324 + (-056) - K1324 + 124	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	39,200,000.00		39,200,000.00	37,219,298.95	37,219,298.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	For Modification
19KK0103	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads -Gingog-Claveria-Villanueva Rd - K1324 + (-235) - K1324 + (-056)	Construction Section	Public Bidding	05-Dec-18	December 06 - 12, 2018	18-Dec-18	28-Dec-18	28-Dec-18	December 29, 2018 - January 04, 2019	January 05 - 11, 2019	SHORT OF AWARD					GAA FY 2019	39,200,000.00		39,200,000.00	37,241,411.42	37,241,411.42	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	For Modification
19KK0104	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City - Iligan City Rd - K1313 + 000 - K1314 + 680, Gingog City, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,430,629.64	46,430,629.64	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	Request for Supplemental Budget
19KK0105	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City - Iligan City Rd - K1314 + 680 - K1315 + 000, K1316 + 000 - K1316 + 412, K1316 + 542 - K1317 + 490, Gingog City, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,443,943.59	46,443,943.59	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	Request for Supplemental Budget
19KK0106	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City - Iligan City Rd - K1317 + 480 - K1318 + 359, K1318 + 449 - K1319 + 000, Gingog City, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	SHORT OF AWARD					GAA FY 2019	39,200,000.00		39,200,000.00	37,161,358.11	37,161,358.11	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	Request for Supplemental Budget
19KK0107	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City - Iligan City Rd - K1294 + 000 - K1295 + 750, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,525,573.49	46,525,573.49	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	Request for Supplemental Budget
19KK0108	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City - Iligan City Rd - K1295 + 750 - K1297 + 500, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,536,921.90	46,536,921.90	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	Request for Supplemental Budget
19KK0109	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City - Iligan City Rd - K1297 + 500 - K1298 + 000, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	SHORT OF AWARD					GAA FY 2019	24,500,000.00		24,500,000.00	23,139,985.74	23,139,985.74	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	Request for Supplemental Budget
19KK0110	Construction of Revetment, Barangay Linggangao, Balingasag, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	19,630,000.00		19,630,000.00	18,612,065.83	18,612,065.83	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	
19KK0111	Construction of Flood Control Structure, Along Lungos River, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	21,560,000.00		21,560,000.00	20,390,284.39	20,390,284.39	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	
19KK0112	Construction/Improvement of Access Roads Leading to Aquamare Launch Pad, Barangay San Isidro, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	11-Dec-18	December 12 - 18, 2018	20-Dec-18	03-Jan-19	03-Jan-19	January 04 - 10, 2019	January 11 - 17, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	7,920,000.00		7,920,000.00	7,522,738.52	7,522,738.52	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	
19KK0113	Concreting of Brgy. Mahayahay FMR, Brgy. Mahayahay, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																						

19KK0114	Concreting of Brgy. Damayuhan FMR, Brgy. Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																							
19KK0115	Concreting of Brgy. Alipuston FMR, Brgy. Alipuston, Salay Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																							
19KK0116	Concreting of Brgy. Alipuston FMR, Brgy. Alipuston, Salay Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																							
19KK0117	Concreting of Brgy. Camuyuan FMR Phase II, Balingasag, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																							
19KK0118	Concreting of Brgy. Bonifacio Aquino FMR, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																							
19KK0119	Concreting of Brgy. Cabubuhan FMR, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	CANCELLED																							
19KK0120	Construction of By-Pass and Diversion Road, Gingoog By-Pass Road, Misamis Oriental (Phase I), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	14-Jan-19	24-Jan-19	24-Jan-19	January 25 - 31, 2019	February 01 - 07, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	49,000,000.00		49,000,000.00	46,548,818.05		46,548,818.05	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	
19KK0121	Construction of By-Pass and Diversion Road, Gingoog By-Pass Road, Misamis Oriental (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	14-Jan-19	24-Jan-19	24-Jan-19	January 25 - 31, 2019	February 01 - 07, 2019	24-Jun-19	July 05 - 08, 2019	09-Jul-19			GAA FY 2019	49,000,000.00		49,000,000.00	46,549,428.56		46,549,428.56	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	
19KK0122	Construction of By-Pass and Diversion Road, Gingoog By-Pass Road, Misamis Oriental (Phase III) (Construction of Bridge), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	14-Jan-19	24-Jan-19	24-Jan-19	January 25 - 31, 2019	February 01 - 07, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,499,140.04		46,499,140.04	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	Request for Supplemental Budget
19KK0123	Construction of By-Pass and Diversion Road, Gingoog By-Pass Road, Misamis Oriental (Phase IV) (Construction of Bridge), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Jan-19	January 05 - 11, 2019	14-Jan-19	24-Jan-19	24-Jan-19	January 25 - 31, 2019	February 01 - 07, 2019	SHORT OF AWARD					GAA FY 2019	49,000,000.00		49,000,000.00	46,494,243.20		46,494,243.20	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	05-Jan-19	Request for Supplemental Budget
19KK0124	Concreting of Local Road, Brgy. Tagbako, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0125	Concreting of Road, Brgy. Macopa, Talisayan, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0126	Concreting of Road, Brgy. Dipaguyan, Medina, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0127	Construction of Flood Control at Balatukan River, Upstream Left Side, Barangay Mambayaan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0128	Construction of Flood Control along Balatukan River, Balingasag, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0129	Construction of Foot Protection Works along Balatukan River, Brgy. Napairan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0130	Construction of Flood Control Structure along Lingas River (Upstream Kibungso Bridge, Left Side), Magsaysay, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0131	Construction of Drainage Canal of Barangay. Polacion, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0132	Construction of Drainage Canal of Barangay. Mambayaan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0133	Construction of Revetment at Minlagas River Downstream, Sitio Minlagas, San Luis, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	12-Feb-19	February 13 - 19, 2019	CANCELLED																							
19KK0134	Construction of Multi-Purpose Building, Brgy. Copon, Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0135	Construction of Multi-Purpose Building, Brgy. Tambagan, Medina, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0136	Construction of MPB at Waterfall Elementary School at Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0137	Construction of MPB at San Juan Elementary School at Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0138	Construction of MPB at Guinalaban Elementary School at Salay, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0139	Construction of Multi-Purpose Building/Evacuation Center, Esperanza National High School, Kinoguitan, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0140	Construction of multipurpose building (evacuation center) Tupon Elementary School, Medina, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0141	Construction of Tribal Hall, Kamanikan, Gingoog, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0142	Rehabilitation of Multipurpose Training Center, Brgy. Kaulayanan, Sugbongogon, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0143	Completion of MPB, Brgy. Mintabon, Talisayan, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0144	Construction of MPB (Covered Court), Brgy. Matampay, Salay, Misamis Oriental	Construction Section	Public Bidding	20-Feb-19	February 21 - 27, 2019	CANCELLED																							
19KK0148	Construction of Flood Control at Balatukan River, Upstream Left Side, Brgy. Mambayaan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19					GAA FY 2019	14,698,970.00		14,698,970.00	13,948,366.95		13,948,366.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19	

19KK0149	Construction of Flood Control along Balatukan River, Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	4,898,970.00	4,898,970.00	4,641,304.45	4,641,304.45	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0150	Construction of Foot Protection Works along Balatukan River, Brgy. Napairan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	19,598,970.00	19,598,970.00	18,604,688.18	18,604,688.18	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0154	Construction of Revetment at Mintagas River Downstream, Sitio Mintagas, San Luis, Gingog City, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	9,898,970.00	9,898,970.00	9,403,827.77	9,403,827.77	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0156	Construction of MPB at Waterfall Elementary School at Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	4,948,860.00	4,948,860.00	4,695,664.62	4,695,664.62	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0157	Construction of MPB at San Juan Elementary School at Balingasag, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	4,948,860.00	4,948,860.00	4,693,418.98	4,693,418.98	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0158	Construction of MPB at Guinobatan Elementary School at Salay, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	4,948,860.00	4,948,860.00	4,691,519.28	4,691,519.28	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0159	Construction of Multi-Purpose Building/Evacuation Center, Esperanza National High School, Kinoguitan, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	3,463,860.00	3,463,860.00	3,290,334.29	3,290,334.29	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0161	Construction of Tribal Hall, Kamanikan, Gingog, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	1,978,860.00	1,978,860.00	1,878,351.39	1,878,351.39	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0162	Rehabilitation of Multipurpose Training Center, Brgy. Kaubayan, Sugongogon, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	2,988,860.00	2,988,860.00	2,819,994.11	2,819,994.11	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0164	Construction of MPB (Covered Court), Brgy. Matampa, Salay, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	2,988,860.00	2,988,860.00	2,819,388.74	2,819,388.74	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0165	Construction of Multi-Purpose Building in Barangay San Luis, Gingog City, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	2,473,860.00	2,473,860.00	2,349,860.17	2,349,860.17	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
19KK0166	Construction of Multi-Purpose Building in Barangay 9, Gingog City, Misamis Oriental	Construction Section	Public Bidding	20-May-19	May 24 - 30, 2019	31-May-19	13-Jun-19	13-Jun-19	June 14 - 20, 2019	June 21 - 27, 2019	28-Jun-19							GAA FY 2019	2,473,860.00	2,473,860.00	2,348,458.05	2,348,458.05	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-May-19	23-May-19	23-May-19	23-May-19	23-May-19		
Total Alloted Budget of Procurement Activities																			2,298,243,727.00	-	2,298,243,727.00									
Total Contract Price of Procurement Activities Conducted																						2,177,476,927.23	-	2,177,476,927.23						
Total Savings (Total Alloted Budget - Total Contract Price)																														

ON-GOING PROCUREMENT ACTIVITIES

19KK0058 (2nd Advertisement)	Widening of Permanent Bridge - Buko Bridge (B01301MN) Along BCIR (Phase II), Kinoguitan, Misamis Oriental	Construction Section	Public Bidding	26-Jun-19	June 27 - July 03, 2019												GAA FY 2019	12,446,980.00	12,446,980.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Jun-19	27-Jun-19	27-Jun-19	27-Jun-19	27-Jun-19		
19KK0146	Concreting of Road, Brgy. Macopa, Talisayan, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	24,748,860.00	24,748,860.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
19KK0147	Concreting of Road, Brgy. Diguguyan, Medina, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	24,748,860.00	24,748,860.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
19KK0151	Construction of Flood Control Structure along Linugos River (Upstream Klungood Bridge, Left Side), Magsaysay, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	9,798,970.00	9,798,970.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
19KK0152	Construction of Drainage Canal of Barangay Pobacion, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	4,948,970.00	4,948,970.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
19KK0153	Construction of Drainage Canal of Barangay Mambayan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	4,948,970.00	4,948,970.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
19KK0155	Construction of Multi-Purpose Building, Brgy. Cogan, Balingasag, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	2,473,860.00	2,473,860.00			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		

19KK0190	Construction of multipurpose building (evacuation center) Tupon Elementary School, Medina, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	3,463,860.00		3,463,860.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
19KK0163	Completion of MPB, Brgy Mintabon, Talisayan, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	POSTPONED UNTIL FURTHER NOTICE									GAA FY 2019	4,948,860.00		4,948,860.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19			
19KK0167	Construction of Multi-Purpose Hall San Jose, Talisayan, Misamis Oriental	Construction Section	Public Bidding	27-May-19	May 28 - June 03, 2019	04-Jun-19	17-Jun-19	17-Jun-19	June 18 - 24, 2019	June 25 - July 01, 2019							GAA FY 2019	2,968,860.00		2,968,860.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-May-19	27-May-19	27-May-19	27-May-19	27-May-19		
Total Alloted Budget of On-going Procurement Activities																		95,497,050.00	-	95,497,050.00											

Prepared by:


DONELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:


RONALD T. GEMPISAO
BAC Chairperson

APPROVED:


MARIYA FRANCES L. ONG, A.E.R
Head of the Procuring Entity



Republic of the Philippines
Department of Public Works and Highways
MISAMIS ORIENTAL
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Gingoog City, Misamis Oriental

Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)					
CONSULTING SERVICES																																			
COMPLETED PROCUREMENT ACTIVITIES																																			
19KK0001-CS (2nd Advertisement)	Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Catuan Bridge (B01349MN) along BCIR, Gingoog City, Misamis Oriental	Planning and Design Section	Public Bidding	N/A	October 03 - 9, 2018	19-Oct-18	10-Oct-18	30-Oct-18	October 31 - November 05, 2018	07-Nov-18	SHORT OF AWARD					NEP FY 2019	684,027.93		684,027.93	680,000.00		680,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	Request for Supplemental Budget						
19KK0002-CS (2nd Advertisement)	Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Dangan Bridge 2 (B01291MN) along BCIR, Medina, Misamis Oriental	Planning and Design Section	Public Bidding	N/A	October 03 - 9, 2018	19-Oct-18	10-Oct-18	30-Oct-18	October 31 - November 05, 2018	07-Nov-18	SHORT OF AWARD					NEP FY 2019	684,027.93		684,027.93	680,000.00		680,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	Request for Supplemental Budget						
19KK0003-CS (2nd Advertisement)	Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Agay-ayan Bridge (B01351MN) along BCIR, Gingoog City, Misamis Oriental	Planning and Design Section	Public Bidding	N/A	October 03 - 9, 2018	19-Oct-18	10-Oct-18	30-Oct-18	October 31 - November 05, 2018	07-Nov-18	24-Jun-19					GAA FY 2019	684,027.93		684,027.93	680,000.00		680,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18							
19KK0004-CS (2nd Advertisement)	Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Lunao Bridge (B01350MN) along BCIR, Gingoog City, Misamis Oriental	Planning and Design Section	Public Bidding	N/A	October 03 - 9, 2018	19-Oct-18	10-Oct-18	30-Oct-18	October 31 - November 05, 2018	07-Nov-18	SHORT OF AWARD					NEP FY 2019	684,027.93		684,027.93	680,000.00		680,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	Request for Supplemental Budget						
19KK0005-CS (2nd Advertisement)	Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Talisayan Bridge (B01297MN) along BCIR, Talisayan, Misamis Oriental	Planning and Design Section	Public Bidding	N/A	October 03 - 9, 2018	19-Oct-18	10-Oct-18	30-Oct-18	October 31 - November 05, 2018	07-Nov-18	SHORT OF AWARD					NEP FY 2019	684,027.93		684,027.93	680,000.00		680,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	Request for Supplemental Budget						
19KK0008-CS	Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Matigas Bridge (B01352MN) along BCIR, Gingoog City, Misamis Oriental	Planning and Design Section	Public Bidding	12-Dec-18	December 13 - 19, 2018	20-Dec-18	09-Jan-19	09-Jan-19	January 10 - 15, 2019	17-Jan-19	SHORT OF AWARD					NEP FY 2019	456,018.64		456,018.64	455,000.00		455,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	13-Dec-18	13-Dec-18	13-Dec-18	13-Dec-18	13-Dec-18	Request for Supplemental Budget						
19KK0009-CS	Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Lunao-Agayan Circumferential Road connecting to proposed Lunao Seaport in Support of Transport and Logistics, Gingoog City, Misamis Oriental	Planning and Design Section	Public Bidding	12-Dec-18	December 13 - 19, 2018	20-Dec-18	09-Jan-19	09-Jan-19	January 10 - 15, 2019	17-Jan-19	17-May-19	May 28 - 30, 2019	31-May-19			GAA FY 2019	456,018.64		456,018.64	455,000.00		455,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	13-Dec-18	13-Dec-18	13-Dec-18	13-Dec-18	13-Dec-18							
Total Allotted Budget of Procurement Activities																2,964,121.07	-	2,964,121.07																	
Total Contract Price of Procurement Activities Conducted																			2,950,000.00	-	2,950,000.00														
Total Savings (Total Allotted Budget - Total Contract Price)																14,121.07																			
ON-GOING PROCUREMENT ACTIVITIES																																			
19KK0010-CS	Conduct of Relocation Survey of Road-Right-of-Way (RROW) of Municipality of Balingasag	Planning and Design Section	Public Bidding	26-Jun-19	June 27 - July 03, 2019											EAO	420,126.91		420,126.91			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Jun-19	27-Jun-19	27-Jun-19	27-Jun-19	27-Jun-19								
Total Allotted Budget of On-going Procurement Activities																420,126.91	-	420,126.91																	

Prepared by:

DONNELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:

RONALD T. GEMPISAO
BAC Chairperson

APPROVED:

MARIVEL FRANCES L. ONG, A.E.R.
Head of the Procuring Entity



Procurement Monitoring Report as of June 30, 2019

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
FY 2019 GOODS																												
COMPLETED PROCUREMENT ACTIVITIES																												
2019-02-008	Purchase of Engine Oil for Use of DPWH-MOFDEO Service Vehicle for All Section	ODE	Public Bidding	n/a	02/01/2019 - 03/07/2019	03/07/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	03/20/2019	03/21/2019	03/22/2019	04/06/2019	Routine Maintenance CY 2019	75,000.00		75,000.00	74,500.00	74,500.00	COA AGGAP CDOCCIF, INC.	03/01/2019	03/01/2019	03/01/2019	03/01/2019	03/14/2019		
2019-02-009	Purchase of Fuel for Use of DPWH-MOFDEO Service Vehicle for All Section	ODE	Public Bidding	n/a	01/01/2019 - 03/07/2019	03/07/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	03/20/2019	03/21/2019	03/22/2019	04/06/2019	Routine Maintenance CY 2019	1,944,000.00		1,944,000.00	1,939,000.00	1,939,000.00	COA AGGAP CDOCCIF, INC.	03/01/2019	03/01/2019	03/01/2019	03/01/2019	03/01/2019		
2019-02-012	Repair/Maintenance of Road Roller HAMM HD10	Maintenance Section	Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/19/2018	06/20/2018	06/21/2018	07/04/2018	Routine Maintenance CY 2019	10,500.00		10,500.00	8,200.00	8,200.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a		
2019-02-013	Consumable Supplies for HP Printer to be used at Finance Section	Finance Section	Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05/17/2018	05/18/2018	05/21/2018	06/05/2018	Routine Maintenance CY 2019	49,775.00		49,775.00	49,500.00	49,500.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a		
2019-03-024	Items to be used for the Motorpool and Field Activities	Maintenance Section	Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05/17/2018	05/18/2018	05/21/2018	06/05/2018	Routine Maintenance CY 2019	48,500.00		48,500.00	48,300.00	48,300.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a		
2019-03-026	Materials to be used for Repainting of Concrete/Steel Bridges, Guardrails, Concrete Barriers Chevron and Road Signages along BCR and GCIR Section	Maintenance Section	Public Bidding	n/a	04/26/2019 - 05/02/2019	n/a	05/09/2019	05/09/2019	05/10/2019	05/14/2019	05/16/2019	05/17/2019	05/20/2019	06/04/2019	Routine Maintenance CY 2019	577,625.00		577,625.00	577,500.00	577,500.00	COA AGGAP CDOCCIF, INC.	04/26/2019	04/26/2019	04/26/2019	04/26/2019	04/26/2019		
2019-03-027	Office Supplies to be used at DPWH-MOFDEO (All Sections)	Administrative Section	Negotiated Procurement - Two Failed Biddings	n/a	05/15/2019 - 05/22/2019	n/a	n/a	05/22/2019	n/a	n/a	05/24/2019	05/24/2019	05/24/2019	06/08/2019	Routine Maintenance CY 2019	127,500.00		127,500.00	126,000.00	126,000.00	COA AGGAP CDOCCIF, INC.	05/15/2019	05/15/2019	05/15/2019	05/15/2019	05/15/2019		
2019-03-029	Repair/Maintenance of Hino Dumptruck with DPWH No. H3-785	Maintenance Section	Negotiated Procurement - Two Failed Biddings	n/a	05/15/2019 - 05/22/2019	n/a	n/a	05/22/2019	n/a	n/a	05/24/2019	05/24/2019	05/24/2019	06/08/2019	Routine Maintenance CY 2019	75,000.00		75,000.00	61,800.00	61,800.00	COA AGGAP CDOCCIF, INC.	05/15/2019	05/15/2019	05/15/2019	05/15/2019	05/15/2019		
2019-03-031	Office Equipment to be used at Finance Section	Finance Section	Small Value Procurement	n/a	04/22/2019 - 05/02/2019	n/a	n/a	05/02/2019	n/a	n/a	05/16/2019	05/17/2019	05/20/2019	06/04/2019	Routine Maintenance CY 2019	28,000.00		28,000.00	27,750.00	27,750.00	COA AGGAP CDOCCIF, INC.	04/23/2019	04/23/2019	04/23/2019	04/23/2019	04/23/2019		
2019-04-043	Purchase of Fuel to be used for DPWH-MOFDEO Service Vehicle of the District Engineer	ODE	Small Value Procurement	n/a	n/a	n/a	n/a	05/02/2019	n/a	n/a	05/16/2019	05/17/2019	05/20/2019	06/04/2019	Routine Maintenance CY 2019	46,800.00		46,800.00	46,710.00	46,710.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a		
2019-04-044	Consumable Supplies to be used at Procurement Unit for HP Laserjet Printer	ODE	Small Value Procurement	n/a	n/a	n/a	n/a	05/14/2019	n/a	n/a	05/16/2019	05/17/2019	05/20/2019	06/04/2019	Routine Maintenance CY 2019	45,000.00		45,000.00	36,150.00	36,150.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a		
2019-04-045	Purchase of Fuel for use of DPWH-MOFDEO Service Vehicle of All Section	ODE	Public Bidding	n/a	05/24/2019 - 05/30/2019	05/31/2019	06/13/2019	06/13/2019	06/14/2019	06/17/2019	06/20/2019	06/21/2019	06/24/2019	07/09/2019	Routine Maintenance CY 2019	1,500,000.00		1,500,000.00	1,495,000.00	1,495,000.00	COA AGGAP CDOCCIF, INC.	05/24/2019	05/24/2019	05/24/2019	05/24/2019	05/24/2019		
2019-05-055	Items to be used for the Thermo Plastic Applicator and Kneading Machine	Maintenance Section	Small Value Procurement	n/a	n/a	n/a	n/a	05/23/2019	n/a	n/a	05/27/2019	05/28/2019	05/29/2019	06/13/2019	Routine Maintenance CY 2019	49,500.00		49,500.00	49,425.00	49,425.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a		
Total Allotted Budget of Procurement Activities																6,851,840.00	-	6,851,840.00										
Total Contract Price of Procurement Activities Conducted																			4,539,835.00	-	4,539,835.00							
Total Savings (Total Allotted Budget - Total Contract Price)																2,312,005.00												
2019-05-073	Purchase of IT Equipment to be used for ENGAS	Administrative Section	Public Bidding	n/a	06/28/2019 - 07/05/2019	07/05/2019	07/23/2019	07/23/2019	07/24/2019	07/25/2019	07/29/2019	07/30/2019	07/31/2019	08/15/2019	SR2019-05-002069	100,000.00		100,000.00			-	COA AGGAP CDOCCIF, INC.	06/28/2019	06/28/2019	06/28/2019	06/28/2019	06/28/2019	
2019-05-074	Purchase of Fuel to be used for DPWH-MOFDEO Service Vehicle of All Section	ODE	Public Bidding	n/a	06/28/2019 - 07/05/2019	07/08/2019	07/23/2019	07/23/2019	07/24/2019	07/25/2019	07/29/2019	07/30/2019	07/31/2019	08/15/2019	SR2019-05-002069	1,948,000.00		1,948,000.00			-	COA AGGAP CDOCCIF, INC.	06/28/2019	06/28/2019	06/28/2019	06/28/2019	06/28/2019	
2019-05-075	Purchase of Engine Oil to be used for DPWH-MOFDEO Service Vehicle of All Section	ODE	Public Bidding	n/a	06/28/2019 - 07/05/2019	07/08/2019	07/23/2019	07/23/2019	07/24/2019	07/25/2019	07/29/2019	07/30/2019	07/31/2019	08/15/2019	SR2019-06-002842	150,000.00		150,000.00			-	COA AGGAP CDOCCIF, INC.	06/28/2019	06/28/2019	06/28/2019	06/28/2019	06/28/2019	
Total Allotted Budget of On-going Procurement Activities																2,198,000.00	-	2,198,000.00										

Prepared by:

Recommended for Approval by:

APPROVED:

DONELL MARK F. BARANDA
BAC Secretariat

RONALD T. GEMELSAO
BAC Chairperson

MARIVEL FRANCES L. ONG, A.E.R.
District Engineer