



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN IV
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Tuliao, Sta. Barbara, Pangasinan

July 10, 2019

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV

GPPB-TSO

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road
Ortigas Center, Pasig City, Philippines 1605

Dear Madam:

We are pleased to submit the approved Procurement Monitoring Report (PMR) FY 2019 for 1st Semester and Updated Annual Procurement Plan FY 2019 using the prescribed format, for your information.

Please acknowledge receipt hereof.

Very truly yours,


SIMPLICIO D. GONZALES
District Engineer

RO1.17.5 JBN/NBQ

ANNEX B

(DPWH - Pangasinan IV District Engineering Office) Procurement Monitoring Report as of June 30, 2019

Code (UACB/ AP)	Procurement Program/Project	BIDD/ End-User	Mode of Procurement	Pre-Bid Conference	Midpoint of Pre-Bid Conf II	Pre-Bid Conf I	Eligibility Check	Bid Opening Date	Post Qual Bid Evaluation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion & Acceptance	Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Date of Receipt of Invitation Bid Evaluation	Post Qual Bid Evaluation	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining change from the JFP)	
															Total	MODE	CO	Total	MODE	CO								
COMPLETED PROCUREMENT ACTIVITIES																												
19A00001	Construction of Multi-Purpose Building (Health Center), Brgy. Idang, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/13/2018	11/13/2018	11/14/2018	5/14/2019	5/23/2019	5/27/2019		GAA 2019	1,980,000.00			1,959,071.46			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00002	Construction of Multi-Purpose Building (Health Center), Brgy. Idang, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/13/2018	11/13/2018	11/14/2018	5/14/2019	5/23/2019	5/27/2019		GAA 2019	1,980,000.00			1,959,194.66			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00003	Construction of Multi-Purpose Building (Health Center), Brgy. Idang, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/13/2018	11/13/2018	11/14/2018	5/14/2019	5/23/2019	5/27/2019		GAA 2019	1,485,000.00			1,470,112.25			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00004	Construction (Completion) of Multi-Purpose Building, Brgy. Bantay, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/13/2018	11/13/2018	11/14/2018	5/14/2019	5/23/2019	5/27/2019		GAA 2019	1,000,000.00			986,964.33			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00005	Construction of Multi-Purpose Building (Covered Court), Brgy. Sapang, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/13/2018	11/13/2018	11/14/2018	6/21/2019	6/28/2019	7/1/2019		GAA 2019	2,376,000.00			2,366,641.59			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00006	Concreting of Local Road, Brgy. Pico, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/9/2018	6/21/2019	6/28/2019	7/1/2019		GAA 2019	1,980,000.00			1,927,237.91			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00007	Concreting of Local Road, Brgy. Antipang, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/13/2018	11/13/2018	11/14/2018	5/14/2019	5/24/2019	5/28/2019		GAA 2019	1,980,000.00				1,959,662.47			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018		
19A00008	Concreting of Local Road, Brgy. Taling, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/14/2018	6/21/2019	6/28/2019	7/1/2019		GAA 2019	1,980,000.00			1,927,227.42			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00009	Construction of Protection Works along Agno River, Bacorona Section, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/16/2018	5/14/2019	5/23/2019	5/27/2019		GAA 2019	22,715,420.00			22,011,359.21			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00010	Construction of Slope Protection, Brgy. Malampac, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/16/2018	5/14/2019	5/23/2019	5/27/2019		GAA 2019	4,950,000.00			4,706,798.28			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/22/2018	10/30/2018	10/30/2018	10/30/2018			
19A00011	Reconstruction to Concrete Pavement - Access Road, Brgy. Idang, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	10/18/2018	10/19/2018	10/26/2018	11/6/2018	11/6/2018	11/16/2018	5/14/2019	5/24/2019	5/28/2019		GAA 2019	24,875,000.00			24,103,883.65			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018			
19A00012	Concreting of Local Road, Brgy. Cawan Sur, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/19/2018	10/26/2018	11/8/2018	11/8/2018	11/9/2018	5/14/2019	5/24/2019	5/28/2019		GAA 2019	1,980,000.00			1,922,185.38			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018			
19A00013	Concreting of Local Road, Brgy. Baguio, Brgy. Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/19/2018	10/26/2018	11/8/2018	11/8/2018	11/9/2018	5/14/2019	5/24/2019	5/28/2019		GAA 2019	1,980,000.00			1,922,369.51			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018			
19A00014	Concreting of Local Road, Brgy. Baguio, Brgy. Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/19/2018	10/26/2018	11/8/2018	11/8/2018	11/13/2018	5/14/2019	5/24/2019	5/28/2019		GAA 2019	1,980,000.00			1,922,248.71			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018			
19A00015	Concreting of Local Road, Brgy. Baguio, Brgy. Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding		10/19/2018	10/26/2018	11/8/2018	11/8/2018	11/15/2018	5/14/2019	5/24/2019	5/28/2019		GAA 2019	1,980,000.00			1,922,909.47			COA, PCC, CBCP, Bantay Lanasangan, PICPA, PPO, COW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018			

19A00016	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. Asin West, Malabiqu, Pangasinan	Public Bidding		10/19/2018	10/26/2018	11/08/2018	11/08/2018	5/24/2019	5/24/2019	5/28/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018	11/2/2018
19A00017	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. Gomez, Malabiqu, Pangasinan	Public Bidding		10/19/2018	10/26/2018	11/08/2018	11/08/2018	5/24/2019	5/24/2019	5/28/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018	11/2/2018
19A00018	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. Canupay, Bayambang, Pangasinan	Public Bidding		10/19/2018	10/26/2018	11/08/2018	11/08/2018	5/24/2019	5/24/2019	5/28/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018	11/2/2018
19A00019	DPWH - Pangasinan JV DEO	Construction of Slope Protection, Brgy. San Gabriel 2nd, Bayambang, Pangasinan	Public Bidding		10/19/2018	10/26/2018	11/13/2018	11/13/2018	5/14/2019	5/14/2019	5/27/2019				7,821,000.00	GAA 2019	7,821,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018	11/2/2018
19A00020	DPWH - Pangasinan JV DEO	Construction of Slope Protection, Brgy. San Apo River at Bayambang, Pangasinan	Public Bidding		10/19/2018	10/26/2018	11/08/2018	11/08/2018	6/28/2019	6/28/2019	7/1/2019				13,956,960.00	GAA 2019	13,956,960.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/23/2018	11/2/2018	11/2/2018	11/2/2018	11/2/2018
19A00021	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. Beja, San Carlos City, Pangasinan	Public Bidding		10/26/2018	11/2/2018	11/15/2018	11/15/2018	6/28/2019	6/28/2019	7/1/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/29/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018
19A00022	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. Dyma & Sabo, San Carlos City, Pangasinan	Public Bidding		10/26/2018	11/2/2018	11/15/2018	11/15/2018	5/24/2019	5/24/2019	5/28/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/29/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018
19A00023	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. San Carlos City, Pangasinan	Public Bidding		10/26/2018	11/2/2018	11/15/2018	11/15/2018	6/28/2019	6/28/2019	7/1/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/29/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018
19A00024	DPWH - Pangasinan JV DEO	Construction of Slope Protection, Brgy. Anaracodong Norte, Bayambang, Pangasinan	Public Bidding		10/26/2018	11/2/2018	11/15/2018	11/15/2018	6/28/2019	6/28/2019	7/1/2019				4,796,789.59	GAA 2019	4,796,789.59			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/29/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018
19A00025	DPWH - Pangasinan JV DEO	Construction of Slope Protection, Brgy. Melibato, San Carlos City, Pangasinan	Public Bidding		10/26/2018	11/2/2018	11/15/2018	11/15/2018	5/23/2019	5/23/2019	5/27/2019				4,796,789.59	GAA 2019	4,796,789.59			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/29/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018
19A00026	DPWH - Pangasinan JV DEO	Concreting of Local Road, Brgy. Capitan, San Carlos City, Pangasinan	Public Bidding		10/26/2018	11/2/2018	11/15/2018	11/15/2018	6/28/2019	6/28/2019	7/1/2019				1,980,000.00	GAA 2019	1,980,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	10/29/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018
19A00029	DPWH - Pangasinan JV DEO	Rehabilitation/Reconstruct on/Upgrading of Damaged Perpet Roads on Secondary Roads along Villages - Malabiqu - San Carlos Rd. KM 100 - CH 403, Calsiao, Pangasinan	Public Bidding		10/31/2018	11/7/2018	11/20/2018	11/20/2018	6/28/2019	6/28/2019	7/1/2019				16,650,000.00	GAA 2019	16,650,000.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	11/5/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
19A00030	DPWH - Pangasinan JV DEO	Rehabilitation/Reconstruct on/Upgrading of Damaged Perpet Roads on Secondary Roads along Villages - Malabiqu - San Carlos Rd. KM 183+/-1.00 - KM 183+/-1.420 - KM 183+/-2.80, Malabiqu, Pangasinan	Public Bidding		10/31/2018	11/7/2018	11/20/2018	11/20/2018	6/28/2019	6/28/2019	7/1/2019				9,866,493.18	GAA 2019	10,192,980.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	11/5/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
19A00031	DPWH - Pangasinan JV DEO	Secondary Roads along Villages - Malabiqu - San Carlos Rd. KM 190+550 - KM 192+018, KM 192+700 - KM 192+725, Malabiqu, Pangasinan	Public Bidding		10/31/2018	11/7/2018	11/20/2018	11/20/2018	6/28/2019	6/28/2019	7/1/2019				20,498,500.00	GAA 2019	20,498,500.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	11/5/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
19A00032	DPWH - Pangasinan JV DEO	Secondary Roads along Villages - Bayambang - Camaral, KM 204+379 - KM 204+923, San Carlos City, Pangasinan	Public Bidding		10/31/2018	11/7/2018	11/20/2018	11/20/2018	6/28/2019	6/28/2019	7/1/2019				13,475,960.00	GAA 2019	13,475,960.00			COA, PCC, OBP, Bantay Lanasangan, PICPA, PPO, CCW, LGU	11/5/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018

19A00033	Rehabilitation/Reconstruct on/Uprgrading of Damaged Road along Highway No. 209-607-59, KD 210+150 - TV DEO Cabaian, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	10/26/2018	10/31/2018	11/7/2018	11/20/2018	11/29/2018	11/21/2018	11/27/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	9,337,440.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/9/2018	11/13/2018	11/19/2018	11/13/2018	11/13/2018
19A00034	Road Widening on Highway No. 209-607-59, KD 210+150 - TV DEO San Carlos, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	10/26/2018	10/31/2018	11/7/2018	11/20/2018	11/29/2018	11/21/2018	11/27/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	9,666,640.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/9/2018	11/13/2018	11/19/2018	11/13/2018	11/13/2018
19A00035	Construction of Bilib Pagal (Multi-Purpose Building) along Highway No. 209-607-59, KD 210+150 - TV DEO Paglal, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	10/26/2018	10/31/2018	11/7/2018	11/20/2018	11/27/2018	12/4/2018	12/6/2018	5/14/2019	5/23/2019	5/27/2019			GAA 2019	3,169,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00036	Construction of Slope Protection Works along Agno River at Bryg., Bengabang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/4/2018	11/7/2018	11/14/2018	11/27/2018	11/27/2018	12/5/2018	12/12/2018	5/14/2019	5/23/2019	5/27/2019			GAA 2019	29,400,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00037	Construction of River Bank Protection along Agno River, Zone I Section, Bengabang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/4/2018	11/7/2018	11/14/2018	11/27/2018	11/27/2018	12/10/2018	12/14/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	10,780,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00038	Construction of Protection Works along Ingaes River, Negasing - Drying Section, Cabaian, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/6/2018	11/7/2018	11/14/2018	11/27/2018	11/27/2018	11/28/2018	12/4/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	29,400,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00039	Construction of Protection Works along Angulacan River, Bryg, Sta. Maria, Hapandan, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/6/2018	11/7/2018	11/14/2018	11/27/2018	11/27/2018	11/28/2018	12/4/2018	5/14/2019	5/23/2019	5/27/2019			GAA 2019	29,400,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00040	Construction of Protection Works along Agno River, Bryg, Supo, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/6/2018	11/7/2018	11/14/2018	11/27/2018	11/27/2018	11/28/2018	12/4/2018	5/14/2019	5/23/2019	5/27/2019			GAA 2019	49,000,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00041	Construction of Protection Works along Agno River, Bryg, Supo, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/6/2018	11/7/2018	11/14/2018	11/27/2018	11/27/2018	12/4/2018	12/11/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	49,000,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/12/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018
19A00042	Construction of Slope Protection Works along Agno River at Bryg, Itan, Bengabang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/12/2018	11/14/2018	11/21/2018	12/4/2018	12/4/2018	12/5/2018	12/11/2018	5/14/2019	5/23/2019	5/27/2019			GAA 2019	49,000,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/19/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018
19A00043	Construction of Slope Protection Works along Agno River at Bryg., Huanabong Sur, Bengabang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/12/2018	11/14/2018	11/21/2018	12/4/2018	12/4/2018	12/6/2018	12/12/2018	5/14/2019	5/23/2019	5/27/2019			GAA 2019	49,000,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/19/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018
19A00044	Construction of River Bank Protection along Ingaes River, Ano Section, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/12/2018	11/14/2018	11/21/2018	12/4/2018	12/4/2018	12/12/2018	12/19/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	31,535,020.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/19/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018
19A00045	Construction of Protection Works along Huanay River, Bryg, Talisman, Cabaian, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/12/2018	11/14/2018	11/21/2018	12/4/2018	12/4/2018	12/7/2018	12/13/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	29,400,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/19/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018
19A00046	Construction of Slope Protection Works along Agno River at Bryg., Bengabang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/12/2018	11/14/2018	11/21/2018	12/4/2018	12/4/2018	12/5/2018	12/11/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	19,690,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/19/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018
19A00047	Construction of Slope Protection Works along Agno River at Bryg., Huanabong Norte, Bengabang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	11/12/2018	11/14/2018	11/21/2018	12/4/2018	12/4/2018	12/5/2018	12/11/2018	6/21/2019	6/28/2019	7/1/2019			GAA 2019	19,690,000.00							CMA PCC, OBCP, Bentley Lanasangan, PIDPA, PPO, CCN, LGU	11/19/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018

[illegible]

