

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity					Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)															
											Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Evaluation	Post Qual		Delivery/Completion/ Acceptance (if applicable)														
COMPLETED PROCUREMENT ACTIVITIES																																												
320102100927000	19GG0008 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAJUR RIVER, BRGY. TABUCAN, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	10/26/2018	11/09-15/2018	11/16/2018	11/29/2018	11/29/2018	12/03/2018	12/06/2018	05/23/2019	06/02/2019	06/04/2019	06/10/2019	11/06/2019	DPWH GAA 2019	48,000,000.00			46,451,192.21			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 4th District of Bulacan 8. Mayor, Municipality of Barotac Nuevo	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018																	
320102100478000	19GG0009 - CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION ALONG JALAJUR RIVER IN ANGELES ST., ROSARIO ST., SAN ENRIQUE, ILOILO	Construction	Public Bidding	10/26/2018	11/09-15/2018	11/16/2018	11/29/2018	11/29/2018	12/04/2018	12/11/2018	05/23/2019	06/02/2019	06/04/2019	06/10/2019	11/06/2019	DPWH GAA 2019	48,000,000.00			46,451,334.58			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 4th District of Bulacan 8. Mayor, Municipality of San Enrique	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018	11/16/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018 11/15/2018																	
320101103649000	19GG0012 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TIGUM RIVER, CABATUAN, ILOILO	Construction	Public Bidding	11/06/2018	11/13-19/2018	11/21/2018	12/03/2018	12/03/2018	12/09/2018	12/10/2018	05/24/2019	06/03/2019	06/06/2019	06/12/2019	10/21/2019	DPWH GAA 2019	29,400,000.00			27,929,965.31			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 3rd District of Bulacan 8. Mayor, Municipality of Cabatuan	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018																	
310305100674000	19GG0013 - WIDENING OF PERMANENT BRIDGE – CALE BRIDGE (800013PN) ALONG POTOTAN – TINA – LAMBUNAO ROAD	Construction	Public Bidding	11/06/2018	11/13-19/2018	11/21/2018	12/03/2018	12/03/2018	12/06/2018	12/11/2018	05/24/2019	06/03/2019	06/06/2019	06/12/2019	12/03/2019	DPWH GAA 2019	22,001,000.00			20,944,816.10			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 3rd District of Bulacan 8. Mayor, Municipality of Cabatuan	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/23/2018																	
320101103650000	19GG0019 - CONSTRUCTION OF FLOOD CONTROL, BRGY. BO. CALINOG, CALINOG, ILOILO	Construction	Public Bidding	11/07/2018	11/14-20/2018	11/22/2018	12/04/2018	12/04/2018	12/07/2018	12/11/2018	05/24/2019	06/03/2019	06/06/2019	06/12/2019	10/21/2019	DPWH GAA 2019	29,400,000.00			27,925,016.96			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 3rd District of Bulacan 8. Mayor, Municipality of Calinog	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018																	
320101103651000	19GG0020 - CONSTRUCTION OF FLOOD CONTROL, BRGY. CABAGAO, CALINOG, ILOILO	Construction	Public Bidding	11/07/2018	11/14-20/2018	11/22/2018	12/04/2018	12/04/2018	12/11/2018	12/11/2018	05/23/2019	06/02/2019	06/04/2019	06/10/2019	10/19/2019	DPWH GAA 2019	29,400,000.00			27,901,185.32			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 3rd District of Bulacan 8. Mayor, Municipality of Calinog	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/27/2018																	
320101101811000	19GG0021 - CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION BESIDE BAROTAC NUEVO HOSPITAL IN BRGY. TABUCAN, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	11/29/2018	12/06-12/2018	12/14/2018	12/27/2018	12/27/2018	01/02/2019	01/03/2019	05/24/2019	06/03/2019	06/06/2019	06/12/2019	11/08/2019	DPWH GAA 2019	49,000,000.00			46,550,000.86			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 4th District of Bulacan 8. Mayor, Municipality of Barotac Nuevo	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	Submission and Opening of Bids was moved from Dec. 26, 2018 to Dec. 27, 2018 due to suspension of work in the government offices on Dec. 26, 2018 pursuant to Memorandum Circular No. 55 dated Dec. 21, 2018 as per approved BAC Resolution No. 266, s. of 2018																
310304100461000	19GG0025 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, P.D. MONFORT BRIDGE (800071PN) ALONG LUB-LUB-CALAO ROSARIO-CANILAYAN ROAD, BRGY. P.D. MONFORT NORTH, DUMANGAS, ILOILO	Construction	Public Bidding	11/29/2018	12/06-12/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/03/2019	05/24/2019	06/03/2019	06/06/2019	06/12/2019	08/12/2019	DPWH GAA 2019	4,723,600.00			4,511,036.06			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bulacan Province 7. Congressman, 4th District of Bulacan 8. Mayor, Municipality of Dumangas	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	Submission and Opening of Bids was moved from Dec. 26, 2018 to Dec. 27, 2018 due to suspension of work in the government offices on Dec. 26, 2018 pursuant to Memorandum Circular No. 55 dated Dec. 21, 2018 as per approved BAC Resolution No. 266, s. of 2018																
300204100022000	19GG0027 - CONSTRUCTION OF CONCRETE ROAD, BRGY. GINES VIEJO TO BRGY. TAGUBONG ROAD, IN SUPPORT OF SUGAR MILLING INDUSTRY, PASSI CITY, ILOILO, STA. 000+000 - STA. 000+558.55, STA. 001+073.65 - STA. 001+073.11, STA. 001+076.71 - STA. 002+546.6	Construction	Public Bidding	11/29/2018																																								

[illegible]

310202100312000	19GG0001 - ROAD WIDENING OF PASSI – SAN RAFAEL – LEMERY – SARA ROAD, K0053+414.30 – K0055+768.90, K0052+900.30 – K0053+344.70	Construction	Public Bidding	10/26/2018	11/07-13/2018	11/15/2018	11/27/2018	11/27/2018	11/29/2018	12/04/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	03/10/2020	DPWH GAA 2019	75,955,150.00			72,131,370.85			1. CDA 2. Bids COOE 3. PDE Bids Chapter 4. Regional Director 5. NACAP, Western Visayas 6. Governor, Bids Province 7. Congressmen, 4th District of Bids 8. Mayor, Municipality of San Enrique	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/19/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/19/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/19/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/19/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/19/2018		
310201100309000	19GG0002 - ROAD WIDENING OF LOILO – CAPEZ (NEW ROUTE), K0057+900 – K0058+832, K0058+832 – K0060+100	Construction	Public Bidding	10/26/2018	11/07-13/2018	11/15/2018	11/27/2018	11/27/2018	11/29/2018	12/04/2018	05/24/2019					DPWH GAA 2019	64,308,565.00			60,964,486.14			1. CDA 2. Bids COOE 3. PDE Bids Chapter 4. Regional Director 5. NACAP, Western Visayas 6. Governor, Bids Province 7. Congressmen, 4th District of Bids 8. Mayor, City of Pensi	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/27/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/27/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/27/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/27/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/27/2018		

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310202100302000	19GG0003 - ROAD WIDENING OF ILOILO EAST COAST – CAPEZ ROAD, K0271+965 – K0276+900, K0277+306 – K0278+260	Construction	Public Bidding	10/26/2018	11/07-13/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	12/06/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	02/11/2020	DPWH GAA 2019	65,014,945.00			61,754,424.81			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 4th District of Bolo 8. Mayor, Municipality of Bacatan Nuevo 9. Mayor, Municipality of Dumangas	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/15/2018 11/15/2018 11/15/2018		
310106100195000	19GG0004 - RECONSTRUCTION TO CONCRETE PAVEMENT OF ILOILO - CAPEZ ROAD (OLD ROUTE), K0029+837 – K0030+000, K0030+400 – K0030+508, K0031+000 – K0032+000, K0049+856 – K0051+199	Construction	Public Bidding	10/26/2018	11/07-13/2018	11/15/2018	11/27/2018	11/27/2018	11/29/2018	12/05/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	02/10/2020	DPWH GAA 2019	53,730,235.00			50,965,661.00			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Cabatuan 9. Mayor, Municipality of Januya 10. Mayor, Municipality of Lantoran	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018 11/15/2018		
320101103652000	19GG0005 - CONSTRUCTION OF SUAGE RIVER CONTROL SYSTEM, JANJAY, ILOILO	Construction	Public Bidding	10/26/2018	11/07-13/2018	11/15/2018	11/27/2018	11/27/2018	12/04/2018	12/04/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	12/07/2019	DPWH GAA 2019	49,000,000.00			46,744,823.04			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Januya	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018 11/13/2018 11/14/2018 11/20/2018 11/15/2018 11/15/2018		
320102100930000	19GG0006 - CONSTRUCTION OF SUAGE RIVER CONTROL AT THE POTOTAN, ILOILO	Construction	Public Bidding	10/26/2018	11/09-15/2018	11/16/2018	11/29/2018	11/29/2018	12/06/2018	12/06/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	12/07/2019	DPWH GAA 2019	49,000,000.00			46,745,162.64			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Januya	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/20/2018 11/15/2018 11/15/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/20/2018 11/15/2018 11/15/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/20/2018 11/15/2018 11/15/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/20/2018 11/15/2018 11/15/2018		
310202100301000	19GG0007 - ROAD WIDENING OF ILOILO EAST COAST – CAPEZ ROAD, K0268+080 – K0268+580, K0268+698 – K0270+720	Construction	Public Bidding	10/26/2018	11/09-15/2018	11/16/2018	11/29/2018	11/29/2018	12/06/2018	12/06/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	01/31/2020	DPWH GAA 2019	53,605,750.00			50,868,078.50			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 4th District of Bolo 8. Mayor, Municipality of Bacatan Nuevo	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018		
310202100426000	19GG0010 - ROAD WIDENING OF ILOILO EAST COAST – CAPEZ ROAD, K0256+000 – K0256+740, K0257+080 – K0257+620	Construction	Public Bidding	10/26/2018	11/09-15/2018	11/16/2018	11/29/2018	11/29/2018	12/04/2018	12/12/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	01/06/2020	DPWH GAA 2019	40,621,000.00			38,588,775.98			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 4th District of Bolo 8. Mayor, Municipality of Bacatan Nuevo	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018 11/15/2018 11/16/2018 11/19/2018 11/19/2018 11/19/2018		
310203100225000	19GG0011 - ROAD WIDENING OF BANGA BANTE – BANGA POLOT-AN – BAROTAC NUEVO ROAD, K0276+528 – K0278+153	Construction	Public Bidding	11/06/2018	11/13-19/2018	11/21/2018	12/03/2018	12/03/2018	12/06/2018	12/12/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	12/18/2019	DPWH GAA 2019	28,420,000.00			27,282,969.11			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 4th District of Bolo 8. Mayor, Municipality of Bacatan Nuevo	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018		
310106100279000	19GG0014 - RECONSTRUCTION TO CONCRETE PAVEMENT OF ILOILO EAST COAST – CAPEZ ROAD, K0251+(-339) – K0251+184, K0282+004 – K0282+660	Construction	Public Bidding	11/06/2018	11/13-19/2018	11/21/2018	12/03/2018	12/03/2018	12/10/2018	12/10/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	11/05/2019	DPWH GAA 2019	16,317,000.00			15,500,492.65			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 4th District of Bolo 8. Mayor, Municipality of Dumangas	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018		
320102100928000	19GG0015 - CONSTRUCTION OF JALUAR RIVER CONTROL ALONG BRGY. POBLACION DELGADO, CALINOG, ILOILO	Construction	Public Bidding	11/06/2018	11/13-19/2018	11/21/2018	12/03/2018	12/03/2018	12/07/2018	12/11/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	12/07/2019	DPWH GAA 2019	49,000,000.00			46,440,634.83			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Calinog	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018	11/23/2018 11/23/2018 11/23/2018 11/23/2018 11/21/2018 11/23/2018 11/26/2018 11/26/2018 11/26/2018		
310202100307000	19GG0016 - ROAD WIDENING OF ILOILO-CAPEZ RD (OLD ROUTE) - K0033+649-K0034+951, K0044+000-K0045+852	Construction	Public Bidding	11/07/2018	11/14-20/2018	11/22/2018	12/04/2018	12/04/2018	12/05/2018	12/11/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	02/23/2020	DPWH GAA 2019	62,884,225.00			59,700,000.00			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Januya	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 12/03/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 12/03/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 12/03/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 12/03/2018		
310202100311000	19GG0017 - ROAD WIDENING OF PASSI-CALINOG RD, K00051+547-K00054+460	Construction	Public Bidding	11/07/2018	11/14-20/2018	11/22/2018	12/04/2018	12/04/2018	12/05/2018	12/11/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	02/25/2020	DPWH GAA 2019	65,308,305.00			62,035,820.93			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Januya	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018		
310201100308000	19GG0018 - ROAD WIDENING OF ILOILO - CAPEZ (NEW ROUTE), K0046+225 - K0048+760, K0048+489 - K0048+696	Construction	Public Bidding	11/07/2018	11/14-20/2018	11/22/2018	12/04/2018	12/04/2018	12/06/2018	12/11/2018	05/24/2019	07/03/2019	07/05/2019	07/11/2019	02/05/2020	DPWH GAA 2019	52,905,160.00			50,469,075.61			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Januya	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018 11/21/2018 11/27/2018 11/28/2018 11/28/2018 11/28/2018		
310106100330000	19GG0022 - RECONSTRUCTION TO CONCRETE PAVEMENT OF MAHOURRAC-SAN MIGUEL-ALMODAN-MAASIN-CABATUAN ROAD, K0033+734 - K0034+445	Construction	Public Bidding	11/29/2018	12/06-12/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/19/2019	DPWH GAA 2019	10,867,220.00			10,322,399.91			1. COA 2. Bids CODE 3. PICE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bolo Province 7. Congressman, 3rd District of Bolo 8. Mayor, Municipality of Misian	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/11/2018 12/12/2018 12/14/2018 12/14/2018 12/14/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/11/2018 12/12/2018 12/14/2018 12/14/2018 12/14/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/11/2018 12/12/2018 12/14/2018 12/14/2018 12/14/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/11/2018 12/12/2018 12/14/2018 12/14/2018 12/14/2018		Submission and Opening of Bids was moved from Dec. 26, 2018 to Dec. 27, 2018 due to suspension of work in the government offices on Dec. 26, 2018 pursuant to Memorandum Circular No. 55 dated Dec. 21, 2018 as per approved BAC Resolution No. 266, s. of 2018
310106100331000	19GG0023 - RECONSTRUCTION TO CONCRETE PAVEMENT OF PASSI-SAN ENRIQUE-GARRITA ROAD, K0050+000 – K0050+189, K0050+(-394) – K0050+(-34), K0056+050 – K0056+660, K0061+200 – K0061+250, K0061+265 – K0061+287, K0059+757 – K0059+809	Construction	Public Bidding	11/29/2018	12/06-12/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	01/12/2020	DPWH GAA 2019	38,420,980.00			26,									

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
3201011003654000	19GG0029 - CONSTRUCTION OF ULIAN RIVER CONTROL SYSTEM, DUEÑAS, ILOILO	Construction	Public Bidding	11/29/2018	12/07-13/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	11/15/2019	DPWH GAA 2019	24,303,020.00			23,084,320.88			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Duenas	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018		
310105100278000	19GG0030 - RECONSTRUCTION TO CONCRETE PAVEMENT OF BAROTAC NUEVO-DUMANGAS-DACUTAN WHARF ROAD, K0275+1002 – K0276+845, K0283+422 – K0284+197.2	Construction	Public Bidding	11/29/2018	12/07-13/2018	12/14/2018	12/27/2018	12/27/2018	01/02/2019	01/07/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	01/12/2020	DPWH GAA 2019	28,420,000.00			26,970,331.11			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Barotac Nuevo	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018		
310202100425000	19GG0031 - ROAD WIDENING OF BAROTAC NUEVO-DUMANGAS-DACUTAN WHARF ROAD, K0284+534 – K0285+342	Construction	Public Bidding	11/29/2018	12/07-13/2018	12/14/2018	12/27/2018	12/27/2018	01/03/2019	01/07/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	11/30/2019	DPWH GAA 2019	20,134,100.00			15,453,167.82			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Dumangas	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018		
310303100602000	19GG0036 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE, BALIC BRIDGE (B00447PN) ALONG CABATUAN-NEW LUCENA-BANGA BANTE ROAD, BRGY. BALIC, CABATUAN, ILOILO	Construction	Public Bidding	11/29/2018	12/07-13/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/28/2019	DPWH GAA 2019	7,614,600.00			7,271,908.34			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Cabatuan	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018 12/12/2018	12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/12/2018 12/14/2018 12/12/2018		
310304100398000	19GG0037 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, LICITON BRIDGE (B00186PN) ALONG PASSI-SN RAFAEL-LEMERY-SARA ROAD, BRGY. DAVITAN, SAN ENRIQUE, ILOILO	Construction	Public Bidding	11/29/2018	12/08-14/2018	12/14/2018	12/28/2018	12/28/2018	01/03/2019	01/04/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/13/2019	DPWH GAA 2019	6,384,500.00			6,080,328.54			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of San Enrique	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018		
310304100392000	19GG0045 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, ANILAO BRIDGE (B00182PN) ALONG ILOILO EAS COAST-CAPIZ ROAD, BRGY. SAN CARLOS, ANILAO, ILOILO	Construction	Public Bidding	11/29/2018	12/08-14/2018	12/14/2018	12/28/2018	12/28/2018	01/03/2019	01/04/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/05/2019	DPWH GAA 2019	9,555,000.00			9,125,025.00			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of San Enrique	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018	12/13/2018 12/14/2018 12/14/2018 12/14/2018 12/11/2018 12/14/2018 12/17/2018 12/17/2018		
320102100926000	19GG0048 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAIR RIVER, BRGY. POBLACION, PASSI CITY, ILOILO	Construction	Public Bidding	12/12/2018	12/19-25/2018	12/27/2018	01/10/2019	01/10/2019	01/15/2019	01/15/2019	05/24/2019	07/02/2019	07/04/2019	07/10/2019	11/14/2019	DPWH GAA 2019	24,500,000.00			23,275,571.71			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, City of Passi	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	Submission and Opening of Bids was moved from Jan. 8, 2019 to Jan. 10, 2019 due to numerous holidays and hectic schedules as per approved BAC Resolution No. 274, s. of 2018	
310106100324000	19GG0062 - RECONSTRUCTION TO CONCRETE PAVEMENT OF BALABAG-MAQUINA-CAYOS-PATLAD ROAD – K0289+800 – K0290+499.6	Construction	Public Bidding	12/12/2018	12/19-25/2018	12/27/2018	01/10/2019	01/10/2019	01/14/2019	01/17/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/23/2019	DPWH GAA 2019	11,697,280.00			11,112,380.40			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Dumangas	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	01/03/2019 12/28/2018 12/28/2018 12/28/2018 12/27/2018 12/28/2018 12/28/2018 01/04/2019	Submission and Opening of Bids was moved from Jan. 8, 2019 to Jan. 10, 2019 due to numerous holidays and hectic schedules as per approved BAC Resolution No. 274, s. of 2018	
310106100329000	19GG0074 - RECONSTRUCTION TO CONCRETE PAVEMENT OF LUB-LUB-CALAO-ROSARIO-CANSILAYAN ROAD – K0277+(-416) – K0277+(-333), K0278+204 – K0278+271, K0281+287 – K0281+3																												

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310203100227000	19GG0046 - ROAD WIDENING OF POTOTAN – MINA – JANUAY ROAD, K0033+340 – K0034+350	Construction	Public Bidding	01/18/2019	01/26 - 02/01/2019	02/01/2019	02/15/2019	02/15/2019	02/21/2019	02/22/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	12/12/2019	DPWH GAA 2019	23,520,000.00			22,343,867.31			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Pitanan	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019		
310203100226000	19GG0056 - ROAD WIDENING OF ILOILO-CAPE ROAD (OLD ROUTE), K0055+000 – K0056+775	Construction	Public Bidding	01/18/2019	01/26 - 02/01/2019	02/01/2019	02/15/2019	02/15/2019	02/18/2019	02/23/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/29/2019	DPWH GAA 2019	13,720,000.00			13,033,533.82			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Calsang	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019		
310105100280000	19GG0066 - RECONSTRUCTION TO CONCRETE PAVEMENT OF PASSI – SAN RAFAEL – LEMERY – SARA ROAD, K0050+(-786) – K0050+(-458) & K0050+700 – K0050+898	Construction	Public Bidding	01/18/2019	01/26 - 02/01/2019	02/01/2019	02/15/2019	02/15/2019	02/18/2019	02/23/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/25/2019	DPWH GAA 2019	8,232,000.00			7,798,727.80			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, City of Passi	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/05/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/05/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/05/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/05/2019 02/08/2019		
310106100323000	19GG0067 - RECONSTRUCTION TO CONCRETE PAVEMENT OF BAJE-NH-NH-AN-BINGAWAN ROAD, K0071+293 – K0071+355, K0071+688 – K0071+825 & K0072+087 – K0072+243	Construction	Public Bidding	01/18/2019	01/26 - 02/01/2019	02/01/2019	02/15/2019	02/15/2019	02/21/2019	02/22/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/17/2019	DPWH GAA 2019	6,852,160.00			6,509,517.59			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Bngawan	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/08/2019		
310106100328000	19GG0072 - RECONSTRUCTION TO CONCRETE PAVEMENT OF LAMBUNAO-INCA RD., K0059+511-59+687.40, K0059+000-K0058+112	Construction	Public Bidding	01/18/2019	01/26 - 02/01/2019	02/01/2019	02/15/2019	02/15/2019	02/22/2019	02/22/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/08/2019	DPWH GAA 2019	5,099,920.00			4,895,725.78			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Lambuan	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/07/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/07/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/07/2019	02/04/2019 02/07/2019 02/07/2019 02/07/2019 02/04/2019 02/07/2019 02/08/2019 02/07/2019		
300104209590000	19GG0088 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BNCHS TWM-EXTN., BRGY. TWM, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	01/24/2019	01/31 - 02/06/2019	02/08/2019	02/20/2019	02/20/2019	02/21/2019	02/28/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/08/2019	DPWH GAA 2019 (LIP)	1,980,000.00			1,884,768.88			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Barotac Nuevo	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019		
300104209596000	19GG0089 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, DJSN (BAT-U EXTN.), BRGY. JALAUD, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	01/24/2019	01/31 - 02/06/2019	02/08/2019	02/20/2019	02/20/2019	02/21/2019	02/28/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/08/2019	DPWH GAA 2019 (LIP)	1,980,000.00			1,881,018.88			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Barotac Nuevo	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019		
300104209591000	19GG0091 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BANTUD-MANGUIT, DUMANGAS, ILOILO	Construction	Public Bidding	01/24/2019	01/31 - 02/06/2019	02/08/2019	02/20/2019	02/20/2019	02/22/2019	02/28/2019	05/24/2019	07/03/2019	07/05/2019	07/06/2019	09/03/2019	DPWH GAA 2019 (LIP)	1,485,000.00			1,424,595.72			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Dumangas	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019	02/12/2019 02/12/2019 02/12/2019 02/12/2019 02/13/2019 02/13/2019 02/13/2019 02/13/2019		
300104209597000	19GG0096 - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION ILAYA, SAN ENRIQUE, ILOILO	Construction	Public Bidding	01/24/2019	01/31 - 02/06/2019	02/08/2019	02/20/2019	02/20/2019	02/25/2019	03/01/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	11/07/2019	DPWH GAA 2019 (LIP)	5,940,000.00												

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300117204291000	19GG0102 - CONCRETING OF LOCAL ROAD, BRGY. VISTA ALEGRE, ANILAO, ILOILO	Construction	Public Bidding	02/01/2019	02/09-15/2019	02/15/2019	03/01/2019	03/01/2019	03/07/2019	03/07/2019	05/24/2019	07/03/2019	07/08/2019	07/11/2019	08/06/2019	DPWH GAA 2019 (LIP)	1,980,000.00			1,918,568.85			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Anilao	02/21/2019 02/21/2019 02/20/2019 02/20/2019 02/18/2019 02/20/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/20/2019 02/20/2019 02/18/2019 02/20/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/20/2019 02/20/2019 02/18/2019 02/20/2019 02/21/2019 02/21/2019		
300117204289000	19GG0103 - CONCRETING OF LOCAL ROAD, BRGY. AGBATUAN, ANILAO, ILOILO	Construction	Public Bidding	02/01/2019	02/09-15/2019	02/15/2019	03/01/2019	03/01/2019	03/06/2019	03/12/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/06/2019	DPWH GAA 2019 (LIP)	1,980,000.00			1,879,365.71			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Anilao	02/21/2019 02/21/2019 02/20/2019 02/20/2019 02/18/2019 02/20/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/20/2019 02/20/2019 02/18/2019 02/20/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/20/2019 02/20/2019 02/18/2019 02/20/2019 02/21/2019 02/21/2019		
310106100332000	19GG0050 - RECONSTRUCTION TO CONCRETE PAVEMENT OF POTOTAN-MINA-JANJAY ROAD, KD030+579 - KD031+178, KD031+490 - KD032+053 & KD035+000 - KD035+656	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/12/2019	03/16/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	12/23/2019	DPWH GAA 2019	22,528,240.00			21,375,768.45			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Mina	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019		
310103100357000	19GG0060 - PREVENTIVE MAINTENANCE- CONCRETE REBLOCKING OF ILOILO-CAPIZ ROAD (OLD ROUTE) - KD058+373 - KD059+000 & KD059+000 - KD060+867	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/12/2019	03/20/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/28/2019	DPWH GAA 2019	12,504,800.00			11,877,195.85			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Cebu	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019		
310103100358000	19GG0076 - PREVENTIVE MAINTENANCE- CONCRETE REBLOCKING OF CABATUAN - NEW LUCENA - BGA, BANTE ROAD, KD025+261 - KD026+431	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/14/2019	03/19/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/10/2019	DPWH GAA 2019	2,027,620.00			1,968,297.00			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 3rd District of Bids 8. Mayor, Municipality of Cabatuan	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019		
300104209588000	19GG0086 - COMPLETION OF PUBLIC MARKET, BRGY. ILAWOD, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/12/2019	03/15/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/08/2019	DPWH GAA 2019 (LIP)	4,950,000.00			4,751,067.67			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Barotac Nuevo	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019		
300104209595000	19GG0095 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY QUINANGARINGAN PEQUINO, PASSI CITY	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/15/2019	03/15/2019	03/22/2019	03/22/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/24/2019	DPWH GAA 2019 (LIP)	500,000.00			493,397.42			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, City of Passi	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	Submission and Opening of Bids was moved from March 8, 2019 to March 15, 2019 due to amendments in the Bill of Quantities as per approved BAC Resolution No. 43, s. of 2019	
300104209597000	19GG0098 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PASSI CITY	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/15/2019	03/20/2019	05/24/2019	07/03/2019	07/05/2019	07/06/2019	10/03/2019	DPWH GAA 2019 (LIP)	2,970,000.00			2,821,443.00			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, City of Passi	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019		
300104209598000	19GG0115 - COMPLETION OF MULTI-PURPOSE BUILDING, BNKCHS, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/12/2019	03/15/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/08/2019	DPWH GAA 2019 (LIP)	1,980,000.00			1,880,806.35			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Barotac Nuevo	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/26/2019 02/22/2019 02/26/2019 02/26/2019		
300104209592000	19GG0118 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CABUDAN, DUEÑAS, ILOILO	Construction	Public Bidding	02/08/2019	02/16-22/2019	02/22/2019	03/08/2019	03/08/2019	03/12/2019	03/15/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/24/2019	DPWH GAA 2019 (LIP)	1,000,000.00			958,924.43			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bids Province 7. Congressman, 4th District of Bids 8. Mayor, Municipality of Duñas	02/22/2019 02/22/2019 02/22/2019 02/22/2019 02/2				

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (if applicable)			
310304100397000	19GG0052 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, JALAJUR BRIDGE (B00203PN) ALONG BANGA BANTE-BANGA PCLOT-AN-BAROTAC NUEVO ROAD, BRGY. TABUCAN, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	02/15/2019	02/23-03/01/2019	03/01/2019	03/15/2019	03/15/2019	03/19/2019	03/23/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	11/12/2019	DPWH GAA 2019	21,128,800.00			20,488,586.49			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Bantayan Nuevo	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/11/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/11/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/11/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/11/2019						
310108100248000	19GG0073 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE OF ILOILO-CAPIZ (OLD ROUTE), KD046+696 – KD046+766	Construction	Public Bidding	02/15/2019	02/23-03/01/2019	03/01/2019	03/15/2019	03/15/2019	03/22/2019	03/22/2019	05/24/2019	07/03/2019	07/08/2019	07/11/2019	09/09/2019	DPWH GAA 2019	4,892,160.00			4,636,991.22			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 3rd District of Bala 8. Mayor, Municipality of Lambunan	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/11/2019 03/07/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/11/2019 03/07/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/11/2019 03/07/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/11/2019 03/07/2019						
300117204294000	19GG0087 - CONCRETING OF LOCAL ROADS, CAGUYUMAN-CAMAMBUNGAN, DINGLE, ILOILO, STA. 000+000 – STA. 000+488	Construction	Public Bidding	02/15/2019	02/23-03/01/2019	03/01/2019	03/15/2019	03/15/2019	03/19/2019	03/22/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/18/2019	DPWH GAA 2019 (LIP)	5,445,000.00			5,172,756.15			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Dingle	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/08/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/08/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/08/2019	03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/07/2019 03/11/2019 03/07/2019 03/08/2019						
300109200429000	19GG0099 - CONCRETING OF DRAINAGE SYSTEM, SALIGUMBA STREET, BRGY. POBLACION, ILAYA, PASSI CITY, STA. 004+800 – STA. 004+960	Construction	Public Bidding	02/28/2019	03/07-13/2019	03/14/2019	03/26/2019	03/26/2019	03/27/2019	04/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	10/11/2019	DPWH GAA 2019 (LIP)	5,940,000.00			5,643,508.01			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, City of Passi	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019						
300119200252000	19GG0116 - CONSTRUCTION OF FOOTBRIDGE, BRGY. EMBARCADERO-TABUCAN, DUMANGAS, ILOILO, STA. 000+003 – STA. 000+029.5	Construction	Public Bidding	02/28/2019	03/07-13/2019	03/14/2019	03/26/2019	03/26/2019	03/27/2019	04/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/24/2019	DPWH GAA 2019 (LIP)	1,485,000.00			1,455,880.88			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Dumangas	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019						
300119200253000	19GG0117 - CONSTRUCTION OF FOOTBRIDGE, BRGY. PD MONFORT NORTH, DUMANGAS, ILOILO, STA. 000+003 – STA. 000+044.1	Construction	Public Bidding	02/28/2019	03/07-13/2019	03/14/2019	03/26/2019	03/26/2019	03/27/2019	04/03/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	08/21/2019	DPWH GAA 2019 (LIP)	1,000,000.00			969,363.51			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Dumangas	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019						
300107200542000	19GG0104 - CONSTRUCTION OF SEAWALL, BRGY. POBLACION, BANATE, ILOILO, STA. 000+0-063.1) – STA. 000+293.1	Construction	Public Bidding	03/01/2019	03/08-14/2019	03/15/2019	03/27/2019	03/27/2019	03/28/2019	04/04/2019	05/24/2019	07/03/2019	07/05/2019	07/11/2019	09/06/2019	DPWH GAA 2019 (LIP)	5,445,000.00			5,171,819.30			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Banate	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019	03/22/2019 03/21/2019 03/21/2019 03/21/2019 03/20/2019 03/21/2019 03/23/2019 03/25/2019						
310304100395000	19GG0119 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, IRRIGATION CANAL BRIDGE 1 (B00197PN) ALONG POTOTAN-TABUCAN ROAD, BRGY. SAN JOSE, DINGLE, ILOILO	Construction	Public Bidding	05/09/2019	05/16-22/2019	05/23/2019	06/04/2019	06/04/2019	06/07/2019	06/07/2019	06/19/2019	07/01/2019	07/03/2019	07/09/2019	08/30/2019	DPWH GAA 2019	2,768,500.00			2,643,650.04			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Dingle	05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/28/2019	05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/28/2019	05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/28/2019	05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/17/2019 05/28/2019						
300104209602000	19GG0120 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, CALINGOG, ILOILO	Construction	Public Bidding	05/22/2019	05/29-06/04/2019	06/05/2019	06/17/2019	06/17/2019	06/20/2019	06/20/2019	06/26/2019	07/03/2019	07/08/2019	07/11/2019	10/03/2019	DPWH GAA 2019 (LIP)	28,710,000.00			27,274,500.00			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 3rd District of Bala 8. Mayor, Municipality of Calingog	05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/30/2019	05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/30/2019	05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/30/2019	05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/31/2019 05/30/2019						
300104209608000	19GG0131 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AND EVACUATION CENTER PHASE II BRGY. POBLACION ILAYA, BAROTAC NUEVO, ILOILO	Construction	Public Bidding	05/31/2019	06/08-14/2019	06/14/2019	06/27/2019	06/27/2019	06/28/2019	06/28/2019	06/28/2019	07/03/2019	07/08/2019	07/11/2019	01/06/2020	DPWH GAA 2019 (LIP)	34,650,000.00			33,263,981.51			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Bantayan Nuevo	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/19/2019	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/19/2019	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/19/2019	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/19/2019						
300104209614000	19GG0132 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BRGY. CANSILAYAN, MUNICIPALITY OF DUMANGAS, ILOILO	Construction	Public Bidding	05/31/2019	06/08-14/2019	06/14/2019	06/27/2019	06/27/2019	06/28/2019	06/28/2019	06/28/2019	07/03/2019	07/08/2019	07/11/2019	11/07/2019	DPWH GAA 2019 (LIP)	2,970,000.00			2,880,920.99			1. COA 2. Bids CODE 3. PCE Bids Chapter 4. Regional Director 5. NACAP Western Visayas 6. Governor, Bala Province 7. Congressman, 4th District of Bala 8. Mayor, Municipality of Dumangas	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/21/2019	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/21/2019	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/21/2019	06/21/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/20/2019 06/19/2019 06/21/2019						
Total Allotted Budget of On-going Procurement Activities:																	1,394,128,465.00																

Prepared by:

MA. BELEN P. ACUESTA
Head-BAC Secretariat

Recommended for Approval by:

TOMAS B. DEPREA
BAC Chairperson

APPROVED:

SANNY BOY O. OROPEL, CES E
District Engineer