


Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity									
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Noti Pro
Improvement of National Road-Hilltop Local Road, Brgy. Bannawag, Tabuk City, Kalinga	DPWH-LKDEO	Competitive Bidding	n/a	01/25/2019	n/a	02/14/2019	02/14/2019	02/23/2019	03/02/2019	03/14/2019	03/24/2019	04/02/2019
Completion of Red Cross Multi-Purpose Building, Llanao, Tabuk City, Kalinga	DPWH-LKDEO	Competitive Bidding	n/a	01/25/2019	02/03/2019	02/14/2019	02/14/2019	02/23/2019	03/02/2019	03/14/2019	03/24/2019	04/02/2019
Construction of Sagpat Water System, Brgy. San Julian, Tabuk City, Kalinga	DPWH-LKDEO	Competitive Bidding	n/a	01/25/2019	02/03/2019	02/14/2019	02/14/2019	02/23/2019	03/02/2019	03/14/2019	03/24/2019	04/02/2019
Construction of Anonang Water System, Brgy. Anonang, Tabuk City, Kalinga	DPWH-LKDEO	Competitive Bidding	n/a	01/25/2019	02/03/2019	02/14/2019	02/14/2019	02/23/2019	03/02/2019	03/14/2019	03/24/2019	04/02/2019
Construction of Water System at St. Matthias, Brgy. Anonang West, Rizal, Kalinga	DPWH-LKDEO	Competitive Bidding	n/a	01/25/2019	02/03/2019	02/14/2019	02/14/2019	02/23/2019	03/02/2019	03/14/2019	03/24/2019	04/02/2019
Supplying of hardware materials for use of DPWH-LKDEO Fence Lighting	DPWH-LKDEO	Small Value Procurement	n/a	2nd Quarter	n/a	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter
Purchase of medical equipment and supplies for use at Nurse Station.	Administrative Section	Small Value Procurement	n/a	2nd Quarter	n/a	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter

Prepared by:


MARIVIC T. PASCUA
Engineer III
Procurement Unit

Recommending Approval:


RUBY A. UYAM
Assistant District Engineer

Approved by:


DAVID A. BULIYAT
District Engineer