

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)		
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Delivery/Completion	
COMPLETED PROCUREMENT ACTIVITIES																																		
19OH0006	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Preventive Maintenance-Tertiary Roads- Preventive Maintenance of Road: Asphalt Overlay along A. Bautista (S02926LZ) Chainage 0 to Chainage 500, Sta. Ana, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 20, 2019	February 26, 2019	May 16, 2019	June 27, 2019	June 28, 2019			101101	P	6,508,952.86		P 6,508,952.86	P 6,183,527.89 Socor Const. Corp.		P 6,183,527.89	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0061	Local Infrastructure Program-Buildings and Other Structures-School Buildings-Construction of School Building, Pres. Corazon Aquino Senior High School, Baseco, Port Area, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 20, 2019	February 26, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	3,959,999.95		P 3,959,999.95	P 3,781,834.45 NME Construction		P 3,781,834.45	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0067	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction (Completion) of Bailey Bridge at Cristobal St., Paco, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 20, 2019	February 26, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	999,992.41		P 999,992.41	P 959,990.16 GF Fabian Construction		P 959,990.16	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0078	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys, Zone 78, Malate, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 21, 2019	February 27, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	3,959,586.25		P 3,959,586.25	P 3,761,630.31 Solid South Engineering Services		P 3,761,630.31	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0063	Local Program-Local Infrastructure Program-Buildings and Other Structures-School Buildings-Rehabilitation of School Building, Aurora Quezon Elementary School, San Andres St., Malate, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	1,979,643.73		P 1,979,643.73	P 1,896,520.02 747 Builders & Traders, Inc.		P 1,896,520.02	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0079	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys, Zone 80, Paco, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	5,938,126.98		P 5,938,126.98	P 5,629,492.42 JMK Builders Construction		P 5,629,492.42	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)								
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion						
COMPLETED PROCUREMENT ACTIVITIES																																							
19OH0082	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys, Zone 85, Sta. Ana, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	2,969,999.16		P	2,969,999.16		P	2,821,464.83	JMK Builders Construction		P	2,821,464.83	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0102	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities- Construction/ Rehabilitation of Multipurpose Building, Zone 77, Malate, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	1,959,999.97		P	1,959,999.97		P	1,877,675.97	747 Builders & Traders, Inc.		P	1,877,675.97	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0044	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities - Rehabilitation of Multi-purpose Building, Barangay 838, Zone 91. Pandacan, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	1,977,437.67		P	1,977,437.67		P	1,896,351.28	NME Construction		P	1,896,351.28	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0048	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities- Rehabilitation of Multi-purpose Building, Barangay 888, Zone 98, Sta. Ana, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	999,859.31		P	999,859.31		P	958,862.26	JMK Builders Const.		P	958,862.26	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0087	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges- Local Roads- Improvement/upgrading of roads and drainage, Zone 96/97 and vicinity. Sta. Ana, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 25, 2019	March 25, 2019	May 17, 2019	June 27, 2019	June 28, 2019			101101	P	9,799,999.99		P	9,799,999.99		P	9,310,453.44	C & F Const. and Dev't Corp.		P	9,310,453.44	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0049	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities- Construction of Multipurpose Building - Rehabilitation of Multi-purpose Building, Barangay 894, Zone 99. Punta. Sta. Ana, Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	1,979,984.17		P	1,979,984.17		P	1,896,825.69	NME Construction		P	1,896,825.69	COA VACC NACAP CBCP PICE		March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)								
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qualification	Notice of Award	Contract Signing	Delivery/Completion				
COMPLETED PROCUREMENT ACTIVITIES																																					
19OH0026	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. 839, Zone 91. Pandacan. Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019		101101	P	3,959,515.60		P	3,959,515.60	P	3,801,175.55	747 Builders & Traders, Inc.		P	3,801,175.55	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0028	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose/ Facilities-Construction/ Rehabilitation of Multi-Purpose Building, Brgy. 848, Zone 92, Pandacan. Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019		101101	P	2,939,991.45		P	2,939,991.45	P	2,822,256.97	NME Construction		P	2,822,256.97	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0029	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building, Zone 96/97, Sta. Ana. Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019		101101	P	2,939,990.60		P	2,939,990.60	P	2,819,468.66	JMK Builders Construction		P	2,819,468.66	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0031	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 862, Zone 94. Pandacan. Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019		101101	P	999,851.38		P	999,851.38	P	959,858.84	St. Matthew Gen. Cont. & Dev't Corp.		P	959,858.84	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0033	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building, Brgy. 901, Zone 100, Punta, Sta. Ana, Manila	Construction Section	Public Bidding	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	999,516.95		P	999,516.95	P	958,533.60	NME Construction		P	958,533.60	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)									
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion						
COMPLETED PROCUREMENT ACTIVITIES																																							
19OH0035	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building - Construction of Multi-Purpose Building, Barangay 865, Zone 94. Pandacan. Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	1,960,729.97		P	1,960,729.97		P	1,880,332.60	747 Builders & Traders, Inc.		P	1,880,332.60	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0041	Local Program - Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Zone 96/97, Sta. Ana, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	11,759,881.02		P	11,759,881.02		P	11,266,391.44	JMK Builders Construction		P	11,266,391.44	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0042	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-purpose Building, Barangay 833, Zone 91. Pandacan, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	2,474,671.88		P	2,474,671.88		P	2,375,690.13	St. Matthew Gen. Cont. & Dev't Corp.		P	2,375,690.13	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0043	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-purpose Building, Barangay 836, Zone 91. Pandacan, Manila	Construction Section	Public Bidding		March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	1,979,977.27		P	1,979,977.27		P	1,898,798.00	NME Construction		P	1,898,798.00	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0070	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Rehabilitation of roads and drainage, Brgy. 833, Zone 91. Pandacan. Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	2,941,138.36		P	2,941,138.36		P	2,788,059.49	JMK Builders Construction		P	2,788,059.49	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0148	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building, Brgy. 851, Zone 93. Pandacan. Manila	Construction Section	Public Bidding	March 1, 2019	March 6, 2019	March 14, 2019	March 26, 2019	March 26, 2019	March 27, 2019	April 2, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	1,959,895.13		P	1,959,895.13		P	1,877,581.20	JMK Builders Construction		P	1,877,581.20	COA VACC NACAP CBCP PICE			March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)																					
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion																			
COMPLETED PROCUREMENT ACTIVITIES																																																				
190H0151	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Improvement/Upgrading of Roads and Drainage, Zone 92 and Vicinitv. Pandacan. Manila	Construction Section	Public Bidding	March 4, 2019	March 8, 2019	March 15, 2019	March 28, 2019	March 28, 2019	March 29, 2019	April 5, 2019	May 20, 2019	June 27, 2019	June 28, 2019			101101	P	19,595,018.64		P	19,595,018.64		P	18,576,200.48	St. Timothy Const. Corp.		P	18,576,200.48	COA VACC NACAP CBCP PICE		March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019															
Total Alloted Budget of Procurement Activities																P	97,543,760.70																																			
Total Contract Price of Procurement Activities Conducted																										P	92,998,975.68																									
Total Savings (Total Alloted Budget - Total Contract Price)																p	4,544,785.02																																			

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)								
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion						
ON-GOING PROCUREMENT ACTIVITIES																																							
19OH0080	Local Roads and Bridges-Local Roads-Local Infrastructure Program, Rehabilitation of Paved Road-Improvement of Roads and Alleys, Zone 81 Singalong, Manila	Construction Section	Public Bidding	December 28, 2018	January 5, 2019	January 11, 2019	January 25, 2019	January 25, 2019	January 28, 2019	February 4, 2019	May 20, 2019					101101	P	2,968,591.59		P	2,968,591.59		P	2,814,151.21	St. Matthew Gen. Cont. & Dev't Corp.		P	2,814,151.21	COA VACC NACAP CBCP PICE			January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	
19OH0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation —Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Rehabilitation of Asphalt Road on Specific Locations along Aurora Blvd (S03337LZ) - K0008 + (-020) to K0008+347 Pasay City	Construction Section	Public Bidding	December 28, 2018	January 5, 2019	January 11, 2019	January 30, 2019	January 30, 2019	January 31, 2019	February 6, 2019	July 1, 2019						P	4,100,435.35		P	4,100,435.35		P	3,883,110.39	Aarcon Builders		P	3,883,110.39	COA VACC NACAP CBCP PICE			January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	January 8, 2019	
19OH0088	Organizational Outcome 1: Ensure Safe and Reliable National Road System -Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads -Tejeron St - (S02961LZ) Ch. 0 - Ch. 780	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 21, 2019	February 27, 2019	July 1, 2019						P	12,234,725.02		P	12,234,725.02		P	11,623,060.73	Socor Const. Corp.		P	11,623,060.73	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0089	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/ Facilities-Construction of Multi-Purpose Building, Zone 86, Sta. Ana, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 20, 2019	February 26, 2019	July 1, 2019						P	6,859,889.65		P	6,859,889.65		P	6,516,933.05	Solid South Engineering Services		P	6,516,933.05	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0090	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys, Zone 83 & 84, San Andres Bukid, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 20, 2019	February 26, 2019	July 1, 2019						P	5,879,999.98		P	5,879,999.98		P	5,585,977.62	Solid South Engineering Services		P	5,585,977.62	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)							
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion					
ON-GOING PROCUREMENT ACTIVITIES																																						
19OH0091	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys and Footbridge, Zone 86, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 20, 2019	February 26, 2019	July 1, 2019					P	2,939,621.46		P	2,939,621.46		P	2,792,647.06	Solid South Engineering Services		P	2,792,647.06	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0092	Local Program-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structures/Facilities-Dredging/Improvement of Retarding Pond of Tripa De Galina from Arnaiz/Libertad to Buendia. Pasav City	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 21, 2019	February 27, 2019	July 1, 2019					P	49,003,930.61		P	49,003,930.61		P	46,559,524.13	St. Timothy Const. Corp.		P	46,559,524.13	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0093	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys, Zone 89, Paco, Manila	Construction Section	Public Bidding	January 26, 2019	January 30, 2019	February 7, 2019	February 19, 2019	February 19, 2019	February 21, 2019	February 27, 2019	July 1, 2019					P	1,959,485.14		P	1,959,485.14		P	1,861,537.58	Solid South Engineering Services		P	1,861,537.58	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0073	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Rehabilitation/Upgrading of roads and drainage, Brgy. 838, Zone 91. Pandacan. Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12, 2019	March 12, 2019	March 13, 2019	March 18, 2019	July 1, 2019					P	3,959,457.20		P	3,959,457.20		P	3,753,570.99	JMK Builders Construction		P	3,753,570.99	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0094	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Roads and Alleys, Zone 69 and 70, Intramuros, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12, 2019	March 12, 2019	March 13, 2019	March 18, 2019	July 1, 2019					P	1,959,993.28		P	1,959,993.28		P	1,860,060.57	NME Construction		P	1,860,060.57	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	
19OH0095	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/ Facilities-Construction of Multi-purpose Building, T. Paez Elementary School. Pasav City	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12, 2019	March 12, 2019	March 13, 2019	March 18, 2019	July 1, 2019					P	1,958,844.77		P	1,958,844.77		P	1,880,517.64	RGDG Construction		P	1,880,517.64	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)								
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion						
ON-GOING PROCUREMENT ACTIVITIES																																							
19OH0096	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-purpose Building, Pasay City Cemetery, Pasay City	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	July 1, 2019					P	3,919,456.91		P	3,919,456.91		P	3,762,761.17		P	3,762,761.17	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019			
19OH0097	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-purpose Building, Zone 74, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	July 1, 2019					P	3,960,337.01		P	3,960,337.01		P	3,797,823.62		P	3,797,823.62	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0098	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction/Repair/Rehabilitation of Multipurpose Building, Barangay 134 and its vicinity, Pasav City	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	July 1, 2019					P	3,723,748.86		P	3,723,748.86		P	3,571,070.97		P	3,571,070.97	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0099	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities - Construction/Repair/Rehabilitation of Multipurpose Center of Barangay 780, Zone 85, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019						P	1,958,712.36		P	1,958,712.36		P	1,876,447.95		P	1,876,447.95	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0100	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-purpose Building, Zone 88, Manila	Construction Section	Public Bidding	February 15, 2019	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019						P	3,959,853.11		P	3,959,853.11		P	3,801,458.69		P	3,801,458.69	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0101	Local Program-National Building Program-Buildings and Other Structures-Multi-purpose/Facilities-Replacement of MIAA Building Structures and other Facilities affected by the implementation of C-5 South link Expresswav Proiect	Construction Section	Public Bidding	February 20, 2019	February 28, 2019	March 12,2019	March 12,2019	March 13, 2019	March 18, 2019	June 11, 2019					101101	P	27,439,919.48		P	27,439,919.48		P	26,342,513.57		P	26,342,513.57	COA VACC NACAP CBCP PICE			January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)			
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion
ON-GOING PROCUREMENT ACTIVITIES																																	
19OH0103	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection/Bank Improvement/Dredging of Creek/Drainage Improvement at Brgy. 731, 732, and 733, Manila City	Construction Section	Public Bidding		February 20, 2019	February 28, 2019	March 12, 2019	March 12, 2019	March 13, 2019	March 18, 2019						P	19,945,795.88		P 19,945,795.88	P 18,948,668.64 C & F Const. and Dev't Corp.		P 18,948,668.64	COA VACC NACAP CBCP PICE		January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019	January 31, 2019		
19OH0025	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures - Multipurpose/Facilities-Construction/Rehabilitation of Phil. Air Force Grandstand/Stage, Villamor Air Base, Pasay City	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019	June 11, 2019					101101	P 58,799,606.37		P 58,799,606.37	P 55,741,295.04 Orani Builders Supply		P 55,741,295.04	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0038	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities-Construction of Multi-Purpose Building, Barangay 883, Zone 97, Sta. Ana, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019	May 20, 2019					101101	P 2,969,951.73		P 2,969,951.73	P 2,851,114.69 Jalenz Construction & Supply		P 2,851,114.69	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0105	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities-Construction/Rehabilitation of Multi-Purpose Building, Brgy. 789 and 784, Zone 86, Sta. Ana,	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 15, 2019	March 22, 2019						P	3,959,999.43		P 3,959,999.43	P 3,801,641.86 JMK Builders Const.		P 3,801,641.86	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0106	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities-Construction of Multi-purpose Building, Zone 71, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 22, 2019						P	4,949,818.80		P 4,949,818.80	P 4,746,849.43 NME Construction		P 4,746,849.43	COA VACC NACAP CBCP PICE		February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)								
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion					
ON-GOING PROCUREMENT ACTIVITIES																																						
19OH0107	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction/Repair/Rehabilitation of Multipurpose Building, Barangay 184 and its vicinity, Pasav Citi	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019						P	3,722,851.90		P	3,722,851.90		P	3,574,088.68		P	3,574,088.68	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0108	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Drainage/Protection Works-Rehabilitation along M. Carreon Street (P. Gil St. to Laura St.). Manila Citi	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019						P	15,268,372.76		P	15,268,372.76		P	14,459,435.07		P	14,459,435.07	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0110	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads Repair/ Rehab/Improvement of Road, Brgy. 57 and its vicinity, Pasay City	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019						P	1,958,352.60		P	1,958,352.60		P	1,880,016.28		P	1,880,016.28	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0111	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Improvement of Multi-purpose Building, Brgy. 856, Zone 93, Pandacan, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019						P	1,979,757.48		P	1,979,757.48		P	1,898,588.23		P	1,898,588.23	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0112	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction/Rehabilitation of MultiPurpose Building, Zone 68, Port Area, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019						P	2,969,894.21		P	2,969,894.21		P	2,851,086.11		P	2,851,086.11	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		
19OH0113	Proposed Supply & Installation of DPWH-South Manila District engineering Office (SMDEO) Modular Partition Requirements, 8th Street corner Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 25, 2019						P	4,927,800.00		P	4,927,800.00		P	2,363,304.50		P	2,363,304.50	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)										
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qualification	Notice of Award	Contract Signing	Delivery/Completion						
ON-GOING PROCUREMENT ACTIVITIES																																							
170H0171	Construction/Upgrading/Extension/Repair/Rehabilitation and/or Completion of MIA Health Center, Pasay City	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 15, 2019	March 15, 2019	March 18, 2019	March 22, 2019	March 27, 2019						P	19,019,344.68		P	19,019,344.68	P	18,258,576.02	KP Gonzales Const. Supply & Trading	P	18,258,576.02	COA VACC NACAP CBCP PICE			February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019			
190H0104	Local Program - Local Infrastructure Program - Buildings and other Structures - Multi- purpose/ Facilities - Construction/Rehabilitation of MultiPurpose Building, Barangay 754, Zone 81, District 5, Manila	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019							P	1,979,428.23		P	1,979,428.23	P	1,896,273.24	RIMJ Const. Supplies and Services	P	1,896,273.24	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019		
190H0114	Local Program - Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction/Rehabilitation of MultiPurpose Building Brgy. 810, Zone 88, Paco, Manila	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019							P	2,474,671.88		P	2,474,671.88	P	2,363,304.50	RIMJ Const. Supplies and Services	P	2,363,304.50	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019		
190H0115	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-purpose Building, Baseco, Port Area, Manila	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019							P	7,920,735.81		P	7,920,735.81	P	7,580,179.40	NME Construction	P	7,580,179.40	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019		
190H0116	Local Program - Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction/Repair/Rehabilitation of Covered Court of Barangay 853, Zone 93, Manila	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019							P	2,970,247.27		P	2,970,247.27	P	2,845,526.00	EL-Jake Builders	P	2,845,526.00	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019		
190H0117	Local Program - Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities-Construction of Multi-purpose Building, Zone 87, Manila	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019							P	3,959,683.34		P	3,959,683.34	P	3,789,249.30	747 Builders & Traders, Inc.	P	3,789,249.30	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)						
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion			
ON-GOING PROCUREMENT ACTIVITIES																																				
190H0118	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities-Improvement of Multi-Purpose Building, Brgy. 891, Zone 98, Sta. Ana, Manila	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019						P	999,914.13		P	999,914.13		P	959,915.60		P	959,915.60	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	
190H0120	Local Program-National Building Program-Construction of the Structures of Philippine National Police Aviation Group Security (PNP-AVG) Barangay 201, Pasay City	Construction Section	Public Bidding	February 23, 2019	February 27, 2019	March 7, 2019	March 19, 2019	March 19, 2019	March 20, 2019	March 25, 2019						P	5,879,999.97		P	5,879,999.97		P	5,644,745.56		P	5,644,745.56	COA VACC NACAP CBCP PICE			March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	
190H0037	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangay 879/884, Sta. Ana, Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019	May 20, 2019				101101	P	2,969,940.28		P	2,969,940.28		P	2,851,146.90		P	2,851,146.90	COA VACC NACAP CBCP PICE			March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
190H0047	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction (Completion) of MultiPurpose Building, Brgy. 867, Zone 95, Pandaran, Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	1,959,952.17		P	1,959,952.17		P	1,881,573.09		P	1,881,573.09	COA VACC NACAP CBCP PICE			March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
190H0054	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-purpose Building, Zone 77, Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	3,959,999.91		P	3,959,999.91		P	3,793,451.25		P	3,793,451.25	COA VACC NACAP CBCP PICE			March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
190H0121	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multi-purpose Building, Barangay 155 and its vicinity, Pasay City	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	2,351,579.44		P	2,351,579.44		P	2,245,809.75		P	2,245,809.75	COA VACC NACAP CBCP PICE			March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observer s	Date of Receipt of Invitation								Remarks (Explaining changes from APP)					
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Delivery/Completion				
ON-GOING PROCUREMENT ACTIVITIES																																					
19OH0122	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-purpose Building, Brgy. 905, Zone 100, Punta. Sta. Ana, Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	1,979,684.89		P	1,979,684.89		P	1,899,406.71	NME Construction		P	1,899,406.71	COA VACC NACAP CBCP PICE		March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
19OH0123	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Zone 93, Pandacan. Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	9,799,022.96		P	9,799,022.96		P	9,387,407.71	JMK Builders Const.		P	9,387,407.71	COA VACC NACAP CBCP PICE		March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
19OH0124	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Zone 92, Pandacan. Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	9,799,022.96		P	9,799,022.96		P	9,397,207.14	PLGL Construction		P	9,397,207.14	COA VACC NACAP CBCP PICE		March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
19OH0125	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangay 905, Zone 100, Punta. Sta. Ana, Manila	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	3,959,993.09		P	3,959,993.09		P	3,789,727.58	747 Builders & Traders, Inc.		P	3,789,727.58	COA VACC NACAP CBCP PICE		March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
19OH0126	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Improvement of Road along Tripa De Gallina and its vicinity, Pasay City	Construction Section	Public Bidding	February 25, 2019	March 1, 2019	March 11, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	2,350,133.55		P	2,350,133.55		P	2,253,795.80	KP Gonzales Const. Supply & Trading		P	2,253,795.80	COA VACC NACAP CBCP PICE		March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	March 4, 2019	
19OH0109	Construction/Repair/Rehabilitation of PSG Special Reaction Unit (2 Buildings), Manila City	Construction Section	Public Bidding	February 17, 2019	February 23, 2019	March 4, 2019	March 21, 2019	March 21, 2019	March 22, 2019	March 27, 2019						P	98,000,000.00		P	98,000,000.00		P	94,067,742.22	Edmari Const. and Trading		P	94,067,742.22	COA VACC NACAP CBCP PICE	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019	February 26, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)				
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Delivery/Completion			
ON-GOING PROCUREMENT ACTIVITIES																																				
19OH0127	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction/Repair/Rehabilitation of Multipurpose Building, Barangay 194 and its vicinity, Pasav City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,469,916.00		P	1,469,916.00	P	1,403,783.28	747 Builders & Traders, Inc.		P	1,403,783.28	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0128	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multipurpose Building, Barangay 162 and its vicinity, Pasav City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,175,317.35		P	1,175,317.35	P	1,127,129.39	MRJR Construction & Trading		P	1,127,129.39	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0129	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Improvement of Multi-Purpose Building, Brgy. 896, Zone 99, Punta, Sta. Ana, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	989,999.96		P	989,999.96	P	950,396.05	St. Matthew Gen. Cont. & Dev't Corp.		P	950,396.05	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0130	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multipurpose Building, Barangay 151 and its vicinity, Pasav City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,174,111.81		P	1,174,111.81	P	1,124,805.59	MRJR Construction & Trading		P	1,124,805.59	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0131	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads Repair/Rehab/Improvement of Road and Drainage System, Brgy. 193 and its vicinity, Pasay City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,759,589.83		P	1,759,589.83	P	1,669,846.93	MRJR Construction & Trading		P	1,669,846.93	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	
19OH0132	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multipurpose Building, Barangay 199 and its vicinity, Pasav City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,782,092.73		P	1,782,092.73	P	1,705,458.81	MRJR Construction & Trading		P	1,705,458.81	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observer s	Date of Receipt of Invitation							Remarks (Explaining changes from APP)							
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion					
ON-GOING PROCUREMENT ACTIVITIES																																						
19OH0133	Proposed Construction/Repair/Rehabilitation of Multi-purpose Building, Barangay 735 Zone 80, District V, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	2,474,999.94		P	2,474,999.94	P	2,371,040.54	RIMJ Const. Supplies and Services		P	2,371,040.54	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		
19OH0134	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Roads, San Andres Bukid, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	6,929,584.82		P	6,929,584.82	P	6,583,064.55	St. Matthew Gen. Cont. & Dev't Corp.		P	6,583,064.55	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		
19OH0135	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multi-purpose Building, Barangay 148 and 147 and its vicinity, Pasay City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	2,375,722.13		P	2,375,722.13	P	2,280,711.65	747 Builders & Traders, Inc.		P	2,280,711.65	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		
19OH0137	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multi-purpose Building, Barangay 72 and its vicinity, Pasay City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,087,098.87		P	1,087,098.87	P	1,043,611.98	Nukaza Trading and Const. Services		P	1,043,611.98	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		
19OH0138	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-purpose Building, Barangay 867, Zone 95, Pandacan, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,979,915.35		P	1,979,915.35	P	1,896,759.30	NME Construction		P	1,896,759.30	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		
19OH0139	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multi-purpose Building, Barangay 200 and its vicinity, Pasay City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,184,740.61		P	1,184,740.61	P	1,136,164.78	MRJR Construction & Trading		P	1,136,164.78	COA VACC NACAP CBCP PICE			March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)								
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion						
ON-GOING PROCUREMENT ACTIVITIES																																							
19OH0140	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Repair/Rehabilitation of Drainage Svsstem at Brav. 183. Pasav Ctv	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	6,235,749.64		P	6,235,749.64	P	5,926,779.11 KP Gonzales Const. Supply & Trading		P	5,926,779.11	COA VACC NACAP CBCP PICE			March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		
19OH0141	Local Program - Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities- Repair/Rehabilitation/Improvement of City University of Pasay Building, Pasay City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	1,484,513.86		P	1,484,513.86	P	1,420,694.79 KP Gonzales Const. Supply & Trading		P	1,420,694.79	COA VACC NACAP CBCP PICE			March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		
19OH0142	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads -Repair/Rehab/ Improvement of Road along Tramo Riverside, Brgy. 156 and its vicinity, Pasay City	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	31,679,859.47		P	31,679,859.47	P	30,095,824.69 St. Timothy Const. Corp.		P	30,095,824.69	COA VACC NACAP CBCP PICE			March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		
19OH0143	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges- Local Roads- Rehabilitation/Upgrading of roads and drainage including sidewalk stamping, Zone 99/100 and vicinity, Punta, Sta. Ana, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	3,919,876.95		P	3,919,876.95	P	3,723,906.52 JMK Builders Const.		P	3,723,906.52	COA VACC NACAP CBCP PICE			March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		
19OH0144	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities- Construction of Multi-purpose Building, Zone 84, Manila	Construction Section	Public Bidding	February 28, 2019	March 5, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019						P	9,899,995.95		P	9,899,995.95	P	9,484,336.00 St. Matthew Gen. Cont. & Dev't Corp.		P	9,484,336.00	COA VACC NACAP CBCP PICE			March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		March 7, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)			
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion
ON-GOING PROCUREMENT ACTIVITIES																																	
19OH0149	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-purpose Building, Barangay 899, Zone 100, Punta. Sta. Ana, Manila	Construction Section	Public Bidding	March 1, 2019	March 6, 2019	March 14, 2019	March 26, 2019	March 26, 2019	March 27, 2019	April 2, 2019						P 1,978,706.59		P 1,978,706.59	P 1,899,557.35 NME Construction		P 1,899,557.35	COA VACC NACAP CBCP PICE			March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019		
19OH0150	Local Program -Local Infrastructure Program - Local Roads and Bridges - Local Roads- Repair/Rehab/ Improvement of Road and Drainage System, Brgy. 52 and its vicinity, Pasay City	Construction Section	Public Bidding	March 1, 2019	March 6, 2019	March 14, 2019	March 26, 2019	March 26, 2019	March 27, 2019	April 2, 2019						P 1,484,909.25		P 1,484,909.25	P 1,409,178.71 KP Gonzales Const. Supply & Trading		P 1,409,178.71	COA VACC NACAP CBCP PICE			March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019	March 8, 2019		
19OH0152	Proposed Const./Repair/Rehabilitation of Multi-Purpose Building, Brgy. 765, Zone 83, District V, Manila	Construction Section	Public Bidding	March 4, 2019	March 8, 2019	March 15, 2019	March 28, 2019	March 28, 2019	March 29, 2019	April 5, 2019						P 2,474,856.11		P 2,474,856.11	P 2,373,365.42 RIMJ Const. Supplies and Services		P 2,373,365.42	COA VACC NACAP CBCP PICE			March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019		
19OH0153	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Repair/Rehabilitation of Multi-purpose Building, Barangay 187 and its vicinity, Pasay City	Construction Section	Public Bidding	March 4, 2019	March 8, 2019	March 15, 2019	March 28, 2019	March 28, 2019	March 29, 2019	April 5, 2019						P 2,375,964.24		P 2,375,964.24	P 2,278,655.18 KP Gonzales Const. Supply & Trading		P 2,278,655.18	COA VACC NACAP CBCP PICE			March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019	March 11, 2019		
19OH0154	Local Progrma - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Improvement of Multi-Purpose Building, Barangay 830, Zone	Construction Section	Public Bidding	April 15, 2019	April 17, 2019	April 25, 2019	May 7, 2019	May 7, 2019	May 8, 2019	May 14, 2019						P 999,914.13		P 999,914.13	P 958,901.04 NME Construction		P 958,901.04	COA VACC NACAP CBCP PICE			April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019		
18OH0196	Proposed Extension and Painting of Perimeter Fence (Completion), National Resource Operation Center (NROC), DSWD, Pasay City	Construction Section	Public Bidding	April 15, 2019	April 17, 2019	April 25, 2019	May 7, 2019	May 7, 2019	May 8, 2019	May 14, 2019						P 2,984,897.48		P 2,984,897.48	P 2,859,415.82 747 Builders & Traders, Inc.		P 2,859,415.82	COA VACC NACAP CBCP PICE			April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019	April 24, 2019		
19OH0155	Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Zone 88, Paco, Manila	Construction Section	Public Bidding	April 30, 2019	May 4, 2019	May 13, 2019	May 24, 2019	May 24, 2019	May 27, 2019	June 3, 2019						P 1,979,517.33		P 1,979,517.33	P 1,898,308.18 747 Builders & Traders, Inc.		P 1,898,308.18	COA VACC NACAP CBCP PICE			May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)			
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion
ON-GOING PROCUREMENT ACTIVITIES																																	
190H0156	Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Impv't of Multi-Purpose Building, Brgy. 841, Zone 92, Pandacan, Manila	Construction Section	Public Bidding	April 30, 2019	May 4, 2019	May 13, 2019	May 24, 2019	May 24, 2019	May 27, 2019	June 3, 2019						P 2,969,999.91		P 2,969,999.91	P 2,845,168.44 Ale Bldrs Const. & Dev't Corp		P 2,845,168.44	COA VACC NACAP CBCP PICE		May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019	May 7, 2019			
190H0066 Re-ads	Local Program-Const./ Repair/ Rehab/ Imp't of Various Infrastructure including Local Projects-Flood Control and Drainage-Drainage / Protection Works-Rehab. of Villamor Airbase Drainage System. Pasav City	Construction Section	Public Bidding		June 6, 2019	June 14, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 57,259,322.64		P 57,259,322.64	P 52,106,215.07 St. Timothy Const. Corp.		P 52,106,215.07	COA VACC NACAP CBCP PICE		June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019		
190H0119	Local Program - Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities- Construction/Repair/Rehabilitation of MultiPurpose Building of Baranqav 774, Zone 84, Manila	Construction Section	Public Bidding		February 27, 2019	March 7, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 4,949,577.92		P 4,949,577.92	P 4,751,652.37 RIMJ Const. Supplies and Services		P 4,751,652.37	COA VACC NACAP CBCP PICE		March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019	March 1, 2019		
190H0136	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose / Facilities- Construction/Repair/Rehabilitation of Multi-Purpose Building of Baranqav 777,Zone 85, Manila	Construction Section	Public Bidding		March 5, 2019	March 13, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 4,949,991.41		P 4,949,991.41	P 4,752,094.67 RIMJ Const. Supplies and Services		P 4,752,094.67	COA VACC NACAP CBCP PICE		March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019	March 7, 2019		
190H0157	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay at NBI Grounds, Ermita, Manila	Construction Section	Public Bidding		June 6, 2019	June 14, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 3,076,090.93		P 3,076,090.93	P 2,937,660.32 Socor Const. Corp.		P 2,937,660.32	COA VACC NACAP CBCP PICE		June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019		
190H0158	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Otis br. (B02299LZ) along Paz Mendoza Guazon (Otis St.)	Construction Section	Public Bidding		June 6, 2019	June 14, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 2,909,986.29		P 2,909,986.29	P 2,764,501.33 GF Fabian Construction		P 2,764,501.33	COA VACC NACAP CBCP PICE		June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019		

SOUTH MANILA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)			Contract Cost (Php) / Contractor			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from APP)					
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Delivery/Completion				
ON-GOING PROCUREMENT ACTIVITIES																																					
19OH0159	Const./Repair/Rehab/Impv't of various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Upgrading of Roads and Drainage Improvement, Baseco Compound, Port Area, Manila	Construction Section	Public Bidding		June 6, 2019	June 14, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 39,199,940.62		P 39,199,940.62	P 37,161,606.83 Alpha & Omega Gen. Cont. and Dev't Corp.		P 37,161,606.83	COA VACC NACAP CBCP PICE		June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019							
19OH0160	Local program - Const./Repair/Rehab/Impv't of various Infrastructure including Local Projects - Local Roads - Asphalt Overlay at Land Transportation Office Compound, Domestic Road, Pasay City	Construction Section	Public Bidding		June 6, 2019	June 14, 2019	June 26, 2019	June 26, 2019	June 27, 2019	July 2, 2019						P 7,766,480.37		P 7,766,480.37	P 7,363,242.70 Calcon Engineering		P 7,363,242.70	COA VACC NACAP CBCP PICE		June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019	June 6, 2019							
Total Contract Price of Procurement Activities Conducted																P 679,213,179.98			P 643,382,134.71																		

Prepared By :

MARIFE M. JABON
Head, Procurement Unit

Recommended By :

ERNESTO P. LEONES
Officer-In-Charge
Office of The Assistant District Engineer

Approved By :


MIKUNUG D. MACUD
District Engineer

PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019


CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity									Source of Fund	CONSULTANCY SERVICES		Contract Cost (Php) /Contractor		List of Invited Observers	Date of Receipt Invitation									Remarks (Explaining changes from APP)	
				Pre-Procurement Conference	Ads/Post of ITB	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed/Purchase Order	Delivery/Completion		Acceptance/Turnover	Total	MOOE	Total		MOOE	Pre Procurement	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Delivery/Completion
	No completed and On-going procurement projects for Consultancy Services for the period of January -June 2019																												
Total Alloted Budget of Procurement Activities													P	-															
Total Contract Price of Procurement Activities Conducted															P		-												
Total Savings (Total Alloted Budget - Total Contract Price)													P				-												

Prepared By :


MARIFE M. JABON
Head, Procurement Unit

Recommended By :


ERNESTO P. LEONES
OIC-Assistant District Engineer

Approved By :


MIKUNUG D. MACUD
District Engineer

PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019
CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity									Source of Fund	ABC (Php)		Contract Cost (Php) /Contractor		List of Invited Observers	Pre Procurement	Pre-Bid Conference	Date of Receipt Invitation								Remarks (Explaining changes from APP)
				Pre-Procurement Conference	Ads/Post of ITB	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed/Purchase Order	Delivery/Completion		Acceptance/Turnover	Total	MOOE	Total				MOOE	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/Completion	
	No completed and On-going procurement projects for Consultancy Services for the period of January -June 2019																												
Total Alloted Budget of Procurement Activities												P	-																
Total Contract Price of Procurement Activities Conducted															P														
Total Savings (Total Alloted Budget - Total Contract Price)												P	-																

Prepared By :


MARIFE M. JABON
 Head, Procurement Unit

Recommended By :


ERNESTO P. LEONES
 OIC-Assistant District Engineer

Approved By :


MIKUNDUS D. MACUD
 District Engineer