

Code (PH)	Procurement Program/Project	PMO/ Dist. Officer	Mode of Procurement	Pre-Bid Conference	Ads/Post of Bids	Pre-Bid Conf.	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Final Bid	Award of Contract	Contract Signing	Release of Bid Bond	Inspection/ Acceptance	Source of Funds	ABC (PHP)				Contract Cost (PHP)			Remarks (Add comments from the APP)
																Total	MOOE	CD	MOOE	CD	Total	CD	
10040007	Local Infrastructure Program - Construction of Drainage in Brgy. Sto. Angel, San Pablo City, Laguna	Laguna III DCO	Public Bidding	-	01/11/2019	02/06/2019	02/06/2019	02/19/2019	02/27/2019	03/12/2019	03/12/2019	03/12/2019	03/12/2019	-	RY GMA 2019	₱1,300,000.00	-	₱1,300,000.00	MOOE	CD	₱1,300,000.00	₱1,300,000.00	-
10040008	Local Infrastructure Program - Constructing of Road, Brgy. San Gabriel, San Pablo City, Laguna	Laguna III DCO	Public Bidding	-	01/11/2019	02/06/2019	02/06/2019	02/19/2019	02/27/2019	03/12/2019	03/12/2019	03/12/2019	03/12/2019	-	RY GMA 2019	₱1,000,000.00	-	₱1,000,000.00	MOOE	CD	₱1,000,000.00	₱1,000,000.00	-
10040009	Local Infrastructure Program - Construction of Road, Brgy. San Miguel, San Pablo City, Laguna	Laguna III DCO	Public Bidding	-	01/11/2019	02/06/2019	02/06/2019	02/19/2019	02/27/2019	03/12/2019	03/12/2019	03/12/2019	03/12/2019	-	RY GMA 2019	₱1,000,000.00	-	₱1,000,000.00	MOOE	CD	₱1,000,000.00	₱1,000,000.00	-
10040010	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Buloy, Nagpartian, Laguna	Laguna III DCO	Public Bidding	-	02/27/2019	03/05/2019	03/05/2019	03/19/2019	03/26/2019	04/09/2019	04/09/2019	04/09/2019	04/09/2019	-	RY GMA 2019	₱2,750,000.00	-	₱2,750,000.00	MOOE	CD	₱2,750,000.00	₱2,750,000.00	-
10040011	Local Infrastructure Program - Rehabilitation of Road, Brgy. San. NW, San Pablo City	Laguna III DCO	Public Bidding	-	02/27/2019	03/05/2019	03/05/2019	03/19/2019	03/26/2019	04/09/2019	04/09/2019	04/09/2019	04/09/2019	-	RY GMA 2019	₱2,750,000.00	-	₱2,750,000.00	MOOE	CD	₱2,750,000.00	₱2,750,000.00	-
10040012	Local Infrastructure Program - Constructing of Road, Brgy. San Lucas 1, San Pablo City, Laguna	Laguna III DCO	Public Bidding	-	02/27/2019	03/05/2019	03/05/2019	03/19/2019	03/26/2019	04/09/2019	04/09/2019	04/09/2019	04/09/2019	-	RY GMA 2019	₱2,475,000.00	-	₱2,475,000.00	MOOE	CD	₱2,475,000.00	₱2,475,000.00	-
10040013	Local Infrastructure Program - Constructing of Road, Brgy. Palina, Alarinos, Laguna	Laguna III DCO	Public Bidding	-	02/27/2019	03/05/2019	03/05/2019	03/19/2019	03/26/2019	04/09/2019	04/09/2019	04/09/2019	04/09/2019	-	RY GMA 2019	₱2,475,000.00	-	₱2,475,000.00	MOOE	CD	₱2,475,000.00	₱2,475,000.00	-
10040014	Local Infrastructure Program - Constructing of Road, Brgy. Sampang, Nagpartian, Nagpartian, Laguna	Laguna III DCO	Public Bidding	-	02/27/2019	03/05/2019	03/05/2019	03/19/2019	03/26/2019	04/09/2019	04/09/2019	04/09/2019	04/09/2019	-	RY GMA 2019	₱1,480,000.00	-	₱1,480,000.00	MOOE	CD	₱1,480,000.00	₱1,480,000.00	-
10040015	Local Infrastructure Program - Constructing of Multi-Purpose Building, Brgy. San. Rosa, Alarinos, Laguna	Laguna III DCO	Public Bidding	-	02/27/2019	03/05/2019	03/05/2019	03/19/2019	03/26/2019	04/09/2019	04/09/2019	04/09/2019	04/09/2019	-	RY GMA 2019	₱1,480,000.00	-	₱1,480,000.00	MOOE	CD	₱1,480,000.00	₱1,480,000.00	-

[illegible]

Code (BWP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Bid Conference	Ad/Post of T&B	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)	Remarks Explaining Changes from the BWP
150P0052	Local Infrastructure Program - Reconstruction of Asphalt Pavement along Calamba - Sta. Cruz - Pinar Junction Road: Sta. 00074 + (-733) - 00074 + 895	Laguna III DEO	Public Bidding	05/15/2019	05/15/2019 - 05/22/2019	05/15/2019	06/06/2019	06/06/2019	06/06/2019	5/21/2019	5/21/2019	For Post-Qualification
150P0053	Local Infrastructure Program - Reconstruction of Asphalt Pavement along Calamba - Sta. Cruz - Pinar Jct. Road (00074+21; Sta. 00074 + 895 - 00075 + Sta. at Victoria, Laguna	Laguna III DEO	Public Bidding	05/15/2019	05/16/2019 - 05/22/2019	05/16/2019	06/06/2019	06/06/2019	06/06/2019	5/21/2019	5/21/2019	For Post-Qualification
150P0054	Local Infrastructure Program - Rehabilitation of Asphalt Pavement along San Pablo - Calabanan Road (00188+21) 00087 + (-173) to 00087 + (-033), San Pablo City, Laguna	Laguna III DEO	Public Bidding	-	05/16/2019 - 05/22/2019	05/16/2019	06/06/2019	06/06/2019	06/06/2019	5/21/2019	5/21/2019	For Post-Qualification
150P0055	Local Infrastructure Program - Concrete of Road, Brgy. V10, San Pablo City, Laguna	Laguna III DEO	Public Bidding	-	05/16/2019 - 05/22/2019	05/16/2019	06/06/2019	06/06/2019	06/06/2019	5/21/2019	5/21/2019	For Post-Qualification
150P0056	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Asphalt Overlay of Road, Brgy. Sta. Maria, San Pablo City, Laguna	Laguna III DEO	Public Bidding	06/03/2019	06/03/2019 - 06/10/2019	06/11/2019	6/25/2019	6/25/2019	6/25/2019	6/18/2019	6/18/2019	For bidding on June 25, 2019
150P0057	Local Infrastructure Program - Rehabilitation of Multi - Purpose Building, Brgy. San Joaquin, San Pablo City, Laguna	Laguna III DEO	Public Bidding	-	06/04/2019 - 06/19/2019	06/11/2019	6/25/2019	6/25/2019	6/25/2019	6/18/2019	6/18/2019	For bidding on June 25, 2019

