

PROCUREMENT MONITORING REPORT

Department: DPWH-Colabato 1st DEO

Region: XII

As of: June 2019

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptance	

COMPLETED PROCUREMENT ACTIVITIES

18MC0252 (re published)	Concrete Reblocking along Paco-Roxas-Arakan Valley RoadSenai, Arakan Section, (Km.1671+183- Km.1674+946 (Selected Portion))	Region XII motorists and commuters	Public Bidding		11/9-29/2018	11/16/2018	11/29/2018	11/9-29/2018	12/3/2018	12/3/2018	12/18/2018	11/27/2018	1/3/2019			Routine Maintenance CY 2018	4,099,095.51		4,099,095.51	4,098,089.41		4,098,089.41	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			-
18MC0253 (re published)	Repair/Maintenance of Scoured Shoulder along Paco-Roxas-Arakan Valley RoadSalasang Section, (k1683+847-K1684+171)	Region XII motorists and commuters	Public Bidding		11/9-29/2018	11/16/2018	11/29/2018	11/9-29/2018	12/3/2018	12/3/2018	11/18/2018	11/27/2018	1/3/2019			Routine Maintenance CY 2018	3,249,648.95		3,249,648.95	3,247,584.02		3,247,584.02	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			-
18MC0257 (re published)	Construction of School Buildings in Elementary and Secondary Classrooms (Cluster 1), Cotabato Division	Teachers and Students under Cotabato Division Schools	Public Bidding		12/6-13/2018		12/13/2018	12/13/2018	12/14/2018	12/14/2018	12/20/2018	12/27/2018	1/3/2019			BEFF CY 2018	898,694.48		898,694.48	894,583.73		894,583.73	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			
18MC0258	Construction of School Buildings in Elementary and Secondary Classrooms (Cluster 2), Cotabato Division	Teachers and Students under Cotabato Division Schools	Public Bidding		11/27-12/17/2018	12/4/2018	12/17/2018	12/17/2018	12/18/2018	12/18/2018	12/21/2018	12/28/2018	1/4/2019			BEFF CY 2018	2,757,672.46		2,757,672.46	2,702,464.83		2,702,464.83	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018			
18MC0260	Completion of Elementary and Secondary Classrooms and Tech-Voc Workshops under DepEd's CY 2018 BEFF, Cotabato Division Cluster-1	Teachers and Students under Cotabato Division Schools	Public Bidding	11/30/2018	12/4-24/2018		12/26/2018	12/26/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	1/4/2019			BEFF CY 2018	19,591,326.10		19,591,326.10	19,591,325.97		19,591,325.97	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
18MC0261	Completion of Elementary and Secondary Classrooms and Tech-Voc Workshops under DepEd's CY 2018 BEFF, Cotabato Division Cluster-3	Teachers and Students under Cotabato Division Schools	Public Bidding	12/3/2018	12/6-26/2018		12/26/2018	12/26/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	1/4/2019			BEFF CY 2018	23,744,640.50		23,744,640.50	23,269,623.65		23,269,623.65	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
18MC0262	Completion of Elementary and Secondary Classrooms and Tech-Voc Workshops under DepEd's CY 2018 BEFF, Cotabato Division Cluster-2	Teachers and Students under Cotabato Division Schools	Public Bidding	12/3/2018	12/6-26/2018		12/26/2018	12/26/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	1/4/2019			BEFF CY 2018	27,162,891.83		27,162,891.83	26,619,207.20		26,619,207.20	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
19MC0001	Retrofitting/ Strengthening of Permanent Bridge-Kabacan Br. (B01482MN) along Matalam-Lampayan-Antipas Road, Matalam, North Cotabato	Region XII motorists and commuters	Public Bidding	9/6/2018	9/9-10/1/2018	9/19/2018	10/1/2018	10/1/2018	10/2/2018	10/2/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	19,598,740.00		19,598,740.00	16,418,908.73		16,418,908.73	1. PICE 2. MKCCFI 3. COA 4. RAFEA	9/12/2018 9/12/2018 9/12/2018 9/12/2018	9/12/2018 9/12/2018 9/12/2018 9/12/2018	9/12/2018 9/12/2018 9/12/2018 9/12/2018	9/12/2018 9/12/2018 9/12/2018 9/12/2018			-
19MC0012	Construction of Concrete Road- NRJ leading to Holy Cross Shrine, Brgy. Nueva Vida, M'lang, North Cotabato	Region XII motorists and commuters	Public Bidding	9/24/2018	9/27-10/16/2018	10/4/2018	10/16/2018	10/16/2018	10/17/2018	10/17/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	20,251,130.00		20,251,130.00	19,730,840.72		19,730,840.72	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018			-
19MC0035	Replacement of Bridge into 4 Lane- Tulunan Bridge (B00242MN) along Makilala-Allah Valley Road, Tulunan, North Cotabato	Region XII motorists and commuters	Public Bidding	10/19/2018	10/23-11/19/2018	11/15/2018	11/19/2018	11/19/2018	11/21/2018	11/21/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	44,170,280.00		44,170,280.00	41,955,301.48		41,955,301.48	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018			
19MC0047	Road Widening along Makilala-Allah Valley Road (K1633+080 to K1634+079), M'lang, North Cotabato	Region XII motorists and commuters	Public Bidding	11/9/2018	11/13-12/4/2018		12/4/2018	12/4/2018	12/5/2018	12/5/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	34,332,060.00		34,332,060.00	32,786,509.18		32,786,509.18	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018			

19MC0056	Road Widening along Davao Cotabato Rd., (Jct. Digos-Cotabato Sect.) (K1640+645 to K1641+551), Malalam, Cotabato	Region XII motorists and commuters	Public Bidding	11/13/2018	11/16-12/6/2018	11/23/2018	12/6/2018	12/27/2018	12/10/2018	12/10/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	39,198,740.00		39,198,740.00	37,787,558.02		37,787,558.02	1. PICE 2. MKCCFI 3. COA 4. RAFAE	11/19/2018 11/19/2018 11/19/2018 11/19/2018	11/19/2018 11/19/2018 11/19/2018 11/19/2018	11/19/2018 11/19/2018 11/19/2018 11/19/2018			
19MC0071	Widening of Bridge-Bagontapay Br. (B00240MN) along Makilala-Allah Valley Road, M'lang, Cotabato	Region XII motorists and commuters	Public Bidding	11/28/2018	12/1-21/2018	12/10/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	24,498,740.00		24,498,740.00	23,254,209.03		23,254,209.03	1. PICE 2. MKCCFI 3. COA 4. RAFAE	12/5/2018 12/5/2018 12/5/2018 12/5/2018	12/5/2018 12/5/2018 12/5/2018 12/5/2018	12/5/2018 12/5/2018 12/5/2018 12/5/2018			
19MC0075	Construction of Revelment-Construction of Revelment along Bacong River, Brgy. Bacong, Tuluunan, North Cotabato	Region XII motorists and commuters	Public Bidding	11/28/2018	12/1-21/2018	12/10/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	16,472,700.00		16,472,700.00	15,648,910.06		15,648,910.06	1. PICE 2. MKCCFI 3. COA 4. RAFAE	12/5/2018 12/5/2018 12/5/2018 12/5/2018	12/5/2018 12/5/2018 12/5/2018 12/5/2018	12/5/2018 12/5/2018 12/5/2018 12/5/2018			
19MC0081	Construction of Concrete Road, Balabag-Sitio Umpang leading to Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Tourists and Region XII motorists and Commuters	Public Bidding	11/29/2018	12/5-26/2018	12/14/2018	12/26/2018	12/26/2018	1/3/2019	1/3/2019	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	19,733,280.00		19,733,280.00	19,141,312.82		19,141,312.82	1. PICE 2. MKCCFI 3. COA 4. RAFAE	12/1/2018 12/1/2018 12/1/2018 12/1/2018	12/1/2018 12/1/2018 12/1/2018 12/1/2018	12/1/2018 12/1/2018 12/1/2018 12/1/2018			-
19MC0091	Construction of Revelment-Construction of Flood Control Dike along Kabacan River, Brgy. Binay, Magpet, North Cotabato	Region XII motorists and commuters	Public Bidding	12/3/2018	12/6-27/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	19,598,000.00		19,598,000.00	18,029,285.36		18,029,285.36	1. PICE 2. MKCCFI 3. COA 4. RAFAE	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			-
19MC0107	Construction of Multi-Purpose Building-Construction (Completion/Upgrading) of DPWH Building, Multi-Purpose Building and DPWH Compound, Lanao, Kidapawan City	DPWH Employees and Clients	Public Bidding	12/5/2018	12/7-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019	5/29/2019	6/7/2019	6/13/2019			GAA CY 2019	34,155,000.00		34,155,000.00	32,481,334.94		32,481,334.94	1. PICE 2. MKCCFI 3. COA 4. RAFAE	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
19MC0011	Construction of Concrete Road-Construction of Local Roads, Brgy. Inas, M'lang, North Cotabato	Region XII motorists and commuters	Public Bidding		9/27-10/16/2018	10/4/2018	10/16/2018	10/16/2018	10/17/2018	10/17/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	1,978,700.00		1,978,700.00	1,919,308.19		1,919,308.19	1. PICE 2. MKCCFI 3. COA 4. RAFAE	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018			
19MC0013	Construction of Concrete Road-Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City	Region XII motorists and commuters	Public Bidding	9/24/2018	9/27-10/16/2018	10/4/2018	10/16/2018	10/16/2018	10/17/2018	10/17/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Regular Infra	11,878,700.00		11,878,700.00	11,403,037.40		11,403,037.40	1. PICE 2. MKCCFI 3. COA 4. RAFAE	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018			
19MC0018	Construction of Multi-Purpose Building, Brgy. Dungo-an (Relocation Area), M'lang, North Cotabato	Brgy. Dungo-an Residents	Public Bidding		9/27-10/16/2018	10/4/2018	16/16/2018	1016/2018	10/17/2018	10/17/2018	5/29/2019	6/7/2019	6/13/2019			CY 2019 Reg. Infra	2,176,700.00		2,176,700.00	1,964,798.80		1,964,798.80	1. PICE 2. MKCCFI 3. COA 4. RAFAE	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018	10/8/2018 10/8/2018 10/8/2018 10/8/2018			
19MC0020	Construction of Multi-Purpose Building, Nueva Vida, M'lang, North Cotabato	Brgy. Nueva Vida Residents	Public Bidding		10/13-11/5/2018	10/24/2018	11/7/2018	11/7/2018	11/8/2018	11/8/2018	5/31/2019	6/7/2019	6/13/2019			GAA CY 2019	2,176,700.00		2,176,700.00	1,921,866.97		1,921,866.97	1. PICE 2. MKCCFI 3. COA 4. RAFAE	10/6/2018 10/6/2018 10/6/2018 10/6/2018	10/6/2018 10/6/2018 10/6/2018 10/6/2018	10/6/2018 10/6/2018 10/6/2018 10/6/2018			
19MC0021	Construction of Multi-Purpose Building, Bangbang Elementary School, Brgy. Bangbang, Malalam, North Cotabato	Bangbang ES Teachers and Students	Public Bidding		12/8-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019	5/29/2019	5/29/2019	6/13/2019			CY 2019 Reg. Infra	2,176,700.00		2,176,700.00	2,101,639.19		2,101,639.19	1. PICE 2. MKCCFI 3. COA 4. RAFAE	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018			-
19MC0023	Construction of Multi-Purpose Building, Kinilid Elementary School, Brgy. Linao, Malalam, North Cotabato	Kinilid ES Teachers and Students	Public Bidding		10/13-11/5/2018	10/24/2018	11/7/2018	11/7/2018	11/8/2018	11/8/2018	5/31/2019	6/10/2019	6/14/2019			GAA 2019	2,176,700.00		2,176,700.00	2,045,289.91		2,045,289.91	1. PICE 2. MKCCFI 3. COA 4. RAFAE	10/6/2018 10/6/2018 10/6/2018 10/6/2018	10/6/2018 10/6/2018 10/6/2018 10/6/2018	10/6/2018 10/6/2018 10/6/2018 10/6/2018			
19MC0028	Construction of Concrete Road- Access Road Leading to Don Bosco Biodynamic Farm, Sanggawan Waterfalls and Hotspring, Brgy. Batasan, Makilala, North	Tourists and Region XII motorists and Commuters	Public Bidding	10/26/2018	11/6-26/2018	12/14/2018	11/26/2018	11/29/2018	11/30/2018	11/30/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	11,758,700.00		11,758,700.00	11,164,330.52		11,164,330.52	1. PICE 2. MKCCFI 3. COA	11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018			

19MC0029	Construction of Concrete Road- Jct. Matigol to Sitio Inamong Road Leading to Matigol Falls, Brgy. Dalu Ladayon, Arakan, North Cotabato	Tourists and Region XII motorists and Commuters	Public Bidding	10/26/2018	11/6-26/2018	11/19/2018	11/26/2018	11/26/2018	11/27/2018	11/27/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	11,758,700.00		11,175,800.00	11,321,124.18		11,321,124.18	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018			
19MC0030 (re published)	Construction of Local Road, Brgy. Poblacion, M'lang, North Cotabato	Region XII motorists and commuters	Public Bidding		11/22-12/12/2018	11/29/2018	12/12/2018	12/12/2018	12/13/2018	12/13/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	4,948,700.00		4,948,700.00	4,799,613.29		4,799,613.29	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			
19MC0031	Construction of Local Road, Brgy. Taculen, Matalam, North Cotabato	Region XII motorists and commuters	Public Bidding		11/9-29/2018	11/16/2018	11/29/2018	11/29/2018	12/3/2018	12/3/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	3,958,700.00		3,958,700.00	3,835,149.06		3,835,149.06	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018			
19MC0032	Construction of Multi-Purpose Building, Brgy. Dungos, Tulunan, North Cotabato	Brgy. Dungos Residents	Public Bidding		10/23-11/19/2018	11/5/2018	11/19/2018	11/19/2018	11/21/2018	11/21/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	4,948,700.00		4,948,700.00	4,799,613.29		4,799,613.29	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018			-
19MC0033	Construction of Local Road, Brgy. New Kalibo, M'lang, North Cotabato	Region XII motorists and commuters	Public Bidding		11/22-12/12/2018	11/29/2018	12/12/2018	12/12/2018	12/13/2018	12/13/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	2,968,700.00		2,968,700.00	2,872,983.59		2,872,983.59	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			-
19MC0036 (re published)	Construction of Multi-Purpose Building, Brgy. Bituan, Tulunan, North Cotabato	Brgy. Bituan Residents	Public Bidding		11/22-12/12/2018	11/29/2018	12/12/2018	12/12/2018	12/13/2018	12/13/2018	5/29/2019	6/7/2019	6/13/2019			GAA 2019	2,176,700.00		2,176,700.00	2,011,294.65		2,011,294.65	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			
19MC0037	Construction of Multi-Purpose Building, Minapan High School, Brgy. Minapan, Tulunan, North Cotabato	Minapan HS Teachers and Students	Public Bidding		10/26-11/19/2018	11/5/2018	11/19/2018	11/19/2018	11/21/2018	11/21/2019	5/29/2019	6/7/2019	6/13/2019			GAA 2019	2,176,700.00		2,176,700.00	1,953,057.75		1,953,057.75	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018			
19MC0041	Construction of Concrete Road-Tulunan (Poblacion) Road Connecting to Barangay Dungos, in Support of Palm Oil and Banana Industries, Tulunan, North Cotabato	Region XII motorists and commuters	Public Bidding	11/7/2018	11/10-12/3/2018	11/21/2018	12/3/2018	12/3/2018	12/4/2018	12/4/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	16,658,700.00		16,658,700.00	16,137,468.90		16,137,468.90	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018			
19MC0042	Construction of Concrete Road- Access Road Leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Tourists and Region XII motorists and Commuters	Public Bidding	11/7/2018	11/10-12/3/2018	11/21/2018	12/3/2018	12/3/2018	12/4/2018	12/4/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	11,758,700.00		11,758,700.00	11,229,202.89		11,229,202.89	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018			
19MC0043	Construction of Concrete Road Bongolanon-Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	Tourists and Region XII motorists and Commuters	Public Bidding	11/7/2018	11/10-12/3/2018	11/21/2018	12/3/2018	12/3/2018	12/4/2018	12/4/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	11,758,700.00		11,758,700.00	11,288,182.10		11,288,182.10	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018	11/14/2018 11/14/2018 11/14/2018 11/14/2018			
19MC0050	Construction of Local Road, Brgy. Marbel, Matalam, North Cotabato	Region XII motorists and commuters	Public Bidding		11/15-12/5/2018	11/23/2018	12/5/2018	12/5/2018	12/6/2018	12/6/2018	5/29/2019	6/7/2019	6/13/2019			CY2019 Reg. Infra	3,958,700.00		3,958,700.00	3,879,706.92		3,879,706.92	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018			
19MC0083	Construction of Concrete Pavement- Jct. Davao-Bukidnon Road to brgy. San Miguel Leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Region XII motorists and commuters	Public Bidding	11/29/2018	12/5/26/2018	12/14/2018	12/26/2018	12/26/2018	1/3/2019	1/3/2019	5/31/2019	6/10/2019	6/14/2019			CY2019 Reg. Infra	9,712,660.00		9,712,660.00	9,509,954.73		9,509,954.73	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
19MC0086	Construction of Water System, Brgy. Taguranao, Matalam, North Cotabato	Brgy. Taguranao Residents	Public Bidding		12/8-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019	5/31/2019	6/10/2019	6/14/2019			GAA 2019	1,974,500.00		1,974,500.00	1,861,447.16		1,861,447.16	1. PICE 2. MKCCFI 3. COA	12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018			

19MC0103	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Barangay Hall) Barangay La Esperanza, Tulunan, North Cotabato	Bargy. La Esperanza Residents	Public Bidding		12/7-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019	5/29/2019	6/7/2019	6/13/2019			GAA 2019	2,178,000.00		2,178,000.00	1,981,930.92		1,981,930.92	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018			
19MC0106 (re published)	Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Doroluman, Arakan, North Cotabato	Brgy. Doroluman Residents	Public Bidding		12/8-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019	5/29/2019	6/7/2019	6/13/2019			GAA 2019	1,485,000.00		1,485,000.00	1,479,856.40		1,479,856.40	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018			-
19MC0108	Construction of Multi-Purpose Building, DPWH Compound, Brgy. Lanao, Kidapawan City, North Cotabato	DPWH Employees and Clients	Public Bidding		1/5-25/2019	1/11/2019	1/25/2019	1/25/2019	2/1/2019	2/1/2019	5/29/2019	6/7/2019	6/13/2019			GAA 2019	1,485,000.00		1,485,000.00	1,447,792.89		1,447,792.89	1. PICE 2. MKCCFI 3. COA 4. RAFEA	1/8/2019 1/8/2019 1/8/2019 1/8/2019	1/8/2019 1/8/2019 1/8/2019 1/8/2019	1/8/2019 1/8/2019 1/8/2019 1/8/2019			-
Total Alloted Budget of Procurement Activities																	469,983,699.83												
Total Contract Price of Procurement Activities Conducted																	449,264,124.67												
Total Savings (Total Alloted Budget- Total Contract Price)																	20,719,575.16												
On Going Procurement Activities																													
19MC0022	Construction of Multi-Purpose Building, Sitio Nagcarlan, Poblacion, President Roxas, North Cotabato	Sitio Nagcarlan Residents	Public Bidding		10/13-115/2018	10/24/2018	11/7/2018	11/7/2018	11/8/2018	11/8/2018						GAA 2019	3,463,700.00		3,463,700.00	3,344,549.56		3,344,549.56	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2016 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018			-
19MC0055	Construction of Multi-Purpose Building, Brgy. Kauswagan, Magpet, North Cotabato	Brgy. Kauswagan Residents	Public Bidding		11/15-12/5/2018	11/23/2018	12/5/2018	12/5/2018	12/6/2018	12/6/2018						GAA 2019	3,463,700.00		3,463,700.00	3,273,196.50		3,273,196.50	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018			-
19MC0014	Construction of Level 3 Water System, New Cebu, Pres. Roxas, North Cotabato	New Cebu Resudents	Public Bidding	9/28/2018	10/2-22/2018	10/1/2018	10/22/2018	10/23/2018	10/23/2018							CY2019 Reg. Infra	7,518,500.00		7,518,500.00	7,292,829.84		7,292,829.84	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/2/2018 10/2/2018 10/2/2018 10/2/2018	10/2/2018 10/2/2018 10/2/2018 10/2/2018	10/2/2018 10/2/2018 10/2/2018 10/2/2018			
19MC0015	Construction of Water System, (Old Bulatukan High School) Brgy. Old Bulatukan, Makilala, North Cotabato	Old Bulatukan HS Teachers and Students	Public Bidding		10/6-26/2018	10/12/2018	10/26/2018	10/26/2018	10/29/2018	10/29/2018						CY2019 Reg. Infra	1,974,500.00		1,974,500.00	1,861,386.07		1,861,386.07	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/9/2018 10/9/2018 10/9/2018 10/9/2018	10/9/2018 10/9/2018 10/9/2018 10/9/2018	10/9/2018 10/9/2018 10/9/2018 10/9/2018			
19MC0065	Construction of Multi-Purpose Building, Brgy. Singkatulan, Makilala, North Cotabato	Brgy. Singkatulan Residents	Public Bidding		11/30-12/20/2018	12/7/2018	12/20/2018	12/20/2018	12/21/2018	12/21/2018						GAA 2019	3,465,000.00		3,465,000.00	3,231,355.00		3,231,355.00	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018			
19MC0024	Construction of Multi-Purpose Building, Brgy. Tumanding, Arakan, North Cotabato	Brgy. Tumanding Residents	Public Bidding		11/14-12/4/2018	11/22/2018	12/4/2018	12/4/2018	12/5/2018	12/5/2018						GAA 2019	3,463,700.00		3,463,700.00	3,000,000.00		3,000,000.00	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018	11/27/2018 11/27/2018 11/27/2018 11/27/2018			
19MC0019	Construction of Multi-Purpose Building, Mariano Untal High School, Brgy. Bagontapay, M'lang, North Cotabato	Mariano Untal HS Teachers and Students	Public Bidding		10/13-11/5/2018	10/24/2018	11/7/2018	11/7/2018	11/8/2018	11/8/2018						GAA 2019	2,176,700.00		2,176,700.00	1,962,396.93		1,962,396.93	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2016 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018			
19MC0094	Construction of Multi-Purpose Building, M'lang National High School, Brgy. Poblacion, M'lang, North Cotabato	M'lang NHS Teachers and Students	Public Bidding		12/6-27/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018						GAA 2019	2,178,000.00		2,178,000.00	1,998,082.62		1,998,082.62	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			-
19MC0054	Construction of Multi-Purpose Building, Sitio Bliss, Brgy. Balindog, Kidapawan City, North Cotabato	Sitio Bliss Residents	Public Bidding		11/15-12/5/2018	11/23/2018	12/5/2018	12/5/2018	12/6/2018	12/6/2018						GAA 2019	3,463,700.00		3,463,700.00	3,324,601.94		3,324,601.94	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018			-
19MC0052	Construction of Multi-Purpose Building, Sitio Habitat Resettlement Site, Sudapin, Kidapawan City, North Cotabato	Sitio Habitat Residents	Public Bidding		11/15-12/5/2018	11/23/2018	12/5/2018	12/5/2018	12/6/2018	12/6/2018						GAA 2019	2,374,700.00		2,374,700.00	2,202,271.74		2,202,271.74	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018			

19MC0053	Construction of Multi-Purpose Building, Sitio Maangue Birada, Kidapawan City, North Cotabato	Sitio Maangue Residents	Public Bidding		11/15-12/5/2018	11/23/2018	12/5/2018	12/5/2018	12/6/2018	12/6/2018						GAA 2019	2,473,700.00		2,473,700.00	2,324,457.25		2,324,457.25	1. PICE 2. MKCCFI 3. COA 4. RAFA	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018	11/16/2018 11/16/2018 11/16/2018 11/16/2018			
19MC0080	Construction of Revelmt - Construction of Revelment along Poblacion - Dungos River, Tulanun, North Cotabato	Region XII motorists and commuters	Public Bidding	11/29/2018	12/5-26/2018	12/14/2018	12/26/2018	12/26/2018	12/27/2018	12/27/2018						CY2019 Reg. Infra	29,398,000.00		29,398,000.00	27,869,304.70		27,869,304.70	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
19MC0059	Construction of Multi-Purpose Building, (Malalab High School), Brgy. Malalab, Antipas, North Cotabato	Malatab HS Teachers and Students	Public Bidding		11/24-12/13/2018	11/29/2018	12/13/2018	12/13/2018	12/14/2018	12/14/2018						GAA 2019	3,463,700.00		3,463,700.00	3,273,196.50		3,273,196.50	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
19MC0025	Construction of Multi-Purpose Building, Brgy. Bagumbayan, Magpet, North Cotabato	Brgy. Bagumbayan Residents	Public Bidding		10/13-11/5/2018	10/24/2018	11/7/2018	11/7/2018	11/8/2018	11/8/2018						GAA 2019	3,463,700.00		3,463,700.00	3,000,000.00		3,000,000.00	1. PICE 2. MKCCFI 3. COA 4. RAFA	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018			
19MC0016	Construction of Multi-Purpose Building, Brgy. Balite, Magpet, North Cotabato	Brgy. Balite Residents	Public Bidding		10/13-11/5/2018	10/24/2018	11/7/2018	11/7/2018	11/8/2018	11/8/2018						GAA 2019	3,463,700.00		3,463,700.00	3,000,000.00		3,000,000.00	1. PICE 2. MKCCFI 3. COA 4. RAFA	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/16/2018 10/16/2018			
19MC0093	Construction of Multi-Purpose Building, Brgy. Kawayanon, Makilala, North Cotabato	Brgy. Kawayanon Residents	Public Bidding		12/6-27/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018						GAA 2019	3,465,000.00		3,465,000.00	3,368,081.46		3,368,081.46	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018	12/10/2018 12/10/2018 12/10/2018 12/10/2018			
19MC0063	Construction of Multi-Purpose Building, Brgy. Kulaman Valley, Arakan, North Cotabato	Brgy. Kulaman Valley Residents	Public Bidding		11/30-12/20/2018	12/7/2018	12/20/2018	12/20/2018	12/21/2018	12/21/2018						GAA 2019	3,463,700.00		3,463,700.00	3,342,269.49		3,342,269.49	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018			
19MC0044	Construction of Concrete Road - NRJ Connecting to Tamped in Support of Rubber Sheet Processing, Matalam, North Cotabato	Region XII motorists and commuters	Public Bidding	11/7/2018	11/10-12/3/2018	11/21/2018	12/3/2018	12/3/2018	12/4/2018							CY2019 Reg. Infra	48,731,240.00		48,731,240.00	46,878,262.18		46,878,262.18	1. PICE 2. MKCCFI 3. COA 4. RAFA	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018	11/12/2018 11/12/2018 11/12/2018 11/12/2018			
19MC0101	Construction of Concrete Road - NRJ leading to M'lang Airport, Brgy. Langkong, M'lang, North Cotabato, Sta. 1+400 - 3+400, L = 2.0 KM/ 4.0 LKkm	Region XII motorists and commuters	Public Bidding	12/4/2018	12/7-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019						CY2019 Reg. Infra	48,692,000.00		48,698,000.00	46,993,029.81		46,993,029.81	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018	12/13/2018 12/13/2018 12/13/2018 12/13/2018			
19MC0034	Construction of New Permanent Bridges-Bual UK Br. (Parallel) along Makilala-Allah Valley Road, Tulanun, North Cotabato	Region XII motorists and commuters	Public Bidding	10/19/2018	10/23-11/19/2018	11/15/2018	11/19/2018	11/19/2018	11/21/2018	11/21/2018						CY2019 Reg. Infra	36,258,740.00		36,258,740.00	34,440,362.62		34,440,362.62	1. PICE 2. MKCCFI 3. COA 4. RAFA	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018	11/6/2018 11/6/2018 11/6/2018 11/6/2018			
19MC0061	Construction of Revelmt - Construction of Revelmet along Bual River, Brgy. Minapan, Tulanun, North Cotabato	Region XII motorists and commuters	Public Bidding	11/23/2018	11/28-12/18/2018	12/5/2018	12/19/2018	12/19/2018	12/20/2018	12/20/2018						CY2019 Reg. Infra	33,247,440.00		33,247,440.00	32,085,002.94		32,085,002.00	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018			
19MC0066	Road Widening - on Specific Locations along Matalam-M'lang-Bagontapay Jct Road, K1651+926 - K1653+696, M'lang, Cotabato	Region XII motorists and commuters	Public Bidding	11/28/2018	12/1-21/2018	12/7/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018						CY2019 Reg. Infra	43,911,840.00		43,911,840.00	41,934,828.45		41,934,828.45	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018			
19MC0079	Construction of Revelmt - Cnstruction of Revelment along Marbel River (Sta. 3+690 - Sta. 3+960, Left Bank), Matalam, North Cotabato	Region XII motorists and commuters	Public Bidding	11/29/2018	12/5-26/2018	12/14/2018	12/26/2018	12/26/2018	12/27/2018	12/27/2018						CY2019 Reg. Infra	44,098,000.00		44,098,000.00	41,320,000.98		41,320,000.98	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/1/2018 12/1/2018 12/1/2018 12/1/2018	12/1/2018 12/1/2018 12/1/2018 12/1/2018	12/1/2018 12/1/2018 12/1/2018 12/1/2018	12/1/2018 12/1/2018 12/1/2018 12/1/2018			
19MC0070	Construction of Local Road, Brgy. Pob. B, M'lang, Cotabato	Region XII motorists and commuters	Public Bidding	11/28/2018	12/1-21/2018	12/10/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018						CY2019 Reg. Infra	5,940,000.00		5,940,000.00	5,731,962.98		5,731,962.98	1. PICE 2. MKCCFI 3. COA 4. RAFA	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018			

19MC0076	Reconstruction to Concrete Pavement - along Matalam - M'lang-Bagontapay Rd K1649+030 - K1650+000 M'lang, North Cotabato	Region XII motorists and commuters	Public Bidding	11/28/2018	12/1-21/2018	12/7/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018						CY2019 Reg. Infra	27,035,220.00		27,035,220.00	26,089,715.69		26,089,715.69	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018	12/4/2018 12/4/2018 12/4/2018 12/4/2018				
19MC0104	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Calunasan, M'lang, North Cotabato	Brgy. Calunasan Residents	Public Bidding		12/7-28/2018	12/14/2018	12/28/2018	12/28/2018	1/3/2019	1/3/2019						GAA 2019	2,178,000.00		2,178,000.00	2,018,339.74		2,018,339.74	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018	12/3/2018 12/3/2018 12/3/2018 12/3/2018				
Total Alloted Budget of Procurement Activities																	372,832,180.00														
Total Contract Price of Procurement Activities Conducted																											355,159,484.99				
Total Savings (Total Alloted Budget- Total Contract Price)																	17,672,695.01														

Prepared by:

Approved by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

ELPIDIO A. BIROG
District Engineer