



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 3rd District Engineering Office
APDC-BAI Compound, R. Val. Ext., Marulas, Valenzuela City

July 15, 2019

GPPB - Technical Support Office


Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Sir/Madam:

Submitting is the Procurement Monitoring Report (PMR) for Goods and Services, of this Office for the 1st Semester of CY 2019.

For your information/reference.

Very truly yours,



CASIANO P. DE GUZMAN
District Engineer


Cc:

1. Undersecretary for Support Services
DPWH, Manila
2. Director, Procurement Service
DPWH, Manila
3. Regional Director, DPWH-NCR
2nd Street, Porta Area, Manila

NCR.15 APO/RCM
08-2019 PMR_Goods.transmittal

Procurement Monitoring Report as of First Semester of 2019 (Goods and Services)																												
Procurement Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)				Contract Cost (PHP)			Date of Receipt of Invitation				REMARKS (Explaining changes from the APP)				
			Pre-Procurement Conference	Advisory Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Award Notification	Contract Signing	Notice to Proceed	Delivery/Completion and Acceptance	Source of Funds	TOTAL	MOOE	CO	TOTAL	MOOE	Contract Cost (Php)	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post Award Notification	Delivery/Completion and Acceptance	
Government Program Project																												
L-200 G-H-M-471		Shopping	PPM REV ACT				7/15/2019						DPWH GAA 2019	91,259.00		91,259.00												
MENT(Supply & Delivery) of apparatus/Equipment	Quality Assurance Section	Public Bidding	PPM REV ACT										DPWH GAA 2019	2,095,000.00														
Total Allocated Budget of On-going Procurement Activities													3,170,734.00				3,170,734.00											


d By:


RICHARD C. MALAYAO
 Engineer II

Recommended for Approval By:


ARTHUR P. OCAÑA
 BAC Chairperson

Approved By:


CASIANO P. DE GUZMAN
 District Engineer