## DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, CAVITE SUB-DISTRICT ENGINEERING OFFICE,CARMONA, CAVITE, PROCUREMENT MONITORING REPORT July 05, 2019

CONSULTING SERVICES																														
Code	Code Procurement PMO/ 1 (UACS/PAP Program/Project End-User Pro															Source or				Contract Cost (PnP)			List of Invited	Date or Receipt or Invitation					Remarks	
)	Program/Project	End+User	r Procurement	Pre-Proc Conference	Acs/Post or IB	Pre-bid Conference	Eligibility Check	Sub/Open or Bios	Big Evaluation	Post Quel	Notice of Award	Contract Signing	Notice to Proceed	Completio	Inspection	Funds	Total	MOOE	CO	Total	MOOE	CO	Observers	Pre-bia Conf	Eligibility Check	Sub/Open of Bios	Bic Evaluation	Post Qual	Delivery/ Completion/ Acceptance	(Explaining changes from the APP)
COMPLETER	PROCUREMENT AC	TIVITIES						1							S. 199			er h									1 m			_
																		0			0									
																		0			0									
																		0			0									
																		0			0									
																		0			0									
																		0			0									
	N .																	0			0									
																		0			0									
												Tot	al Alloted I	Budget of P	rocuremen	t Activities														
											То	tal Contract																		
												Total Sa	ivings (Total	Alloted Budg	jet - Total Co	ntract Price)														

ON-GOIN	ON-GOING PROCUREMENT ACTIVITIES																					
	Consulting Services for the Conduct of Feasibility Study of the Proposed Aguinaldo Highway - Governor's Drive Interchanges	Planning and Design Section	Competitive Bidding	13/02/2019	20/02/2019	07/03/2019	28/02/2019	19/03/20 19	20/03/20 19	26/03/20 19						FY 2019	P5,900,000.00		P5,123,985.00		VACC, NACAP & Resident Auditor	22/02/20
19CSDQ02	Conduct of Consultancy Services for The Parcellary Survey for FY 2019 And 2020 Infrastructure Projects in Cavite	Planning and Design Section	Negotiated Bidding	N/A												GAA Year 2018	P321,183.00					
																		 			$\wedge$	-
			•								Total Allo	ted Budget	of On-go	ing Proc	urement A	Activities	P6,221,183.00					1

Prepared by:

al an

RAMIL L. JULIANO BAC Secretariat

Recommended for Approval by:

um ELENA M. CASTILAN BAC Chairperson

APPROVED DONNIE D. CUNA

Head of the Procuring Entity

)19	22/02/2019	22/02/2019	22/02/2019	22/02/2019		NOA was held in abeyance pending the release of funds.
				<i></i>	ken:	The Procurement activities are still on - going.

-