

5060403001	6. Construction/Improvement of Access Roads, leading to Declared Tourism Destinations, Access Road leading to Pinipisakan Falls, San Isidro, Las Navas, Northern Samar	DPWH	Public Bidding	10/09/2018	10/17/18 to 11/06/2018	10/24/18	11/06/2018	11/06/2018	11/07-08/18	11/09-10/18	5/21/19	06/04/2019	06/06/2019	180 CD	
5060403001	7. Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads, Rawis - Catubig Rd. K0790+194.20 - K0790+396.70, K0790+679 - K0790+793, K0791+108.50 - K0791+423, Second District Northern Samar	DPWH	Public Bidding	10/25/18	10/26/18 to 11/15/18	11/05/2018	11/15/18	11/15/18	11/16-17/18	11/18-19/18				120 CD	
5060403001	8. Retrofitting/Strengthening of Permanent Bridges Las Navas Br. (B00559SM) along Arteche - Jipapad - Las Navas - Rawis Rd. Las Navas, Northern Samar	DPWH	Public Bidding	10/25/18	10/26/18 to 11/15/18	11/05/2018	11/15/18	11/15/18	11/16-17/18	11/18-19/18	5/21/19	06/04/2019	06/10/2019	150 CD	
5060403002	9. Constuction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal Rivers, Construction of Bantayan River Control, San Roque, Northern Samar	DPWH	Public Bidding	10/25/18	10/26/18 to 11/15/18	11/05/2018	11/15/18	11/15/18	11/16-17/18	11/18-19/18	06/10/2019	6/18/19	6/20/19	270 CD	
5060403001	10. Retrofitting/Strengthening of Permanent Bridges Kalew Br. (B00554SM) along San Policarpo - Arteche - Lapinig Rd. Lapinig, Northern Samar	DPWH	Public Bidding	10/24/18	10/26/18 to 11/15/18	11/05/2018	11/15/18	11/15/18	11/16-17/18	11/18-19/18	5/27/18	06/10/2019	06/11/2019	180 CD	
5060403001	11. Retrofitting/Strengthening of Permanent Bridges Naliwatan Br. (B00307SM) along Pangpang - Palapag - Mapanas - Gamay - Lapinig Rd Mapanas, Northern Samar	DPWH	Public Bidding	10/24/18	10/26/18 to 11/15/18	11/05/2018	11/15/18	11/15/18	11/16-17/18	11/18-19/18	5/21/19	06/04/2019	06/04/2019	60 CD	
5060403001	12. Off - Carriageway Improvement, Tertiary Roads, Arteche - Jipapad - Las Navas - Rawis, K0808+900 - K0811+000 - K0813+000 - K0813+444, Second District Northern Samar	DPWH	Public Bidding	10/24/18	10/31/018 to 11/20/18	11/08/2018	11/20/18	11/20/18	11/21-22/18	11/23-24/18	6/28/19	07/05/2019	07/08/2019	180 CD	
5060403001	13. Road Widening, Secondary Roads, Laoang - Calomotan Rd K0794+673 - K0796+823, Second District Northern Samar	DPWH	Public Bidding	10/24/18	10/31/018 to 11/20/18	11/08/2018	11/20/18	11/20/18	11/21-22/18	11/23-24/18	6/28/19	07/05/2019	07/08/2019	150 CD	