



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Tagbilaran City, Bohol



July 8, 2019

MEMORANDUM

FOR : EDGAR B. TABACON, CESO IV
Regional Director
DPWH 7th Regional Office
SRP, Cebu City

ATTENTION : Rosemary Gepte
Procurement Head

Sir:

Submitted herewith, 2019 1st Semester Procurement Monitoring Report (PMR's) for Goods and Services and Infrastructure Projects in the prescribed format.

Please be informed that we have no Procurement for Consultancy Services for the period from January – June, 2019.


FRANCIS ANTONIO L. FLORES
District Engineer

RO7.9.5 BPA/LRB/FSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Tagbilaran City, Bohol

July 8, 2019

MEMORANDUM

FOR : EDGAR B. TABACON, CESO IV
Regional Director
DPWH 7th Regional Office
SRP, Cebu City

ATTENTION : Rosemary Gepte
Procurement Head

Sir:

Submitted herewith, 2019 1st Semester Procurement Monitoring Report (PMR's) for Goods and Services and Infrastructure Projects in the prescribed format.

Please be informed that we have no Procurement for Consultancy Services for the period from January – June, 2019.


FRANCIS ANTONIO L. FLORES
District Engineer

R07.9.5 BPA/LRB/FSM

BOHOL 1st



DPWH BOHOL Regards, Bohol 1st CEO, Region 7 Department of Public Works and Highways Tel. # Direct Line (038) 412-3136 | www.dpwh.gov.ph

Jul 9 at 12:02 PM



PMR Monitoring <pmr@gppb.gov.ph>
To: dpwhboholl@yahoo.com

Jul 9 at 12:08 PM

Good day!

This is to acknowledge receipt of your email. We will review your PMR submission and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900-6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

Settings X (874 unread) - openbondl@y... X +

https://mail.yahoo.com/d/folders/2/messages/9656799e-referrer=4R0C0H46Lj9ab2dpb5SYWhvty5p20v8guc-referer: sig=AQAAADpTQNB7-IPME6XU1dY5WmgTUfPdwaGgWQzfy0TFg-HM01ydYhsuunUaeEcuIgV8K0WNVAhe

Apps Google Drive Google Maps Shopee Philippines Department of Agr... PSA (NOC) Birm Gen... Report Appointm... The Home of NG T... LIVE STREAMING... Live Radio + 3731K... https://www.gnig... Y101h

YAHOO! MAIL Find messages, documents, photos or people

Compose Back Reply Reply All Forward Archive Move Delete Spam

Inbox 174
Unread
Starred
Drafts 65
Sent 65
Archive
Spam
Trash
Less
Views Hide
Photos
Documents
Deals
Purchases
Groceries
Travel
Tutorials
Folders Hide
New Folder
Personal

PMR for the 1st semester of CY 2019. 2 100% Sent

DPWH BOHOL To: Malamin We respectfully submit the PMR for the 1st Semester of CY 2019. This document contains the attached files for reference. Thank you. Regards, Eder 1st DFO Region 7 10/9/2019 11:47 AM

DPWH BOHOL - openboholl@yahoo.com <openboholl@yahoo.com>
 To: pmr@pspb.gov.ph 10/9/2019 11:47 AM

Regards,

Bohol 1st DFO, Region 7
 Department of Public Works and Highways
 Tel. # Direct Line (038) 412-3139 | www.dpw.gov.ph

View original message
 Download all attachments as a zip file

			
1. pmr2019 - pdf (21 kb)	2. PMR2019 - pdf (113 kb)	3. PMR2019 - pdf (113 kb)	4. updated PM - xls (13 kb)

Reply Reply All or Forward

Sent To: Malamin We respectfully submit the PMR for the 1st Semester of CY 2019. This document contains the attached files for reference. Thank you. Regards, Eder 1st DFO Region 7

ANNEX B

DPWH BOHOL 1ST DEO Procurement Monitoring Report as of January to June, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
19HA0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section) K0015+520-K0016+420	Construction Section	Public Bidding	21/09/2018	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	19/06/2019	28/06/2019	05/07/2019	88 C.D.	-	GAA 2019	32,855,560.00			31,512,750.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2019	88 C.D.	
19HA0003	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Tultugan Flood Control, Tultugan, Calape, Bohol	Construction Section	Public Bidding	10/23/208	10/29/2018 - 11/19/2018	05/11/2018	19/11/2018	19/11/2018	20/11/2018	21/11/2018	23/05/2019	31/05/2019	06/07/2019	145 C.D.	-	GAA 2019	11,760,000.00			11,171,645.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	05/11/2018	19/11/2018	19/11/2018	20/11/2018	21/11/2018	145 C.D.	
19HA0004	Construction/ Improvement of Access Roads leading to declared tourism destinations- Jct. DPR Lourdes-Libaong Road leading to Amarela, Libaong Beach and Panglao White Beach, Panglao, Bohol	Construction Section	Public Bidding	10/23/208	10/29/2018 - 11/19/2018	05/11/2018	19/11/2018	19/11/2018	20/11/2018	21/11/2018	23/05/2019	31/05/2019	06/07/2019	55 C.D.	-	GAA 2019	9,800,000.00			9,407,028.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	05/11/2018	19/11/2018	19/11/2018	20/11/2018	21/11/2018	55 C.D.	
19HA0005	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Liboron Flood Control, Calape, Bohol	Construction Section	Public Bidding	10/23/208	10/29/2018 - 11/19/2018	05/11/2018	19/11/2018	19/11/2018	20/11/2018	21/11/2018	23/05/2019	31/05/2019	06/07/2019	209 C.D.	-	GAA 2019	29,400,000.00			28,510,034.71			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	05/11/2018	19/11/2018	19/11/2018	20/11/2018	21/11/2018	209 C.D.	
19HA0006	Construction/ Improvement of Access Roads leading to Declared tourism destinations- Ramon Magaysay-Tanday Barangay Road leading to Edith Grand Garden Resort and Adventure Park (Package 1), Badlayan, Bohol	Construction Section	Public Bidding	14/11/2018	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	14/12/2018	06/06/2019	14/06/2019	21/06/2019	162 C.D.		GAA 2019	72,375,000.00			69,555,534.24			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	29/11/2018	12/11/2018	12/11/2018	12/12/2018	14/12/2018	162 C.D.	
19HA0010	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Maribojoc-Pagnitan-Candavid-Basak (Loon) Provincial Road in Support of the Agribusiness Industry, Maribojoc, Bohol	Construction Section	Public Bidding	07/11/2018	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	03/06/2019	11/06/2019	19/06/2019	55 C.D.		GAA 2019	9,800,000.00			9,494,506.70			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	55 C.D.	
19HA0011	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Calunasan Flood Control, Calunasan, Calape, Bohol	Construction Section	Public Bidding	07/11/2018	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	19/06/2019	28/06/2019	05/07/2019	212 C.D.		GAA 2019	31,360,000.00			30,240,460.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	212 C.D.	
19HA0012	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Mandaug Flood Control, Mandaug, Calape, Bohol	Construction Section	Public Bidding	07/11/2018	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	06/12/2018	02/07/2019	12/07/2019	19/07/2019	212 C.D.		GAA 2019	31,360,000.00			30,233,900.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	21/11/2018	03/12/2018	03/12/2018	04/12/2018	06/12/2018	212 C.D.	Contract and NTP on Process.
19HA0013	Construction/ Improvement of Access Road leading to Declared Tourism Destination- Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	Construction Section	Public Bidding	07/11/2018	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	03/06/2019	07/06/2019	19/06/2019	98 C.D.		GAA 2019	22,050,000.00			21,250,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	98 C.D.	
19HA0014	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control along Tagbilaran North Road for Barangays of Tultugan, Binogawan, Desamparados, Benig and Abucayan Norte all in Calape, Bohol	Construction Section	Public Bidding	14/11/2018	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	23/05/2019	29/05/2019	07/06/2019	229 C.D.		GAA 2019	44,844,900.00			42,803,135.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	229 C.D.	
19HA0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Jct. TNR Anislag - Aliquay Provincial Road leading to Aghao Resort, Mag-Aao Falls, Catagbacan Cruise Ship Port, Barangay Anislag, Maribojoc, Bohol	Construction Section	Public Bidding	07/11/2018	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	06/12/2018	23/05/2019	31/05/2019	07/06/2019	56 C.D.		GAA 2019	7,840,000.00			7,500,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	21/11/2019	03/12/2018	03/12/2018	04/12/2018	06/12/2018	56 C.D.	

19HA0016	Concreting of Sevilla to National Highway, Napo, Loon, Bohol	Construction Section	Public Bidding	-	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	23/05/2019	31/05/2019	06/07/2019	32 C.D.		GAA 2019-LP	1,980,000.00			1,970,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	32 C.D.	
19HA0017	Concreting of Barangay Bungan-Bicahan Road, Barangay Bungan & Barangay Bicahan, Antequera, Bohol	Construction Section	Public Bidding	-	11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	19/06/2019	28/06/2019	05/07/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,940,400.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	21/11/2018	03/12/2018	03/12/2018	04/12/2018	05/12/2018	30 C.D.	
19HA0018	Preventive Maintenance - Tagbilaran East Road (Tagbilaran-Jagne) K0247+000 - K0248+000, Alburquerque, Bohol	Construction Section	Public Bidding	14/11/2018	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	14/12/2018	19/06/2019	28/06/2019	05/07/2019	53 C.D.		GAA 2019-LP	14,049,280.00			13,438,171.46			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	14/12/2018	30 C.D.	
19HA0019	Construction (Completion) of Multi Purpose Building (Public Market), West Poblacion, Alburquerque, Bohol	Construction Section	Public Bidding	-	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	14/12/2018	07/06/2019	17/06/2019	24/06/2019	90 C.D.		GAA 2019-LP	1,980,000.00			1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	-	11/12/2018	11/12/2018	12/12/2018	14/12/2018	90 C.D.	
19HA0020	Retrofitting/ Strengthening of Permanent Bridges- Buscan Br. (B00023BH) along Jct. (TNR) Cortes-Balilihan-Catigbian-Macasa Road, Balilihan, Bohol	Construction Section	Public Bidding	-	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	24/05/2019	04/06/2019	11/06/2019	31 C.D.		GAA 2019	2,058,000.00			1,853,012.60			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	31 C.D.	
19HA0021	Retrofitting/ Strengthening of Permanent Bridges- Sinakayanan Br. (B00025BH) along Jct. (TNR) Cortes-Balilihan-Catigbian-Macasa Road, Catigbian, Bohol	Construction Section	Public Bidding	14/11/2018	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	18/06/2019	27/06/2019	04/07/2019	74 C.D.		GAA 2019	5,978,000.00			5,873,119.70			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	74 C.D.	
19HA0022	Retrofitting/ Strengthening of Permanent Bridges- Vano Br. (B00026BH) along Jct. (TER) Davis-Pangasinan, Bohol	Construction Section	Public Bidding	-	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	18/06/2019	27/06/2019	04/07/2019	58 C.D.		GAA 2019	3,773,000.00			3,564,362.27			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	58 C.D.	
19HA0023	Construction (Completion) of DPWH Bohol 1st D.E.O. Building and other Facilities including site Development, Dao, Tagbilaran City, Bohol	Construction Section	Public Bidding	14/11/2018	11/14/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	-	-	-	205 C.D.		GAA 2019-LP	24,750,000.00			24,578,034.50			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	205 C.D.	Cancelled- Reduced ABC; Re-advertised to new Contract ID No. 19HA0097
19HA0025	Construction of Multi-Purpose Building, Moto Norte, Loon, Bohol	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	24/05/2019	04/06/2019	11/06/2019	180 C.D.		GAA 2019-LP	19,800,000.00			19,585,500.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	-	
19HA0026	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- La Paz (Cortes)-Cabaugan-Lourdes-Anislag (Corella) Road in Support of the Agribusiness Industry, Cortes, Bohol	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	20/12/2018	03/06/2019	11/06/2019	19/06/2019	65 C.D.		GAA 2019	9,800,000.00			9,309,972.69			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	20/12/2018	-	
19HA0027	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Box Culvert at Iigan Norte along Tagbilaran North Road, Tubigon, Bohol	Construction Section	Public Bidding	14/11/2018	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	-	-	-	9 C.D.		GAA 2019	4,900,000.00			4,798,654.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	13/12/2018	99 C.D.	Cancelled- due to location; Re-advertised to new Contract ID No. 19HA0077
19HA0028	Concreting of Road, Barangay Pagnitoan, Maribojoc, Bohol	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	07/06/2019	17/06/2019	24/06/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	30 C.D.	
19HA0029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Ubuja - Manga Coastal Road in Support of the Agribusiness Industry, Tagbilaran City, Bohol.	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	23/05/2019	29/05/2019	07/06/2019	65 C.D.		GAA 2019	9,800,000.00			9,310,076.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	65 C.D.	
19HA0030	Retrofitting/ Strengthening of Permanent Bridges - Bongabong Br. (B00071BH) along Balilihan-Hanopol-Batuan Road.	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	20/12/2018	18/06/2019	27/06/2019	04/07/2019	86 C.D.		GAA 2019	9,408,000.00			8,935,619.80			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	20/12/2018	86 C.D.	
19HA0031	Retrofitting/ Strengthening of Permanent Bridges - Calunasan Br. (B00014BH) along Tagbilaran North Road (Tagbilaran - Jetafe Section) Calape, Bohol.	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	20/12/2018	03/06/2019	11/06/2019	19/06/2019	74 C.D.		GAA 2019	5,880,000.00			5,560,872.89			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	20/12/2018	74 C.D.	

19HA0032	Retrofitting/ Strengthening of Permanent Bridges - Dauls Br. (B00027BH) along Jct. (TER) Dauls- Panglao Road, Dauls, Bohol	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	03/06/2019	11/06/2019	19/06/2019	73 C.D.		GAA 2019	5,390,000.00			5,098,523.05			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	73 C.D.	
19HA0033	Retrofitting/ Strengthening of Permanent Bridges - Hanopol Br. (B00084BH) along Balilihan-Hanopol-Batuan Road, Balilihan, Bohol.	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	24/05/2019	04/06/2019	11/06/2019	85 C.D.		GAA 2019	9,212,000.00			8,747,718.69			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	85 C.D.	
19HA0034	Retrofitting/ Strengthening of Permanent Bridges - Macas Br. (B00018BH) along Tagbilaran North Road (Tagbilaran-Jetlife Section) Tubigon, Bohol.	Construction Section	Public Bidding	22/11/2018	11/27/2018 - 12/17/2018	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	03/06/2019	11/06/2019	19/06/2019	88 C.D.		GAA 2019	10,486,000.00			9,919,694.63			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/12/2018	17/12/2018	17/12/2018	18/12/2018	19/12/2018	88 C.D.	
19HA0035	Concreting of Barangay Molo Norte to Tubodio Road, Barangay Napo and Barangay Tubodio, Loon, Bohol	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	24/05/2019	04/06/2019	11/06/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	30 C.D.	
19HA0036	Concreting of Graham Avenue, Booy, Tagbilaran City, Bohol	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	24/05/2019	04/06/2019	11/06/2019	32 C.D.		GAA 2019-LP	1,980,000.00			1,975,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	32 C.D.	
19HA0037	Concreting of Municipal Street, Del Carmen Sur, Balilihan, Bohol	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	19/06/2019	28/06/2019	05/07/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	30 C.D.	
19HA0038	Concreting of Road, Barangay Bahaybahay, Sikatuna, Bohol	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	07/06/2019	17/06/2019	24/06/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	30 C.D.	
19HA0039	Concreting of Barangay Tinago-Tabalong Road, Barangay Tinago, Dauls, Bohol.	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	24/05/2019	12/07/2019	19/07/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,920,596.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	30 C.D.	
19HA0040	Construction (Completion) of Multi Purpose Building, Pobalcion, Badayan, Bohol	Construction Section	Public Bidding	-	11/28/2018 - 12/18/2018	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	07/06/2019	17/06/2019	24/06/2019	85 C.D.		GAA 2019-LP	1,980,000.00			1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/12/2018	18/12/2018	18/12/2018	19/12/2018	20/12/2018	85 C.D.	
19HA0041	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Box Culvert at Poblacion Weste, Catigbian along Jct. (TNR) CBCMR K0033+155, Catigbian Bohol.	Construction Section	Public Bidding	-	11/30/2018 - 12/19/2018	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	19/06/2019	28/06/2019	05/07/2019	73 C.D.		GAA 2019	4,900,000.00			4,855,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	73 C.D.	
19HA0042	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Box Culverts at Candumayao Catigbian along Jct. (TNR) CBCMR at K0036+212 and at K0036+700, Catigbian, Bohol	Construction Section	Public Bidding	-	11/30/2018 - 12/19/2018	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	19/06/2019	28/06/2019	05/07/2019	97 C.D.		GAA 2019	9,800,000.00			9,702,024.12			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	97 C.D.	
19HA0043	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert at Poblacion Catigbian along Jct. (TNR) CBCMR K0035+887, Catigbian, Bohol.	Construction Section	Public Bidding	-	11/30/2018 - 12/19/2018	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	19/06/2019	28/06/2019	05/07/2019	73 C.D.		GAA 2019	4,900,000.00			4,777,469.04			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	73 C.D.	
19HA0044	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan - Bungahan - Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	Construction Section	Public Bidding	27/11/2018	11/30/2018 - 12/19/2018	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	03/06/2019	11/06/2019	19/06/2019	55 C.D.		GAA 2019	9,800,000.00			9,450,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	55 C.D.	
19HA0045	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Biniod) Bi-Ian Crossing Tangnan leading to Veraneante Resort, Momo Beach and House and Ayacca Condo Residences Resort, Barangay Bi-Ian and Tangnan, Panglao, Bohol.	Construction Section	Public Bidding	27/11/2018	11/30/2018 - 12/19/2018	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	19/06/2019	28/06/2019	05/07/2019	95 C.D.		GAA 2019	19,600,000.00			18,914,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	95 C.D.	

19HA0048	Construction/ Improvement of Access Roads leading to Seaports Access Road leading to Maribojoc Port, Maribojoc, Bohol	Construction Section	Public Bidding	09/01/2019	1/10/2019 - 1/29/2019	17/01/2019	29/01/2019	29/01/2019	30/01/2019	31/01/2019	02/07/2019	12/07/2019	19/07/2019	166 C.D.		GAA 2019	14,700,000.00			11,970,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	17/01/2019	29/01/2019	29/01/2019	30/01/2019	31/01/2019	166 C.D.	
19HA0049	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Kinabagan Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	Construction Section	Public Bidding	09/01/2019	1/10/2019 - 1/29/2019	17/01/2019	29/01/2019	29/01/2019	30/01/2019	01/02/2019	02/07/2019	12/07/2019	19/07/2019	55 C.D.		GAA 2019	9,800,000.00			8,832,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	17/01/2019	29/01/2019	29/01/2019	30/01/2019	01/02/2019	55 C.D.	
19HA0050	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Jct. TCSR Poblacion - Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	Construction Section	Public Bidding	09/01/2019	1/10/2019 - 1/29/2019	17/01/2019	29/01/2019	29/01/2019	30/01/2019	31/01/2019	24/05/2019	03/06/2019	11/06/2019	73 C.D.		GAA 2019	9,800,000.00			9,457,600.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	17/01/2019	29/01/2019	29/01/2019	30/01/2019	31/01/2019	73 C.D.	
19HA0051	Concreting of Barangay Pig-ot to Cabadug Road, Barangay Pig-ot & Barangay Cabadug, Loon, Bohol	Construction Section	Public Bidding	-	1/10/2019 - 1/29/2019	17/01/2019	29/01/2019	29/01/2019	30/01/2019	31/01/2019	24/05/2019	04/06/2019	11/06/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,959,160.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	17/01/2019	29/01/2019	29/01/2019	30/01/2019	31/01/2019	30 C.D.	
19HA0053	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bungabong Flood Control, Bocol Balingan, Bohol	Construction Section	Public Bidding	21/01/2019	1/25/2019 - 2/13/2019	01/02/2019	13/02/2019	13/02/2019	14/02/2019	15/02/2019	02/07/2019	12/07/2019	19/07/2019	197 C.D.		GAA 2019	23,520,000.00			22,579,500.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	01/02/2019	13/02/2019	13/02/2019	14/02/2019	15/02/2019	197 C.D.	
19HA0054	Concreting of Barangay Poblacion - Bongbong Road, Barangay Poblacion and Barangay Bongbong, Catigbian Bohol	Construction Section	Public Bidding	-	3/6/2019 - 3/25/2019	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	02/07/2019	12/07/2019	19/07/2019	30 C.D.		GAA 2019-LP	1,980,000.00			1,663,239.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	30 C.D.	
19HA0055	Concreting of San Isidro - Binayan - Dampas Road, Tagbilaran City	Construction Section	Public Bidding	28/01/2019	1/30/2019 - 2/18/2019	06/02/2019	18/02/2019	18/02/2019	19/02/2019	20/02/2019	24/05/2019	03/06/2019	11/06/2019	113 C.D.		GAA 2019-LP	29,400,000.00			22,130,258.28			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	06/02/2019	18/02/2019	18/02/2019	19/02/2019	20/02/2019	113 C.D.	
19HA0058	Construction/ Improvement of Access Roads leading to Airports - Jct. PICR via Biking - Libaong - Bolod Access Road leading to New Bohol International Airport, Panglao, Bohol	Construction Section	Public Bidding	04/02/2019	2/5/2019 - 2/26/2019	12/02/2019	26/02/2019	26/02/2019	27/02/2019	28/02/2019	03/06/2019	11/06/2019	19/06/2019	143 C.D.		GAA 2019	49,000,000.00			47,250,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	12/02/2019	26/02/2019	26/02/2019	27/02/2019	28/02/2019	143 C.D.	
19HA0060	Construction/ Improvement of Access Roads leading to Airports - Jct. Dauis-Panglao Road to Lourdes - Bolod - Tawala leading to New Bohol International Airport, Panglao, Bohol.	Construction Section	Public Bidding	04/02/2019	2/5/2019 - 2/26/2019	12/02/2019	26/02/2019	26/02/2019	27/02/2019	01/03/2019	23/05/2019	29/05/2019	07/06/2019	178 C.D.		GAA 2019	49,000,000.00			47,037,603.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	12/02/2019	26/02/2019	26/02/2019	27/02/2019	01/03/2019	178 C.D.	
19HA0062	Construction of New Permanent Bridges - Dauis Bridge 2 (Parallel Bridge) along Jct. (TER) Dauis - Panglao Road, Dauis, Bohol	Construction Section	Public Bidding	04/02/2019	2/7/2019 - 2/28/2019	14/02/2019	28/02/2019	28/02/2019	01/03/2019	04/03/2019	19/06/2019	28/06/2019	05/07/2019	196 C.D.		GAA 2019	24,010,000.00			22,559,300.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/02/2019	28/02/2019	28/02/2019	01/03/2019	04/03/2019	196 C.D.	
19HA0063	Construction of Multi - Purpose Building (Evacuation Center) Guimaran, Maribojoc, Bohol.	Construction Section	Public Bidding	04/02/2019	2/7/2019 - 2/28/2019	14/02/2019	28/02/2019	28/02/2019	01/03/2019	04/03/2019	18/06/2019	27/06/2019	04/07/2019	190 C.D.		GAA 2019-LP	9,800,000.00			8,350,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/02/2019	28/02/2019	28/02/2019	01/03/2019	04/03/2019	190 C.D.	
19HA0065	Construction/ Improvement of Access Roads leading to Trades Industries and Economic Zones - Jct. (CBCMR) Poblacion (Cortes) - Jct. Corella-Balingan in support of the Agribusiness Industries, Cortes, Bohol	Construction Section	Public Bidding	07/02/2019	2/12/2019 - 3/4/2019	19/02/2019	04/03/2019	04/03/2019	05/03/2019	06/03/2019	03/06/2019	-	-	56 C.D.		GAA 2019	9,800,000.00			7,792,412.91			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	19/02/2019	04/03/2019	04/03/2019	05/03/2019	06/03/2019	56 C.D.	
19HA0066	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Poblacion-Candunayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industry, Catigbian, Bohol.	Construction Section	Public Bidding	07/02/2019	2/12/2019 - 3/4/2019	19/02/2019	04/03/2019	04/03/2019	05/03/2019	06/03/2019	02/07/2019	-	-	73 C.D.		GAA 2019	9,800,000.00			7,770,149.27			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	19/02/2019	04/03/2019	04/03/2019	05/03/2019	06/03/2019	73 C.D.	

19HA0067	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias - Sohoton Road connecting Tagbilaran North Road and Provincial Road Ubujan - Camias in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol.	Construction Section	Public Bidding	07/02/2019	2/12/2019 - 3/4/2019	19/02/2019	04/03/2019	04/03/2019	05/03/2019	06/03/2019	02/07/2019	12/07/2019	19/07/2019	73 C.D.		GAA 2019	9,800,000.00			9,417,584.20			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	19/02/2019	04/03/2019	04/03/2019	05/03/2019	06/03/2019	73 C.D.	
19HA0068	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Cannano Road (Catigbian Section) leading to Sagbayan Peak-Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	Construction Section	Public Bidding	07/02/2019	2/12/2019 - 3/4/2019	19/02/2019	04/03/2019	04/03/2019	05/03/2019	07/03/2019	24/05/2019	31/05/2019	11/06/2019	73 C.D.		GAA 2019	9,800,000.00			9,432,438.50			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	19/02/2019	04/03/2019	04/03/2019	05/03/2019	07/03/2019	73 C.D.	
19HA0069	Construction/ Maintenance of Flood Mitigation Structure and Drainage System - Construction of Box Culverts at Pinayagan Sur along Tagbilaran North Road, Tubigon, Bohol.	Construction Section	Public Bidding	12/02/2019	2/18/2019 - 3/11/2019	26/02/2019	11/03/2019	11/03/2019	12/03/2019	13/03/2019	02/07/2019	12/07/2019	19/07/2019	130 C.D.		GAA 2019	9,800,000.00			9,360,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	26/02/2019	11/03/2019	11/03/2019	12/03/2019	13/03/2019	130 C.D.	
19HA0070	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Sikatuna - Balilihan Road - Badiang - Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	Construction Section	Public Bidding	12/02/2019	2/18/2019 - 3/11/2019	26/02/2019	11/03/2019	11/03/2019	12/03/2019	13/03/2019	24/05/2019	03/06/2019	11/06/2019	55 C.D.		GAA 2019	9,800,000.00			9,408,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	26/02/2019	11/03/2019	11/03/2019	12/03/2019	13/03/2019	55 C.D.	
19HA0071	Construction/ Improvement of Access Roads leading to Trades Industries and Economic Zones - Canguha - Sampoangan Road connecting Tagbilaran North Road and Maribojoc - Antequera - Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	Construction Section	Public Bidding	12/02/2019	2/18/2019 - 3/11/2019	26/02/2019	11/03/2019	11/03/2019	12/03/2019	13/03/2019	23/05/2019	29/05/2019	07/06/2019	55 C.D.		GAA 2019	9,800,000.00			9,412,545.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	26/02/2019	11/03/2019	11/03/2019	12/03/2019	13/03/2019	55 C.D.	
19HA0072	Concreting of Catigbian - San Isidro (Caimbang) Road, Catigbian, Bohol	Construction Section	Public Bidding	01/03/2019	3/6/2019 - 3/25/2019	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	18/06/2019	27/06/2019	04/07/2019	101 C.D.		GAA 2019-LP	24,500,000.00			23,225,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	101 C.D.	
19HA0074	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cahayag Flood Control, Cahayag, Tubigon, Bohol	Construction Section	Public Bidding	05/03/2019	3/6/2019 - 3/25/2019	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	23/05/2019	29/05/2019	07/06/2019	192 C.D.		GAA 2019	19,600,000.00			18,995,517.80			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	192 C.D.	
19HA0075	Construction of Road, Barangay Hagbuaya, Catigbian, Bohol.	Construction Section	Public Bidding	-	3/6/2019 - 3/25/2019	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	02/07/2019	12/07/2019	19/07/2019	30 C.D.		GAA 2019-LP	1,960,000.00			1,662,960.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	13/03/2019	25/03/2019	25/03/2019	26/03/2019	27/03/2019	30 C.D.	
19HA0076	Construction of Candumayao Flood Control, Catigbian, Bohol	Construction Section	Public Bidding	27/03/2019	4/3/2019 - 4/22/2019	10/04/2019	22/04/2019	22/04/2019	23/04/2019	24/04/2019	-	-	-	192 C.D.		GAA 2019-LP	19,600,000.00			18,919,942.80			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	10/04/2019	22/04/2019	22/04/2019	23/04/2019	24/04/2019	192 C.D.	Cancelled in GAA CY 2019
19HA0077	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert at Ilijan Norte along Tagbilaran North Road, Tubigon, Bohol.	Construction Section	Public Bidding	27/03/2019	4/3/2019 - 4/22/2019	10/04/2019	22/04/2019	22/04/2019	23/04/2019	24/04/2019	02/07/2019	12/07/2019	19/07/2019	73 C.D.		GAA 2019	4,900,000.00			4,800,462.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	10/04/2019	22/04/2019	22/04/2019	23/04/2019	24/04/2019	73 C.D.	
19HA0078	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in Support of the Agribusiness Industry, Balilihan, Bohol.	Construction Section	Public Bidding	04/04/2019	4/5/2019 - 4/24/2019	12/04/2019	24/04/2019	24/04/2019	25/04/2019	26/04/2019	03/08/2019	-	-	55 C.D.		GAA 2019	9,800,000.00			7,860,821.05			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	12/04/2019	24/04/2019	24/04/2019	25/04/2019	26/04/2019	55 C.D.	
19HA0079	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria Flood Control, Tubigon, Bohol.	Construction Section	Public Bidding	01/03/2019	5/7/2019 - 5/27/2019	14/05/2019	27/05/2019	27/05/2019	28/05/2019	29/05/2019	02/07/2019	12/07/2019	19/07/2019	180 C.D.		GAA 2019	29,400,000.00			28,800,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/05/2019	27/05/2019	27/05/2019	28/05/2019	29/05/2019	180 C.D.	
19GHA0001	Purchase of Premix Patching Bituminous Mixture for use within the district.	Maintenance Section	Public Bidding	-	5/22/2019 - 6/10/2019	29/05/2019	-	10/06/2019	11/06/2019	13/06/2019	14/06/2019	17/06/2019	18/06/2019	30 C.D.		Regular Maintenance 2019	3,555,000.00			3,550,260.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/05/2019	-	10/06/2019	11/06/2019	13/06/2019	30 C.D.	
19GHA0002	Purchase of Metal Flex Beam Guardrail	Maintenance Section	Public Bidding	-	5/29/2019 - 6/18/2019	05/06/2019	-	18/06/2019	19/06/2019	20/06/2019	20/06/2019	21/06/2019	24/06/2019	30 C.D.		Regular Maintenance 2019	1,514,246.40			677,219.18			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	05/06/2019	-	18/06/2019	19/06/2019	20/06/2019	30 C.D.	

ON-GOING PROCUREMENT ACTIVITIES																															
19HA0001	Preventive Maintenance-Jct. (TER) Dauis-Panglao Road. K0014+000-K0015+798	Construction Section	Public Bidding		21/09/2018 11/14/2018 - 12/3/2018	21/11/2018	03/12/2018	03/12/2018	04/12/2018	06/12/2018	-	-	-	93 C.D.		GAA 2019	45,954,160.00				43,600,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	21/12/2018	03/12/2018	03/12/2018	04/12/2018	06/12/2018	93 C.D.	
19HA0008	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Montaña-San Juan- Buenaventura Road leading to Edith Grand Garden Resort and Adventure Park, Bacayon, Bohol.	Construction Section	Public Bidding	27/11/2018	11/30/2018 - 12/19/2018	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	-	-	-	181 C.D.		GAA 2019	91,675,000.00				86,632,875.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/12/2018	19/12/2018	19/12/2018	20/12/2018	21/12/2018	181 C.D.	
19HA0024	Construction of Multi-Purpose Building, Santa Cruz, Calape, Bohol.	Construction Section	Public Bidding	-	11/22/2018 - 12/11/2018	29/11/2018	11/12/2018	11/12/2018	12/12/2018	14/12/2018	-	-	-	85 C.D.		GAA 2019-LP	1,980,000.00				1,960,200.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	29/11/2018	11/12/2018	11/12/2018	12/12/2018	14/12/2018	85 C.D.	For Modification
19HA0046	Construction/ Improvement of Access Roads leading to Trades Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol.	Construction Section	Public Bidding	27/12/2018	12/29/2018 - 1/21/2019	07/01/2019	21/01/2019	21/01/2019	22/01/2019	23/01/2019	-	-	-	70 C.D.		GAA 2019	9,800,000.00				9,506,343.70			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/01/2019	21/01/2019	21/01/2019	22/01/2019	23/01/2019	70 C.D.	For Modification
19HA0047	Construction/ Improvement of Access Roads leading to Declared Tourism Destination - Lourdes-Libaong Road leading to various resorts and Tourism Establishment, Panglao, Bohol	Construction Section	Public Bidding	27/12/2018	12/29/2018 - 1/21/2019	07/01/2019	21/01/2019	21/01/2019	22/01/2019	23/01/2019	-	-	-	55 C.D.		GAA 2019	9,800,000.00				9,505,935.20			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	07/01/2019	21/01/2019	21/01/2019	22/01/2019	23/01/2019	55 C.D.	
19HA0052	Construction/ Improvement of Access Roads leading to Seaports - Antequera - Balilihan via Donol Road leading to Chocolate Hills via Balilihan - Hanopol - Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol.	Construction Section	Public Bidding	21/01/2019	1/25/2019 - 2/13/2019	01/02/2019	13/02/2019	13/02/2019	14/02/2019	15/02/2019	-	-	-	113 C.D.		GAA 2019	29,400,000.00				28,290,500.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	01/02/2019	13/02/2019	13/02/2019	14/02/2019	15/02/2019	113 C.D.	
19HA0056	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tagbilaran East Road (Tagbilaran - Jagna) K0247+(-608) - K0247+ (-451.50). K0247 + (-263) - K0247+000.K0252+883- K0253+498	Construction Section	Public Bidding	28/01/2019	1/30/2019 - 2/16/2019	06/02/2019	18/02/2019	18/02/2019	19/02/2019	20/02/2019	-	-	-	97 C.D.		GAA 2019	41,277,800.00				39,215,049.90			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	06/02/2019	18/02/2019	18/02/2019	19/02/2019	20/02/2019	97 C.D.	
19HA0057	Construction/ Improvement of Access Road Leading to Declared Tourism Destination -Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	Construction Section	Public Bidding	04/02/2019	2/5/2019 - 2/26/2019	12/02/2019	26/02/2019	26/02/2019	27/02/2019	28/02/2019	-	-	-	55 C.D.		GAA 2019	9,800,000.00				7,776,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	12/02/2019	26/02/2019	26/02/2019	27/02/2019	28/02/2019	55 C.D.	
19HA0059	Off-Carriageway Improvement - Tagbilaran North Road (Tagbilaran - Jetafe Sect.) K0007+(-746)-K0007+102 Cortes, Bohol.	Construction Section	Public Bidding	04/02/2019	2/5/2019 - 2/26/2019	12/02/2019	26/02/2019	26/02/2019	27/02/2019	28/02/2019	-	-	-	90 C.D.		GAA 2019	18,319,140.00				17,399,804.66			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	12/02/2019	26/02/2019	26/02/2019	27/02/2019	28/02/2019	90 C.D.	For Modification
19HA0061	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tagbilaran City-Corella-Sikatuna-Loboc Road, K0001+338 - K0001+900, K0007+(-378) - K0007+000, K0009+485 - K0010+502	Construction Section	Public Bidding	04/02/2019	2/7/2019 - 2/28/2019	14/02/2019	28/02/2019	28/02/2019	01/03/2019	04/03/2019	-	-	-	204 C.D.		GAA 2019	69,481,930.00				66,121,600.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/02/2019	28/02/2019	28/02/2019	01/03/2019	04/03/2019	204 C.D.	Not yet awarded, waiting for the release of SARO (centrally managed)
19HA0064	Construction of Multi - Purpose Building (Evacuation Center) Punta Cruz, Manbojoc, Bohol.	Construction Section	Public Bidding	04/02/2019	2/7/2019 - 2/28/2019	14/02/2019	28/02/2019	28/02/2019	01/03/2019	05/03/2019	-	-	-	190 C.D.		GAA 2019-LP	9,800,000.00				8,050,000.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/02/2019	28/02/2019	28/02/2019	01/03/2019	05/03/2019	190 C.D.	
19HA0073	Construction/ Improvement of Access Roads leading to trades Industries and Economic Zones - Poblacion - Poblacion Weste - Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASLR in support of the Furniture, Gifts and Housewares and Agribusiness, Industries, Catigbian, Bohol.	Construction Section	Public Bidding	05/03/2019	3/6/2019 - 3/25/2019	13/03/2019	25/03/2019	25/03/2019	26/03/2019	28/03/2019	-	-	-	55 C.D.		GAA 2019	9,800,000.00				7,594,065.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	13/03/2019	25/03/2019	25/03/2019	26/03/2019	28/03/2019	55 C.D.	For Modification
19HA0080	Concreting of Barangay Road, Abucay Sur, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00				455,290.36			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	22 C.D.	

19GHA0003	Purchase of Chevron Directional Sign	Maintenance Section	Public Bidding	-	5/29/2019 - 6/18/2019	05/06/2019	-	18/06/2019	19/06/2019	20/06/2019	20/06/2019	21/06/2019	24/06/2019	30 C.D.		Regular Maintenance 2019	1,512,000.00				616,018.78			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	05/06/2019	-	18/06/2019	19/06/2019	20/06/2019	30 C.D.	
19GHA0004	Purchase of ReflectORIZED Thermoplastic Pavement Marking	Maintenance Section	Public Bidding	-	5/29/2019 - 6/18/2019	05/06/2019	-	18/06/2019	19/06/2019	20/06/2019	20/06/2019	21/06/2019	24/06/2019	30 C.D.		Regular Maintenance 2019	1,510,778.69				999,168.00			1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBCAI	05/06/2019	-	18/06/2019	19/06/2019	20/06/2019	30 C.D.	
Total Alloted Budget of Procurement Activities																	941,910,043.09														
Total Contract Price of Procurement Actitvites Conducted																	865,325,174.66														
Total Savings (Total Alloted Budget - Total Contract Price)																	76,584,868.43														

19HA0081	Concreting of Barangay Road, Badiang, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	19/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			455,142.80		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	19/06/2019	22 C.D.	
19HA0082	Concreting of Barangay Road, Bahaybahay, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			455,400.80		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	22 C.D.	
19HA0083	Concreting of Barangay Road, Cambuac Norte, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	19/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			457,090.85		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	19/06/2019	22 C.D.	
19HA0084	Concreting of Barangay Road, Cambuac Sur, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			455,251.86		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	22 C.D.	
19HA0085	Concreting of Barangay Road, Canagong, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			456,031.17		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	22 C.D.	
19HA0086	Concreting of Barangay Road, Poblacion I, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			453,885.00		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	22 C.D.	
19HA0087	Concreting of Barangay Road, Poblacion II, Sikatuna, Bohol	Construction Section	Public Bidding	-	5/24/2019 - 6/14/2019	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			455,282.94		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	31/05/2019	14/06/2019	14/06/2019	17/06/2019	18/06/2019	22 C.D.	
19HA0088	Construction of Multi-Purpose Building, Pagnitoan, Maribojoc, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	-	-	-	60 C.D.		GAA 2019-LP	1,980,000.00			1,968,530.55		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	60 C.D.	
19HA0089	Concreting of Barangay Road, Cabacongan, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	-	-	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			-		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	-	-	22 C.D.	Failure of Bidding, no bidder participated. Re-advertised.
19HA0090	Concreting of Barangay Road, Cabadug, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			496,924.00		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	
19HA0091	Concreting of Barangay Road, Cabug, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			494,764.77		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	
19HA0092	Concreting of Barangay Road, Cuasi, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			494,625.56		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	
19HA0093	Concreting of Barangay Road, Lintuan, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			485,000.00		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	
19HA0094	Concreting of Barangay Road, Taytay, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	20/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			485,000.00		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	
19HA0095	Concreting of Barangay Road, Tontolan, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	20/06/2019	-	-	-	22 C.D.		GAA 2019-LP	500,000.00			485,000.00		1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	

19HA0096	Concreting of Barangay Road, Tangnan, Loon, Bohol	Construction Section	Public Bidding	-	5/28/2019 - 6/17/2019	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	04/06/2019	17/06/2019	17/06/2019	18/06/2019	19/06/2019	22 C.D.	
19HA0097	Construction (Completion) of DPWH Bohol 1st D.E.O. Building and other Facilities including site Development, Dao, Tagbilaran City, Bohol	Construction Section	Public Bidding	-	6/1/2019 - 6/24/2019	10/06/2019	24/06/2019	03/07/2019	04/07/2019	04/07/2019	-	-	-	205 C.D	GAA 2019-LP	24,500,000.00		24,200,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	10/06/2019	24/06/2019	03/07/2019	04/07/2019	04/07/2019	205 C.D.	
19HA0098	Construction of Multi-Purpose Building, Lourdes, Panglao, Bohol	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	90 C.D.	GAA 2019-LP	1,980,000.00		196,200.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	90 C.D.	
19HA0099	Concreting of Barangay Road, Agsoso, Loon, Bohol	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	22 C.D.	
19HA0100	Concreting of Barangay Road, Canmanoc, Looc, Bohol.	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	02/07/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	02/07/2019	22 C.D.	
19HA0101	Concreting of Barangay Road, Badbad Oriental, Loon, Bohol	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	22 C.D.	
19HA0102	Concreting of Barangay Road, Badbad Occidental, Loon, Bohol	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	22 C.D.	
19HA0103	Concreting of Barangay Road, Badbad Occidental, Loon, Bohol.	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	22 C.D.	
19HA0104	Concreting of Barangay Road, Quinobocan, Loon, Bohol	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	22 C.D.	
19HA0105	Concreting of Barangay Road, Ticugan, Loon, Bohol	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	28/06/2019	-	-	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		-	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	-	-	22 C.D.	Failure of Bidding, no bidder participated. Re-advertised.
19HA0106	Concreting of Barangay Road, Pigot, Loon, Bohol.	Construction Section	Public Bidding	-	6/7/2019 - 6/26/2019	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	-	-	-	22 C.D.	GAA 2019-LP	500,000.00		485,000.00	1.) COA 2.) Executive Dir. Process-Bohol 3.) ABCCI 4.) PICE 5.) BBICA	14/06/2019	26/06/2019	26/06/2019	27/06/2019	28/06/2019	22 C.D.	
Total Alloted Budget of On-going Procurement Activities																387,547,830.00			362,481,794.12							

Prepared by:


LEONCIA R. BAGOL
BAC Secretariat

Recommended for Approval by:


FELIPE S. MOSQUERA
BAC Chairperson

APPROVED:


FRANCIS ANTONIO L. FLORES
Head of the Procuring Entity