



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
BULACAN FIRST DISTRICT ENGINEERING OFFICE
Tikay, City of Malolos, Bulacan

C/O
N/A

July 8, 2019

The Head

Performance Monitoring Division
Department of Budget and Management
Government Procurement Policy Board – Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City

Sir/Madam:

In compliance with your memorandum, submitted herewith is the Procurement Monitoring Reports for the period from January – June, 2019 of this district using the updated PMR Format.

Very truly yours,


LORETA M. MALALUAN

Caretaker – Office of the District Engineer

R03.11 MMM/LMM

PMR w/ trans

Tayag, Anna Marie L.

From: Matawaran, Maria M.
Sent: Tuesday, 9 July 2019 5:30 PM
To: Tayag, Anna Marie L.; Ferreras, Adelyn D.
Subject: FW: DPWH - Bulacan 1st DEO (Procurement Monitoring Report 1st Semester)

From: PMR Monitoring [mailto:pmr@gppb.gov.ph]
Sent: Tuesday, July 9, 2019 4:09 PM
To: Matawaran, Maria M. <matawaran.maria@dpwh.gov.ph>
Subject: RE: DPWH - Bulacan 1st DEO (Procurement Monitoring Report 1st Semester)

Good day!

This is to acknowledge receipt of your email. We will review your PMR submission and will work on sending a response to you as soon as possible.
For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION
DEPARTMENT OF BUDGET AND MANAGEMENT
GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE
Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,
Ortigas Center, Pasig City
Tel. (02) 900-6741 to 44
Email: monitoring@gppb.gov.ph

ANNEX B

Department of Public Works and Highways Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2019

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
409903000000000	ID: 18CC0360 Rehabilitation of St. Cristo- Mabolo Diversion Road St. Cristo-Mabolo, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	9/10/2018	9/13/2018	9/21/2018	10/4/2018	10/4/2018	10/10/2018	10/17/2018	11/9/2018	11/28/2018	1/7/2019			FY 2018 GAA	29,695,980.63	-	29,695,980.63	23,252,886.66	-	23,252,886.66	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
300101200001000	ID: 18CC0369 Construction of Four Storey twelve classrooms school building-Gen. Gregorio del Pilar Elementary School (for Gen. Gregorio del Pilar HS) Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	40,119,159.48	-	40,119,159.48	38,944,394.00	-	38,944,394.00	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0370 Construction of Four Storey Twenty Four classrooms school building-Gen. Gregorio del Pilar Elementary School (for Gen. Gregorio del Pilar HS) (Building 1) Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	60,176,613.22	-	60,176,613.22	58,742,048.66	-	58,742,048.66	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0371 Construction of Four Storey Twenty Four classrooms school building-Gen. Gregorio del Pilar Elementary School (for Gen. Gregorio del Pilar HS) (Building 1) Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	60,335,813.22	-	60,335,813.22	58,742,189.34	-	58,742,189.34	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0372 Construction of Four Storey Twenty classroom school Virginia Ramirez Cruz Highschool (Building 1) Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	47,745,206.72	-	47,745,206.72	41,729,256.08	-	41,729,256.08	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0373 Construction of Four Storey Twenty classroom school Virginia Ramirez Cruz Highschool (Building 2) Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	47,745,206.72	-	47,745,206.72	40,821,798.46	-	40,821,798.46	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0374 Construction of Four Storey Twenty classroom school Virginia Ramirez Cruz Highschool (Building 3) Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	47,745,206.72	-	47,745,206.72	47,481,526.66	-	47,481,526.66	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0375 Construction of Four Storey Twenty classroom school Virginia Ramirez Cruz Highschool (Building 4) Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2018	11/9/2018	11/16/2018	12/13/2018	12/13/2018	12/18/2019	12/19/2018	12/21/2018	1/3/2019	1/7/2019			FY 2018 GAA	47,745,206.72	-	47,745,206.72	47,029,577.28	-	47,029,577.28	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	12/13/2018	12/13/2018		
300101200001000	ID: 18CC0377 Construction of three Storey Nine classroom school building Longos Elementary School Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/14/2018	11/23/2018	12/6/2018	12/6/2018	12/10/2018	12/12/2018	12/18/2018	12/27/2018	1/3/2019			FY 2018 GAA	28,930,578.94	-	28,930,578.94	28,491,363.05	-	28,491,363.05	PICE, BCA, COA, & K of C	11/15/2018	11/15/2018	11/15/2018	12/6/2018	12/6/2018		
300101200001000	ID: 18CC0378 Construction of three Storey Six classroom school building Longos II Elementary School Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/14/2018	11/23/2018	12/6/2018	12/6/2018	12/10/2018	12/12/2018	12/18/2018	12/27/2018	1/3/2019			FY 2018 GAA	20,898,887.31	-	20,898,887.31	20,478,928.17	-	20,478,928.17	PICE, BCA, COA, & K of C	11/15/2018	11/15/2018	11/15/2018	12/6/2018	12/6/2018		
300101200001000	ID: 18CC0379 Construction of three Storey Six classrooms school building Barasoain Memorial Elementary School Annex Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/14/2018	11/23/2018	12/6/2018	12/6/2018	12/10/2018	12/12/2018	12/18/2018	12/27/2018	1/3/2019			FY 2018 GAA	22,640,245.64	-	22,640,245.64	22,084,268.48	-	22,084,268.48	PICE, BCA, COA, & K of C	11/15/2018	11/15/2018	11/15/2018	12/6/2018	12/6/2018		
409903000000000	ID: 18CC0380 Construction of multi- purpose building (Government Center) Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/14/2018	11/23/2018	12/6/2018	12/6/2018	12/10/2018	12/12/2018	12/18/2018	12/27/2018	1/7/2019			FY 2018 GAA	48,164,240.38	-	48,164,240.38	47,029,577.28	-	47,029,577.28	PICE, BCA, COA, & K of C	11/15/2018	11/15/2018	11/15/2018	12/6/2018	12/6/2018		

	ID: 18CC0382 Repair and Maintenance of ICT Equipment DPWH Bulacan 1st DEO Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	1/7/2019	1/9/2019			FY 2018 GAA		10,866,630.00	10,866,630.00		10,757,963.70		PICE, BCA, COA, & K of C	12/10/2018	12/19/2018	12/10/2018	12/27/2018	12/27/2018		
40990300000000	ID: 18CC0383 Construction/Improvement of five storey Balagtas Municipal building Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	1/7/2019	1/9/2019			FY 2018 GAA	47,699,770.78		47,699,770.78	45,314,146.17		45,314,146.17	PICE, BCA, COA, & K of C	12/10/2018	12/19/2018	12/10/2018	12/27/2018	12/27/2018		
300109200329000	ID: 19CC0001 Construction / Upgrading of drainage canal Canalete Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/17/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,005.67		1,980,005.67	1,888,981.09		1,888,981.09	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300109200328000	ID: 19CC0002 Construction / Rehabilitation of drainage canal Tikay Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,005.67		1,980,005.67	1,890,928.61		1,890,928.61	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300109200330000	ID: 19CC0003 Construction / Rehabilitation of drainage canal Sto. Cristo Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,962.58		1,980,962.58	1,941,308.74		1,941,308.74	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300117203143000	ID: 19CC0004 Construction / Rehabilitation of drainage canal San Vicente Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,442.67		1,980,442.67	1,899,053.52		1,899,053.52	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300104207235000	ID: 19CC0005 Construction / Rehabilitation of multipurpose building (covered court) Balayong Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,978,298.26		1,978,298.26	1,879,387.70		1,879,387.70	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300117203109000	ID: 19CC0006 Construction / Concreting of Road brgy. Sto. Nino Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,484,227.33		1,484,227.33	1,453,870.59		1,453,870.59	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300117203105000	ID: 19CC0007 Construction of Road brgy Silling Matanda Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,484,077.65		1,484,077.65	1,448,160.76		1,448,160.76	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300117203134000	ID: 19CC0008 Road Improvement of Local Road Masagana Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,105.32		1,980,105.32	1,880,480.59		1,880,480.59	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300117203129000	ID: 19CC0009 Road Improvement of Local Road Baka-bakahan Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,563.84		1,980,563.84	1,860,450.39		1,860,450.39	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300104207207000	ID: 19CC0010 Road Improvement of Local Road Baka-bakahan Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	4,949,913.33		4,949,913.33	4,742,001.47		4,742,001.47	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
300104207199000	ID: 19CC0011 Construction of covered court of Malolos Marine Fishery School & Laboratory at brgy Balite Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	10/29/2018	11/7/2018	11/19/2018	11/19/2018	11/23/2018	12/3/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	4,951,747.19		4,951,747.19	4,754,105.42		4,754,105.42	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/19/2018	11/19/2018		
320101103224000	ID: 19CC0012 Construction of flood Control Structure along Bocaue River Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/24/2018	10/29/2018	11/8/2018	11/20/2018	11/20/2018	11/26/2018	12/4/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	46,000,678.96		46,000,678.96	46,551,020.75		46,551,020.75	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/20/2018	11/20/2018		
320101103223000	ID: 19CC0013 Construction of flood Control Structure along River Binang 1st- Turo Section Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/24/2018	10/29/2018	11/8/2018	11/20/2018	11/20/2018	11/26/2018	12/4/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	46,502,311.57		46,502,311.57	46,099,833.66		46,099,833.66	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/20/2018	11/20/2018		
320101103222000	ID: 19CC0014 Construction of flood Control Structure along Balagtas River Panginay, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/24/2018	10/29/2018	11/8/2018	11/20/2018	11/20/2018	11/26/2018	12/4/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	24,501,494.50		24,501,494.50	23,276,419.19		23,276,419.19	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/20/2018	11/20/2018		
310203100190000	ID: 19CC0015 Network Development-Road Widening-Tertiary Roads- Baliuag-Candaba Road K0054+100 to K0054+520 and K0055+920 to K0057+000 Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/24/2018	10/29/2018	11/8/2018	11/20/2018	11/20/2018	11/26/2018	12/4/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	20,074,213.46		20,074,213.46	19,070,500.59		19,070,500.59	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/20/2018	11/20/2018		

32010110325000	ID: 19CC0016 Construction of flood Control Structure along Bocaue River at Taal Tambubong Section Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/24/2018	10/29/2018	11/8/2018	11/20/2018	11/20/2018	11/26/2018	12/4/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	19,602,060.72	-	19,602,060.72	18,621,986.27	-	18,621,986.27	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/20/2018	11/20/2018		
320102100819000	ID: 19CC0017 Construction of flood Control along Angat River Tarcen Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	9,801,177.86	-	9,801,177.86	9,310,915.49	-	9,310,915.49	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100825000	ID: 19CC0018 Construction of flood Control along Angat River San Jose Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	19,600,040.87	-	19,600,040.87	18,620,018.64	-	18,620,018.64	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100835000	ID: 19CC0019 Construction of flood Mitigation Facilities along Angat River San Jose Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	19,559,051.87	-	19,559,051.87	18,619,435.56	-	18,619,435.56	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100824000	ID: 19CC0020 Construction of flood Control along Angat River Sabang Section Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	24,500,129.07	-	24,500,129.07	23,275,213.54	-	23,275,213.54	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100823000	ID: 19CC0021 Construction of flood Control along Angat River Rueda Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	24,500,129.07	-	24,500,129.07	23,299,655.69	-	23,299,655.69	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100820000	ID: 19CC0022 Construction of flood Control Structure along Angat River Lumang Bayan Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	29,400,864.85	-	29,400,864.85	27,930,845.51	-	27,930,845.51	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100822000	ID: 19CC0023 Construction of flood Control Structure along Angat River Parulan Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	29,400,022.42	-	29,400,022.42	27,930,021.97	-	27,930,021.97	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
320102100832000	ID: 19CC0024 Construction of flood Control Structure along Angat River Bintog Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/25/2018	10/30/2018	11/9/2018	11/22/2018	11/22/2018	12/3/2018	12/10/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	29,114,966.48	-	29,114,966.48	27,640,686.47	-	27,640,686.47	PICE, BCA, COA, & K of C	10/30/2018	10/30/2018	10/30/2018	11/22/2018	11/22/2018		
300104207211000	ID: 19CC0025 Construction of Multi-purpose building (covered court) barangay San Pablo Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	4,950,190.01	-	4,950,190.01	4,761,658.94	-	4,761,658.94	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
320102100296000	ID: 19CC0026 Construction of revetment along Angat River at Gatbaca Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	9,799,983.71	-	9,799,983.71	9,358,726.63	-	9,358,726.63	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
300104207210000	ID: 19CC0027 Construction of multi-purpose building (covered court) barangay San Jose Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	4,947,650.27	-	4,947,650.27	4,749,765.64	-	4,749,765.64	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
300106200326000	ID: 19CC0029 Construction/Rehabilitation of drainage canal San Gabriel, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,985,736.87	-	1,985,736.87	1,890,428.69	-	1,890,428.69	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
300117203106000	ID: 19CC0030 Construction/Concreting of Road with Drainage brgy. Panginay Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,445.26	-	1,979,445.26	1,900,210.44	-	1,900,210.44	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
300118200191000	ID: 19CC0031 Construction/Concreting of Road with Drainage brgy. Panginay Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,869.01	-	1,979,869.01	1,890,799.05	-	1,890,799.05	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
300106200331000	ID: 19CC0032 Rehabilitation of Drainage canal at Corazon Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/7/2018	11/16/2018	11/27/2018	11/27/2018	12/3/2018	12/10/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,024.19	-	1,980,024.19	1,877,227.25	-	1,877,227.25	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/27/2018	11/27/2018		
320102100295000	ID: 19CC0033 Construction Of Revetment along Angat River at Frances Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	19,600,363.36	-	19,600,363.36	18,619,447.36	-	18,619,447.36	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		

320101103238000	ID: 19CC0034 Construction Of Revetment at Sto. Nino Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	24,500,053.67	-	24,500,053.67	23,274,946.03		23,274,946.03	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320101103221000	ID: 19CC0035 Construction Of flood control along Bocaue River Iolombay Section Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	24,500,679.25	-	24,500,679.25	23,275,356.06		23,275,356.06	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320101103240000	ID: 19CC0036 Construction of Sta. Cruz- Binakod River Revetment and Flood Control Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	29,399,599.14	-	29,399,599.14	27,929,857.42		27,929,857.42	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320101103230000	ID: 19CC0037 Construction Of Revetment at Iba Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	46,000,373.32	-	46,000,373.32	46,549,353.21		46,549,353.21	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320101103232000	ID: 19CC0038 Construction Of Revetment at Iba-Ibayo Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	46,000,299.01	-	46,000,299.01	46,549,907.72		46,549,907.72	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320101103231000	ID: 19CC0039 Construction Of Revetment at Frances Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	46,000,299.01	-	46,000,299.01	46,549,039.66		46,549,039.66	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320101103229000	ID: 19CC0040 Construction Of Revetment at Calizon Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/2/2018	11/8/2018	11/16/2018	11/29/2018	11/29/2018	12/5/2018	12/12/2018	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	46,000,049.21	-	46,000,049.21	46,549,361.17		46,549,361.17	PICE, BCA, COA, & K of C	11/12/2018	11/12/2018	11/12/2018	11/29/2018	11/29/2018		
320102100641000	ID: 19CC0041 Improvement of Balluag River along Angat River Sabang Balluag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/16/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2019	12/24/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	23,680,058.61	-	23,680,058.61	22,496,055.28		22,496,055.28	PICE, BCA, COA, & K of C	11/23/2018	11/23/2018	11/23/2018	12/11/2018	12/11/2018		
320102100628000	ID: 19CC0042 Construction Of Flood control structure along Angat River Makinabang Section Balluag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/16/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2019	12/24/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	24,500,000.00	-	24,500,000.00	20,248,713.31		20,248,713.31	PICE, BCA, COA, & K of C	11/23/2018	11/23/2018	11/23/2018	12/11/2018	12/11/2018		
320102100629000	ID: 19CC0043 Construction Of Flood control structures along Angat River Sipat Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/16/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2019	12/24/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	33,476,576.96	-	33,476,576.96	31,816,135.85		31,816,135.85	PICE, BCA, COA, & K of C	11/23/2018	11/23/2018	11/23/2018	12/11/2018	12/11/2018		
320102100618000	ID: 19CC0044 Construction Of Flood control structures along Angat River Culinan Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/16/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2019	12/24/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	40,476,371.88	-	40,476,371.88	32,686,253.40		32,686,253.40	PICE, BCA, COA, & K of C	11/23/2018	11/23/2018	11/23/2018	12/11/2018	12/11/2018		
320102100621000	ID: 19CC0045 Construction Of Flood control structure along Angat River Makinabang Section Balluag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/16/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2019	12/24/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	34,299,797.35	-	34,299,797.35	27,697,080.17		27,697,080.17	PICE, BCA, COA, & K of C	11/23/2018	11/23/2018	11/23/2018	12/11/2018	12/11/2018		
300106200167000	ID: 19CC0046 Construction Of Flood control structure along Balagtas River Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2018	11/29/2018	12/7/2018	1/24/2019	1/24/2019	1/30/2019	2/6/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	39,199,450.91	-	39,199,450.91	37,239,468.48		37,239,468.48	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	1/17/2019	1/17/2019		
320102100280000	ID: 19CC0047 Construction Of Revetment along Angat River at San Marcos Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2018	11/29/2018	12/7/2018	1/24/2019	1/24/2019	1/30/2019	2/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	18,599,395.27	-	18,599,395.27	18,619,400.36		18,619,400.36	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		
320102100627000	ID: 19CC0048 Construction Of Flood control structure along Angat River Banga 1st Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2018	11/29/2018	12/7/2018	1/24/2019	1/24/2019	1/30/2019	2/6/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	18,236,807.51	-	18,236,807.51	17,324,966.29		17,324,966.29	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		
300104207205000	ID: 19CC0049 Construction Of Multi- purpose building (covered court) barangay Casingin Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/29/2018	12/7/2018	12/20/2018	12/20/2018	12/27/2018	1/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	4,949,889.15	-	4,949,889.15	4,751,990.66		4,751,990.66	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		
300117203145000	ID: 19CC0050 Upgrading of Road and Drainage Canal Talabahan, Matungao Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/29/2018	12/7/2018	12/20/2018	12/20/2018	12/27/2018	1/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,969,454.79	-	2,969,454.79	2,900,789.98		2,900,789.98	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		

30011720308000	ID: 19CC0051 Concreting of Road barangay Lila Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/29/2018	12/7/2018	12/20/2018	12/20/2018	12/27/2018	1/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,475,242.88	-	2,475,242.88	2,375,768.36	-	2,375,768.36	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		
300117203114000	ID: 19CC0052 Construction/Upgrading of Road and Drainage Canal San Jose, Sitio Paniqui Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/29/2018	12/7/2018	12/20/2018	12/20/2018	12/27/2018	1/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,319.63	-	1,878,319.63	1,861,620.09	-	1,861,620.09	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		
300104207190000	ID: 19CC0053 Construction (Completion) Of Multi-purpose building Mapulang Lupa ES Pandi Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	11/29/2018	12/7/2018	12/20/2018	12/20/2018	12/27/2018	1/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,486.00	-	999,486.00	969,131.96	-	969,131.96	PICE, BCA, COA, & K of C	12/3/2018	12/3/2018	12/3/2018	12/20/2018	12/20/2018		
300117203130000	ID: 19CC0054 Road Improvement of Local Road Bonga Mayor Pandi Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,978.13	-	1,878,978.13	1,880,977.90	-	1,880,977.90	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300117203124000	ID: 19CC0055 Road Improvement of Local Road including Drainage LaURA St., Panginay Balagtas Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,377.54	-	1,878,377.54	1,880,415.77	-	1,880,415.77	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300117203116000	ID: 19CC0057 Construction/Upgrading of Road San Francisco Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,863.63	-	1,878,863.63	1,920,444.93	-	1,920,444.93	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300117203102000	ID: 19CC0058 Construction of Road with Drainage brgy. Poblacion Bocau, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,717.56	-	1,878,717.56	1,901,007.54	-	1,901,007.54	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300117203107000	ID: 19CC0060 Construction/Concreting of Road brgy. Agnaya Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,484,063.25	-	1,484,063.25	1,409,236.60	-	1,409,236.60	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300117203103000	ID: 19CC0061 Construction of Road with Drainage brgy. Suluan Bocau, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,118.85	-	1,878,118.85	1,949,455.78	-	1,949,455.78	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300107203053000	19CC0062 Construction of Drainage Canal along Esquerro St., Tinejero Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,857.85	-	1,878,857.85	1,900,753.22	-	1,900,753.22	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300117203126000	ID: 19CC0063 Road Improvement of Local Road including Drainage Purok 6 & 7 Cambag Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/5/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/11/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,878,377.54	-	1,878,377.54	1,880,940.47	-	1,880,940.47	PICE, BCA, COA, & K of C	12/6/2018	12/6/2018	12/6/2018	12/27/2018	12/27/2018		
300106200188000	19CC0064 - Construction of flood control structures along Guiguinto River Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	1/24/2019	1/24/2019	1/30/2019	2/6/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	39,199,450.91	-	39,199,450.91	37,239,468.48	-	37,239,468.48	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	1/17/2019	1/17/2019		
320101103226000	19CC0065 - Construction of flood control structures along Guiguinto River Malis Section Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	1/24/2019	1/24/2019	1/30/2019	2/6/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	41,451,050.04	-	41,451,050.04	39,703,861.85	-	39,703,861.85	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		
320101103230000	19CC0066 - Construction of River Wall Protection along Balagtas River (Florante St., Sulok Section) Panginay, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	43,999,979.71	-	43,999,979.71	46,549,877.78	-	46,549,877.78	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		
320102100220000	19CC0067 - Construction of Flood Control Structure along Angat River Pulilan Section Phase I, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019	5/18/2019	5/21/2019	5/25/2019			FY 2019 GAA	77,125,277.24	-	77,125,277.24	74,040,066.72	-	74,040,066.72	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		
320102100230000	19CC0068 - Construction of Flood Control Structure along Angat River Pulilan Section Phase II, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019	5/18/2019	5/21/2019	5/25/2019			FY 2019 GAA	77,125,277.24	-	77,125,277.24	74,809,266.82	-	74,809,266.82	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	1/17/2019	1/17/2019		

300104207193000	ID:19CC0072 Construction (Completion) Of Multi-purpose building (Pretil Guilinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,485,154.24	-	1,485,154.24	1,437,127.80	-	1,437,127.80	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		
300104207241000	ID:19CC0073 Rehabilitation Of Multi- purpose building (covered court) brgy. San Juan Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	988,292.76	-	988,292.76	939,200.56	-	939,200.56	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		
300104207228000	ID:19CC0074 Construction Improvement of Multi - purpose building(Day Care Canter) brgy Balungao, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/6/2018	12/14/2018	5/21/2019	5/21/2019	5/27/2019	5/31/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	999,878.86	-	999,878.86	979,901.56	-	979,901.56	PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		
310106100274000	ID:19CC0075 Construction/Upgrading/Reh abilitation of drainage along national roads - Tertiary Roads - Balluag-Candaba Road K0052+150-K0052+800, K0055+137-K0055+470, K0055+800-K0056+808.50 Balluag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	29,533,848.33	-	29,533,848.33	28,751,656.45	-	28,751,656.45	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
320102100631000	ID:19CC0076 Construction of Flood Control Structures along Angat River at Talampas Section Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	19,374,740.80	-	19,374,740.80	18,405,921.88	-	18,405,921.88	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
300203100785000	ID:19CC0077 Construction/Improvement of Access Roads leading to declared Tourism Destinations San Martin de Porres and Daily Bread Farm Bonga Menor, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	19,600,392.04	-	19,600,392.04	18,620,357.56	-	18,620,357.56	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
320102100630000	ID:19CC0078 Construction of Flood Control Structures along Angat River Bintog Section Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	19,374,905.46	-	19,374,905.46	18,406,082.01	-	18,406,082.01	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310103100298000	ID:19CC0079 Preventive Maintenance -- Tertiary Roads along Balluag- Candaba Road K0053+808 to K0053+832, K0052+(-1379) to K0052+1464), K0053+850 to K0053+1000, K0056+181 to K0056+635, K0057+000 to K0057+180 Balluag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	16,681,268.56	-	16,681,268.56	15,846,513.14	-	15,846,513.14	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310103100301000	ID:19CC0080 Preventive Maintenance -- Tertiary Roads along Gen. Alejo Santos Highway K0043+000 to K0043+960, K0044+000 to K0044+541 Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	14,294,207.79	-	14,294,207.79	13,865,255.17	-	13,865,255.17	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310103100302000	ID:19CC0081 Preventive Maintenance -- Tertiary Roads along Old Cagayan Valley Road K0045+514 - K0046+000, K0046+390 - K0047+000 Balluag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	11,440,598.78	-	11,440,598.78	10,866,630.03	-	10,866,630.03	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310106100272000	ID:19CC0083 Preventive Maintenance -- Tertiary Roads along Gen. Alejo Santos Highway K0056+443 to K0056+743, K0056+1482 to K0056+1818 Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	10,035,055.03	-	10,035,055.03	9,734,343.57	-	9,734,343.57	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310106100271000	ID:19CC0084 Asset Preservation -- Rehabilitation/Reconstructio n/Upgrading of damaged paved roads -- Tertiary Roads along Bocaue-San Jose Road K0027+799 to K0028+228.20 Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	9,997,011.54	-	9,997,011.54	9,747,360.70	-	9,747,360.70	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310303100470000	ID:19CC0085 Retrofitting/Strengthening of Permanent Bridges Atlag Bridge (B017251Z) along Bigaa-Plaridel via Bulacan and Malolos Road Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	9,899,549.50	-	9,899,549.50	9,600,235.64	-	9,600,235.64	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		

310105100240000	ID:19CC0086 Rehabilitation/Reconstruction/Upgrading of damaged paved roads - Secondary Roads - Pullan-Calumpit Road K0047+550 to K0047+880.80, K0049+900 to K0049+978.80 Pullan & Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	5,996,856.31	-	5,996,856.31	5,817,201.61	-	5,817,201.61	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310103100300000	ID:19CC0087 Preventive Maintenance - Tertiary Roads - Plaridel-Pullan Diversion Road K0042+910 to K0042+973, K0043+000 to K0043+035, K0043+250 to K0043+280, K0043+629 to K0043+812, K0044+200 to K0044+250 Pullan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	3,648,787.60	-	3,648,787.60	3,339,174.52	-	3,339,174.52	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
300117203140000, 300106200324000 300117203096000	ID:19CC0088 Package II-2019 - Road Improvement of Local Road Sabang, Concreting of Road barangay Calantipay & Construction of Drainage Canal Tiaong Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/7/2018	12/17/2018	12/28/2018	12/28/2018	1/8/2019	1/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	4,914,329.76	-	4,914,329.76	4,671,020.09	-	4,671,020.09	PICE, BCA, COA, & K of C	12/11/2018	12/11/2018	12/11/2018	12/28/2018	12/28/2018		
310103100300000	ID: 19CC0090 Preventive Maintenance- Tertiary roads - Biga-Plaridel via Bulacan and Malolos Road K0042+333-K0042+550, K0043+744.90 - K0045+500, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/27/2018	1/2/2019	1/10/2019	1/22/2019	1/22/2019	1/28/2019	2/4/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	20,595,243.66	-	20,595,243.66	19,948,307.14	-	19,948,307.14	PICE, BCA, COA, & K of C	1/3/2019	1/3/2019	1/3/2019	1/22/2019	1/22/2019		
300106200323000 300106200322000	ID: 19CC0091 Package III - 2019 Construction of Drainage canal at Taal, Construction of drainage canal at P.Gomez st. Bagumbayan Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/2/2019	1/10/2019	1/22/2019	1/22/2019	1/28/2019	2/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,979,979.00	-	2,979,979.00	2,845,931.06	-	2,845,931.06	PICE, BCA, COA, & K of C	1/3/2019	1/3/2019	1/3/2019	1/22/2019	1/22/2019		
300104207226000	ID: 19CC0092 Package IV - 2019 Construction of multi-purpose building Tiaong NHS Pulongubat & Construction(Completion) of Multipurpose building Tiaong ES, Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/2/2019	1/10/2019	1/22/2019	1/22/2019	1/28/2019	2/4/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	2,678,716.90	-	2,678,716.90	2,544,780.80	-	2,544,780.80	PICE, BCA, COA, & K of C	1/3/2019	1/3/2019	1/3/2019	1/22/2019	1/22/2019		
300104207188000	ID: 19CC0093 Construction(Completion) of Multipurpose building Lipana HS Sta.Rita Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/2/2019	1/10/2019	1/22/2019	1/22/2019	1/28/2019	2/4/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	999,980.13	-	999,980.13	949,981.03	-	949,981.03	PICE, BCA, COA, & K of C	1/3/2019	1/3/2019	1/3/2019	1/22/2019	1/22/2019		
300104207233000	ID: 19CC0094 Construction/Improvement of multi-purpose building brgy. Pebelacion Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019	2/7/2019	2/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	999,643.04	-	999,643.04	966,335.29	-	966,335.29	PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		
300104207232000	ID: 19CC0095 Construction/Improvement of multi-purpose building (Turo Elementary School) Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019	2/7/2019	2/15/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,268.78	-	999,268.78	949,303.71	-	949,303.71	PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		
300104207229000	ID: 19CC0096 Construction/Improvement of multi-purpose building (day care center) brgy. Malibong Bata Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019	2/7/2019	2/15/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,694.98	-	999,694.98	949,679.98	-	949,679.98	PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		
300104207238000	ID: 19CC0097 Improvement of multi-purpose building (covered court) brgy.Bunduan Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019	2/7/2019	2/15/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,499,883.33	-	1,499,883.33	1,436,872.66	-	1,436,872.66	PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		
300104207224000	ID: 19CC0100 - Construction of multi-purpose building Pandi Heights ES Cacarong Matanda, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019	2/7/2019	2/15/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,603.13	-	1,979,603.13	1,920,250.77	-	1,920,250.77	PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		
320102100296000	ID: 19CC0101 Construction (Completion) of multi-purpose building Calantipay Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	989,908.85	-	989,908.85	940,415.02	-	940,415.02	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		

300102200251000	ID: 19CC0102 Improvement of school building Sto. Nino HS Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	988,637.41		988,637.41	949,993.42		949,993.42	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300102200252000	ID: 19CC0103 Improvement of school building Tarcen ES Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	995,570.71		995,570.71	945,764.43		945,764.43	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300117203104000	ID: 19CC0104 Construction of road brgy. San Francisco Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,484,225.91		1,484,225.91	1,446,620.60		1,446,620.60	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300117203136000	ID: 19CC0105 Road Improvement of Local Road Tulitukan Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,983.75		1,979,983.75	1,880,374.93		1,880,374.93	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300102200249000	ID: 19CC0106 Road Improvement of Local Road Sta. Cruz Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,656.91		1,979,656.91	1,880,673.66		1,880,673.66	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300117203137000	ID: 19CC0107 Road Improvement of Local Road San Roque Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,916.95		1,979,916.95	1,920,194.78		1,920,194.78	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300102200249000, 300104207191000 300104207218000	ID: 19CC0108 Package V-2019 Construction of multi-purpose building Cupang ES, Construction (Completion) of multi-purpose building Masagana HS & Improvement of School building MC Bernardo CS Poblacion Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,999,784.32		2,999,784.32	2,849,787.85		2,849,787.85	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
320102100636000	ID: 19CC0109 Construction of flood control structures along Angat River Basin Cambag-Taqlampas Section Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	19,599,990.13		19,599,990.13	18,620,051.70		18,620,051.70	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
300116201662000	ID: 19CC0110 Construction of barangay San Roque Road Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/16/2019	1/22/2019	1/31/2019	2/12/2019	2/12/2019	2/18/2019	2/26/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	29,703,039.29		29,703,039.29	23,985,208.67		23,985,208.67	PICE, BCA, COA, & K of C	1/22/2019	1/22/2019	1/22/2019	2/12/2019	2/12/2019		
320102100636000	ID: 19CC0112 Construction of revetment along Angat River at Longos Pullan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/18/2019	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	39,198,376.34		39,198,376.34	37,238,473.60		37,238,473.60	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		
320102100634000	ID: 19CC0113 Construction of flood control structures along Angat River Tibagan Section Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/18/2019	1/24/2019	2/1/2019	2/14/2019	2/14/2019	5/27/2019	5/31/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	24,499,262.51		24,499,262.51	23,274,298.21		23,274,298.21	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	5/21/2019	5/21/2019		
300117200746000	ID: 19CC0114 Road Improvement of Local Road Panginay Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,588.20		1,979,588.20	1,921,716.87		1,921,716.87	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		
300117203119000	ID: 19CC0115 Road Improvement of Local Road Along Malis ES Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,455.16		1,979,455.16	1,880,374.93		1,880,374.93	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		
300104207222000	ID: 19CC0116 Construction of multi-purpose building Gym Balagtas National Agricultural HS (Annex) Mariano Subd., Burel 1st Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,342.07		1,979,342.07	1,880,374.51		1,880,374.51	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		
300104207203000	ID: 19CC0117 Construction of multi-purpose building (Barangay Hall) brgy. San Miguel Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,905.18		999,905.18	984,931.64		984,931.64	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		
300106200325000	ID: 19CC0118 Construction of Drainage Canal Zone 8 Ilang-ilang Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,569.81		999,569.81	949,635.02		949,635.02	PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		

320102100640000	ID: 19CC0119 Construction of Revetment along Angat River at Meyuslao, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/24/2019	1/28/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	48,999,892.94	-	48,999,892.94	46,549,837.26	-	46,549,837.26	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
320101103234000	ID: 19CC0120 Construction of Revetment at San Miguel, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/24/2019	1/28/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	39,199,956.36	-	39,199,956.36	37,239,909.71	-	37,239,909.71	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
310112100084000	ID: 19CC0121 Construction/Upgrading/Rehabilitation of drainage along national roads - Tertiary Roads - Pullian-Calumpit Road k0050+028-K0051+381 Calumpit & Pullian, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/24/2019	1/28/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	31,129,539.78	-	31,129,539.78	30,041,100.89	-	30,041,100.89	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300104207200000	ID: 19CC0122 Construction of multi-purpose building (covered court) Meyuslao Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/29/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	3,959,560.00	-	3,959,560.00	3,940,116.34	-	3,940,116.34	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300104207200000	ID: 19CC0123 Construction of multi-purpose building (covered court) brgy Inaon Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/29/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	3,960,278.62	-	3,960,278.62	3,940,372.61	-	3,940,372.61	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300117203118000	ID: 19CC0124 Rehabilitation of road brgy. Wakas Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/29/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,159.87	-	1,979,159.87	1,919,805.18	-	1,919,805.18	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300117203108000	ID: 19CC0126 Construction/Concreting of road brgy. Antipona Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/29/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,999.14	-	1,979,999.14	1,881,455.38	-	1,881,455.38	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300117203111000	ID: 19CC0127 Construction/Concreting of road Purok 3, brgy. Tibig Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/29/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,723.13	-	1,979,723.13	1,920,353.18	-	1,920,353.18	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300102200248000	ID: 19CC0128 Construction of two storey four classroom building Bulhan HS Bulhan, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/29/2019	2/7/2019	2/19/2019	2/19/2019	2/26/2019	3/6/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	9,751,493.98	-	9,751,493.98	9,410,007.78	-	9,410,007.78	PICE, BCA, COA, & K of C	1/29/2019	1/29/2019	1/29/2019	2/19/2019	2/19/2019		
300104207195000	ID: 19CC0129 Construction (Completion) of multi-purpose building, San Roque ES San Roque, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	999,468.44	-	999,468.44	979,479.07	-	979,479.07	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
300104207220000	ID: 19CC0130 Construction of multi-purpose building, Felizardo Lipana MHS Sta Rita Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	999,980.13	-	999,980.13	979,900.53	-	979,900.53	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
300117203112000	ID: 19CC0131 Construction/Upgrading of roads and drainage canal Anilao, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,477.58	-	1,979,477.58	1,919,856.59	-	1,919,856.59	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
300117203136000	ID: 19CC0132 Road Improvement of Local Road Poblacion Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,124.00	-	1,979,124.00	1,880,264.27	-	1,880,264.27	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
300117203136000	ID: 19CC0133 Road Improvement of Local Road Sta. Rita Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,980,000.00	-	1,980,000.00	1,881,012.06	-	1,881,012.06	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
300104207214000	ID: 19CC0134 Construction of Baliuag SPED center Building brgy. Poblacion Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,288.29	-	1,979,288.29	1,880,264.27	-	1,880,264.27	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		

300104207204000	ID: 19CC0135 Construction of multi-purpose building, (covered court) brgy. Bulite Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	3,959,560.00	-	3,959,560.00	3,840,369.07	-	3,840,369.07	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
320101102596000	ID: 19CC0136 Construction of revetment in Tibag, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/25/2019	1/31/2019	2/8/2019	2/21/2019	2/21/2019	2/27/2019	3/8/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	58,799,933.15	-	58,799,933.15	57,339,219.27	-	57,339,219.27	PICE, BCA, COA, & K of C	1/31/2019	1/31/2019	1/31/2019	2/21/2019	2/21/2019		
300104207184000 300104207182000	ID: 19CC0138 Package VI-2019 Construction (completion) of multi-purpose building San Jose & Construction (Completion) of multi-purpose building Matang Tubig ES, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,678,762.06	-	2,678,762.06	2,625,186.82	-	2,625,186.82	PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	2/28/2019	2/28/2019		
310303100478000	ID: 19CC0139 Retrofitting/Strengthening of Permanent Bridges Irrigation Bridge (B0210512) along Baliuag-Candaba Road Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	4,850,322.89	-	4,850,322.89	4,705,564.00	-	4,705,564.00	PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	2/28/2019	2/28/2019		
320101101065000	ID: 19CC0140 Construction of revetment along Labangan Channel at Sta. Elena Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/1/2019	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	19,599,950.06	-	19,599,950.06	19,006,966.70	-	19,006,966.70	PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	3/26/2019	3/26/2019		
320101103235000	ID: 19CC0141 Construction of revetment along Sapang Bayan Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/1/2019	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	19,589,418.26	-	19,589,418.26	19,110,006.57	-	19,110,006.57	PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	3/26/2019	3/26/2019		
320102100836000	ID: 19CC0142 Construction of revetment along Angat River at Lumbac Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/1/2019	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	32,735,385.83	-	32,735,385.83	31,918,871.23	-	31,918,871.23	PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	3/26/2019	3/26/2019		
320101103230000	ID: 19CC0144 Construction of revetment at Dampol, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/1/2019	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	48,999,709.98	-	48,999,709.98	47,529,719.74	-	47,529,719.74	PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	3/26/2019	3/26/2019		
300104207213000	ID: 19CC0146 Construction of multi-purpose building, (health center) brgy. Pinagbakahan Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/12/2019	2/22/2019	3/5/2019	3/5/2019	3/11/2019	3/18/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,909.07	-	1,979,909.07	1,920,491.96	-	1,920,491.96	PICE, BCA, COA, & K of C	2/12/2019	2/12/2019	2/12/2019	3/5/2019	3/5/2019		
300117203122000	ID: 19CC0147 Road Improvement of Local Road including drainage, Banga 2nd Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/12/2019	2/22/2019	3/5/2019	3/5/2019	3/11/2019	3/18/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,978,851.56	-	1,978,851.56	1,879,963.18	-	1,879,963.18	PICE, BCA, COA, & K of C	2/12/2019	2/12/2019	2/12/2019	3/5/2019	3/5/2019		
300102200250000 300104207185000	ID: 19CC0148 Package VI-2019 Improvement of School Building Pulong Gubat ES, Pulong Gubat, Balagtas & Construction (Completion) of multi-purpose building DEA Punong Bayan ES, kabilang Bacood, Sta. Rita, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/12/2019	2/22/2019	3/5/2019	3/5/2019	3/11/2019	3/18/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,699,999.08	-	1,699,999.08	1,665,999.09	-	1,665,999.09	PICE, BCA, COA, & K of C	2/12/2019	2/12/2019	2/12/2019	3/5/2019	3/5/2019		
300102200253000	ID: 19CC0149 Improvement of School Building Tukukan ES Tukukan, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/12/2019	2/22/2019	3/5/2019	3/5/2019	3/11/2019	3/18/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,995.77	-	999,995.77	979,995.85	-	979,995.85	PICE, BCA, COA, & K of C	2/12/2019	2/12/2019	2/12/2019	3/5/2019	3/5/2019		
320101102596000	ID: 19CC0151 Construction of revetment at Longos, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/15/2019	2/19/2019	2/28/2019	3/10/2019	3/10/2019	3/18/2019	3/25/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	58,798,962.58	-	58,798,962.58	56,058,155.08	-	56,058,155.08	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		
320101103228000	ID: 19CC0152 Construction of revetment at Buguion Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/15/2019	2/19/2019	2/28/2019	3/10/2019	3/10/2019	3/18/2019	3/25/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	48,999,339.85	-	48,999,339.85	46,804,737.76	-	46,804,737.76	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		

320101103236000	ID: 19CC0153 Construction of revetment at Tibaguin Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/15/2019	2/19/2019	2/28/2019	3/10/2019	3/10/2019	3/18/2019	3/25/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	48,999,682.54	48,999,682.54	47,285,566.50	47,285,566.50	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		
300117203133000	ID: 19CC0154 Road Improvement of Local Road Gitna St. Manatal Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/19/2019	2/28/2019	3/12/2019	3/12/2019	3/18/2019	3/25/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	2,951,868.08	2,951,868.08	2,804,189.90	2,804,189.90	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		
300104207221000	ID: 19CC0155 Construction of multi-purpose building, Guiguinto Vocational HS Poblacion Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/19/2019	2/28/2019	3/12/2019	3/12/2019	3/18/2019	3/25/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	2,970,630.30	2,970,630.30	2,822,098.47	2,822,098.47	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		
300117203095000	ID: 19CC0156 Concreting of Road Barangay, Anlao Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/19/2019	2/28/2019	3/12/2019	3/12/2019	3/18/2019	3/25/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,511.59	1,979,511.59	1,900,359.57	1,900,359.57	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		
300104207246000	ID: 19CC0157 Repair/Rehabilitation of Multi-Purpose building(covered court) brgy. Sta Monica Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/19/2019	2/28/2019	3/12/2019	3/12/2019	3/18/2019	3/25/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	4,949,889.15	4,949,889.15	4,801,307.72	4,801,307.72	PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		
320102100833000	19CC0159 - Construction of Flood Control Structures along Angat River Cambaog Section Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	17,097,766.10	17,097,766.10	13,806,445.90	13,806,445.90	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
300117203128000	19CC0161 - Road Improvement of Local Road Sulivan, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,902.95	1,979,902.95	1,920,500.00	1,920,500.00	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
300117203141000	19CC0162 - Road Improvement of Local Road including drainage Sulivan, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,319.26	1,979,319.26	1,919,839.58	1,919,839.58	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
300119200190000	19CC0163 - Construction of Bridge connecting Sitio Malanggan & Domsal St., Bulihan, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,818.95	1,979,818.95	1,920,470.29	1,920,470.29	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
300104207236000	19CC0164 - Construction/Rehabilitation of multi-purpose building (Senior CitizenBuilding) Look 1st, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,101.42	1,979,101.42	1,919,736.34	1,919,736.34	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
300104207247000	19CC0165 - Repair/Rehabilitation of multi-purpose building brgy. Sergio Bayan, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,636.50	1,979,636.50	1,920,516.58	1,920,516.58	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
300117203117000	19CC0166 - Rehabilitation of roads brgy. Bonga Mayor, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,484,993.59	1,484,993.59	1,410,744.10	1,410,744.10	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		
320102100837000	ID: 19CC0167 Construction of revetment along Angat River at Iba O'Este Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/22/2019	2/28/2019	3/8/2019	3/20/2019	3/20/2019	4/3/2019	4/10/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	39,199,289.21	39,199,289.21	37,239,296.58	37,239,296.58	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/28/2019	3/28/2019		
320101103237000	ID: 19CC0169 Construction of revetment Meyuslao Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/22/2019	3/1/2019	3/8/2019	3/21/2019	3/21/2019	4/3/2019	4/10/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	24,499,815.67	24,499,815.67	23,658,858.46	23,658,858.46	PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/28/2019	3/28/2019		
300104207219000	ID: 19CC0171 Construction of multi-purpose building Dampol, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	3/8/2019	3/21/2019	3/21/2019	3/27/2019	4/4/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	2,970,272.40	2,970,272.40	2,821,757.21	2,821,757.21	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300117203093000	ID: 19CC0172 Concreting of Road Sitio Sulong brgy. Calantipay Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	3/8/2019	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,969,898.50	2,969,898.50	2,883,419.65	2,883,419.65	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		

300109200327000	ID: 19CC0173 Construction/Rehabilitation of Drainage Canal, Sto. Rosario Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	3/8/2019	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,582.58	-	1,979,582.58	1,920,256.02	1,920,256.02	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300106200321000	ID: 19CC0174 Construction of drainage canal brgy. Cofradia Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	3/8/2019	3/21/2019	3/21/2019	3/27/2019	4/4/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,747.65	-	1,979,747.65	1,920,416.27	1,920,416.27	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300117203100000	ID: 19CC0175 Concreting /Rehabilitation of road brgy.Taal Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	3/8/2019	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,958,611.63	-	1,958,611.63	1,901,119.51	1,901,119.51	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
310304100358000	ID: 19CC0176 Rehabilitation/Major repair of Permanent Bridges - Soliban Bridge(B04190L2) ang San Simon-Baliuag Road Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding		3/1/2019	3/8/2019	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/30/2019	6/7/2019	6/11/2019			FY 2019 GAA	19,589,463.35	-	19,589,463.35	18,589,863.96	18,589,863.96	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300104207196000	ID: 19CC0177 Construction (Completion) of multi-purpose building Talampas ES Talampas, Burtos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	---	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	662,968.90	-	662,968.90	658,317.60	658,317.60	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300104207262000	ID: 19CC0178 Construction/Rehabilitation of multi-purpose building Municipal Hall Compound Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	---	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,980.96	-	999,980.96	949,963.94	949,963.94	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300104207231000	ID: 19CC0179 Construction/Improvement of multi-purpose building (health center)brgy. Tibaguin Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	---	3/21/2019	3/21/2019	3/27/2019	4/4/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,731.85	-	999,731.85	969,741.23	969,741.23	PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		
300117203113000	ID: 19CC0180 Construction/ Upgrading of Road and Drainage Canal, Kabihasan St. Canioagan, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	3,959,418.13	-	3,959,418.13	3,840,743.59	3,840,743.59	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300117203094000	ID: 19CC0181 Asphalting of Road brgy. Igulot Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,852.41	-	1,979,852.41	1,880,860.12	1,880,860.12	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300106200333000	ID: 19CC0182 Repair/Rehabilitation of Drainage Canal brgy. Santiago Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,955.87	-	1,979,955.87	1,920,629.10	1,920,629.10	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300117203096000	ID: 19CC0183 Concreting of Road BRGY. Santol-Dalig Balegtag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,976.73	-	1,979,976.73	1,879,600.29	1,879,600.29	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300104207245000	ID: 19CC0184 Repair/Rehabilitation of Multi-purpose building(Brgy.Hall)Brgy. San Miguel Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,976.73	-	1,979,976.73	1,920,629.10	1,920,629.10	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300117203132000	ID: 19CC0185 Road Improvement of Local Road Emil Subd.Subic Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,035.30	-	1,979,035.30	1,939,198.44	1,939,198.44	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300117203135000	ID: 19CC0186 Road Improvement of Local Road NIA Road Cabiawan, Banga 2nd Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,447.49	-	1,979,447.49	1,920,063.76	1,920,063.76	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300104207180000	ID: 19CC0187 Construction of multi-purpose building Bambang, ES Bambang,Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,485,036.69	-	1,485,036.69	1,410,785.77	1,410,785.77	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300104207242000	ID: 19CC0188 Rehabilitation/Renovation Improvement of multi-purpose building brgy. Bunlo Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,484,296.92	-	1,484,296.92	1,410,063.28	1,410,063.28	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		

300117203125000	ID: 19CC0189 Road Improvement including drainage Makinabang Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/2/2019	3/11/2019	3/22/2019	3/22/2019	3/28/2019	4/5/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,991.91	-	1,979,991.91	1,881,035.87	-	1,881,035.87	PICE, BCA, COA, & K of C	3/9/2019	3/9/2019	3/9/2019	3/22/2019	3/22/2019		
300117203097000	ID: 19CC0192 Concreting of Road brgy. Catacte Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/7/2019	3/15/2019	3/26/2019	3/26/2019	4/1/2019	4/8/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,474,930.57	-	2,474,930.57	2,462,554.09	-	2,462,554.09	PICE, BCA, COA, & K of C	3/11/2019	3/11/2019	3/11/2019	3/26/2019	3/26/2019		
300104207187000	ID: 19CC0193 Construction of multi-purpose building Liciada HS Liciada, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/7/2019	3/15/2019	3/26/2019	3/26/2019	4/1/2019	4/8/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	990,056.17	-	990,056.17	940,560.84	-	940,560.84	PICE, BCA, COA, & K of C	3/11/2019	3/11/2019	3/11/2019	3/26/2019	3/26/2019		
300104207223000	ID: 19CC0195 Completion/Improvement of multi-purpose building (covered court) brgy. Malis Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	5/21/2019	5/21/2019	5/27/2019	5/31/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	2,969,175.46	-	2,969,175.46	2,913,518.90	-	2,913,518.90	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	5/21/2019	5/21/2019		
300117203123000	ID: 19CC0196 Road Improvement of Local Road including drainage J Benedicto and Mendoza STS. Binang 2nd Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	4/16/2019	4/16/2019	4/22/2019	4/29/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	1,979,217.69	-	1,979,217.69	1,878,630.39	-	1,878,630.39	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	4/17/2019	4/17/2019		
300104207217000	ID: 19CC0198 Construction of multi-purpose building, Bocaue Hills ES, AFP/PNP Housing Site, Batia Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	4/16/2019	4/16/2019	4/22/2019	4/29/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	969,969.64	-	969,969.64	940,925.99	-	940,925.99	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	4/17/2019	4/17/2019		
300104207215000	ID: 19CC0199 Construction of multi-purpose building, Batia ES Proper, Batia Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	4/16/2019	4/16/2019	4/22/2019	4/29/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	990,445.74	-	990,445.74	970,539.51	-	970,539.51	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	4/17/2019	4/17/2019		
300104207189000	ID: 19CC0200 Construction (Completion) of multi-purpose building Malaming Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	4/16/2019	4/16/2019	4/22/2019	4/29/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	969,969.64	-	969,969.64	969,946.81	-	969,946.81	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	4/17/2019	4/17/2019		
300104207181000	ID: 19CC0201 Construction (Completion) of multi-purpose building Bintog ES Bintog ES Bintog Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	4/16/2019	4/16/2019	4/22/2019	4/29/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	674,673.77	-	674,673.77	660,924.10	-	660,924.10	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	4/17/2019	4/17/2019		
300104207186000	ID: 19CC0202 Construction (Completion) of multi-purpose building Evacuation Center, San Jose Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/25/2019	4/4/2019	4/16/2019	4/16/2019	4/22/2019	4/29/2019	5/15/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,963,290.00	-	2,963,290.00	2,814,807.10	-	2,814,807.10	PICE, BCA, COA, & K of C	3/26/2019	3/26/2019	3/26/2019	4/17/2019	4/17/2019		
300103200896000	ID: 19CC0203 Package VIII- 2019 - Construction of multi-purpose building Balagtas & Construction/Improvement of 5 storey Balagtas Municipal Building Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/5/2019	4/9/2019	4/17/2019	4/30/2019	4/30/2019	5/7/2019	5/14/2019	5/16/2019	5/23/2019	5/27/2019			FY 2019 GAA	98,993,796.89	-	98,993,796.89	93,064,265.53	-	93,064,265.53	PICE, BCA, COA, & K of C	4/10/2019	4/10/2019	4/10/2019	4/30/2019	4/30/2019		
300118200189000	ID: 19CC0205 Construction of Bridge connecting Purok 3 & 4 Abulalas Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	4/9/2019	4/17/2019	4/30/2019	4/30/2019	5/7/2019	5/14/2019	5/16/2019	5/23/2019	5/27/2019			FY 2019 GAA	2,968,267.82	-	2,968,267.82	2,879,283.64	-	2,879,283.64	PICE, BCA, COA, & K of C	4/10/2019	4/10/2019	4/10/2019	4/30/2019	4/30/2019		
300117203120000	ID: 19CC0207 Road Improvement of Local Road including Drainage (along Bustos CS) Poblacion Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	4/9/2019	4/17/2019	4/30/2019	4/30/2019	5/7/2019	5/14/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,879,955.23	-	1,879,955.23	1,880,963.13	-	1,880,963.13	PICE, BCA, COA, & K of C	4/10/2019	4/10/2019	4/10/2019	4/30/2019	4/30/2019		
300104207240000	ID: 19CC0208 Rehabilitation of multi-purpose building (Barangay Hall Annex and Nothville 6A & 6B Health Station Compound) Brgy. Pulong Gubat, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	4/9/2019	4/17/2019	4/30/2019	4/30/2019	5/7/2019	5/14/2019	5/16/2019	5/23/2019	5/27/2019			FY 2019 GAA	999,879.89	-	999,879.89	949,367.46	-	949,367.46	PICE, BCA, COA, & K of C	4/10/2019	4/10/2019	4/10/2019	4/30/2019	4/30/2019		
310302100133000	ID: 19CC0209 Replacement of Weak bridges, Pungo Bridge (B0210312) along Pullan-Calumput Road Calumput, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/12/2019	4/16/2019	4/29/2019	5/9/2019	5/9/2019	5/14/2019	5/20/2019	5/23/2019	5/31/2019	6/3/2019			FY 2019 GAA	24,493,749.39	-	24,493,749.39	24,307,618.95	-	24,307,618.95	PICE, BCA, COA, & K of C	4/16/2019	4/16/2019	4/16/2019	5/9/2019	5/9/2019		

310305100616000	ID: 19CC0210 Widening of Permanent Bridges, Agnaya Bridge (B01730L2) along Bigaa-Plaridel via Bulacan and Malolos Road, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/12/2019	4/16/2019	4/29/2019	5/9/2019	5/9/2019	5/14/2019	5/20/2019	5/23/2019	5/31/2019	6/3/2019			FY 2019 GAA	14,689,167.19	-	14,689,167.19	14,416,239.26	-	14,416,239.26	PICE, BCA, COA, & K of C	4/16/2019	4/16/2019	4/16/2019	5/9/2019	5/9/2019		
300203100764000	ID: 19CC0211 Construction/Improvement of Access Road Leading to declared Tourist Destination - Access Road Leading to St. John the Baptist Church Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/19/2019	4/26/2019	5/3/2019	5/16/2019	5/16/2019	5/21/2019	5/26/2019	6/19/2019	6/21/2019	6/25/2019			FY 2019 GAA	14,689,572.77	-	14,689,572.77	14,111,406.29	-	14,111,406.29	PICE, BCA, COA, & K of C	4/29/2019	4/29/2019	4/29/2019	5/16/2019	5/16/2019		
300104207244000	ID: 19CC0213 Repair/Rehabilitation of Multi-purpose building(Brgy.Hall)Brgy. Poblacion Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	5/9/2019	5/17/2019	5/30/2019	5/30/2019	6/4/2019	6/10/2019	6/17/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,621.54	-	1,979,621.54	1,930,130.52	-	1,930,130.52	PICE, BCA, COA, & K of C	5/9/2019	5/9/2019	5/9/2019	5/30/2019	5/30/2019		
300104207237000	ID: 19CC0214 Improvement of Multi-purpose building(City Office of the Senior Citizens Affairs brgy. Bulihan Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	5/9/2019	5/17/2019	5/30/2019	5/30/2019	6/4/2019	6/10/2019	6/17/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,484,650.21	-	1,484,650.21	1,454,956.98	-	1,454,956.98	PICE, BCA, COA, & K of C	5/9/2019	5/9/2019	5/9/2019	5/30/2019	5/30/2019		
300117203142000	ID: 19CC0215 Upgrading of Barangay Road with drainage canal, San Agustin Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	5/9/2019	5/17/2019	5/30/2019	5/30/2019	6/4/2019	6/10/2019	6/17/2019	6/21/2019	6/25/2019			FY 2019 GAA	1,979,983.20	-	1,979,983.20	1,920,562.61	-	1,920,562.61	PICE, BCA, COA, & K of C	5/9/2019	5/9/2019	5/9/2019	5/30/2019	5/30/2019		
Total Alloted Budget of Procurement Activities																	2,979,778,515.51	10,866,630.00												
Total Contract Price of Procurement Activites Conducted																				2,828,301,448.44	10,757,963.70									
Total Savings (Total Alloted Budget - Total Contract Price)																	151,477,067.07													

ON-GOING PROCUREMENT ACTIVITIES																													
300117203115000	ID: 19CC0028 Construction/Upgrading of Road and Drainage Canal, Sitio Borneo Pio Cruzcosa Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	3/1/2019	3/8/2019	3/21/2019	3/21/2019								FY 2019 GAA	4,949,845.39	-	4,949,845.39			PICE, BCA, COA, & K of C	3/4/2019	3/4/2019	3/4/2019	3/21/2019	3/21/2019		for evaluation & post-qualification
310106100274000	ID: 19CC0070 Rehabilitation/Reconstruction/Upgrading of damaged paved roads - Tertiary Roads - Plaridel- Pullan Diversion Road K0042+330 to K0042+571 Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019						FY 2019 GAA	2,059,512.76	-	2,059,512.76			PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		for modification
310106100270000	ID: 19CC0071 Rehabilitation/Reconstruction/Upgrading of damaged paved roads - Tertiary Roads - Bigaa- Plaridel via Bulacan and Malolos Road K0047+280 to K0047+365.6 Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	12/6/2018	12/14/2018	12/27/2018	12/27/2018	1/4/2019	1/14/2019						FY 2019 GAA	1,448,740.32	-	1,448,740.32			PICE, BCA, COA, & K of C	12/10/2018	12/10/2018	12/10/2018	12/27/2018	12/27/2018		for modification
310104100061000	ID: 19CC089 Rehabilitation/Reconstruction/Upgrading of damaged paved roads - Primary Roads - Manila North Roads K0030+330- K0030+780, K0030+780- K0030+890, K0031+048 - K0031+080, K0031+154- K0031+194, K0031 +775 - K0032+803, K0033+327 - K0033+775, K0034++043 - K0035+724, Guluwinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/27/2018	1/2/2019	1/10/2019	1/22/2019	1/22/2019	1/28/2019	2/4/2019						FY 2019 GAA	55,409,539.00	-	55,409,539.00			PICE, BCA, COA, & K of C	1/3/2019	1/3/2019	1/3/2019	1/22/2019	1/22/2019		DPWH - Central Office For Late Release
310303100479000	ID: 19CC0098 Retrofitting/Strengthening of Permanent Bridges Mambog Bridge (B01725L2) Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019								FY 2019 GAA	2,350,528.36	-	2,350,528.36			PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		for evaluation & post-qualification
310105100239000	ID: 19CC0099 - Rehabilitation/Reconstruction/Upgrading of damaged paved roads - Secondary Roads - Plaridel Pullan Diversion Road Plaridel	Bulacan 1st DEO	National Competitive Bidding	N/A	1/12/2019	1/21/2019	02/01/2019	02/01/2019	2/7/2019	2/15/2019						FY 2019 GAA	11,236,369.96	-	11,236,369.96			PICE, BCA, COA, & K of C	1/16/2019	1/16/2019	1/16/2019	2/1/2019	2/1/2019		for modification

320102100637000	ID: 19CC0111 Rehabilitation/Improvement of flood control along Angat River (Dampol II-A Section) Pullan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/18/2019	1/24/2019	2/1/2019	2/14/2019	2/14/2019	2/21/2019	2/28/2019					FY 2019 GAA	81,908,221.25	-	81,908,221.25			PICE, BCA, COA, & K of C	1/24/2019	1/24/2019	1/24/2019	2/14/2019	2/14/2019		DPWH - Central Office For Late Release
300117203101000	ID: 19CC0137 Construction of road with drainage brgy. Binang 2nd Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/6/2019	2/15/2019	2/28/2019	2/28/2019							FY 2019 GAA	1,979,288.04	-	1,979,288.04			PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	2/28/2019	2/28/2019		for evaluation & post-qualification
310112100081000	ID: 19CC0145 Asset Preservation - Construction/Upgrading/Rehabilitation of drainage along national roads - Tertiary Roads - General Alejo Santos Highway K0047+300 - K0048+261, K0048+261 - K0048+300, K0048+300 - K0050+461.75 Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/1/2019	2/6/2019	2/15/2019	2/28/2019	2/28/2019	3/6/2019	3/13/2019					FY 2019 GAA	46,665,605.32	-	46,665,605.32			PICE, BCA, COA, & K of C	2/6/2019	2/6/2019	2/6/2019	2/28/2019	2/28/2019		for modification
310105100182000	ID: 19CC0150 Asset Preservation - Rehabilitation/Reconstruction/Upgrading of damage paved roads - Secondary Roads - Pullan - Calumpit Road K0043+455-K0044+K0045+000 - k0045+800, K0046+500 - K0047+550, K0047+880.8-K0048+150, K0049 + (-316) K0049+397, K0049+683 - K0049+729, K0050+370 - K0050+660, K0051+170 - K0051+350, K0051+580 - K0051+730, K0052+60-K0052+800 Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/8/2019	2/12/2019	2/22/2019	3/5/2019	3/5/2019							FY 2019 GAA	66,299,457.02	-	66,299,457.02			PICE, BCA, COA, & K of C	2/12/2019	2/12/2019	2/12/2019	3/5/2019	3/5/2019		for modification
310208100172000	ID: 19CC0158 Network Development - Off Carriageway Improvement - Secondary Roads - Pullan-Calumpit Road K0052+500-K0052+886 Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	N/A	2/19/2019	2/28/2019	3/12/2019	3/12/2019	3/18/2019	3/25/2019					FY 2019 GAA	3,317,004.59	-	3,317,004.59			PICE, BCA, COA, & K of C	2/19/2019	2/19/2019	2/19/2019	3/12/2019	3/12/2019		for modification
310112100083000	19CC0160 - Construction/Upgrading/Rehabilitation of drainage along national roads - Tertiary Roads - Pullan Railroad Station Road K43+537 - K043+602, K0044+-267 - K44+000, K44+140 - K0044+350 Pullan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019					FY 2019 GAA	7,612,728.91	-	7,612,728.91			PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/20/2019	3/20/2019		for modification
310112100068000	ID: 19CC0168 Asset Preservation - construction/Upgrading /Rehabilitation of drainage along national roads-tertiary Roads - Bigaa Plaridel via Bulacan and Malolos Road K0039+626-K0042+638 - K0043+146, k0043+168 - K0044+410 - K0044+410, K0044+732 K0045+732, K0044 +780 - K0045+900, K0047+208 - K0047+480, K0047+613 - K0047+725 Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/22/2019	2/28/2019	3/8/2019	3/20/2019	3/20/2019	3/26/2019	4/3/2019					FY 2019 GAA	84,001,198.02	-	84,001,198.02			PICE, BCA, COA, & K of C	3/1/2019	3/1/2019	3/1/2019	3/28/2019	3/28/2019		DPWH - Central Office For Late Release

