

## ANNEX B



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MARINDUQUE DISTRICT ENGINEERING OFFICE**  
Region IV-B, MIMAROPA  
Boac, Marinduque


**CONSULTING SERVICES**  
**First Semester (January - June 2019)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE
COMPLETED PROCUREMENT ACTIVITIES																					
18CSEA02	Conduct of parcellary survey including road Right-Of-Way for the Construction of Various bypass roads and bridges 1. Construction of Boac Bypass road including Road Right-Of-Way and Bridge, Marinduque (3.04 Km) 2. Construction of Gasan Bypass road including Road Right-Of-Way and Bridge, Marinduque (2.86 Km) 3. Construction of Boac-Mogpog Bypass road including Road Right-Of-Way and Bridge, Marinduque (8.06 Km)	Planning and Design Section	Public Bidding	05/02/2019	05/21/2019	06/07/2019	05/28/2019	06/10/2019	06/14/2019	06/19-21/2019	06/27/2019	07/01/2019	07/02/2019	-	-	FY 2018 RA 10964 Regular 2018 CURRENT 1.) SR2018-01-001499 2.) SR2018-01-001509 3.) SR2018-01-001501 dated January 29, 2018	2,654,251.00		2,654,251.00	2,500,000.00	
Total Alloted Budget of Procurement Activities																	2,654,251.00				
Total Contract Price of Procurement Actitivites Conducted																					
Total Savings (Total Alloted Budget - Total Contract Price)																					
ON-GOING PROCUREMENT ACTIVITIES																					
	NONE																				
Total Alloted Budget of On-going Procurement Activities																					

Prepared by:

  
**JULITO M. MAGLACAS**  
Engineer III  
Head, BAC Secretariat

Recommended for Approval by:

  
**ARISTEO L. LINGA**  
Chief, Planning and Design Section  
BAC Chairperson

Source of Funds					ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	

[illegible]

**KRISTEO L. LINGA**

  
**JOSEFINA T. PANALIGAN**  
District Engineer  
Head of the Procuring Entity