

ANNEX B

(Name of Agency) Procurement Monitoring Report as of month/day/year

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																	
	REHABILITATION OF LOCAL BRIDGE BRGY. STA. JACOBE, LOPEZ, QUEZON	Maintenance Section	Competitive Bidding	March 19, 2019	Mar. 20-26, 2019	March 27, 2019	April 8, 2019	April 8, 2019	April 9, 2019	April 16, 2019	May 15, 2019	May 24, 2019	May 27, 2019				CY 2018 CALAMITY FUND
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIP, SLOPE COLLAPSE, LANDSLIDE AND CANAL ALONG DAANG MAHARLIKA- K0162+000 - K0162+300, BOTH SIDES	Maintenance Section	Competitive Bidding														
	CLUSTER I A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTIPURPOSE BUILDING, SLISU ALABAT, BRGY. POBLACION 5, ALABAT, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 16. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. CAMAGONG, ALABAT, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. PAMBILAN SUR, ALABAT, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, POBLACION IV, ALABAT, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. VILLA ESPERANZA, ALABAT, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. BAGONG PAG-ASA POBLACION, PEREZ, QUEZON G.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. RIZAL, PEREZ, QUEZON H.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. POBLACION I, QUEZON, QUEZON	Construction Section	Competitive Bidding														
	CLUSTER II A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTIPURPOSE BUILDING, CARIDAD ELEMENTARY SCHOOL, BRGY. CARIDAD IBABA, ATIMONAN, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 31. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. RIZAL, ATIMONAN, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 37. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, PLARIDEL CENTRAL SCHOOL, BRGY. PAMPARAALAN, PLARIDEL, QUEZON	Construction Section	Competitive Bidding	September 6, 2018	Sept. 7 - 13, 2018	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 3, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA

CLUSTER III A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAUAG EAST CENTRAL SCHOOL, BRGY. POBLACION 5, CALAUAG, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. APAD LITAO, CALAUAG, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BACLARAN, CALAUAG, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 13. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALIBO, CALAUAG, QUEZON G.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MADLANGDUNGAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding													
CLUSTER IV A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 17. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CAPULUAN CENTRAL, GUINAYANGAN, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 20. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. HINABAAN, GUINAYANGAN, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 39. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, SISI ELEMENTARY SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	September 6, 2018	Sept. 7 - 13, 2018	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 3, 2018	May 16, 2019	May 24, 2019	May 29, 2019			CY 2019 GAA
CLUSTER V A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 9. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ADIA BITAO, GUMACA, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 21. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. INACLAGAN, GUMACA, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 23. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MABINI, GUMACA, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 34. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, CAMOHAGUIN NATIONAL HIGH SCHOOL, BRGY. CAMOHAGUIN, GUMACA, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 38. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, PROGRESO ELEMENTARY SCHOOL, BRGY. PROGRESO, GUMACA, QUEZON	Construction Section	Competitive Bidding	September 6, 2018	Sept. 7 - 13, 2018	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 3, 2018	May 16, 2019	May 24, 2019	May 29, 2019			CY 2019 GAA

CLUSTER VI A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. JONGO, LOPEZ, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTIPURPOSE BUILDING, PANSOL ELEMENTARY SCHOOL, BRGY. PANSOL, LOPEZ, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 18. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. CAWAYAN, LOPEZ, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 19. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. DANLAGAN, LOPEZ, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 30. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN JOSE, LOPEZ, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 35. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, HONDAGUA NATIONAL HIGH SCHOOL, BRGY. HONDAGUA, LOPEZ, QUEZON G.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 36. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, LOPEZ NCHS-SPED, BRGY. MAGSAYSAY, LOPEZ, QUEZON	Construction Section	Competitive Bidding	September 6, 2018	Sept. 7 - 13, 2018	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 3, 2018	May 16, 2019	May 24, 2019	May 29, 2019			CY 2019 GAA
CLUSTER VII A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTIPURPOSE BUILDING BRGY. COLONG COLONG, TAGKAWAYAN, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SABANG, TAGKAWAYAN, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SAN DIEGO, TAGKAWAYAN, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 15. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. BUKAL, TAGKAWAYAN, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 25. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. MANAT O CENTRAL, TAGKAWAYAN, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 32. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. TABASON, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	September 6, 2018	Sept. 7 - 13, 2018	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 3, 2018	May 16, 2019	May 24, 2019	May 29, 2019			CY 2019 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLAPRINSIPE-SAN ISIDRO KANLURAN MARUBANG A CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 10, 2018	Oct. 11 - 17, 2018	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 6, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP Q01ST INFANTRY KABAUKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	Competitive Bidding	October 10, 2018	Oct. 11 - 17, 2018	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 6, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
I. OPERATIONS D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 2. CONSTRUCTION OF ENGINEERING BUILDING POLYTECHNIC UNIVERSITY OF THE PHILIPPINES, LOPEZ, QUEZON	Construction Section	Competitive Bidding	October 10, 2018	Oct. 11 - 17, 2018	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 6, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
I. OPERATIONS D. LOCAL PROGRAM 1. NATIONAL BUILDING AND OTHER STRUCTURES 1. CONSTRUCTION OF ACADEMIC BUILDING SOUTHERN LUZON STATE UNIVERSITY (SLSU), GUMACA, QUEZON	Construction Section	Competitive Bidding	October 10, 2018	Oct. 11 - 17, 2018	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 6, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRIBASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRIBASED INDUSTRIES, GUMAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA

	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 7. BARANGAYS BATONG VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 8. BARANGAYS PAGSABANGAN, BANTAD, AND ANOHANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 9. SAN DIEGO BUKID-BANTAD-GAYAGAYAAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 10. BARANGAYS VILLA VICTORIA-MH. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 11. BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 12. BARANGAYS MASUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 11, 2018	Oct. 12 - 18, 2018	October 19, 2018	October 31, 2018	October 31, 2018	November 2, 2018	November 12, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF LOCAL ROAD, BRGY. APAC-TANAG, CALABAG, QUEZON	Construction Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 5. CONSTRUCTION OF LOCAL ROAD, BRGY. STO. DOMINGO, CALABAG, QUEZON	Construction Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 6. CONSTRUCTION OF LOCAL ROAD, BRGY. INALIG-MATANAG, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 7. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	Maintenance Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 8. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN JUAN DE JESUS, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 1. BINAHAN BR. (B02563LZ) ALONG DAANG MAHARLIKA (L2)	Construction Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 2. IRINGAN BR. (B02562LZ) ALONG DAANG MAHARLIKA (L2)	Construction Section	Competitive Bidding													
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 1. BUENAVISTA BR. (B00006AB) ALONG QUEZON-ALABAT-PEREZ RD.	Construction Section	Competitive Bidding	October 12, 2018	Oct. 13 - 19, 2018	October 24, 2018	November 5, 2018	November 5, 2018	November 6, 2018	November 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 2. CAGALIMANGO BR. (B00032AB) ALONG QUEZON-ALABAT-PEREZ RD.	Maintenance Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 4. TAN-AG BR. (B02761LZ) ALONG MSR JCT-LOPEZ-BUENAVISTA RD.	Planning & Design Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 5. VILLA HERMOZA BR. (B02554LZ) ALONG MSR JCT-LOPEZ-CATANUNAN RD.	Planning & Design Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 3. PLARDEL BR. (B02572LZ) ALONG DAANG MAHARLIKA (L2)	Maintenance Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA

	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATIMOMAN, QUEZON	Maintenance Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM 8. RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 5. VILLA HERMOSA BR. (B02554LZ) ALONG MSR JCT - LOPEZ-CATANANUN RD	Maintenance Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM 8. RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 3. PLARIDEL BR. (B02572LZ) ALONG DAANG MAHABLIKA (LZ)	Construction Section	Competitive Bidding	October 13, 2018	Oct. 14 - 20, 2018	October 25, 2018	November 6, 2018	November 6, 2018	November 7, 2018	November 13, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATIMOMAN, QUEZON	Maintenance Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOT SPRING, DEBEZ, QUEZON	Maintenance Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 28, 2019	July 2, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO MALAWIN WATERSHED SPRING, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ECOTOURISM ROAD LEADING TO CANDALAPAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 28, 2019	July 2, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. HIMBUBULO ESTE DANGALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 28, 2019	July 2, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 12. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAIN SPRING SITES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. ECOTOURISM ROAD LEADING TO MAGUIBWAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. SITIO CANUMAY-TUMIS ECOTOURISM ROAD LEADING TO ALBAT ISLAND, ALABAT, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 28, 2019	July 2, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 20, 2018	Oct. 22 - 28, 2018	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA

	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF PROTECTION WORKS (SEAWALL) ALONG FRENZA RIVER, BRGY. MANGAGAWA, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 21, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUAG, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG BOCBOC CREEK, LOPEZ, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BOONG RIVER, BRGYS. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. OPERATION B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, LOPEZ, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION OF BREAKWATER ALABAT, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 27, - Nov. 2, 2018	November 5, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. ACCESS ROAD LEADING TO GUMACA PORT, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD 2. SECONDARY ROADS 1. MSR JCT LOPEZ-BUENAVISTA RD - K0227+200 - K0227+288, K0226+300 - K0226+383, K0225+200 - K0225+387, K0225+567 - K0225+662	Maintenance Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATION A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PREVENTION PROGRAM A. PREVENTIVE MAINTENANCE 1. TERTIARY ROADS 1. MSR JCT LOPEZ-CATANAUAN RD - K0223+226 - K0223+380, K0223+380 - K0223+536, K0224+275 - K0224+407	Maintenance Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. TERTIARY ROAD 1. QUEZON-ALABAT-PEREZ RD - K0037+821 - K0038+173.80	Maintenance Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 3. TERTIARY ROADS 2. QUEZON-ALABAT-PEREZ RD - K0026+000 - K0026+100, K0027+000 - K0027+084	Maintenance Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. PAVING OF UNPAVED ROADS 2. TERTIARY ROADS 1. QUEZON-ALABAT-PEREZ RD -K0032+764 - K0032+858, K0032+870 - K0032+955, K0035+739 - K0036+094, K0039+147 - K0039+156	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA

	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PREVENTION PROGRAM B. REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. QUIRINO HIGHWAY - K0251+644 - K0252+000, K0253+900 - K0254+000, K0255+000 - K0255+200, K0256+300 - K0256+515, K0257+650 - K0257+850, K0258+000 - K0258+450, K0261+700 - K0261+900, K0263+850 - K0264+000, K0264+200 - K0266+250, K0266+800 - K0267+300, K0270+300 - K0270+474	Maintenance Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018							CY 2019 GAA
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. REHABILITATION OF WATER SUPPLY PROJECT BRGY. ERMITA, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. REHABILITATION OF WATER SUPPLY PROJECT BRGY. HADINA, GUMACA, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. REHABILITATION OF WATER SUPPLY PROJECT BRGY. SABANG, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 4. REHABILITATION OF WATER SUPPLY-LEVEL BRGY. STA. LUCIA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Competitive Bidding	October 26, 2018	Oct. 28, - Nov. 3, 2018	November 6, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALIN-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG BASTI, CALAUAG, QUEZON	Construction Section	Competitive Bidding	October 31, 2018	Nov. 3 - 9, 2018	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018							CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	October 31, 2018	Nov. 3 - 9, 2018	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. VIÑAS TINIGUBAN TAMIS SINAG DAPAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON	Construction Section	Competitive Bidding	October 31, 2018	Nov. 3 - 9, 2018	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018							CY 2019 GAA
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. VIÑAS TINIGUBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	Competitive Bidding	October 31, 2018	Nov. 3 - 9, 2018	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	CLUSTER VIII A. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 3. REHABILITATION OF LOCAL BRIDGE, BRGY. GUINJANGAN, LOPEZ, QUEZON B. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 4. REHABILITATION OF LOCAL BRIDGE, BRGY. MANGUISIAN, LOPEZ, QUEZON C. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 5. REHABILITATION OF LOCAL BRIDGE, BRGY. MARILAG, LOPEZ, QUEZON D. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 6. REHABILITATION OF LOCAL BRIDGE, BRGY. SAN ANDRES, LOPEZ, QUEZON E. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 7. REHABILITATION OF LOCAL BRIDGE, BRGY. VILLA HERMOSA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	November 13, 2018	Nov. 14 - 20, 2018	November 21, 2018	December 3, 2018	December 3, 2018	December 4, 2018	December 10, 2018	May 16, 2019	May 24, 2019	May 29, 2019				CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. FLOOD CONTROL AND DRAINAGE 1. CONSTRUCTION OF DRAINAGE STRUCTURE, BRGY. PINAGTUBIGAN ESTE, PEBEZ, QUEZON	Construction Section	Competitive Bidding	November 13, 2018	Nov. 14 - 20, 2018	November 21, 2018	December 3, 2018	December 3, 2018	December 4, 2018	December 10, 2018							CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 2. SECONDARY ROADS 1. GUMACA-PITOGO-MULANAY-SAN NARCISO RD - K0200+400 - K0200+410, K0202+233 - K0202+270	Maintenance Section	Competitive Bidding	November 13, 2018	Nov. 14 - 20, 2018	November 21, 2018	December 3, 2018	December 3, 2018	December 4, 2018	December 10, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 1. MSR JCT LOPEZ-CATANAUAN RD - K0226+270 - K0226+350, K0226+590 - K0226+610, K0226+840 - K0226+850	Maintenance Section	Competitive Bidding	November 13, 2018	Nov. 14 - 20, 2018	November 21, 2018	December 3, 2018	December 3, 2018	December 4, 2018	December 10, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0236+600 - K0236+615, K0242+600 - K0242+620	Maintenance Section	Competitive Bidding	November 13, 2018	Nov. 14 - 20, 2018	November 21, 2018	December 3, 2018	December 3, 2018	December 4, 2018	December 10, 2018	May 17, 2019	May 27, 2019	May 31, 2019				CY 2019 GAA

	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. OFF-CARRIAGE WAY IMPROVEMENT 1. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0155+464 - K0155+556	Construction Section	Competitive Bidding	November 13, 2018	Nov. 14 - 20, 2018	November 21, 2018	December 3, 2018	December 3, 2018	December 4, 2018	December 10, 2018	May 17, 2019	May 27, 2019	May 31, 2019				CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. PAVING OF UNPAVED ROADS 1. SECONDARY ROADS 1. MSR JCT LOPEZ-HONDAGUA PORT RD - K0225+370 - K0225+750	Maintenance Section	Competitive Bidding	November 14, 2018	Nov. 15 - 21, 2018	November 23, 2018	December 5, 2018	December 5, 2018	December 5, 2018	December 12, 2018							CY 2019 GAA
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD 3. TERTIARY ROADS 1. QUEZON-ALABAT-PEREZ RD - K004+913 - K005+210	Maintenance Section	Competitive Bidding	November 14, 2018	Nov. 15 - 21, 2018	November 23, 2018	December 5, 2018	December 5, 2018	December 5, 2018	December 12, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITY 1. WATER SUPPLY 2. CONSTRUCTION OF PEREZ WATER SUPPLY SYSTEM, PEREZ, QUEZON	Construction Section	Competitive Bidding	November 14, 2018	Nov. 15 - 21, 2018	November 23, 2018	December 5, 2018	December 5, 2018	December 5, 2018	December 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019				CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITY 1. WATER SUPPLY 2. CONSTRUCTION OF QUEZON WATER SUPPLY SYSTEM, QUEZON, QUEZON	Construction Section	Competitive Bidding	November 14, 2018	Nov. 15 - 21, 2018	November 23, 2018	December 5, 2018	December 5, 2018	December 5, 2018	December 12, 2018	May 17, 2019	May 27, 2019	May 31, 2019				CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DUNGAWAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	November 15, 2018	Nov. 16 - 22, 2018	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018							CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF LUBI BRIDGE AND APPROACHES ALONG LUBI-KILAIT ROAD, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	November 15, 2018	Nov. 16 - 22, 2018	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018	May 17, 2019	May 27, 2019	May 31, 2019				CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 6. CONSTRUCTION OF MANGGALAYAN-LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	November 15, 2018	Nov. 16 - 22, 2018	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 4. CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD TO MAHARLIKA HIGHWAY (NATIONAL ROAD) PHASE II, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	November 15, 2018	Nov. 16 - 22, 2018	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018							CY 2019 GAA
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 5. CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD TO MAHARLIKA HIGHWAY (NATIONAL ROAD) CALAUAG, QUEZON	Construction Section	Competitive Bidding	November 15, 2018	Nov. 16 - 22, 2018	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018							CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF CARIDAD ILAYA BRIDGE, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	November 16, 2018	Nov. 17 - 23, 2019	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018	May 20, 2019	May 30, 2019	June 4, 2019				CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF DANLAGAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	November 16, 2018	Nov. 17 - 23, 2019	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF MALITUKO BRIDGE AND APPROACHES ALONG BARANGAY HINABAAN, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	November 16, 2018	Nov. 17 - 23, 2019	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	Competitive Bidding	November 16, 2018	Nov. 17 - 23, 2019	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018							CY 2019 GAA
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS TO SAMPIHAN BEACH, CALAUAG, QUEZON	Construction Section	Competitive Bidding	November 16, 2018	Nov. 17 - 23, 2019	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018							CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS / NEW ROADS 1. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	Construction Section	Competitive Bidding	November 23, 2018	Nov. 24 - 30, 2018	December 3, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 24, 2018							CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGAWAYAN DIVERSION ROAD, PACKAGE A, QUEZON	Maintenance Section	Competitive Bidding	November 23, 2018	Nov. 24 - 30, 2018	December 3, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 24, 2018							CY 2019 GAA

	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGE 1. PALSABANGON BR. (B02561LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	November 23, 2018	Nov. 24 - 30, 2018	December 3, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018	June 10, 2019	June 19, 2019	June 21, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. CONSTRUCTION OF NEW PERMANENT BRIDGE 1. SUMULONG BR. (PARALLEL BRIDGE) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	November 23, 2018	Nov. 24 - 30, 2018	December 3, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018						CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. LOPEZ BY-PASS ROAD, QUEZON	Construction Section	Competitive Bidding	November 23, 2018	Nov. 24 - 30, 2018	December 3, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018	June 10, 2019	June 19, 2019	June 21, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, PACKAGE A, QUEZON	Construction Section	Competitive Bidding	November 23, 2018	Nov. 24 - 30, 2018	December 3, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018	June 26, 2019	June 27, 2019	June 28, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	Construction Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 25, 2018						CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. QUEZON-ALABAT-PEREZ CIRCUMFERENTIAL ROAD, QUEZON	Construction Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018	May 22, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUMACA BY-PASS ROAD, (PHASE I), QUEZON	Construction Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018	June 26, 2019	June 27, 2019	June 28, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0153+456 - K0153+800	Maintenance Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018						CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. PLARIDEL BY-PASS, QUEZON	Construction Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS ROADS 1. TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON	Construction Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018	May 22, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS A. ALONG N1 1. DAANG MAHARLIKA (LZ) - K0136+742 - K0137+550, K0152+500 - K0153+197, K0153+197 - K0153+788	Construction Section	Competitive Bidding	November 24, 2018	Nov. 25 - Dec. 1, 2018	December 4, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018						CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITY 1. WATER SUPPLY 1. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARIDEL, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING (FISH PROCESSING CENTER), BRGY. CALIMPAK, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	May 20, 2019	May 30, 2019	June 4, 2019			CY 2019 GAA
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING , BRGY. PINAGAYANAN, CALAJAG, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING (HANDICRAFT MANUFACTURING CENTER), BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), BRGY. POBLACION, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	May 22, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 2. REHABILITATION OF LOCAL BRIDGE, BRGY. SALVACION, CALAJAG, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 2. LOCAL BRIDGES 1. CONSTRUCTION OF LOCAL BRIDGE, BRGYS. PANDANAN-TIKIWAN, CALAJAG, QUEZON (PHASE I)	Construction Section	Competitive Bidding	January 0, 1900	January 0, 1900	January 0, 1900	January 0, 1900	January 0, 1900	January 0, 1900	January 4, 2019	May 21, 2019	May 31, 2019	June 5, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. LOCAL ROADS AND BRIDGES 1. LOCAL ROAD 2. CONSTRUCTION OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS TO KAPALUHAN BEACH AND LAMESANG BATO, CALAJAG, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019						CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS / NEW ROADS 2. ATIMONAN - MAUBAN ROAD, ATIMONAN SECTION, PACKAGE B, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	June 26, 2019	June 27, 2019	June 28, 2019			CY 2019 GAA

	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 2. CONSTRUCTION OF MISSING LINKS/ NEW ROADS, MSR. JCT. CANDIA-HONDAGUA-ROMA PT.- QUEZON ROAD, PACKAGE D, LOPEZ, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019							CY 2019 GAA
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 3. CONSTRUCTION OF MISSING LINKS/ NEW ROADS, MSR. JCT. CANDIA-HONDAGUA-ROMA PT.- QUEZON ROAD, PACKAGE E, LOPEZ, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019							CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. GUMACA BY-PASS ROAD, (PHASE III), QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	June 26, 2019	June 27, 2019	June 28, 2019				CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 4. MSR. JCT. CANDIA-HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE B, QUEZON	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	May 21, 2019	May 31, 2019	June 5, 2019				CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K0245+755 - K0245+815	Maintenance Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019	June 20, 2019	June 24, 2019	June 25, 2019				CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. PAGBILAO BY-PASS ROAD, BRIDGE III (COMPLETION), BRIDGE II (CONSTRUCTION)	Construction Section	Competitive Bidding	November 29, 2018	Nov. 30 - Dec. 6, 2018	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 4, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 7. REHABILITATION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 8. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 10. CONSTRUCTION OF ACCESS ROAD LEADING TO SAMBITAN BEACH, BRGY. TAMIS-DAPDAP-SINAG, CALAUAG, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 11. CONSTRUCTION OF ACCESS ROAD TO ISLA PULONG, KUNALUM-STA. CECILIA, CALAUAG, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 12. REHABILITATION OF SAN QUINTIN ROAD, BARANGAY SAN QUINTIN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 13. CONSTRUCTION OF ACCESS ROAD LEADING TO LAMESANG BATO, BRGY. CAPALUHAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	January 15, 2019	Jan. 16 - 22 2019	January 23, 2019	February 4, 2019	February 4, 2019	February 5, 2019	February 11, 2019							CY 2019 GAA
	CONCRETING OF BRGY. BINAHIAN - BINAHIAN B - BINAHIAN C (PHASE II) FMR, BRGY. BINAHIAN A-BINAHIAN B-BINAHIAN C, LOPEZ, QUEZON	Construction Section	Competitive Bidding	January 29, 2019	Jan. 30 - Feb. 5, 2019	February 6, 2019	February 18, 2019	February 18, 2019	February 19, 2019	February 25, 2019	Short of Award	Short of Award	Short of Award				CY 2019 DA
	CONCRETING OF BRGY. JONGO - SAN ISIDRO - SAN RAFAEL - SAN PEDRO - ILAYANG ILOG A - ILAYANG ILOG B - VILLA NACABO FMR, BRGY. JONGO - SAN ISIDRO - SAN RAFAEL - SAN PEDRO - ILAYANG ILOG A - ILAYANG ILOG B - VILLA NACABO, LOPEZ, QUEZON	Construction Section	Competitive Bidding	January 29, 2019	Jan. 30 - Feb. 5, 2019	February 6, 2019	February 18, 2019	February 18, 2019	February 19, 2019	February 25, 2019	Short of Award	Short of Award	Short of Award				CY 2019 DA
	CONCRETING OF BRGY. SAN ANDRES - STA. CATALINA - CAWAYANIN (PHASE II) FMR, BRGY. SAN ANDRES - STA. CATALINA - CAWAYANIN, LOPEZ, QUEZON	Construction Section	Competitive Bidding	January 29, 2019	Jan. 30 - Feb. 5, 2019	February 6, 2019	February 18, 2019	February 18, 2019	February 19, 2019	February 25, 2019	Short of Award	Short of Award	Short of Award				CY 2019 DA
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. ANGELES, ALABAT, QUEZON	Construction Section	Competitive Bidding	March 1, 2019	March 2 - 8, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	Short of Award	Short of Award	Short of Award				CY 2019 MDRRM FUND
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. CAGLATE, ALABAT, QUEZON	Construction Section	Competitive Bidding	March 1, 2019	March 2 - 8, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	Short of Award	Short of Award	Short of Award				CY 2019 MDRRM FUND
	CONSTRUCTION OF CONCRETE RETAINING WALL AT BRGY. PAMBILAN NORTE, ALABAT, QUEZON	Construction Section	Competitive Bidding	March 1, 2019	March 2 - 8, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	Short of Award	Short of Award	Short of Award				CY 2019 MDRRM FUND
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. PABLACION 1, ALABAT, QUEZON	Construction Section	Competitive Bidding	March 1, 2019	March 2 - 8, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	Short of Award	Short of Award	Short of Award				CY 2019 MDRRM FUND
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. VILLA ESPERANZA, ALABAT, QUEZON	Construction Section	Competitive Bidding	March 1, 2019	March 2 - 8, 2019	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 1, 2019	Short of Award	Short of Award	Short of Award				CY 2019 MDRRM FUND
	71X-SPECIAL MAINTENANCE C.REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR. OLD ZIGZAG RD., K0157+700 - K0158+000, BOTH LANES	Maintenance Section	Competitive Bidding	March 27, 2019	March 28 - April 3, 2019	April 4, 2019	April 16, 2019	April 16, 2019	April 17, 2019	April 29, 2019	June 13, 2019	June 21, 2019	June 24, 2019				MODE 2019 GAA

CLUSTER IX A.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, SLSU ALABAT, BRGY. POBLACION 5, ALABAT, QUEZON B.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 16. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CAMASONG, ALABAT, QUEZON C.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMBILAN SUR, ALABAT, QUEZON D.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. VILLA ESPERANZA, ALABAT, QUEZON E.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG PAG-ASA POBLACION, PEREZ, QUEZON F.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. RIZAL, PEREZ, QUEZON G.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION 1, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 4, 2019	June 13, 2019	June 14, 2019			CY 2019 GAA
CLUSTER X A.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAUAG EAST CENTRAL SCHOOL, BRGY. POBLACION 5, CALAUAG, QUEZON B.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. APAD LUTAO, CALAUAG, QUEZON C.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BACLARAN, CALAUAG, QUEZON D.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 13. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON E.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON F.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALIBO, CALAUAG, QUEZON G.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MADLANGDUNGAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 4, 2019	June 13, 2019	June 14, 2019			CY 2019 GAA
I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REPAIR / REHABILITATION OF MULTIPURPOSE BUILDING BRGY. SABANG, TAGAWAYAN, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 4, 2019	June 13, 2019	June 14, 2019			CY 2019 GAA
I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 32. REHABILITATION OF MULTIPURPOSE BUILDING BRGY. BURGOS, LOPEZ, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 28, 2019	July 2, 2019			CY 2019 GAA

	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 8. REHABILITATION OF LOCAL ROAD, BRGY. BUNAVISTA, CALALAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 4, 2019	June 13, 2019	June 14, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 10. CONSTRUCTION OF ACCESS ROAD LEADING TO SAMPTAN BEACH, BRGY. TAMIS-DAPO-AP-SINAG, CALALAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 11. CONSTRUCTION OF ACCESS ROAD TO ISLA PULONG, KUNALUM-STA. CECILIA, CALALAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 12. REHABILITATION OF SAN QUINTIN ROAD, BARANGAY SAN QUINTIN, CALALAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 13. CONSTRUCTION OF ACCESS ROAD LEADING TO LAMESANG BATO, BRGY. CAPALUHAN, CALALAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS TO ISLA PULONG PASIG, CALALAG, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 4, 2019	June 13, 2019	June 14, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. SCHOOL BUILDING 1. CONSTRUCTION OF SCHOOL BUILDING, RIZAL ELEMENTARY SCHOOL, BRGY. RIZAL, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), PEREZ, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), PLARIDEL, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALABAT, QUEZON	Construction Section	Competitive Bidding	May 9, 2019	May 10 - 16, 2019	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 3, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE A, QUEZON	Construction Section	Competitive Bidding	May 15, 2019	May 16 - 22, 2019	May 23, 2019	June 4, 2019	June 4, 2019	June 5, 2019	June 21, 2019	June 26, 2019	June 27, 2019	June 28, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	Construction Section	Competitive Bidding	May 15, 2019	May 16 - 22, 2019	May 23, 2019	June 4, 2019	June 4, 2019	June 5, 2019	June 14, 2019						CY 2019 GAA
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DUNGAWAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	May 15, 2019	May 16 - 22, 2019	May 23, 2019	June 4, 2019	June 4, 2019	June 5, 2019	June 21, 2019	June 21, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS / NEW ROADS 1. CALALAG-GUINAYANGAN-BUNAVISTA-LOPEZ ROAD, QUEZON	Construction Section	Competitive Bidding	May 15, 2019	May 16 - 22, 2019	May 23, 2019	June 4, 2019	June 4, 2019	June 5, 2019	June 21, 2019	June 26, 2019	June 27, 2019	June 28, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES A. CONSTRUCTION OF MPB (COVERED COURT) BRGY. 6, POBLACION, QUEZON	Construction Section	Competitive Bidding	May 17, 2019	May 18 - 24, 2019	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	Construction Section	Competitive Bidding	May 17, 2019	May 18 - 24, 2019	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019	June 20, 2019	June 28, 2019	July 2, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL - INALIG - MATANAG ROAD, BRGYS., ATIMONAN, QUEZON	Construction Section	Competitive Bidding	May 17, 2019	May 18 - 24, 2019	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3 LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1 MULTIPURPOSE / FACILITIES L. REPAIR/REHABILITATION OF MPB PHASE II, BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 17, 2019	May 18 - 24, 2019	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	I. OPERATIONS D. LOCAL PROGRAM 3 LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1 MULTIPURPOSE / FACILITIES K. REPAIR/REHABILITATION OF MPB (COVERED COURT), BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 17, 2019	May 18 - 24, 2019	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. REHABILITATION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. TAN-AG ILAYA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	May 17, 2019	May 18 - 24, 2019	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019	June 20, 2019	June 24, 2019	June 25, 2019			CY 2019 GAA

Total Alloted Budget of Procurement Activities															
Total Contract Price of Procurement Activities Conducted															
Total Savings (Total Alloted Budget - Total Contract Price)															
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG BAYOD BRIDGE, ATIMONAN, QUEZON (KM180+728)	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 FCD
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG LAKIP BRIDGE, ATIMONAN, QUEZON (KM183+755)	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 FCD
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG SAN VICENTE BRIDGE, GUMACA, QUEZON (KM210+024)	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 FCD
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG SAN MANZANO SUR BRIDGE, PEREZ, QUEZON	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 FCD
REPAIR/MAINTENANCE OF DPWH BUILDING SUB-OFFICE BRGY. LAGYO, GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 OTHER PUBLIC BUILDING
REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 OTHER PUBLIC BUILDING
REPAIR/MAINTENANCE OF DILG BUILDING PNP BUILDING, GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 10, 2019	June 11 - 17, 2019	June 19, 2019	July 1, 2019	July 1, 2019	July 2, 2019	July 5, 2019						FY2019 OTHER PUBLIC BUILDING
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGES G. CONSTRUCTION OF SITIO LITLIT BRIDGE BRGY. PINAGTUBIGAN ESTE, PEREZ, QUEZON	Construction Section	Competitive Bidding	June 20, 2019	June 21 - 27, 2019	June 28, 2019	July 10, 2019	July 10, 2019	July 11, 2019	July 14, 2019						CY 2019 GAA
A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	Construction Section	Competitive Bidding	June 20, 2019	June 21 - 27, 2019	June 28, 2019	July 10, 2019	July 10, 2019	July 11, 2019	July 14, 2019						CY 2019 GAA
Total Alloted Budget of On-going Procurement Activities															

Prepared by:

MELINDA R. ABANILLA
Engineer III
HEAD - BAC Secretariat

Recommended for Approval by:

JOSE B. SERAFICA
Chief, Planning and Design Section
Chairman, Bids and Awards Committee

ANNEX B

(Name of Agency) Procurement Monitoring

Code (UACS/PAP)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES															
	REHABILITATION OF LOCAL BRIDGE BRGY. STA. JACOB, LOPEZ, QUEZON	3,763,478.56			3,703,115.25			CO-APICE AUGMA- BANTAY LANSANGAN	March 27, 2019	April 08, 2019	April 08, 2019	April 09, 2019	April 16, 2019		
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, LANDSLIDE AND CANAL ALONG DAANG MAHARLIKA- K0162+000 - K0162+300, BOTH SIDES														There is a need for a revision of Plans and Program of Works for the abovementioned project.
	CLUSTER I A. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, SLUJ ALABAT, BRGY. POBLACION 5, ALABAT, QUEZON B. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 16. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CAMAGONG, ALABAT, QUEZON C. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMBILAN SUR, ALABAT, QUEZON D. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, POBLACION IV, ALABAT, QUEZON E. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. VILLAE SPERANZA, ALABAT, QUEZON F. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG PAG-ASA POBLACION, PEREZ, QUEZON G. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. RIZAL, PEREZ, QUEZON H. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION I, QUEZON, QUEZON						CO-APICE AUGMA- BANTAY LANSANGAN								Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity.
	CLUSTER II A. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARIDAD ELEMENTARY SCHOOL, BRGY. CARIDAD IBABA, ATIMONAN, QUEZON B. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 31. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. RIZAL, ATIMONAN, QUEZON C. I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 37. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, PLARIDEL CENTRAL SCHOOL, BRGY. PAMPARAN, PLARIDEL, QUEZON	3,427,931.60			3,376,394.61			CO-APICE AUGMA- BANTAY LANSANGAN	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 03, 2018		

CLUSTER III A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAUAG EAST CENTRAL SCHOOL, BRGY. POBLACION 5, CALAUAG, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. APAD LUTAO, CALAUAG, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BACLARAN, CALAUAG, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 13. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALIBO, CALAUAG, QUEZON G.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MADLANGDUNGAN, CALAUAG, QUEZON															Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity.
CLUSTER IV A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 17. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CAPULUAN CENTRAL, GUINAYANGAN, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 20. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. HINABAAN, GUINAYANGAN, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 39. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, SISI ELEMENTARY SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON	2,105,078.27			2,073,447.19			COAPICE AUGMA-BANTAY LANSANGAN	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 03, 2018			
CLUSTER V A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 9. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ADIABITAO, GUMACA, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 21. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. INACLAGAN, GUMACA, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 23. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MABINI, GUMACA, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 34. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, CAMOHAGUIN NATIONAL HIGH SCHOOL, BRGY. CAMOHAGUIN, GUMACA, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 38. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, PROGRESO ELEMENTARY SCHOOL, BRGY. PROGRESO, GUMACA, QUEZON	3,916,920.55			3,858,119.90			COAPICE AUGMA-BANTAY LANSANGAN	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 03, 2018			

CLUSTER VI A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. JONGO, LOPEZ, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PANSOL ELEMENTARY SCHOOL, BRGY. PANSOL, LOPEZ, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 18. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CAVAYAN, LOPEZ, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 19. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DANLAGAN, LOPEZ, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 30. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, LOPEZ, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 35. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, HONDAGUA NATIONAL HIGH SCHOOL, BRGY. HONDAGUA, LOPEZ, QUEZON G.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 36. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, LOPEZ NCHS-SPED, BRGY. MAGSAYSAY, LOPEZ, QUEZON	8,276,421.01			8,152,087.80		COAPICE AJGMA-BANTAY LANSANGAN	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 03, 2018		
CLUSTER VII A.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. COLONG COLONG, TAGKAWAYAN, QUEZON B.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SABANG, TAGKAWAYAN, QUEZON C.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN DIEGO, TAGKAWAYAN, QUEZON D.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 15. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, TAGKAWAYAN, QUEZON E.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 25. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MANATO CENTRAL, TAGKAWAYAN, QUEZON F.1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 32. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TABASON, TAGKAWAYAN, QUEZON	7,640,074.98			7,525,317.69		COAPICE AJGMA-BANTAY LANSANGAN	September 14, 2018	September 26, 2018	September 26, 2018	September 27, 2018	October 03, 2018		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN MABINGA-CASASAHAN ILAYA, GUMACA, QUEZON	4,899,998.19			4,826,488.64		COAPICE AJGMA-BANTAY LANSANGAN	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 06, 2018		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	14,699,990.09			14,478,320.23		COAPICE AJGMA-BANTAY LANSANGAN	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 06, 2018		
I. OPERATIONS D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 2. CONSTRUCTION OF ENGINEERING BUILDING POLYTECHNIC UNIVERSITY OF THE PHILIPPINES, LOPEZ, QUEZON	19,599,187.84			19,304,628.97		COAPICE AJGMA-BANTAY LANSANGAN	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 06, 2018		
I. OPERATIONS D. LOCAL PROGRAM 1. NATIONAL BUILDING AND OTHER STRUCTURES 1. CONSTRUCTION OF ACADEMIC BUILDING SOUTHERN LUZON STATE UNIVERSITY (SLSU), GUMACA, QUEZON	34,299,502.71			33,784,637.19		COAPICE AJGMA-BANTAY LANSANGAN	October 18, 2018	October 30, 2018	October 30, 2018	October 31, 2018	November 06, 2018		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRIBASED INDUSTRIES, LOPEZ, QUEZON	29,399,993.01			28,517,881.58		COAPICE AJGMA-BANTAY LANSANGAN	October 18, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRIBASED INDUSTRIES, GUINAYANGAN, QUEZON	14,699,998.87			14,258,277.60		COAPICE AJGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		

	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	6,859,999.45			6,725,495.20		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	4,900,000.77			4,789,390.69		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	9,799,998.37			9,603,875.53		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 7. BARANGAY'S BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	7,839,997.69			7,669,726.63		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 8. BARANGAY'S Pagsabangan, BANTAD, AND ANJAWANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	7,840,000.93			7,661,959.27		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 9. SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	7,840,000.73			7,652,021.07		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 10. BARANGAY'S VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	7,839,999.79			7,654,646.72		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 11. BARANGAY'S Pagsabangan-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	7,840,000.85			7,655,943.07		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 12. BARANGAY'S MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	7,839,997.70			7,671,598.06		COAPICE AUGMA-BANTAY LANSANGAN	October 19, 2018	October 31, 2018	October 31, 2018	November 02, 2018	November 12, 2018		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROAD 1. CONSTRUCTION OF LOCAL ROAD, BRGY. APDAGTARAN, CALAJAG, QUEZON	2,939,996.49			2,895,905.31		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROAD 5. CONSTRUCTION OF LOCAL ROAD, BRGY. STO. DOMINGO, CALAJAG, QUEZON	1,959,999.61			1,930,754.61		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROAD 6. CONSTRUCTION OF LOCAL ROAD, BRGY. INALIG-NATANAB, ATIMONAN, QUEZON	2,939,996.96			2,895,978.18		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROAD 7. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA LOPEZ, QUEZON	1,960,000.22			1,930,566.37		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROAD 8. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN JUAN DE JESUS, GUMACA, QUEZON	2,939,997.63			2,895,462.97		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 1. BINAHAN BR. (B02563LZ) ALONG DAANG MAHARLIKA (LZ)	2,939,997.36			2,895,725.68		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 2. IRINGAN BR. (B02562LZ) ALONG DAANG MAHARLIKA (LZ)						COAPICE AUGMA-BANTAY LANSANGAN							Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 1. BUENAVISTA BR. (B00006AB) ALONG QUEZON-ALABAT-PEREZ RD.	489,999.62			482,618.05		COAPICE AUGMA-BANTAY LANSANGAN	October 24, 2018	November 05, 2018	November 05, 2018	November 06, 2018	November 12, 2018		
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 2. CAGALIMANGO BR. (B00032AB) ALONG QUEZON-ALABAT-PEREZ RD.	14,699,880.91			14,258,564.03		COAPICE AUGMA-BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 4. TAN-AG BR. (B02761LZ) ALONG MSR JCT-LOPEZ-BUENAVISTA RD.	4,899,581.56			4,826,239.42		COAPICE AUGMA-BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 5. VILLA HERMOSA BR. (B02554LZ) ALONG MSR JCT-LOPEZ-CATANAJUAN RD.	5,879,780.03			5,791,457.58		COAPICE AUGMA-BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 3. PLARIDEL BR. (B02572LZ) ALONG DAANG MAHARLIKA (LZ)	7,349,550.14			7,202,432.34		COAPICE AUGMA-BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		

	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATIMONIAN, QUEZON	9,799,475.87			9,601,122.64		COAPICE AUGMA- BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 5. VILLA HERMOSA BR. (B02554L2) ALONG MSR JCT- LOPEZ-CATANJUAN RD.	7,231,819.59			7,087,261.46		COAPICE AUGMA- BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 3. PLARIDEL BR. (B02572L2) ALONG DAANG MAHABLIKA (L2)	4,899,083.75			4,801,143.52		COAPICE AUGMA- BANTAY LANSANGAN	October 25, 2018	November 06, 2018	November 06, 2018	November 07, 2018	November 13, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATIMONIAN, QUEZON	9,799,991.64			9,528,398.91		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	4,899,997.50			4,757,093.86		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO MAULAWIN WATERSHED SPRING, GUINAYANGAN, QUEZON	9,799,996.69			9,526,536.53		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, YERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	9,799,992.85			9,537,376.67		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ECOTOURISM ROAD LEADING TO CANDALAPAP BEACH AND LAUREL BEACH, TAGAWAYAN, QUEZON	9,799,995.80			9,547,984.40		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	4,899,999.43			4,801,958.50		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. HIMBUBULO ESTE DAWALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	9,800,001.45			9,543,402.03		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	4,899,995.87			4,793,766.21		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 12. GAPAS - DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	8,819,999.09			8,596,118.72		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAIN SPRING SITGES, GUINAYANGAN, QUEZON	9,799,999.23			9,545,787.29		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. ECOTOURISM ROAD LEADING TO MAGUEWAY FALLS, TAGAWAYAN, QUEZON	9,799,995.47			9,551,460.32		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. SITIO CANUMAY-TUMIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, ALABAT, QUEZON	9,799,997.17			9,513,623.29		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	4,899,996.45			4,801,152.48		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGAWAYAN, QUEZON	9,799,996.77			9,549,435.65		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGAWAYAN, QUEZON	7,839,997.88			7,641,149.33		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGAWAYAN, QUEZON	7,839,995.83			7,642,052.19		COAPICE AUGMA- BANTAY LANSANGAN	October 29, 2018	November 14, 2018	November 14, 2018	November 15, 2018	November 21, 2018		

	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF PROTECTION WORKS (SEAWALL) ALONG FRENZA RIVER, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON	14,700,010.65			14,243,471.17			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 21, 2018		
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUA, QUEZON	9,799,975.57			9,534,759.66			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG BOCCOC CREEK, LOPEZ, QUEZON	9,799,975.79			9,517,561.17			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BOONG RIVER, BRGYS. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	9,800,004.15			9,653,081.39			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. OPERATION B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, LOPEZ, QUEZON	34,299,995.31			33,144,593.88			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG PIPISIK RIVER, GUMACA, QUEZON	48,999,964.02			46,790,232.31			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	37,239,814.94			35,678,378.82			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	19,600,009.64			19,055,711.57			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION OF BREAKWATER ALABAT, QUEZON	48,999,991.01			48,030,086.61			COAPICE AUGMA-BANTAY LANSANGAN	November 05, 2018	November 19, 2018	November 19, 2018	November 20, 2018	November 26, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. ACCESS ROAD LEADING TO GUMACA PORT, GUMACA, QUEZON	1,499,399.93			1,483,663.44			COAPICE AUGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD 2. SECONDARY ROADS 1. MSR. JCT LOPEZ-BUENAVISTA RD - K0227+200 - K0227+288, K0226+300 - K0226+383, K0225+200 - K0225+242, K0225+567 - K0225+660	9,727,477.20			9,365,121.78			COAPICE AUGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	I. OPERATION A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PREVENTION PROGRAM A. PREVENTIVE MAINTENANCE 1. TERTIARY ROADS 1. MSR. JCT LOPEZ-CATANAUAN RD - K0223+226 - K0223+380, K0223+380 - K0223+536, K0224+275 - K0224+407	10,667,295.21			10,378,756.86			COAPICE AUGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. TERTIARY ROAD 1. QUEZON-ALABAT-PEREZ RD- K0037+821 - K0038+173.80	4,900,001.19			4,838,489.30			COAPICE AUGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 3. TERTIARY ROADS 2. QUEZON-ALABAT-PEREZ RD - K0026+000 - K0026+100, K0027+000 - K0027+084	5,476,706.82			5,333,026.65			COAPICE AUGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. PAVING OF UNPAVED ROADS 2. TERTIARY ROADS 1. QUEZON-ALABAT-PEREZ RD -K0032+764 - K0032+858, K0032+870 - K0032+955, K0035+739 - K0036+094, K0039+147 - K0039+156	39,199,999.53			38,396,153.50			COAPICE AUGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		

	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PREVENTION PROGRAM B. REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. QUIRINO HIGHWAY - K0251+644 - K0252+000, K0253+900 - K0254+000, K0255+000 - K0255+200, K0256+300 - K0256+515, K0257+650 - K0257+850, K0258+000 - K0258+450, K0261+700 - K0261+900, K0263+850 - K0264+000, K0265+200 - K0266+250, K0266+800 - K0267+300, K0270+300 - K0270+474	93,142,743.27		90,321,658.34			COAPICE AJGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. REHABILITATION OF WATER SUPPLY PROJECT BRGY. ERMITA, GUINAYANGAN, QUEZON	489,534.76		483,247.30			COAPICE AJGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. REHABILITATION OF WATER SUPPLY PROJECT BRGY. HADONA, GUMACA, QUEZON	489,593.69		484,939.64			COAPICE AJGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. REHABILITATION OF WATER SUPPLY PROJECT BRGY. SABANG, TAGAWAYAN, QUEZON	489,676.21		484,511.33			COAPICE AJGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	3. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 4. REHABILITATION OF WATER SUPPLY-LEVEL BRGY. STA. LUCIA, LOPEZ, QUEZON	783,483.80		783,483.80			COAPICE AJGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	4,899,998.68		4,899,998.68			COAPICE AJGMA-BANTAY LANSANGAN	November 06, 2018	November 20, 2018	November 20, 2018	November 21, 2018	November 27, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUP-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG BASTO, CALAUAG, QUEZON	77,199,993.04		77,199,993.04			COAPICE AJGMA-BANTAY LANSANGAN	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	3,919,996.66					COAPICE AJGMA-BANTAY LANSANGAN	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. VIÑAS TINIGUBAN TAMIS SINAG DAPAP ROAD LEADING TO SANPITAN BEACH, CALAUAG, QUEZON	77,199,981.79					COAPICE AJGMA-BANTAY LANSANGAN	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018		
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. VIÑAS TINIGUBAN MALIGAYA ROAD LEADING TO BAPORAPORAN BEACH, CALAUAG, QUEZON	9,799,996.83					COAPICE AJGMA-BANTAY LANSANGAN	November 12, 2018	November 23, 2018	November 23, 2018	November 24, 2018	November 30, 2018		
	CLUSTER VIII A. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 3. REHABILITATION OF LOCAL BRIDGE, BRGY. GUINAYANGAN, LOPEZ, QUEZON B. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 4. REHABILITATION OF LOCAL BRIDGE, BRGY. MANGUISIAN, LOPEZ, QUEZON C. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 5. REHABILITATION OF LOCAL BRIDGE, BRGY. MARILAG, LOPEZ, QUEZON D. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 6. REHABILITATION OF LOCAL BRIDGE, BRGY. SAN ANDRES, LOPEZ, QUEZON E. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 7. REHABILITATION OF LOCAL BRIDGE, BRGY. VILLA HERMOZA, LOPEZ, QUEZON	2,967,253.43		2,967,253.43			COAPICE AJGMA-BANTAY LANSANGAN	November 21, 2018	December 03, 2018	December 03, 2018	December 04, 2018	December 10, 2018		
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. FLOOD CONTROL AND DRAINAGE 1. CONSTRUCTION OF DRAINAGE STRUCTURE, BRGY. PINAGTUBIGAN ESTE, PEREZ, QUEZON	7,350,000.52					COAPICE AJGMA-BANTAY LANSANGAN	November 21, 2018	December 03, 2018	December 03, 2018	December 04, 2018	December 10, 2018		There is a need for a revision of Plans and Program of Works for the abovementioned project
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LAND SLIDE 2. SECONDARY ROADS 1. GUMACA-PITOGOMULANAY-SAN NARCISO RD - K0200+100 - K0200+110, K0202+233 - K0202+270	19,600,012.46		19,050,538.93			COAPICE AJGMA-BANTAY LANSANGAN	November 21, 2018	December 03, 2018	December 03, 2018	December 04, 2018	December 10, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LAND SLIDE 3. TERTIARY ROADS 1. MSR JCT LOPEZ-CATANAUAN RD - K0226+270 - K0226+350, K0226+590 - K0226+610, K0226+640 - K0226+660	29,400,001.85		28,414,916.38			COAPICE AJGMA-BANTAY LANSANGAN	November 21, 2018	December 03, 2018	December 03, 2018	December 04, 2018	December 10, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LAND SLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (L2) - K0236+600 - K0236+615, K0242+600 - K0242+620	29,400,003.16		28,222,289.23			COAPICE AJGMA-BANTAY LANSANGAN	November 21, 2018	December 03, 2018	December 03, 2018	December 04, 2018	December 10, 2018		

	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. OFF-CARRIAGEWAY IMPROVEMENT 1. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - KM155+469 - KM155+595	4,493,299.06			4,401,189.41			COAPICE AUGMA-BANTAY LANSANGAN	November 21, 2018	December 03, 2018	December 03, 2018	December 04, 2018	December 10, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. PAVING OF UNPAVED ROADS 1. SECONDARY ROADS 1. MSR JCT LOPEZ-HONDAGUA PORT RD - K0225+370 - K0225+750	67,908,776.83			65,090,277.05			COAPICE AUGMA-BANTAY LANSANGAN	November 23, 2018	December 05, 2018	December 05, 2018	December 05, 2018	December 12, 2018		
	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD 3. TERTIARY ROADS 1. QUEZON-ALABAT-PEREZ RD - K004+913 - K0005+210	30,743,579.90			30,126,497.98			COAPICE AUGMA-BANTAY LANSANGAN	November 23, 2018	December 05, 2018	December 05, 2018	December 05, 2018	December 12, 2018		
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITY 1. WATER SUPPLY 2. CONSTRUCTION OF PEREZ WATER SUPPLY SYSTEM, PEREZ, QUEZON	19,599,398.86			18,907,887.25			COAPICE AUGMA-BANTAY LANSANGAN	November 23, 2018	December 05, 2018	December 05, 2018	December 05, 2018	December 12, 2018		
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITY 1. WATER SUPPLY 2. CONSTRUCTION OF QUEZON WATER SUPPLY SYSTEM, QUEZON, QUEZON	19,599,331.02			18,930,834.57			COAPICE AUGMA-BANTAY LANSANGAN	November 23, 2018	December 05, 2018	December 05, 2018	December 05, 2018	December 12, 2018		
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DUNGAWAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	47,039,966.80						COAPICE AUGMA-BANTAY LANSANGAN	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018		There is a need for a revision of Plans and Program of Works for the abovementioned project
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF LUBI BRIDGE AND APPROACHES ALONG LUBI-KILAIT ROAD, ATIMONAN, QUEZON	29,399,955.14			28,141,184.93			COAPICE AUGMA-BANTAY LANSANGAN	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018		
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 6. CONSTRUCTION OF MANGALAYAN-LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	23,519,955.22			22,539,484.64			COAPICE AUGMA-BANTAY LANSANGAN	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018		
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 4. CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD TO MAHARLIKA HIGHWAY (NATIONAL ROAD) PHASE II, ATIMONAN, QUEZON	96,499,963.58						COAPICE AUGMA-BANTAY LANSANGAN	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 5. CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD TO MAHARLIKA HIGHWAY (NATIONAL ROAD) CALAUAG, QUEZON	96,499,970.58						COAPICE AUGMA-BANTAY LANSANGAN	November 26, 2018	December 10, 2018	December 10, 2018	December 11, 2018	December 17, 2018		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF CARIDAD ILAYA BRIDGE, ATIMONAN, QUEZON	35,279,951.20			33,849,855.40			COAPICE AUGMA-BANTAY LANSANGAN	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018		
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF DANILAGAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	41,159,970.85			39,499,667.39			COAPICE AUGMA-BANTAY LANSANGAN	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018		
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF MALTIKO BRIDGE AND APPROACHES ALONG BARANGAY HINABAN, GUINAYANGAN, QUEZON	29,399,973.67			28,240,826.14			COAPICE AUGMA-BANTAY LANSANGAN	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018		
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ACCESS ROAD LEADING DECLARED TOURISM DESTINATIONS TO ISLA PULONG PASIG, CALAUAG, QUEZON	96,499,991.39						COAPICE AUGMA-BANTAY LANSANGAN	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF ACCESS ROAD LEADING DECLARED TOURISM DESTINATIONS TO SAMPITAN BEACH, CALAUAG, QUEZON	96,499,978.15						COAPICE AUGMA-BANTAY LANSANGAN	November 28, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 18, 2018		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS / NEW ROADS 1. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	46,999,956.55						COAPICE AUGMA-BANTAY LANSANGAN	December 03, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 24, 2018		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE A, QUEZON	46,999,875.69						COAPICE AUGMA-BANTAY LANSANGAN	December 03, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 24, 2018		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity

	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGE 1. PALSABANGON BR. (B02561LZ) ALONG DAANG MAHARLIKA (LZ)	57,899,910.97			55,335,763.59			COAPICE AUGMA-BANTAY LANSANGAN	December 03, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. CONSTRUCTION OF NEW PERMANENT BRIDGE 1. SUMULONG BR. (PARALLEL BRIDGE) ALONG DAANG MAHARLIKA (LZ)	87,779,202.94			84,091,332.17			COAPICE AUGMA-BANTAY LANSANGAN	December 03, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. LOPEZ BY-PASS ROAD, QUEZON	71,957,580.42			69,065,720.50			COAPICE AUGMA-BANTAY LANSANGAN	December 03, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, PACKAGE A, QUEZON	70,374,968.26			68,211,700.20			COAPICE AUGMA-BANTAY LANSANGAN	December 03, 2018	December 17, 2018	December 17, 2018	December 18, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	46,999,969.28						COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 25, 2018		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. QUEZON-ALABAT-PEREZ CIRCUMFERENTIAL ROAD, QUEZON	46,999,993.53			46,063,322.70			COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUMACA BY-PASS ROAD, (PHASE I), QUEZON	46,999,976.82			45,818,633.85			COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0153+456 - K0153+800	96,500,000.00			94,576,979.48			COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. PLARDEL BY-PASS, QUEZON	47,000,000.00			45,128,819.42			COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS ROADS 1. TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON	46,999,972.82			45,126,786.92			COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS A. ALONG N1 1. DAANG MAHARLIKA (LZ) - K0136+742 - K0137+550, K0152+500 - K0153+197, K0153+197 - K0153+788	74,529,912.27			72,975,019.22			COAPICE AUGMA-BANTAY LANSANGAN	December 04, 2018	December 18, 2018	December 18, 2018	December 19, 2018	December 27, 2018		
	I. OPERATIONS D. LOCAL PROGRAM 2. CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITY 1. WATER SUPPLY 1. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARDEL, QUEZON	17,639,517.33			17,018,948.69			COAPICE AUGMA-BANTAY LANSANGAN	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING (FISH PROCESSING CENTER), BRGY. CALIMPAK, GUINAYANGAN, QUEZON	4,949,612.64			4,867,228.15			COAPICE AUGMA-BANTAY LANSANGAN	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PINAGBAYANAN, CALAALAG, QUEZON	3,959,386.07			3,897,277.49			COAPICE AUGMA-BANTAY LANSANGAN	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING (HANDICRAFT MANUFACTURING CENTER), BRGY. POBLACION, TAGKAWAYAN, QUEZON	4,949,269.68			4,870,945.36			COAPICE AUGMA-BANTAY LANSANGAN	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	I. OPERATIONS B. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDING AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), BRGY. POBLACION, ATIMONAN, QUEZON	4,949,522.09			4,862,942.10			COAPICE AUGMA-BANTAY LANSANGAN	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROAD AND BRIDGES 2. LOCAL BRIDGES 2. REHABILITATION OF LOCAL BRIDGE, BRGY. SALVACION, CALAALAG, QUEZON	494,276.70			485,994.92			COAPICE AUGMA-BANTAY LANSANGAN	December 10, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 2. LOCAL BRIDGES 1. CONSTRUCTION OF LOCAL BRIDGE, BRGYS. PANDANAN-TIKIWAN, CALAALAG, QUEZON (PHASE I)	2,939,975.17			2,878,313.15			COAPICE AUGMA-BANTAY LANSANGAN	January 00, 1900	January 00, 1900	January 00, 1900	January 00, 1900	January 04, 2019		
	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS TO KAPALUHAN BEACH AND LAMESANG BATO, CALAALAG, QUEZON	96,499,982.86						COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS / NEW ROADS 2. ATIMONAN - MAUBAN ROAD, ATIMONAN SECTION, PACKAGE B, QUEZON	70,374,977.02			68,287,526.65			COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		

	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 2. CONSTRUCTION OF MISSING LINK(S) NEW ROADS, MSR. JCT. CANDA-HONDAGUA-ROMA PT.-QUEZON ROAD, PACKAGE D, LOPEZ, QUEZON	67,479,983.87					COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	B. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS B. NATIONAL ROADS AND BRIDGES 1. NATIONAL ROADS 3. CONSTRUCTION OF MISSING LINK(S) NEW ROADS, MSR. JCT. CANDA-HONDAGUA-ROMA PT.-QUEZON ROAD, PACKAGE E, LOPEZ, QUEZON	47,039,865.77					COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		Source of fund for the project has been withheld or reduced through no fault of the Procuring Entity
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. GUMACA BY-PASS ROAD, (PHASE III), QUEZON	46,999,994.58			45,770,751.51		COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINK(S) NEW ROADS 4. MSR. JCT. CANDA-HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE B, QUEZON	46,999,999.08			45,066,018.32		COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K02454755 - K02454815	42,987,696.28			42,119,427.46		COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. PAGBILAO BY-PASS ROAD, BRIDGE III (COMPLETION), BRIDGE II (CONSTRUCTION)	94,499,744.82			92,148,932.63		COAPICE AUGMA-BANTAY LANSANGAN	December 11, 2018	December 28, 2018	December 28, 2018	December 29, 2018	January 04, 2019		
	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS TO ISLA PULONG PASIG, CALAUAG, QUEZON	48,999,986.41					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 7. REHABILITATION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	1,959,999.65					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 8. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	979,999.17					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 10. CONSTRUCTION OF ACCESS ROAD LEADING TO SAMBITAN BEACH, BRGY. TAMIS-DAPDAP-SINAG, CALAUAG, QUEZON	19,599,992.86					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 11. CONSTRUCTION OF ACCESS ROAD TO ISLA PULONG, KUNALUM-STA. CECILIA, CALAUAG, QUEZON	14,699,996.54					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 12. REHABILITATION OF SAN QUINTIN ROAD, BARANGAY SAN QUINTIN, CALAUAG, QUEZON	7,349,997.76					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 13. CONSTRUCTION OF ACCESS ROAD LEADING TO LAMESANG BATO, BRGY. CAPALUHAN, CALAUAG, QUEZON	7,349,998.91					COAPICE AUGMA-BANTAY LANSANGAN	January 23, 2019	February 04, 2019	February 04, 2019	February 05, 2019	February 11, 2019		There is a need for a revision of Plans and Program of Works for the abovementioned project.
	CONCRETING OF BRGY. BINAHAN - BINAHAN B - BINAHAN C (PHASE II) FMR, BRGY. BINAHAN A-BINAHAN B-BINAHAN C, LOPEZ, QUEZON	9,799,996.35					COAPICE AUGMA-BANTAY LANSANGAN	February 06, 2019	February 18, 2019	February 18, 2019	February 19, 2019	February 25, 2019		
	CONCRETING OF BRGY. JONGO - SAN ISIDRO - SAN RAFAEL - SAN PEDRO - ILAYANG ILOG A - ILAYANG ILOG B - VILLA NACAOB FMR, BRGY. JONGO - SAN ISIDRO - SAN RAFAEL - SAN PEDRO - ILAYANG ILOG A - ILAYANG ILOG B - VILLA NACAOB, LOPEZ, QUEZON	4,899,997.99					COAPICE AUGMA-BANTAY LANSANGAN	February 06, 2019	February 18, 2019	February 18, 2019	February 19, 2019	February 25, 2019		
	CONCRETING OF BRGY. SAN ANDRES - STA. CATALINA - CAWAYANIN (PHASE II) FMR, BRGY. SAN ANDRES - STA. CATALINA - CAWAYANIN, LOPEZ, QUEZON	9,799,996.44					COAPICE AUGMA-BANTAY LANSANGAN	February 06, 2019	February 18, 2019	February 18, 2019	February 19, 2019	February 25, 2019		
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. ANGELES, ALABAT, QUEZON	18,962,454.65					COAPICE AUGMA-BANTAY LANSANGAN	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 01, 2019		
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. CALIGATE, ALABAT, QUEZON	18,962,454.65					COAPICE AUGMA-BANTAY LANSANGAN	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 01, 2019		
	CONSTRUCTION OF CONCRETE RETAINING WALL AT BRGY. PAMBILAN NORTE, ALABAT, QUEZON	18,952,891.77					COAPICE AUGMA-BANTAY LANSANGAN	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 01, 2019		
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. POBLACION 1, ALABAT, QUEZON	18,863,638.31					COAPICE AUGMA-BANTAY LANSANGAN	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 01, 2019		
	CONSTRUCTION OF REINFORCED CONCRETE RETAINING WALL AT BRGY. VILLA ESPERANZA, ALABAT, QUEZON	13,748,116.24					COAPICE AUGMA-BANTAY LANSANGAN	March 13, 2019	March 25, 2019	March 25, 2019	March 26, 2019	April 01, 2019		
	71X-SPECIAL MAINTENANCE C.REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, OLD ZIGZAG RD., K01574700 - K01584000, BOTH LANES	9,365,171.05			9,221,708.03		COAPICE AUGMA-BANTAY LANSANGAN	April 04, 2019	April 16, 2019	April 16, 2019	April 17, 2019	April 29, 2019		

	<p>CLUSTER IX A.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, SLSU ALABAT, BRGY. POBLACION 5, ALABAT, QUEZON</p> <p>B.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 16. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CAMASONG, ALABAT, QUEZON</p> <p>C.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMBILAN SUR, ALABAT, QUEZON</p> <p>D.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. VILLA ESPERANZA, ALABAT, QUEZON</p> <p>E.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG PAG-ASA POBLACION, PEREZ, QUEZON</p> <p>F.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. RIZAL, PEREZ, QUEZON</p> <p>G.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION I, QUEZON, QUEZON</p>	7,737,121.76			7,620,600.41			COAPICE AJGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	<p>CLUSTER X</p> <p>A.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAUAG EAST CENTRAL SCHOOL, BRGY. POBLACION 5, CALAUAG, QUEZON</p> <p>B.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. APAD LUTAO, CALAUAG, QUEZON</p> <p>C.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BACLARAN, CALAUAG, QUEZON</p> <p>D.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 13. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON</p> <p>E.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON</p> <p>F.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALIBO, CALAUAG, QUEZON</p> <p>G.I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MADLANGDUNGAN, CALAUAG, QUEZON</p>	6,757,787.40			6,655,953.96			COAPICE AJGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REPAIR / REHABILITATION OF MULTI-PURPOSE BUILDING BRGY. SABANG, TAGSAWAYAN, QUEZON	489,541.91			482,205.10			COAPICE AJGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 32. REHABILITATION OF MULTI-PURPOSE BUILDING BRGY. BURGOS, LOPEZ, QUEZON	489,554.60			482,190.94			COAPICE AJGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		

	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 8. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA-ALABAT, QUEZON	979,999.17			964,472.51			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 10. CONSTRUCTION OF ACCESS ROAD LEADING TO SAMPITAN BEACH, BRGY. TAMIS-DAPOAP-SINAG, CALAUAG, QUEZON	19,599,992.86			18,931,666.16			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 11. CONSTRUCTION OF ACCESS ROAD TO ISLA PULONG, KUNALUM-STA. CECILIA, CALAUAG, QUEZON	14,699,996.54			14,177,927.02			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 12. REHABILITATION OF SAN QUINTIN ROAD, BARANGAY SAN QUINTIN, CALAUAG, QUEZON	7,349,997.76			7,135,221.96			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 13. CONSTRUCTION OF ACCESS ROAD LEADING TO LAMESANG BATO, BRGY. CAPALUHAN, CALAUAG, QUEZON	7,349,998.91			7,124,340.17			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS TO ISLA PULONG PASIG, CALAUAG, QUEZON	48,999,986.41			46,911,532.37			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. SCHOOL BUILDING 1. CONSTRUCTION OF SCHOOL BUILDING, RIZAL ELEMENTARY SCHOOL, BRGY. RIZAL - ATIMONAN, QUEZON	2,939,686.04			2,895,416.54			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), PEREZ, QUEZON	5,879,647.13			5,790,950.00			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), PLARIDEL, QUEZON	4,949,503.65			4,867,867.85			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVELIHOOD TRAINING CENTER), QUEZON, QUEZON	5,879,431.08			5,783,338.62			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALABAT, QUEZON	2,939,496.30			2,894,993.91			COAPICE AUGMA-BANTAY LANSANGAN	May 17, 2019	May 29, 2019	May 29, 2019	May 30, 2019	June 03, 2019		
	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE A, QUEZON	46,999,874.93			45,059,182.21			COAPICE AUGMA-BANTAY LANSANGAN	May 23, 2019	June 04, 2019	June 04, 2019	June 05, 2019	June 21, 2019		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	46,999,990.26						COAPICE AUGMA-BANTAY LANSANGAN	May 23, 2019	June 04, 2019	June 04, 2019	June 05, 2019	June 14, 2019		There is a need for a revision of Plans and Program of Works for the above-mentioned project.
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DUNGAWAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	47,039,966.80			45,616,533.28			COAPICE AUGMA-BANTAY LANSANGAN	May 23, 2019	June 04, 2019	June 04, 2019	June 05, 2019	June 21, 2019		
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS / NEW ROADS 1. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	46,999,956.55			45,112,814.84			COAPICE AUGMA-BANTAY LANSANGAN	May 23, 2019	June 04, 2019	June 04, 2019	June 05, 2019	June 21, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES A. CONSTRUCTION OF MPB (COVERED COURT) BRGY. 6, POBLACION, QUEZON	4,950,000.00			4,874,942.24			COAPICE AUGMA-BANTAY LANSANGAN	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	1,959,999.65			1,918,057.79			COAPICE AUGMA-BANTAY LANSANGAN	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL - INALIG - MATANAG ROAD, BRGYS., ATIMONAN, QUEZON	4,899,998.46			4,797,141.11			COAPICE AUGMA-BANTAY LANSANGAN	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3 LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES L. REPAIR/REHABILITATION OF MPB PHASE II, BRGY. MASCARINA, QUEZON, QUEZON	2,970,000.00			2,925,189.96			COAPICE AUGMA-BANTAY LANSANGAN	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019		
	I. OPERATIONS D. LOCAL PROGRAM 3 LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES K. REPAIR/REHABILITATION OF MPB (COVERED COURT), BRGY. MASCARINA, QUEZON, QUEZON	1,980,000.00			1,949,917.18			COAPICE AUGMA-BANTAY LANSANGAN	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019		
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. REHABILITATION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. TAN-AG ILAYA, LOPEZ, QUEZON	2,970,000.00			2,921,714.15			COAPICE AUGMA-BANTAY LANSANGAN	May 29, 2019	June 10, 2019	June 10, 2019	June 11, 2019	June 21, 2019		

	3,711,915,903.64
	2,503,583,789.19
	1,208,332,114.45

REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG BAYOD BRIDGE, ATIMONAN, QUEZON (KM180+728)	1,999,478.24						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG LAKIP BRIDGE, ATIMONAN, QUEZON (KM183+755)	1,999,828.03						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG SAN VICENTE BRIDGE, GUMACA, QUEZON (KM210+024)	2,999,868.02						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
REPAIR/MAINTENANCE OF REVETMENT/RIVERWALL ALONG SAN MANZANO SUR BRIDGE, PEREZ, QUEZON	2,999,555.57						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
REPAIR/MAINTENANCE OF DPWH BUILDING SUB-OFFICE BRGY. LAGYO, GUMACA, QUEZON	1,499,671.83						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING GUMACA, QUEZON	999,852.38						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
REPAIR/MAINTENANCE OF DILG BUILDING PNP BUILDING, GUMACA, QUEZON	999,681.18						COA/PICE/UGMA-BANTAY LANSANGAN	June 19, 2019	July 01, 2019	July 01, 2019	July 02, 2019	July 05, 2019	
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGES G. CONSTRUCTION OF SITIO LITLIT BRIDGE BRGY. PINAGTUBIGAN ESTE, PEREZ, QUEZON	7,350,000.52						COA/PICE/UGMA-BANTAY LANSANGAN	June 28, 2019	July 10, 2019	July 10, 2019	July 11, 2019	July 14, 2019	
A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	47,000,218.25						COA/PICE/UGMA-BANTAY LANSANGAN	June 28, 2019	July 10, 2019	July 10, 2019	July 11, 2019	July 14, 2019	
67,848,154.02													

APPROVED:


CELESTIAL S. FLANCIA
District Engineer