

Republic of the Philippines
OFFICE OF THE REGIONAL DIRECTOR
 Engr's Hill, Bulua, Cagayan de Oro City, Misamis Oriental

UPDATED PROCUREMENT MONITORING REPORT - CIVIL WORKS

Department of Public Works and Highways-Region X

As of July 15, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																										
1	18K00318	Conc.of Purok 21- Purok 20 FMR, Brgy. Poblacion, Valencia City, Bukidnon	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	29-Aug-18	07-Sep-18	29-Jan-19			FY 2018 GAA	5,475,000.00	5,200,241.64	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	13-Jul-18	26-Jul-18	9-Aug-18			
2	18K00319	Conc.of Brgy. Dagat Kidavao-Sitio Bantal, Brgy. Banlag FMR, Brgy. Dagat Kidavao and Brgy. Banlag, Valencia City,	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	29-Aug-18	07-Sep-18	29-Jan-19			FY 2018 GAA	10,402,500.00	9,878,107.65	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	13-Jul-18	26-Jul-18	9-Aug-18			
3	18K00320	Conc.of Sitio Kilange, Brgy. Lurugan FMR, Brgy. Lurugan, Valencia City, Bukidnon	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	29-Aug-18	07-Sep-18	29-Jan-19			FY 2018 RA GAA	19,162,500.00	18,201,870.65	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	13-Jul-18	26-Jul-18	9-Aug-18			
4	18K00333	Rehabilitation of Multi-Purpose Building,Plaza Divisoria including construction of Amphitheater, Cagayan de Oro City	Construction Division	Public Bidding	15-Nov-18	Dec.20-26, 2018	27-Dec-18	08-Jan-19	08-Jan-19	09-Jan-19	11-Jan-19	21-Jan-19	30-Jan-19	12-Feb-19			FY 2018 GAA	78,400,000.00	76,030,593.97	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	10-Nov-18	22-Dec-18	4-Jan-19			
5	18K00334	Construction of By-Pass and Diversion Roads Sayre Highway Bypass Road, Carmen Puerto Section (Climbing Lanes),	Construction Division	Public Bidding	15-Nov-18	Dec.20-26, 2018	27-Dec-18	08-Jan-19	08-Jan-19	09-Jan-19	11-Jan-19	07-Feb-19	15-Feb-19	27-Feb-19			FY 2018 GAA	96,500,000.00	91,537,859.42	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	10-Nov-18	22-Dec-18	4-Jan-19			
6	18K00335	Repair/Maintenance of DPWH Building Old QAHD Building Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	Public Bidding	15-Nov-18	Dec.20-26, 2018	27-Dec-18	08-Jan-19	08-Jan-19	15-Jan-19	27-Jan-19	19-Feb-19	28-Feb-19	28-Feb-19			FY 2018 GAA	2,800,000.00	2,739,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	10-Nov-18	22-Dec-18	10-Jan-19			
7	18K00338	Repair of Agus Bridge II (Mapandi Br.) Marawi, Lanao del Sur	Construction Division	Public Bidding	19-Nov-18	Jan.18-24, 2019	25-Jan-19	06-Feb-19	06-Feb-19	06-Feb-19	08-Feb-19	19-Feb-19	28-Feb-19	05-Mar-19			FY 2018 GAA	10,000,000.00	9,360,920.47	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	20-Jan-19	1-Feb-19			
8	18K00340	Construction of Multi-Purpose Facility (Grandstand-I), Brgy. Laguitas Malaybalay, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	30-Dec-18	09-Jan-19	18-Jan-19	29-Jan-19			FY 2018 GAA	234,357,005.00	227,268,239.64	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	30-Nov-18	23-Dec-18			
9	18K00341	Construction of Balulang-Macasandig Bridge and Access Road, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	20-Dec-18	28-Dec-18	04-Jan-19	08-Jan-19			FY 2018 GAA	77,200,000.00	73,333,808.86	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	30-Nov-18	13-Dec-18			
10	18K00342	Construction(Completion)of Cagayan de oro Convention Center, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	19-Dec-18	19-Dec-18	20-Dec-18	22-Dec-18	28-Dec-18	04-Jan-19	15-Jan-19			FY 2018 GAA	96,500,000.00	93,405,540.92	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	30-Nov-18	15-Dec-18			
###	19K00017	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 13, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	110,800,000.00	107,321,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18			
###	19K00130	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct.	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	139,865,737.75	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18			
###	19K00008	Construction of Flood Control Structure along Tigwa River, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	101,325,000.00	96,229,679.30	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
### 19K00013	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 5,	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	106,150,000.00	100,657,689.02	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		22-Dec-18		
### 19K00018	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 14, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	101,150,000.00	97,296,123.71	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		13-Dec-18		
### 19K00020	Construction of Missing Links/New Road, Bukidnon-Davao Connector Road, Jct. Panganan-Kiulom, Kitaotao, Package 5,	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	101,325,000.00	97,510,267.54	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		13-Dec-18		
### 19K00023	Construction of Bypass and Diversion Road, Jct. Sayre Highway Dallrig – Kisolon By-Pass Road, Package 3, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	134,750,000.00	127,735,668.85	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		13-Dec-18		
### 19K00134	Construction / Rehabilitation of Flood Control Structures along Kapalong - Talaingod Road, (Batangan Bridge	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	96,948,725.00	91,818,835.18	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		13-Dec-18		
### 19K00135	Construction / Rehabilitation of Flood Control Structures along Kapalong - Talaingod Road, (Batangan Bridge	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	128,345,000.00	121,087,648.18	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		13-Dec-18		
### 19K00004	Construction of Sayre Highway Parallel Road I, (Libona – Manolo Fortich – Impasug-ong Section), Package 8, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	135,961,256.06	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		24-Nov-18		14-Dec-18		
### 19K00048	Construction of Flood Mitigation Structure - Construction of Balo-I Plains Flood Control Project (Package 1), Lanao del Norte	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	21-Dec-18	21-Dec-18	28-Dec-18	09-Jan-19	15-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	132,205,000.00	125,325,021.71	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		24-Nov-18		23-Dec-18		
### 19K00125	Construction of Bypass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia-Talaingod Road-Kalagangan, San	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	134,750,000.00	129,593,293.84	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		24-Nov-18		14-Dec-18		
### 19K00014	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 6,	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	137,263,959.94	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		15-Dec-18		
### 19K00019	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 15, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	101,150,000.00	97,342,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		22-Dec-18		
### 19K00073	Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Bdry, Package 2, Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	96,150,000.00	91,328,518.56	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		15-Dec-18		
### 19K00131	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct.	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	108,520,000.00	102,667,633.55	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		22-Dec-18		
### 19K00016	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 9, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	134,750,000.00	127,460,395.05	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		28-Nov-18		22-Dec-18		
### 19K00021	Construction/Improvement of Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon,	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	129,750,000.00	124,611,734.08	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		28-Nov-18		22-Dec-18		
### 19K00086	Construction of Jct. Wao-Banisilan Road-Jct. Kalilangan-Lampanusan Bypass Road, Package 3, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	137,107,788.74	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		28-Nov-18		16-Dec-18		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00116	Construction of Missing Link/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	134,750,000.00	127,615,196.87	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		28-Nov-18		16-Dec-18		
### 19K00076	Construction of Flood Control Structure, Upstream from Igpit Bridge/ BCIR, Both Sides, along Bungcalalon River,	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	125,450,000.00	119,172,343.41	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		29-Nov-18		22-Dec-18		
### 19K00126	Construction of Bypass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia-Talaingod Road-Kalagangan, San	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	134,750,000.00	129,583,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		29-Nov-18		22-Dec-18		
### 19K00026	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)- Misamis Oriental (Eureka), Bukidnon,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	134,750,000.00	128,008,979.18	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00055	Construction of Panguil Bay Access Road, (Tubod Side), Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	15-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	88,080,000.00	85,349,749.62	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00117	Construction of Missing Link/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	137,175,861.13	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		3-Jan-19		
### 19K00119	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	139,158,881.29	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00132	Construction of Valencia City-Pangantucan Diversion Road, Package 6, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	137,369,725.31	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00006	Construction of Sayre Highway Parallel Road II, (Malaybalay-Impasug-ong Section), Package 7, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	137,272,299.64	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00027	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)- Misamis Oriental (Eureka), Package 10,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	138,932,318.52	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00054	Road Widening, Linamon-Zamboanga Road, K1553 + 374 - K1557 + 306, Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	115,800,000.00	109,987,212.36	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00089	Construction of Missing Link/ New Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 5, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	15-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	139,016,434.46	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		30-Dec-18		
### 19K00120	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	139,017,645.46	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
### 19K00033	Construction of Bypass and Diversion Road, Opol Diversion Road (Opol-Canitoan), (Canitoan, Cagayan de Oro City Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	21-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	106,150,000.00	94,791,258.34	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		4-Jan-19		
### 19K00121	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	15-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	139,017,670.55	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		2-Jan-19		
### 19K00122	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	15-May-19	02-Jul-19	02-Jul-19			CY 2019 Regular Infrastructure Projects	115,800,000.00	101,610,178.35	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		2-Jan-19		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance/	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	
### 19K00129	Construction of Missing Link/ New Road, Puntian – Arakan Road, Package 8, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	15-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	139,018,197.84	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18	4-Jan-19		
### 19K00136	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of Old Batangan Br.,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	21-May-19	27-Jun-19	27-Jun-19			CY 2019 Regular Infrastructure Projects	144,750,000.00	137,229,444.41	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18	4-Jan-19		
Total Alloted Budget of Procurement Activities																	5,330,895,730.00	-						
Total Contract Price of Procurement Activities Conducted																	-	5,069,268,923.02						
Total Savings (Total Alloted Budget - Total Contract Price)																		261,626,806.98						
ON-GOING PROCUREMENT ACTIVITIES																								
### 19K00003	Construction of Missing Links/ New Road, Malaybalay City-Gingoog Road, (Kalabugao - Kalhaan Section), Package 16,	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	139,840,724.04	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00005	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road I, (Libona – Manolo Fortich – Impasug-ong Section),	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,269,632.26	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00024	Construction of Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Dalirig Section, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	105,800,000.00	100,480,327.17	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00034	Construction of Bank Protection Structure along Iponan River (Canitoan Section), Phase II, Canitoan, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	120,625,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00039	Road Widening, Sayre Highway, K1426 + 000 - K1426 + 154, K1426 + 154 - K1426 + 501, K1427 + 000 - K1428 + 025, K1428 + 025 -	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	108,080,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00044	Construction of Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway) w/ Tunnel, Phase 3, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	121,897,500.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00058	Road Widening, Butuan City-Cagayan de Oro City-Iligan City Road, K1294 + 000 - K1298 + 000, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18			
### 19K00069	Road Widening of Butuan City-Cagayan de Oro City-Iligan City Road, K1492 + 251 - K1496 + 336, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	08-Jan-19	08-Jan-19	15-Jan-19	27-Jan-19	15-May-19					CY 2019 Regular Infrastructure Projects	139,925,000.00	132,927,692.59	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	10-Jan-19		
### 19K00070	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	134,750,000.00	127,998,201.16	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00077	Preventive Maintenance, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1588 + 942 - K1593 + 000, K1596 + 000 -	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	136,868,460.41	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00118	Construction of By-pass and Diversion Road, Cabanglasan-San Fernando Alternate Road, (Mandahican-	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	03-Jun-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	140,187,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
### 19K00218	Construction of By-Pass and Diversion Road, Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18			
### 19K00239	Road Widening, Calamba-Baliangao Road, Misamis Occidental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. Lur CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Complete	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00022	Construction of Bypass and Diversion Road, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,501,232.38	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18				
### 19K00043	Construction of CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumul -Nazareth - Camaman-an -Justo	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	92,050,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18				
### 19K00068	Widening of Permanent Bridge, Sta. Ines Br. 1 (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	99,395,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	22-Dec-18				
### 19K00210	Construction of Misamis Oriental-Bukidnon By-Pass Road, (PHIVIDEC - ALAE SECTION), Package 4, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18						
### 19K00226	Road Widening, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway- Pueblo de Oro, CDO- Old Airport Road	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18						
### 19K00230	Construction (Completion) of Revetment along Cagayan de Oro River Basin Flood Control Project, Cagayan de	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18						
### 19K00238	Road Widening, Ozamis City-Oroquieta City Rd, Misamis Occidental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18						
### 19K00240	Construction of Missing Links/ New Road, Misamis Oriental-Bukidnon By-Pass Road, (PHIVIDEC - ALAE SECTION),	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18						
### 19K00009	Preventive Maintenance, Sayre Highway, K1555 + 272 - K1556 + 374, K1559 + 000 - K1559 + 714, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18						
### 19K00010	Road Widening, Sayre Highway, K1554 + 000 - K1561 + 000, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,198,754.26	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
### 19K00012	Construction of Bypass and Diversion Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	139,208,457.81	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
### 19K00028	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	134,750,000.00	132,401,662.39	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
### 19K00035	Construction of Bank Protection Structure along Iponan River (Iponan Section), Iponan, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	101,325,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
### 19K00072	Construction of Puerto-Claveria By-Pass Road, (Claveria Section), Package 4, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	138,608,790.60	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
### 19K00078	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road, Sayre Highway, K1527 + 520 - K1528 + 514, K1533	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,449,435.84	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
### 19K00115	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	134,750,000.00	127,986,294.31	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi	Acceptan cel					Pre-Proc Conf	Pre-bid Conf	Eligibilit y Check	Sub/Op en of	Bid Evaluati	Post Qual	
### 19K00123	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Canayan-Silae Section), Package 14, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	139,224,563.86	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		24-Nov-18		14-Dec-18		
### 19K00143	Construction/ Repair/ Rehabilitation/ Improvement of CDOC – Iligan Hinterland Road (Jct Cdo-Kibaritan/ Dansolihan-	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		24-Nov-18		14-Dec-18		
### 19K00211	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road 1, (Manolo Fortich - Sumilao), Package 5,	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		24-Nov-18				
### 19K00075	Construction of Flood Control Structure from Alubijid River/ BCIR, Both Sides, along Alubijid River, Alubijid, Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	164,050,000.00	154,191,000.34	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		15-Dec-18		
### 19K00085	Road Widening, Maramag-Maradugao Road, K1597 + 588 - K1601 + 184, K1601 + 223 - K1602 + 880, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	143,457,865.00	135,872,423.45	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		22-Dec-18		
### 19K00216	Construction of By-Pass and Diversion Road, Valencia By-pass Road Extension, Package 4, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	110,975,000.00	105,168,520.63	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18		15-Dec-18		
### 19K00219	Construction of Cagayan de Oro City Drainage System (Carmen Catchment) Gumamela, Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00221	Construction of Drainage Line at Apovel, Bulua Section from Apovel to Bulua Bridge along Carmen - Patag Road, Apovel,	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00224	Construction of Sluice Gate along Cagayan de Oro River Basin Flood Control (Liceo-Kauswagan Section), Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00227	Construction of Puerto-Claveria By-Pass Road, (Cagayan de Oro City Section), Package 3, Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00228	Road Widening, Cagayan de Oro Coastal Road, (Section 2), Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00229	Completion of Revetment along Cagayan de Oro River Basin Flood Control Project (Consolacion Section), Cagayan de	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00231	Repair of Damaged Flood Control Dike along Cagayan de Oro River, Calacala-	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
	Tibasak- Macasandig, Sta. 7+740.00 - Sta.																		CDO Press Club- Msgr. Elmer S.							
### 19K00232	Construction of Revetment along Cagayan de Oro City River Basin Flood Control Project (Puntod-Macabalan Section),	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00233	Construction/Repair/Rehabilitation/Improvement of Cagayan de Oro Coastal Road including Slope Protection, (Punta-Macabalan	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		24-Nov-18				
### 19K00030	Construction of By-Pass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road (Jct. Lumbia/CDO-Camp Kibaritan Road-	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18		28-Nov-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi	Acceptan ce/					Pre-Proc Conf	Pre-bid Conf	Eligibilit y Check	Sub/Op en of	Bid Evaluati	Post Qual	
### 19K00142	Construction/ Repair/ Rehabilitation/ Improvement of CDOC Iligan Hinterland Road (Jct CDO-Kibaritan/Dansolihon-	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18				
### 19K00036	Construction of Bank Protection Structure along Pangatpat-Iponan River (Pangatpat Section), Canitoan, Cagayan de	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	139,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	16-Dec-18				
### 19K00042	Construction of Cagayan de Oro Diversion Road, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	125,275,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	16-Dec-18				
### 19K00059	Road Widening, Butuan City-Cagayan de Oro City-Iligan City Road, K1313 + 100 - K1315 + 000, K1316 + 000 - K1316 + 412, K1316 +	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18					
### 19K00124	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Canayan-Silae Section), Package 15, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	183,350,000.00	176,342,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	22-Dec-18				
### 19K00127	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 16, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	139,191,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	22-Dec-18				
### 19K00137	Construction of By-Pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct.	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	03-Jun-19					CY 2019 Regular Infrastructure Projects	139,750,000.00	132,753,943.05	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	16-Dec-18				
### 19K00140	Construction of Iligan City Coastal Bypass Road, Package 4, Iligan City	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	106,150,000.00	100,816,602.24	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	30-Dec-18				
### 19K00151	Construction / Repair / Rehabilitation / Improvement, Impasug-ong Brdy. Bukidnon (Siloo)- Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18	16-Dec-18				
### 19K00007	Construction of Sayre Highway Parallel Road II, (Malaybalay-Impasug-ong Section), Package 8, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	22-Dec-18				
### 19K00029	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,189,795.52	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	22-Dec-18				
### 19K00025	Construction of Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Dallrig-Siloo Section, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	105,800,000.00	100,491,603.18	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	22-Dec-18				
### 19K00031	Construction of By-Pass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	101,150,000.00	96,070,643.38	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	22-Dec-18				
																		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.								
### 19K00037	Construction of Bank Protection Structure along San Simon-Iponan River (San Simon Section), Canitoan, Cagayan de	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	120,625,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	22-Dec-18				
### 19K00041	Construction of Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	22-Dec-18				
### 19K00053	Construction of Pigsuotan Bridge, Brgy. Mandulog, Iligan City	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	96,500,000.00	96,382,767.80	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18	30-Dec-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Complete	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00062	Construction of Gingoog By-Pass Road, Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18					
### 19K00087	Construction of By-pass and Diversion Road, Sayre Highway Parallel Road II, (Valencia Section), Package 10, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	136,872,559.44	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18			
### 19K00128	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 17, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	139,366,777.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18			
### 19K00138	Construction of By-Pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct.	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
### 19K00212	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road I, (Manolo Fortich - Sumilao), Package 6,	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18					
### 19K00236	Widening of Mikalobo Bridge (B01000MN) along Malabang-Dobleston-Tukuran Rd (Phase II), Lanao del Norte	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18					
### 19K00237	Construction of Flood Control at Palilan River, Palilan Jumbo Bridge along Ozamiz City-Oroquieta City Road (Phase II),	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18					
### 19K00241	Construction of Opol Diversion Road (Opol-Canitoan), (Opol Section), Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18					
### 19K00002	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road II, (Impasug-ong-Malaybalay Section),	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	03-Jun-19					CY 2019 Regular Infrastructure Projects	134,750,000.00	127,658,208.47	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00011	Road Widening, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry), K1592 + 197 - K1593 + 042, K1593 + 712 - K1596	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,796,706.15	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00038	Construction of Alternate Government Command and Control Center (NDRRMC) for Mindanao, Lumbia Airport, Cagayan de	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00049	Construction of Flood Mitigation Structure - Linamon River Flood Control Project, Linamon, Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	03-Jun-19					CY 2019 Regular Infrastructure Projects	125,450,000.00	119,058,250.80	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00061	Construction of Claveria-Balingoan By-Pass Road, (Kabangasan-Mapua Section), Misamis Oriental	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	105,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18		
### 19K00079	Construction/ Upgrading/ Rehabilitation of Drainage along National Road, Sayre Highway, K1534 + 235	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00081	Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1597 + 000 - K1602 + 000, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00088	Construction of Valencia By-pass Road Extension, (Lantapan-Bagontaa Section), Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	15-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	138,499,812.85	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		2-Jan-19			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completi	Acceptan ce/					Pre-Proc Conf	Pre-bid Conf	Eligibilit y Check	Sub/Op en of	Bid Evaluati	Post Qual	
### 19K00090	Off-Carriageway Improvement, Sayre Highway, K1525 + 274 - K1525 + 571, K1533 + 692 - K1535 + 091, K1535 + 121 - K1535	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00091	Off-Carriageway Improvement, Jct SH-Bangcud-Mallag Road (By-Pass Rd), K1529 + 561 - K1530 + 288, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00097	Widening of Permanent Bridge, Lantay Br. (B01442MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00101	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00142	Construction/ Repair/ Rehabilitation/ Improvement of CDOC - Iligan Hinterland Road (Jct CDO-Kibaritan)/Dansolihon-	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00040	Construction of Cagayan de Oro Coastal Road, (Punta-Macabalan Section), Package 4, Cagayan de Oro City	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		29-Dec-18			
### 19K00050	Construction of Flood Mitigation Structure - Kolambugan Flood Control Project, Kolambugan, Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	03-Jun-19					CY 2019 Regular Infrastructure Projects	125,450,000.00	116,353,690.95	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00056	Preventive Maintenance, Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1750 + 000 - K1750 + 421,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	107,030,080.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00071	Construction of Claveria-Balingoan Bypass Road, (Claveria Section), Package 4, Misamis Oriental	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	14-May-19					CY 2019 Regular Infrastructure Projects	96,150,000.00	91,308,605.34	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00093	Widening of Permanent Bridge, Baguik-Ikan Br. (B01437MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00094	Widening of Permanent Bridge, Bongbong Br. (B01438MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00098	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Batangan, Valencia City, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00100	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Brgy. Lumbayao Section,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
### 19K00139	Construction of Iligan City Coastal Bypass Road, Pacakage 3, Iligan City	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,503,894.21	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		29-Dec-18			
### 19K00144	Construction/Improve ment of Access Roads leading to Airport, CDO- Opol-El Salvador- Alubijid-Laguindingan Airport (Pueblo de	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
### 19K00213	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road II, (Manolo Fortich Section), Package 5,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
### 19K00215	Construction of By-Pass and Diversion Road, Jct. Sayre Highway Dalirig – Kisolon By-Pass Road, Package 4, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18				
### 19K00217	Construction of Pulangi Parallel Bridge along Bukidnon-Davao City Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	26-Feb-19	26-Feb-19	05-Mar-19	17-Mar-19	15-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	137,375,195.61	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		28-Feb-19		
### 19K00223	Construction of New Drainage Line, along Serifa St., from Villarin to CDO River (Outfall), Carmen, Cagayan de Oro City	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18				
### 19K00015	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 13, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	21-May-19					CY 2019 Regular Infrastructure Projects	134,750,000.00	127,607,434.79	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
### 19K00045	Construction of Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Road Section, Package 3, Cagayan de Oro City	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	44,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
### 19K00051	Construction of Missing Links/ New Road, LDNCR (Salvador – Sapad – Nunungan – SND Section), LDNCR Tangkal/ Magsaysay,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
### 19K00064	Construction of Claveria-Balingoan By-Pass Road, (Mapua-Dahilig Section), Misamis Oriental	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,505,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
### 19K00067	Widening of Permanent Bridge, Gahub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Phase II),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
### 19K00080	Road Widening, Barandias-Dominorog Road, K1600 + 485 - K1604 + 970, K1604 + 970 - K1605 + 292, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	15-May-19					CY 2019 Regular Infrastructure Projects	157,041,205.00	147,904,996.39	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		4-Jan-19		
### 19K00083	Road Widening, Kalilangan-Lamparan Road, K1603 + 142 - K1604 + 1023, K1606 + 023 - K1606 + 634,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
### 19K00084	Road Widening, Maramag-Maradugao Road, K1592 + 402 - K1597 + 588, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	15-May-19					CY 2019 Regular Infrastructure Projects	144,750,000.00	138,232,758.51	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		2-Jan-19		
### 19K00092	Retrofitting/ Strengthening of Permanent Bridge, Malingon Br. (B01371MN) along Sayre Highway,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
### 19K00095	Widening of Permanent Bridge, Kilisawon Br. (B01441MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
### 19K00096	Widening of Permanent Bridge, Kinilayan Br. (B01440MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
### 19K00099	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Poblacion (Purok 17A), Valencia City,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
### 19K00133	Construction of Valencia City-Pangantucan Diversion Road, Package 7, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		2-Jan-19		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
### 19K00147	Preventive Maintenance along Butuan City - Cagayan De Oro - Iligan City Road, Laguindingan - Libertad Section, Sta.	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19				
### 19K00149	Construction of Bypass/Diversion Roads along Iligan City Coastal/Bypass Road, Iligan City, Lanao del Norte	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19				
### 19K00225	Construction of Flood Control Project (Road Crusher) along Cagayan de Oro River, Upper Balulang Section, Cagayan de	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18						
### 19K00032	Construction of Bypass and Diversion Road, CDO-New Western Diversion Road, (Kauswagan-Bonbon Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	08-Feb-19	08-Feb-19	15-Feb-19	27-Feb-19	15-May-19				CY 2019 Regular Infrastructure Projects	56,150,000.00	53,333,464.22	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		10-Feb-19				
### 19K00047	Road Widening, Camiguin Circumferential Road, K0005 + 250 - K0005 + 402, K0005 + 402 - K0005 + 558, K0005 +	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	15-May-19				CY 2019 Regular Infrastructure Projects	134,750,000.00	127,972,739.75	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00052	Construction of Missing Links/ New Road, Tubod-Ganassi Road, Lanao del Norte	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	15-May-19				CY 2019 Regular Infrastructure Projects	115,800,000.00	109,862,694.77	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00057	Construction of Oroquieta City Bypass Road, Misamis Occidental	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00060	Construction of Claveria-Balingoan Bypass Road, (Baukbuk Poblacion-Kabangasan Section), Misamis Oriental	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00063	Construction of Magsaysay-Butuan City Coastal Bypass/Alternate Road, (Damayuhan - Villa Felipa Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00066	Widening of Permanent Bridge, Dangoan Br. 1 (B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Phase II),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18						
### 19K00145	Construction/ Improvement of Access Roads leading to Airport, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00146	Preventive Maintenance along Butuan City - Cagayan De Oro - Iligan City Road - Balingoan to Kinoguitan Section,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00148	Construction of Bypass/Diversion Roads along Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00150	Preventive Maintenance along Lanao del Norte Interior Circum. Rd. (LDN1CR) (K1527+-567-K1534+340),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19				
### 19K00214	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Manolo Fortich Section), Package 6,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18						
### 19K00220	Construction of Cagayan de Oro Drainage System (Diversion Channel along NHA - Kauswagan Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18						

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00222	Construction of New Drainage Channel along Westbound Terminal Road from BCIR to Macajalar Bay (Outfall), Bulua,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18					
### 19K00234	Construction of Missing Links/ New Road, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18					
### 19K00235	Construction of Missing Links/ New Road, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18					
1 19K00242	Construction of Flood Control Marawi-Masiu National Road (Masiu Section) Sta. 1596 + 911	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19					
2 19K00243	Construction of Pitakus-Sundig Bridge River Flood Control along National Highway, Taraka, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	10-Jun-19	10-Jun-19	17-Jun-19	01-Jul-19						CY 2019 Regular Infrastructure Projects	29,250,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		12-Jun-19			
3 19K00244	Construction/Concretin g/Upgrading of Missing Gap Molundo-Wao Road including Drainage, K1634+860 - K1637+900	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	23-Apr-19	23-Apr-19	30-Apr-19	12-May-19						CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		25-Apr-19			
4 19K00245	#N/A	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	23-Apr-19	23-Apr-19	30-Apr-19	12-May-19						CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		25-Apr-19			
5 19K00246	Upgrading/Rehabilitatio n of Guimba-Kapai National Highway, Kapai, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	23-Apr-19	23-Apr-19	30-Apr-19	12-May-19						CY 2019 Regular Infrastructure Projects	77,200,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		25-Apr-19			
6 19K00247	Construction (Completion) of Bansayan Bridge along Marawi - Masiu Road (Poona Bayabao Section) K1593+500 -	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	19,300,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		3-Jul-19			
7 19K00248	Construction (Completion) of Borocot Bridge I along Mulondo - Wao Road, K1600+267.50 - K1600+292.50, Lanao	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19					
8 19K00249	Construction (Completion) of Borocot Bridge II along Mulondo - Wao Road, K1599+765 - K1599+795, Lanao del	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19					
9 19K00250	Construction (Completion) of Gata Bridge II along Marawi - Masiu Road (Poona Bayabao Section), K1592+368.75 -	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	9,650,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		3-Jul-19			
10 19K00251	Construction (Completion) of Kodun Bridge along Mulondo - Wao Road, K1596+430 - K1596+470, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19					
11 19K00252	Construction (Completion) of Maypangl Bridge along Mulondo - Wao Road, K1598+900 - K1598+960, Lanao del	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19					
### 19K00257	Rehabilitation/Improve ment of Marawi- Malabang Cotabato Road including Drainage along Lake Lanao Circumferential	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19					
### 19K00258	Construction/Replacem ent of Dago-ok Bridge, Lumbatan, (along Lake Lanao Circumferential Road), Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	10-Jun-19	10-Jun-19	17-Jun-19	01-Jul-19						CY 2019 Regular Infrastructure Projects	86,850,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Jan-19	25-Jan-19		12-Jun-19			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00259	Completion of Multi-Purpose Building (Gymnasium Complex) Phase III, Brgy. Eastern Wao, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00260	Construction of Multi-Purpose Building (Gymnasium) Phase II, Madanding, Bubong, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00261	Construction (Completion) of Multi-Purpose Building, Madaya, Maguing, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00262	Construction of Frankport Multi-Purpose Building (Gymnasium), Brgy. Frankport, Bumbaran, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00263	Construction of Multi-Purpose Building (Training Center), Pugaan, Ditsaan-Ramain, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00264	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Maranao Timber, Ditsaan-Ramain, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00265	Construction of Multi-Purpose Building, Barangay Tangcal, Tubaran, Lanao del Sur	Construction Division	Public Bidding	21-Jan-19	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Jan-19		25-Jan-19				
### 19K00266	Construction (Improvement) of Matenic Sports Complex (Tennis Court), Raya Suduc, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		25-Jan-19				
### 19K00267	Construction of Multi-Purpose Building (ABC Hall), Brgy. Apa Mimbalay Masiu, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		25-Jan-19				
### 19K00268	Construction of Multi-Purpose Building (ABC Hall), Brgy. Montia-an, Bubong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		25-Jan-19				
### 19K00269	Construction of Multi-Purpose Building (ABC Hall), Brgy. Poblacion Dado, Mulondo, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		25-Jan-19				
### 19K00270	Construction of Multi-Purpose Building (Alumni Center), MSU, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		25-Jan-19				
### 19K00271	Construction of Multi-Purpose Building (Public Market), Brgy. Gata Poona Bayabao, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		25-Jan-19				
																		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.								

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Pre-Proc Conf					Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual		
### 19K00272	Construction of Multi-Purpose Building, Bacolod Chico, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00273	Construction of Multi-Purpose Building, Poona-Marantao, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00274	Construction of Multi-Purpose Building, Tatayawan Elementary School, Tamparan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00275	Construction of Multi-Purpose Building, Tuca, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00276	Rehabilitation of Multi-Purpose Building, Raya Suduc, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00277	Construction of Multi-Purpose Building, Pindolonan, Kapai, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00278	Construction of Multi-Purpose Building, Barangay Balintad A, Ganassi, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00282	Construction of Multi-Purpose Building, Barangay Dalama, Lumbatan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00283	Construction of Multi-Purpose Building, Barangay Lalabuan, Balabagan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00284	Construction of Multi-Purpose Building, Barangay Maladig, Picong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00285	Construction of Multi-Purpose Building, Barangay Matampay, Ganassi, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00286	Construction of Multi-Purpose Building, Barangay Palao, Bayang, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00287	Construction of Multi-Purpose Building, Barangay Sugod Madaya, Ganassi, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00288	Construction of Multi-Purpose Building, Barangay Taliogon, Ganassi, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00289	Construction of Multi-Purpose Building, Brgy. Alog, Lumbatan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00290	Construction of Multi-Purpose Building, Brgy. Bangon, Lumbaca-Unayan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00291	Construction of Multi-Purpose Building, Brgy. Biaba-Damag, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00292	Construction of Multi-Purpose Building, Brgy. Bolawanun, Marogong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00293	Construction of Multi-Purpose Building, Brgy. Bolinsong, Balindong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00294	Construction of Multi-Purpose Building, Brgy. Buadi Andingun, Taraka, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00295	Construction of Multi-Purpose Building, Brgy. Bubong, Tugaya, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00296	Construction of Multi-Purpose Building, Brgy. Budas, Balabagan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	1,950,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	Bid Evaluation	Post Qual	
### 19K00298	Construction of Multi-Purpose Building, Brgy. Buisan, Balabagan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00299	Construction of Multi-Purpose Building, Brgy. Cabasaran, Madamba, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00300	Construction of Multi-Purpose Building, Brgy. Cadingilan Occidental, Bayang, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	Failed, No bids received.							CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00301	Construction of Multi-Purpose Building, Brgy. Dalaon, Lumbayanague, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00302	Construction of Multi-Purpose Building, Brgy. Dandamun, Tugaya, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00303	Construction of Multi-Purpose Building, Brgy. Dilausan, Wato Balindong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00304	Construction of Multi-Purpose Building, Brgy. Eastern Wao, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
### 19K00305	Construction of Multi-Purpose Building, Brgy. Guiarong, Pagayawan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00306	Construction of Multi-Purpose Building, Brgy. Jose Abad Santos Elementary School, Malabang, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00307	Construction of Multi-Purpose Building, Brgy. Lati, Balindong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00308	Construction of Multi-Purpose Building, Brgy. Limbo, Wato Balindong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00309	Construction of Multi-Purpose Building, Brgy. Linuk, Madamba, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19						CY 2019 Regular Infrastructure Projects	2,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19			
### 19K00310	Construction of Multi-Purpose Building, Brgy. Malaginding, Tubaran, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19					
																			CDO Press Club- Msgr. Elmer S.							

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
### 19K00311	Construction of Multi-Purpose Building, Brgy. Matimos, Kapatagan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	Failed, No bids received.							CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19						
### 19K00312	Construction of Multi-Purpose Building, Brgy. Montian, Bubong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19						
### 19K00313	Construction of Multi-Purpose Building, Brgy. Pabrica, Marogong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	2,925,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19					
### 19K00314	Construction of Multi-Purpose Building, Brgy. Paigoay, Marogong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	2,925,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19					
### 19K00315	Construction of Multi-Purpose Building, Brgy. Piangologan, Marogong, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	2,925,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19					
### 19K00316	Construction of Multi-Purpose Building, Brgy. Poblacion II, Tamparan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19						
### 19K00317	Construction of Multi-Purpose Building, Brgy. Ririk, Taraka, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19						
### 19K00318	Construction of Multi-Purpose Building, Brgy. Salaman, Kapatagan, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	2,925,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19					
### 19K00319	Construction of Multi-Purpose Building, Brgy. Tiowi, Butig, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	2,925,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19					
### 19K00320	Construction of Local Roads, Barangay Taganonok, Ganassi, Lanao del Sur	Construction Division	Public Bidding	N/A	January 23-30, 2019	30-Jan-19	01-Jul-19	01-Jul-19	08-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	1,950,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	25-Jan-19		3-Jul-19					
### 19K00321	Sayre Highway - K1492 + 637 - K1493 + 750, K1496 + 600 - K1498 + 000	Construction Division	Public Bidding	26-Feb-19	March 1-7, 2019	08-Mar-19	10-Jun-19	10-Jun-19	17-Jun-19	01-Jul-19					CY 2019 Regular Infrastructure Projects	96,500,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Feb-19	3-Mar-19		12-Jun-19					
### 19K00322	CDOC - Iligan Hinterland Road (Jct CDO-Kibaritan/Dansolihon-Jct IBR/Rogonon), Package 4, Cagayan de	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19						
### 19K00323	Impasug-ong Brdy. Bukidnon (Siloo)- Misamis Oriental (Eureka), Package 11, Misamis Oriental	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19						
### 19K00324	Improvement/Widenin g of Marawi-Malabang Road including Drainage along Lake Lanao Circumferential Road (Balindong-	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	03-Jul-19	03-Jul-19	10-Jul-19	22-Jul-19					CY 2019 Regular Infrastructure Projects	38,600,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19		5-Jul-19					
### 19K00325	Oroquieta City Bypass Road, Misamis Occidental	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19						
19K00326	Kiayatan Br. along Barandias-Dominorog Rd (Phase II)	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19						

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
19K00327	Baptist Br. along Barandias-Dominorog Rd (Phase II)	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19					
19K00328	Construction of CDOC-Iligan Hinterland Road, Jct. CDO- Camp Kibaritan/Dansolihon-Jct. BCIR/Laguindingan Airport Road	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19					
19K00329	Construction of CDOC-Iligan Hinterland Road, Jct. CDO-Camp Kibaritan/Dansolihon-Jct. BCIR/Laguindingan Airport Road Extension	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19					
19K00330	Ozamis City-Oroquieta City Rd - K1722 + 817 - K1722 +(-510), K1722 + 124 - K1723 +406, K1723 + 457 - K1723+ 779	Construction Division	Public Bidding	04-Jun-19	June 7-14, 2019	14-Jun-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	30-May-19	9-Jun-19					
19K00331	Construction of Bacayawan Multi-Purpose Building, Brgy. Bacayawan, Municipality of Marantao, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00332	Construction of MPB (classroom) at Abinal Elementary School, Brgy. Poblacion, Marantao, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00333	Construction of MPB Barangay Sagonsongan, Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00334	Construction of MPB, Brgy. Pitakus, Taraka, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00335	Construction of MPB, Brgy. Ranao Ibaning, Amai Manabilang, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00336	Construction of MPB, Brgy. Rogero, Bubong, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00337	Construction of MPB, Piagapo Municipal Complex, Brgy. Bubo, Piagapo, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00338	Construction of Multi purpose bldg, Barangay Panggao, Saguilaran, Lanao del sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00339	Construction of multi purpose building, Barangay Apa Mimbalay, Municipality of Masiu, Lanao del sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00340	Construction of Multi purpose building, Barangay Pindulonon, Mulondo, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00341	Construction of multi purpose building, Brgy. East Ragondingan, Buadiposo-Buntong, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00342	Construction of Multi Purpose Building, Brgy. Gadongan, Ditsa-an Ragain, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00343	Construction of Multi Purpose building, Madaya Elementary School, Brgy. Madaya Poblacion, Maguing, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
19K00344	Construction of Multi-Purpose Building in Brgy. Emie Punud (Area 6), Marawi City, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00345	Construction of multipurpose building, Brgy. Maribo, Lumba-Bayabao, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00346	Construction of Multi-Purpose Building, Brgy. Maul Ilian, Marantao, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00347	Construction of Senior Citizens Building, Brgy. Western, Wao, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00348	Repair of MDRMO Building, Poblacion 2, Tamparan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00349	Construction of MPB (drug rehab center), Brgy. Piksaan, Calanogas, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00350	Construction of MPB at Brgy. Badak Lumabo, Malabang, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00351	Construction of MPB Barangay Datumanong, Tubaran, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00352	Construction of MPB, Brgy. Bubonga Ranao, Binidayan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00353	Construction of MPB, Brgy. Minimao, Kapatagan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00354	Construction of MPB, Brgy. Ragayan, Poona Bayabao, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00355	Construction of MPB, Don Pablo Hofer Elementary School, Brgy. Daguan, Kapatagan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00356	Construction of Multi Purpose Building (Barangay Hall), Brgy. Pagalamatan, Tugaya, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00357	Construction of Multi Purpose-building at Barangay Tuka, Madamba, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY-2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00358	Construction of multi purpose building Brgy. Poblacion Dilausan, Lumbaca-Unayan, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00359	Construction of Multi Purpose building Poblacion carbazeran, Lumbayanague, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				
19K00360	Construction of Multi purpose building, Barangay Lumbac, Sultan Dumalondong, Lanao del sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			-		28-Jun-19				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
19K00361	Construction of Multi Purpose building, Brgy. Bagoingud, Balabagan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00362	Construction of multi purpose hall, Brgy. Abaga, Balindong, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00363	Construction of Multipurpose building at Brgy.. sultan pandapatan, Bayang, Lanao del sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00364	Construction of Multi-purpose building, Barangay Dagook, Lumbatan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00365	Construction of Multipurpose building, Brgy. Bantayan, Pualas, Lanao Del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00366	Construction of Multi-Purpose Building, Brgy. Dipatuan, Bacolod-Kalawi Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00367	Construction of multi-purpose building, Brgy. Dolangan, Butig, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00368	Construction of MPB, Brgy. Taliogon, Ganassi, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00369	Renovation of multi purpose/evacuation center Brgy. Ngingir Kabalarian, Pagayawan, Lanao del sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00370	Construction of Local Roads, Brgy. Tuka Bubong, Balindong, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00371	Construction of Multi-Purpose Building, Barangay Dalipuga, Lumbatan, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00372	Construction of Multi-Purpose Building, Barangay Liong, Bayang, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00373	Construction of Multi-Purpose Building, Barangay Nanagun, Lumbayanague, Lanao del Sur	Construction Division	Public Bidding	N/A	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	-	28-Jun-19					
19K00374	Construction of Multi-Purpose Building (MPB) in Datu Mamintal National High School, Bubong, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	12-Jun-19	28-Jun-19					
19K00375	Construction of Brgy. Roads Talaguian to Tangkapa, Masiu, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	12-Jun-19	28-Jun-19					
19K00376	Construction of Roads, Bagoa Ingud to Dalog Balt, Masiu, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	12-Jun-19	28-Jun-19					
19K00377	Construction of Roads, Bualan to Talaguian, Masiu, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	12-Jun-19	28-Jun-19					

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	
19K00378	Construction of Roads, Bugaran Road, Maslu, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19	Postponed until further notice.									CY 2019 Regular Infrastructure Projects		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	12-Jun-19	28-Jun-19				


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Op en of	Bid Evaluati	Post Qual
### 19K00379	Repair/Rehab/Improvement of Roads, Brgy. Dado, to Brgy. Buadi, Bayawa Road, Mulando, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19										CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	12-Jun-19		28-Jun-19		
### 19K00380	Lake Lanao Circumferential Road - Bayang-Pualas Jct. Section, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19										CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	12-Jun-19		28-Jun-19		
1 19K00381	Construction of Slope Protection, Brgy. Datu Ma-as, Taraka, Lanao del Sur	Construction Division	Public Bidding	17-Jun-19	June 26-July 3, 2019	03-Jul-19										CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	12-Jun-19		28-Jun-19		
2 19K00382	Rehabilitation of Marawi-Masiu Circumferential Road, Mulondo Section, K1580 + 101.476 - 1580 + 580, K1580 +	Construction Division	Public Bidding	17-Jun-19	June 21-27, 2019	28-Jun-19										CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	12-Jun-19		23-Jun-19		
3 19K00383	Construction of Multi-Purpose Building, Brgy. Nanagun, Lumbayanague, Lanao del Sur	Construction Division	Public Bidding	N/A	July 2-8, 2019	09-Jul-19										CY 2019 Regular Infrastructure Projects			COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	-		4-Jul-19		
Total Alloted Budget of On-going Procurement Activities																	633,225,000.00							

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, BAC-Secretariat

Recommended for Approval by:

VIRGIE G. NAYVE
Chief, Construction Division
BAC Chairman

Approved by:

ZENAIDA T. TAN
Regional Director