



(2019-05-01) NRO SDCR - Sibong Pong-on, Sta. Nino Road, San Agustin, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/05/19	12/07-13/19	12/14/19	12/27/19	12/27/19	12/28/19-01-03-20	01/06/13/20	01/13/20				161 CD	GoP	39,200,000.00	39,200,000.00					SIKAP, COA & PICE	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)		
(2019-05-01) Tago - Lantaz Bypass Road, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/05/19	12/07-13/19	12/14/19	12/27/19	12/27/19	12/28/19-01-03-20	01/06/13/20	01/13/20				251 CD	GoP	86,850,000.00	86,850,000.00					SIKAP, COA & PICE	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)		
(2019-05-02) Construction of Concrete Road - NRO SDCR, Sibong Pong-on Tubo-Tubo Road, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/05/19	12/07-13/19	12/14/19	12/27/19	12/27/19	12/28/19-01-03-20	01/06/13/20	01/13/20				161 CD	GoP	39,200,000.00	39,200,000.00					SIKAP, COA & PICE	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)		
(2019-05-03) Construction of Proposed Camp of Philippine Army, Brgy. Dayacan, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/05/19	12/07-13/19	12/14/19	12/27/19	12/27/19	12/28/19-01-03-20	01/06/13/20	01/13/20				159 CD	GoP	69,300,000.00	69,300,000.00					SIKAP, COA & PICE	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)	12/09/19 (3:16 P.M.)		
(19GNF0006) Supply, Delivery, Installation and Commissioning of One (1) Unit Brand New Heavy Industrial Generator Sets 350 KVA with ATS and Power House for the use in DPWH 1st DED Office, Tandag City, Surigao del Sur	Administrative Section	NO	Competitive Bidding	11/18/19	11/22-28/19	11/29/19	12/11/19	12/11/19	12/12-16/19	12/17-18/19	12/19/19				90 CD	GoP	11,974,450.00	11,974,450.00					SIKAP, COA & TANDAG CITY CHAMBER OF COMMERCE	11/25/19 (11:39 A.M.)	11/25/19 (11:39 A.M.)	11/25/19 (11:39 A.M.)	11/25/19 (11:39 A.M.)	11/25/19 (11:39 A.M.)		
Total Allotted Budget of On-going Procurement Activities																														

Prepared by:


MA. CECILIA A. CEDRO
BAC Secretariat

Recommended for Approval by:


ANNABELLE L. ACMA
BAC Chairperson

APPROVED:


JUEL B. SANTUGAN
District Engineer