

CODE (PMR)	PROCUREMENT PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity														ABC (PMR)			Contract Cost (PMR)						Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Adm/Post of IB/REI	Pre-bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery to Client on	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of invited bidders or	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Delivery completion if applicable				
19HH0001	Rehabilitation of Multi-Purpose Building, Brgy. Adason, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/14/19	6/10/19	6/17/19			GOP	1,000,000.00			985,475.65				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019			
19HH0002	Rehabilitation of Multi-Purpose Building, Brgy. Triago, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/22/19	6/17/19	6/24/19			GOP	1,000,000.00			954,483.26				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019			
19HH0003	Construction (Completion) of Multi-Purpose Building, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding		10/15/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	7/23/19	8/20/19	8/27/19			GOP	3,960,000.00			3,873,000.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Construction of Multi Purpose Buildings/GAA FY 2019			
19HH0004	Rehabilitation/Major Repair of Permanent Bridges, Triabo Br. (B00423B) along Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding		10/8/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	6/6/19	11/09/18	6/24/19			GOP	4,900,000.00			4,540,282.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0005	Rehabilitation/Major Repair of Permanent Bridges, Triabo Br. (B00423B) along Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding		10/8/18	10/26/18	11/09/18	11/09/18	11/09/18	11/14/18	5/22/19	11/09/18	6/10/19			GOP	7,840,000.00			7,250,997.00				10/26/18	11/09/18	11/09/18	11/09/18	11/14/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0006	Rehabilitation of Multi-Purpose Building, Brgy. Triapo, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/28/18	5/22/19	11/09/18	6/13/19				GOP	1,000,000.00			950,034.72				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019			
19HH0007	Rehabilitation (Completion) of School Building, Hipodromo Elementary School, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/28/18	5/22/19	11/09/18	7/31/19				GOP	1,000,000.00			978,083.53				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019			
19HH0008	Construction (Completion) of Multi-Purpose Building, Brgy. Buhay, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/28/18	6/6/19	11/22/18	7/9/19				GOP	3,960,000.00			3,919,404.92				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Completion of Multi Purpose Buildings/GAA FY 2019			
19HH0009	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion Parado, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/28/18	5/14/19	11/22/18	6/24/19				GOP	3,960,000.00			3,841,199.62				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Completion of Multi Purpose Buildings/GAA FY 2019			
19HH0010	Construction of Flood Mitigation Structure along V. Socbo Street, Brgy. Triapo, Cebu City	Construction Section	Competitive Bidding		10/13/18	10/18/18	11/8/18	11/22/18	11/28/18	5/14/19	11/22/18	6/24/19				GOP	4,900,000.00			4,724,554.06				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Construction of Flood Mitigation Structure along V. Socbo Street, Brgy. Triapo, Cebu City			
19HH0011 (RE-BID)	Construction of Flood Mitigation Structure along 8th Street, Brgy. Poblacion Proper, Cebu City	Construction Section	Competitive Bidding		10/13/18	11/21/18	11/8/18	11/22/18	11/22/18	11/22/18	11/29/19	12/12/18	12/12/18				GOP	4,900,000.00			4,797,260.00				11/29/19	12/12/18	12/12/18	12/12/18	11/22/18		Construction of Flood Mitigation Structure along 8th Street, Brgy. Poblacion Proper, Cebu City		
19HH0012	Rehabilitation/Major Repair of Permanent Bridges, Teleno Bridge (B0044C3) along M.J. Cuervo Ave., Cebu City	Construction Section	Competitive Bidding		10/13/18	10/18/18	11/8/18	11/22/18	11/28/18	6/6/19	11/22/18	6/24/19				GOP	5,880,000.00			5,574,240.44				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0013	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-Teleno Br. (B042C3) along S. Cuernela Blvd., Cebu City	Construction Section	Competitive Bidding		10/13/18	10/18/18	11/8/18	11/22/18	11/28/18	5/14/19	11/22/18	6/24/19				GOP	6,370,000.00			5,096,000.00				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0014	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-Teleno Br. (B042C3) along S. Cuernela Blvd., Cebu City	Construction Section	Competitive Bidding		10/13/18	10/18/18	11/8/18	11/22/18	11/28/18	5/14/19	11/22/18	6/24/19				GOP	7,350,000.00			5,880,000.00				11/8/18	11/22/18	11/22/18	11/22/18	11/28/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0015	Rehabilitation of Multi-Purpose Building, Brgy. Bacuyan, Cebu City	Construction Section	Competitive Bidding		10/22/18	11/4/18	11/26/18	11/26/18	12/3/18	5/14/19	11/22/18	6/24/19				GOP	1,000,000.00			985,411.88				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019			
19HH0016	Rehabilitation of Multi-Purpose Building, Brgy. Triapo, Cebu City	Construction Section	Competitive Bidding		10/22/18	11/4/18	11/26/18	11/26/18	12/3/18	5/14/19	11/22/18	6/24/19				GOP	1,000,000.00			967,712.82				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019			
19HH0017	Rehabilitation / Major Repair of Permanent Bridges, Trine Bridge 1 (B0040C3) along Trine Rd., Cebu City	Construction Section	Competitive Bidding		10/18/18	11/14/18	11/26/18	11/26/18	12/3/18	5/14/19	11/26/18	6/24/19				GOP	6,208,300.00			5,833,871.54				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0018	Rehabilitation / Major Repair of Permanent Bridges, Trine Bridge 2 (B0040C3) along Trine Rd., Cebu City	Construction Section	Competitive Bidding		10/18/18	11/14/18	11/26/18	11/26/18	12/3/18	5/14/19	11/26/18	6/24/19				GOP	6,531,700.00			6,132,853.24				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019			
19HH0019	Rehabilitation / Major Repair of Permanent Bridges, Gen. Macion Br. (B003C3) along Cebu North Road, Cebu City	Construction Section	Competitive Bidding		10/18/18	11/14/18	11/26/18	11/26/18	12/3/18	5/14/19	11/26/18	6/10/19				GOP	8,820,000.00			8,644,015.00				11/14/18	11/26/18	11/26/18	11/26/18	12/3/18		Rehabilitation/Repair of Bridge/GAA FY 2019			

19HH0110	Rehabilitation of Multi Purpose Building , Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	6/6/19	02/13/19	6/24/19						Gdp	1,980,000.00								1,873,062.51						2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0111	Rehabilitation of Multi Purpose Building , Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	02/13/19	6/24/19						Gdp	1,980,000.00								1,910,025.92						2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0112	Rehabilitation of Multi Purpose Building , Brgy. Bardon, Cebu City	Construction Section	Competitive Bidding		1/23/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	5/22/19	02/13/19	7/15/19						Gdp	1,980,000.00								1,940,000.00						2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0113 RE-BID	Rehabilitation of Multi Purpose Building , Brgy. Pail, Cebu City	Construction Section	Competitive Bidding		1/23/19 2/21/19 3/30/19	2/1/19 3/1/19 3/22/19	04/10/19	04/10/19	04/10/19	4/22/19	6/6/19	02/13/19	6/24/19						Gdp	1,980,000.00								1,920,232.88						3/22/19	04/10/19	04/10/19	04/10/19	4/22/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0114	Construction of Flood Mitigation at Butuanon River, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding		1/15/19	2/1/19	02/13/19	02/13/19	02/13/19	2/20/19	7/16/19	02/13/19	9/9/19						Gdp	86,850,000.00								65,146,279.78						2/1/19	02/13/19	02/13/19	02/13/19	2/20/19		River Control and Slope Protection/GAA FY 2019
19HH0115	Rehabilitation of Multi Purpose Building , Brgy. Sta. Cruz, Cebu City	Construction Section	Competitive Bidding									04/10/19							Gdp	1,000,000.00								972,015.81						2/8/19	02/20/19	02/20/19	02/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019	
19HH0116	Rehabilitation of Multi Purpose Building , Brgy. Zapatera, Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/22/19	6/20/19	02/13/19	7/18/19						Gdp	1,000,000.00								989,653.60						2/8/19	02/20/19	02/20/19	02/20/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019	
19HH0117	Rehabilitation of Multi Purpose Building , Brgy. Zapatera, Cebu City	Construction Section	Competitive Bidding							2/22/19	6/6/19	02/20/19	7/18/19						Gdp	1,000,000.00								989,601.60						2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0118	Rehabilitation of Multi Purpose Building (Cover Court), City Central School, Brgy. Santitas 1, Cebu City, Cebu City	Construction Section	Competitive Bidding		1/31/18	2/8/19	02/20/19	02/20/19	02/20/19	2/22/19	6/6/19	02/20/19	6/24/19						Gdp	2,475,000.00								2,360,970.00						2/8/19	02/20/19	02/20/19	02/20/19	2/19/19		Construction and Multi Purpose bldg./GAA FY 2019
19HH0119	Convergence and Special Support Program - Construction / Improvement of Access Road leading To Declared Tourism Destinations, Edroa st. Leading to Cebu City's Cultural Tourism where St. Joseph Parish and Carmelite Monastery are located, Cebu City	Construction Section	Competitive Bidding		1/28/19	1/31/18	2/8/19	02/20/19	02/20/19	2/22/19	6/6/19	02/20/19	7/8/19						Gdp	7,203,000.00								6,841,085.66						2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Road Concealing/GAA FY 2019
19HH0120	Asset Preservation Program, Preventive Maintenance - Tertiary Roads, C. Padilla Street, (S0007023) (Change 7) - Changeage 407, Cebu City	Construction Section	Competitive Bidding			1/31/18	2/8/19	02/20/19	02/20/19	2/22/19	6/6/19	02/20/19	7/9/19						Gdp	14,014,000.00								13,257,244.00						2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Asphalt Overlay/GAA FY 2019
19HH0121	Asset Preservation, Preventive Maintenance - secondary Roads, Cebu Balanban Transcentral Highway , (S00031CB) K0006+080-K0006+225, K0007+608-K0008+000, K0010+725- K0011+200, K0012+000- K0012+300, K0013+000-K0013+515, K0014+190-K0014+452, Cebu City	Construction Section	Competitive Bidding		1/28/19	1/31/18	2/8/19	02/20/19	02/20/19	2/22/19	7/4/19	02/20/19	7/9/19						Gdp	30,037,748.82								30,034,391.62						2/8/19	02/20/19	02/20/19	02/20/19	2/27/19		Asphalt Overlay/GAA FY 2019
19HH0122	Rehabilitation of Multi Purpose Building , Brgy. Guba, Cebu City	Construction Section	Competitive Bidding			2/21/19	3/1/19	03/13/19	03/13/19	3/14/19	6/17/19	02/20/19	7/3/19						Gdp	1,980,000.00								1,959,001.71						3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0123	Rehabilitation of Multi Purpose Building , Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding		2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	3/14/19	7/1/19	02/20/19	7/18/19						Gdp	1,980,000.00								1,910,600.00						3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
19HH0124	Construction of Multi Purpose Building (covered Court) , Brgy. Talamban , Cebu City	Construction Section	Competitive Bidding		2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	3/14/19	7/9/19	03/13/19	9/11/19						Gdp	2,970,000.00								2,866,038.88						3/1/19	03/13/19	03/13/19	03/13/19		Construction and Multi Purpose bldg./GAA FY 2019	
19HH0125	Construction of Multi Purpose Building (covered Court) , Brgy. Apas, Cebu City	Construction Section	Competitive Bidding		2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	3/14/19	7/1/19	03/13/19	7/18/19						Gdp	3,960,000.00								3,886,612.66						3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Construction and Multi Purpose bldg./GAA FY 2019
19HH0126	Construction of Multi Purpose Building (Completion) , Brgy. Baling, Cebu City	Construction Section	Competitive Bidding		2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	3/14/19		03/13/19							Gdp	9,900,000.00								9,844,876.85						3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Construction and Multi Purpose bldg.
19HH0127	Construction of Flood Mitigation at Brgy. Imayem, Cebu City	Construction Section	Competitive Bidding		2/19/19	2/21/19	3/1/19	03/13/19	03/13/19	3/14/19		03/13/19							Gdp	4,900,000.00								4,679,900.47						3/1/19	03/13/19	03/13/19	03/13/19	3/19/19		Flood Control and Drainage/GAA FY 2019

19HH0232	Construction / Rehabilitation of Water Supply / Rain Water Collectors in Region VII	Construction Section	Competitive Bidding		8/13/19	8/23/19	9/4/19	9/4/19	9/4/19	10/1/19	9/13/19	10/7/19	10/14/19					Gdp	3,715,250.00				8/23/19	9/4/19	9/4/19							Rain Water Collector	
19HH0233	Repair / Maintenance of DPWH-Building-DES Office, Conference Room, Chapel and PIO Office Bldg. - Triaga, Cebu City	Construction Section	Competitive Bidding		8/27/19	9/6/19	9/18/19	9/18/19	9/18/19	9/20/19	9/25/19	10/7/19	10/14/19					Gdp	1,000,000.00				9/6/19	9/18/19	9/18/19	9/18/19							Repair / Maintenance of Building
19HH0234	Improvement of Section Chief's Office of the Cebu City District Engineering Office, V. Sotto St., Cebu City	Construction Section	Competitive Bidding		9/17/19	8/27/19	10/9/19	10/9/19	10/9/19	10/10/19	10/16/19	11/4/19	11/11/19					Gdp	704,000.00				8/27/19	10/9/19	10/9/19	10/9/19							Improvement of Building
19HH0235	Installation of Road Safety Devices (Boundary Lines and Impermeable Signs) along National Road Within Cebu City DCO	Construction Section	Competitive Bidding		9/17/19	9/27/19	10/9/19	10/9/19	10/9/19	10/9/19	10/16/19							Gdp	2,617,000.00				9/27/19	10/9/19	10/9/19	10/9/19							Road Safety Devices
19HH0236	Repair / Maintenance (Concrete Road Shoulder) at Cebu - Balmayan Transcentral Highway, K0020+000 to K0020+575, Cebu City	Construction Section	Competitive Bidding		9/17/19	9/27/19	10/9/19	10/9/19	10/9/19		11/22/19							Gdp	3,855,362.00				9/27/19	10/9/19	10/9/19								Repair / Maintenance of Shoulder
Total Allocated Budget of Procurement Activities																																	
5,000,000,000.00																																	

Total Allowed Budget of Procurement Activities																											1,920,537,867.88
Total Contract Price of Procurement Activities Conducted																											1,616,981,651.53
Total Savings (Total Allowed Budget - Total Contract Price)																											303,556,216.35

ON - GOING PROCUREMENT ACTIVITIES FY 2019																																
CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity													ABC (PAP)					Contract Cost (PAP)					Date of Receipt of Invitation					Remarks
				Pre-Proc Conference	Ads/Post of IB/REI	Pre-bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery on	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of invited bidders or	Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid evaluation	Post Qualification	Delivery completion if applicable			
	Installation / Application / Construction of Road Safety Devices (Solar Studs) along Cebu-Balmayan Transcentral Highway K0028+725 - K0030+000, Cebu City	Construction Section	Competitive Bidding		10/8/19	10/16/19	10/28/19	10/28/19	10/9/19	10/28/19							Gdp	6,000,000.00							10/16/19	10/28/19	10/28/19	10/9/19	10/28/19			Road Safety Devices
19HH0238	Installation / Application / Construction of Road Safety Devices (Solar Studs) along Cebu-Balmayan Transcentral Highway K0005+(-275) - K0006+000, Cebu City	Construction Section	Competitive Bidding		10/8/19	10/16/19	10/28/19	10/28/19	10/28/19	11/21/19	12/2/19						Gdp	6,000,000.00							10/16/19	10/28/19	10/28/19	10/28/19	10/28/19			Road Safety Devices
19HH0239	Installation / Application of Road Safety Devices (Solar Studs) along Salinas Drive (S00026CB) K0005+100 - K0005+729, Cebu City	Construction Section	Competitive Bidding		10/7/19	10/21/19	10/31/19	11/13/19	11/13/19	11/20/19							Gdp	6,000,000.00							10/31/19	11/13/19	11/13/19	11/13/19	11/13/19			Road Safety Devices
19HH0240	Repairing of DPWH - CCDEO Building at V. Sotto St., Cebu City	Construction Section	Competitive Bidding		11/12/19	11/13/19	12/4/19	12/4/19	12/4/19	12/13/19							Gdp	1,584,750.13							11/22/19	12/4/19	12/4/19	12/4/19	12/4/19			Painting of Building
19HH0241	Installation / Application of Road Safety Devices (Solar Studs) along Cebu-Balmayan Transcentral Highway (S0011CB) K0020+271 - K0030+000, Cebu City	Construction Section	Competitive Bidding		12/3/19	12/11/19	12/23/19	12/23/19	12/23/19								Gdp	3,000,000.00							12/11/19	12/23/19	12/23/19	12/23/19	12/23/19			Road Safety Devices
ON - GOING PROCUREMENT ACTIVITIES FY 2020																																

20HH0001	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi-Purpose Building 1, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding	14/10/2019	10/15/19	10/25/19	11/5/19	11/5/19	11/5/19	13/11/2019							Gdp																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
----------	---	----------------------	---------------------	------------	----------	----------	---------	---------	---------	------------	--	--	--	--	--	--	-----	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

