

Concrete of Brgy. San Antonio Farm to Brgy. San Antonio Basey, Samar	Public Bidding	10/24/2019	10/25/2019	10/31/2019	11/15/2019	11/15/2019	11/18/2019	11/19/2019	11/20/2019	11/28/2019	11/28/2019			GAA 2019	P9,950,000.00		P9,950,000.00	P9,939,789.76		P9,939,789.76	PICE COA VACC								
Repair of Damaged Shoreline Protection along Brgy. San Antonio Basey, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P40,356,383.34		P40,356,383.34	P39,145,607.13		P39,145,607.13	PICE COA VACC								
Rehabilitation of Damaged Road along Brgy. Candoyocan, San Sebastian and Basey, Samar including Replacement of PC into Concrete in K0840+200, Brgy. Candoyocan, and Paranas, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P1,627,600.00		P1,627,600.00	P1,622,011.73		P1,622,011.73	PICE COA VACC								
Rehabilitation of NO/Faded Pavement Markings along Brgy. Candoyocan, San Sebastian and Basey, Samar (K0955SM), K0798+300 – K0873+100 (intermittent section), Brgy. Maulong, Catbalogan City, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P1,851,127.59		P1,851,127.59	P1,843,498.79		P1,843,498.79	PICE COA VACC								
Rehabilitation of NO/Faded Pavement Markings along Brgy. Candoyocan, San Sebastian and Basey, Samar (K0946+250 (intermittent section)Brgy. Candoyocan, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P3,331,126.84		P3,331,126.84	P3,323,810.40		P3,323,810.40	PICE COA VACC								
Rehabilitation of Concrete Bridges along Basey – Marabut Road (K0909+(-840) – K0951+112 (intermittent)Brgy. Iba, Basey – Brgy. Marabut, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P971,327.00		P971,327.00	P955,815.41		P955,815.41	PICE COA VACC								
Rehabilitation of Drainage Canal along Daang Brgy. Payao, Catbalogan City, Samar (K0803+250 – K0803+450, KM. 1, Payao, Samar)	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P2,900,000.00		P2,900,000.00	P2,894,482.37		P2,894,482.37	PICE COA VACC								
Rehabilitation of Drainage Canal along Daang Brgy. Payao, Catbalogan City, Samar (K0823+900 – K0824+150 So. Malatigawe, Paranas, Samar)	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P2,000,000.00		P2,000,000.00	P1,994,264.65		P1,994,264.65	PICE COA VACC								
Rehabilitation of Drainage Canal along Basey – Marabut Road (K0805+100 – K0805+150 So. Malatigawe, Paranas, Samar)	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P1,500,000.00		P1,500,000.00	P1,494,768.57		P1,494,768.57	PICE COA VACC								
Rehabilitation of DPWH (BOE-AREA SECTION II)Brgy. Maulong, Catbalogan City, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P1,000,000.00		P1,000,000.00				PICE COA VACC							Failure	
Rehabilitation/Improvement of Roadway along Brgy. San Pedro, Sta. Rita, Samar (S00129SM), Brgy. San Pedro, Sta. Rita, Samar	Public Bidding	10/30/2019	11/4/2019	11/14/2019	11/25/2019	11/25/2019	11/26/2019	11/27/2019	11/28/2019	12/6/2019	12/6/2019			GAA 2019	P4,875,000.00		P4,875,000.00	P4,859,630.48		P4,859,630.48	PICE COA VACC								
Rehabilitation/Improvement of Roadway along Brgy. San Pedro, Sta. Rita, Samar (S00129SM), Brgy. San Pedro, Sta. Rita, Samar	Public Bidding	11/26/2019	11/28/2019	12/6/2019	12/19/2019	12/19/2019	12/20/2019	1/8/2020						GAA 2019	P29,849,960.46		P29,849,960.46	P29,300,721.48		P29,300,721.48	PICE COA VACC								
Rehabilitation/Improvement of Shoulder along Brgy. San Pedro, Sta. Rita, Samar (S00132SM), Brgy. San Pedro, Sta. Rita, Samar	Public Bidding	11/29/2019	12/2/2019	12/12/2019	12/23/2019	12/23/2019	12/27/2019	1/13/2020						GAA 2019	P10,993,280.00		P10,993,280.00	P10,893,727.66		P10,893,727.66	PICE COA VACC								
Maintenance of Road: Asphalt Overlay along Brgy. San Pedro, Sta. Rita, Samar (S00132SM), Brgy. San Pedro, Sta. Rita, Samar	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P31,360,996.36		P31,360,996.36	P30,796,498.43		P30,796,498.43	PICE COA VACC								
Maintenance of Road: Asphalt Overlay along Brgy. San Pedro, Sta. Rita, Samar (S00132SM), Brgy. San Pedro, Sta. Rita, Samar	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P29,399,999.74		P29,399,999.74	P28,870,799.75		P28,870,799.75	PICE COA VACC								
Maintenance of Road: Asphalt Overlay along Brgy. San Pedro, Sta. Rita, Samar (S00132SM), Brgy. San Pedro, Sta. Rita, Samar	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P16,130,799.68		P16,130,799.68	P15,837,219.13		P15,837,219.13	PICE COA VACC								
Reconstruction/Upgrading of Damaged Secondary Road San Juanico – Basey – Brgy. San Juanico, Sta. Rita, Samar (K0903+200 – K0904+331)	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P48,999,864.64		P48,999,864.64	P47,770,045.20		P47,770,045.20	PICE COA VACC								
Reconstruction/Upgrading of Damaged Secondary Road San Juanico – Basey – Brgy. San Juanico, Sta. Rita, Samar (K0904+331 – K0905+400, K0906+000)	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P48,999,864.64		P48,999,864.64	P48,083,567.17		P48,083,567.17	PICE COA VACC								
Reconstruction/Upgrading of Damaged Secondary Road San Juanico – Basey – Brgy. San Juanico, Sta. Rita, Samar (K0906+060 – K0907+193)	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P48,999,932.48		P48,999,932.48	P48,019,933.84		P48,019,933.84	PICE COA VACC								
Flood Control Structure, Balugo Bridge, Balugo, San Sebastian, Samar	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P29,399,999.84		P29,399,999.84	P28,811,999.85		P28,811,999.85	PICE COA VACC								
Flood Control Work Structure, Golden Gate, Balugo, San Sebastian, Samar	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P37,456,579.49		P37,456,579.49	P36,295,421.46		P36,295,421.46	PICE COA VACC								
Seawall Brgy. Buenavista, Daram, Samar	Public Bidding	11/8/2019	11/12/2019	11/22/2019	12/3/2019	12/3/2019	12/4/2019	12/20/2019						GAA 2020	P989,999.96		P989,999.96	P972,179.97		P972,179.97	PICE COA VACC								