

Department of Public Works and Highways Bukidnon Second District Engineering Office																															
PROCUREMENT MONITORING REPORT CIVIL WORKS FOR THE 2ND SEMESTER CY 2019																															
CONTRACT/PAF	PROJECT/ACTIVITY/PROJECT	PROJ/780-USER (Contract ID No.)	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													ABC (Php)			Contract Cost (Php)			LIST OF SUPPLIERS OBSERVED	DATE OF RECEIPT OF NOTIFICATION					DELIVERY/COMPLETION DATE	REMARKS (Explain changes from the APP)	
				PRE-PROC. COMPLETION	APPROVALS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUBJ. OPEN OF BIDS	BID EVALUATION	POST-BID	DATE OF BAC RESOLUTION/RECOMMENDATION & AWARD	NOTICE OF AWARD	CONTRACT SIGNING	ISSUE TO PROCEED	DELIVERY COMPLETION	INSPECTION & ACCEPTANCE	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE		CO	PRE-BID	ELIGIBILITY CHECK	SUBJECT OF BIDS	BID EVALUATION			POST-QUAL
COMPLETED PROCUREMENT ACTIVITIES																															
310101100165000	Preventive Maintenance - Bukidnon-Davao City Rd - K1563 + -728 - K1564 + 255	19KB0001	Public Bidding	09/11/2018	10/19/2018 to 11/6/2018	10/26/2018	11/06/2018	11/06/2018	11/06/2020	01/18/2019	01/18/2019	20/05/2019	17/07/2019	17/07/2019			CY 2019 GAA	84,148,000.00		84,148,000.00	80,685,438.42		80,685,438.42	COA	01/18/2019	01/18/2019	01/18/2019	01/18/2019	01/07/2019		
310101100166000	Preventive Maintenance - Bukidnon-Davao City Rd - K1564 + 255 - K1565 + 107, K1566 + 894 - K1567 + 595, K1567 + 621 - K1568 +000	19KB0002	Public Bidding	09/11/2018	10/30/2018 to 11/19/2019	11/07/2018	11/19/2018	11/19/2018	11/19/2018	01/18/2019	01/18/2019	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	82,420,650.00		82,420,650.00	78,249,868.27		78,249,868.27	COA	10/30/2018	10/30/2018	10/30/2018	10/30/2018	01/07/2019		
310101100167000	Preventive Maintenance -Bukidnon-Davao City Rd K1568 + 000 - K1570 +000	19KB0003	Public Bidding	09/11/2018	10/30/2018 to 11/19/2019	11/07/2018	11/19/2018	11/19/2018	11/19/2018	01/18/2019	01/18/2019	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	86,560,500.00		86,560,500.00	81,972,139.87		81,972,139.87	COA	10/30/2018	10/30/2018	10/30/2018	10/30/2018	01/07/2019		
310101100178000	Preventive Maintenance - Sayre Highway - K1540 + 501 - K1542 + 660	19KB0004	Public Bidding	09/11/2018	10/19/2018 to 11/6/2018	10/26/2018	11/06/2018	11/06/2018	11/06/2020	12/21/2018	12/21/2018	05/20/2019	17/07/2019	17/07/2019			CY 2019 GAA	89,745,000.00		89,745,000.00	86,106,615.89		86,106,615.89	COA	10/30/2018	10/30/2018	10/30/2018	10/30/2018	12/09/2018		
310101100179000	Preventive Maintenance - Sayre Highway - K1547 + 000- K1548 +000, K1548 + 560 - K1550 +260	19KB0005	Public Bidding	09/11/2018	10/30/2018 to 11/19/2019	11/07/2018	11/19/2018	11/19/2018	11/19/2020	01/18/2019	01/18/2019	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	92,640,000.00		92,640,000.00	87,878,811.23		87,878,811.23	COA	10/30/2018	10/30/2018	10/30/2018	10/30/2018	01/07/2019		
310101100180000	Preventive Maintenance - Sayre Highway - K1555 + 272 - K1556 + 374, K1559 + 000 - K1559 +714	19KB0006	Public Bidding	09/11/2018	10/19/2018 to 11/6/2018	10/26/2018	11/06/2018	11/06/2018	11/06/2018	12/21/2018	12/21/2018	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	77,586,000.00		77,586,000.00	73,667,606.61		73,667,606.61	COA	10/30/2018	10/30/2018	10/30/2018	10/30/2018	01/07/2019		
310101100230000	Preventive Maintenance - Sayre Highway - K1556 + 735 - K1557 +000, K1558 + 096 - K1559 +000, K1559 +714-K1560+000	19KB0007	Public Bidding	09/11/2018	10/30/2018 to 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/19/2018	12/21/2018	12/21/2018	05/14/2019	06/25/2019	06/27/2019	15/10/2019		CY 2019 GAA	30,663,220.00		30,663,220.00	29,012,534.91		29,012,534.91	COA	10/26/2018	10/26/2018	10/26/2018	10/26/2018	12/09/2018		
310101100180000	Preventive Maintenance - Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1573 + 000 - K1573 + 382, K1574+782 - K1578 + 000	19KB0008	Public Bidding	09/11/2018	10/19/2018 to 11/6/2018	10/26/2018	11/06/2018	11/06/2018	11/06/2018	12/21/2018	12/21/2018	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	79,046,045.00		79,046,045.00	75,095,933.49		75,095,933.49	COA	10/30/2018	10/30/2018	10/30/2018	10/30/2018	12/09/2018		
310102100241000	Preventive Maintenance - Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1578 + 000 - K1580 + 1092	19KB0009	Public Bidding	09/11/2018	10/30/2018 to 11/19/2019	11/07/2018	11/19/2018	11/19/2018	11/19/2020	12/21/2018	12/21/2018	05/14/2020	17/07/2019	17/07/2019			CY 2019 GAA	67,420,690.00		67,420,690.00	64,036,400.70		64,036,400.70	COA	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2018		
310103100400000	Preventive Maintenance - Don Carlos-Kadilingan Road - K1568 + 360 - K1569 + 000, K1569 + 145 - K1569 + 975	19KB0010	Public Bidding	09/11/2018	10/19/2018 to 11/6/2018	10/26/2018	11/06/2018	11/06/2018	11/06/2018	12/21/2018	12/21/2018	05/20/2019	06/25/2019	06/27/2019	17/10/2019		CY 2019 GAA	33,178,880.00		33,178,880.00	31,602,894.38		31,602,894.38	COA	12/03/2018	12/03/2018	12/03/2018	12/03/2018	12/03/2018		
310104100158000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Bukidnon-Davao City Rd - K1597+ 050 - K1597 + 140	19KB0011	Public Bidding	09/11/2018	10/06/2018 to 10/29/2018	11/15/2018	10/29/2018	10/29/2018	10/29/2018	12/21/2018	12/21/2018	05/20/2019	06/25/2019	06/27/2019	14/08/2019		CY 2019 GAA	4,095,420.00		4,095,420.00	3,890,606.46		3,890,606.46	COA	12/03/2018	12/03/2018	12/03/2018	12/03/2018	12/05/2018		
310104100159000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Sayre Highway - K1550 + 260 - K1550 + 742	19KB0012	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2018	01/18/2019	01/18/2019	05/20/2019	06/25/2019	06/27/2019	30/09/2019		CY 2019 GAA	20,413,400.00		20,413,400.00	19,393,237.74		19,393,237.74	COA	12/03/2018	12/03/2018	12/03/2018	12/03/2018	01/07/2019		
310105100316000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Sayre Highway (JctBukidnon-Davao City Rd-CotabatoBdry) - K1572 +000 - K1573 + 000	19KB0013	Public Bidding	09/11/2018	10/06/2018 to 10/29/2018	10/15/2018	10/29/2018	10/29/2018	10/29/2018	01/18/2019	01/18/2019	05/20/2019	06/25/2019	06/27/2019			CY 2019 GAA	28,380,800.00		28,380,800.00	26,963,152.70		26,963,152.70	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	01/07/2019		
310106100366000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct Sayre Highway- Damulog Poblacion Rd - K1594 + -484 - K1594 + - 422	19KB0014	Public Bidding	09/11/2018	10/06/2018 to 10/29/2018	10/15/2018	12/29/2018	10/29/2018	10/29/2018	12/21/2018	12/21/2018	05/20/2019	06/25/2019	06/27/2019	05/08/2019		CY 2019 GAA	2,940,000.00		2,940,000.00	2,792,808.73		2,792,808.73	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018		
310106100367000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Kibawe-Kadilingan-Kalilangan Rd - K1582 + -398 - K1582 + -348, K1582 + -324 - K1582 + -297, K1588 + 055 - K1588 + 093, K1588 + 166 - K1588 + 248, K1588 + 819 - K1588 + 910	19KB0015	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2020	12/12/2018	12/12/2018	01/07/2019	18/07/2019	18/07/2019			CY 2019 GAA	12,062,820.00		12,062,820.00	11,458,386.79		11,458,386.79	COA	11/08/2018	11/08/2018	11/08/2018	11/08/2018	12/05/2018		
310106100365000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - JctDologon-Busco-Quezon Rd K1549+050 K-K1549+240, K1560+607 - K1560+669	19KB0016	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2018	01/18/2019	01/18/2019	05/20/2019	06/25/2019	06/27/2019			CY 2019 GAA	11,975,600.00		11,975,600.00	11,376,634.79		11,376,634.79								

310201100410000	Road Widening -Sayre Highway -K1540+ 294 - K1540+194,K1562+208 - K1562+294	19KB0025	Public Bidding	09/11/2018	09/19/2018 to 10/9/2018	09/28/2018	10/09/2018	10/09/2018	10/09/2018	10/17/2018	10/17/2018	05/20/2019	06/25/2019	06/27/2019	05/10/2019		CY 2019 GAA	10,149,860.00		10,149,860.00	9,622,685.86		9,622,685.86	COA	09/18/2018	09/18/2018	09/18/2018	09/18/2018	10/11/2018		
																							PICE	09/18/2018	09/18/2018	09/18/2018	09/18/2018	10/11/2018			
310202100442000	Road Widening -Maramag-Maradugao Rd - K1562 + 054 - K1563 + 000	19KB0026	Public Bidding	09/11/2018	11/29/2018 to 12/19/2018	12/07/2018	12/19/2018	12/19/2018	12/19/2018	01/18/2019	01/18/2019	06/06/2019	06/25/2019	06/27/2019			CY 2019 GAA	30,936,640.00		30,936,640.00	29,392,527.59		29,392,527.59	COA	09/18/2018	09/18/2018	09/18/2018	09/18/2018	01/07/2019		
																							PICE	09/18/2018	09/18/2018	09/18/2018	09/18/2018	01/07/2019			
310202100328000	Road Widening -Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1565 + 500 - K1566 + 000, K1569 + 240 - K1572 + 000	19KB0027	Public Bidding	09/11/2018	11/29/2018 to 12/19/2018	12/07/2018	12/19/2018	12/19/2018	12/19/2018	01/18/2019	01/18/2019	06/06/2019	06/25/2019	06/27/2019			CY 2019 GAA	96,500,000.00		96,500,000.00	91,621,723.88		91,621,723.88	COA	09/18/2018	09/18/2018	09/18/2018	09/18/2018	01/07/2019		
																							PICE	09/18/2018	09/18/2018	09/18/2018	09/18/2018	01/07/2019			
310202100329000	Road Widening -Sayre Highway (JctBukidnon-Davao City Rd-CotabatoBdry) - K1581 + 000 - K1582 + 360	19KB0028	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2020	01/18/2019	01/18/2019	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	51,269,485.00		51,269,485.00	48,705,983.89		48,705,983.89	COA	12/03/2019	12/03/2019	12/03/2019	12/03/2019	01/07/2019		
																							PICE	12/03/2019	12/03/2019	12/03/2019	12/03/2019	01/07/2019			
310203100165000	Road Widening -Don Carlos-Kadangilan Rd - K1573 + 000 - K1573 + 239, K1573 + 480 - K1574 + 496, K1574 + 538 - K1576 + 000	19KB0029	Public Bidding	09/11/2018	10/6/2018 to 10/29/2018	15/10/2018	29/10/2018	29/10/2018	29/10/2018	12/12/2018	12/12/2018	05/14/2019	17/07/2019	17/07/2019			CY 2019 GAA	88,787,720.00		88,787,720.00	84,259,057.37		84,259,057.37	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018		
																							PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
310203100166000	Road Widening -Don Carlos-Kadangilan Rd - K1579 + 000 - K1579 + 262, K1579 + 281 - K1580 + 893	19KB0030	Public Bidding	09/11/2018	11/29/2018 to 12/19/2018	12/07/2018	12/19/2018	12/19/2018	12/19/2018	01/18/2019	01/18/2019	05/14/2019	06/25/2019	06/27/2019			CY 2019 GAA	61,119,240.00		61,119,240.00	58,066,468.13		58,066,468.13	COA	12/17/18	12/17/18	12/17/18	12/17/18	01/07/2019		
																							PICE	12/17/18	12/17/18	12/17/18	12/17/18	01/07/2019			
310212100109000	Paving of Unpaved Roads - Kibawe-Kadangilan-Kallangan Rd – K1602+158 – K1602+249	19KB0031	Public Bidding	09/11/2018	10/06/2018 to 10/29/2018	10/15/2018	10/29/2018	10/29/2018	10/29/2018	12/12/2018	12/12/2018	06/03/2019	06/25/2019	06/27/2019	24/08/2019		CY 2019 GAA	2,842,000.00		2,842,000.00	2,698,728.18		2,698,728.18	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018		
																							PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
310303100699000	Retrofitting/Strengthening of Permanent Bridges: Cluster I																														
310303100711000	1. Kuya Br. (B01436MN) along Maramag-Maradugao Rd																														
310303100708000	2. San Miguel Br. (B01432MN) along Maramag-Maradugao Rd																														
310303100712000	3. Musuan Br. (B01373MN) along Sayre Highway	19KB0032	Public Bidding	09/11/2018	10/01/2018 to 10/22/2018	10/08/2018	10/22/2018	10/22/2018	10/22/2020	12/12/2018	12/12/2018	06/03/2019	06/25/2019	06/27/2019	13/10/2019		CY 2019 GAA	17,567,480.00		17,567,480.00	15,314,108.15		15,314,108.15	COA	10/01/2018	10/01/2018	10/01/2018	10/01/2018	10/01/2018		
310303100697000	4. -Sumal-ang Br. (B01434MN) along Maramag-Maradugao Rd																														
310303100705000	5. Colambugon Br. (B01433MN) along Maramag-Maradugao Rd																														
310303100706000	6. Maramag Br. (B01431MN) along Maramag-Maradugao Rd																														
	7. Migpajo Br. (B01435MN) along Maramag-Maradugao Rd																							PICE	10/01/2018	10/01/2018	10/01/2018	10/01/2018	10/01/2018		
310303100704000	Retrofitting/Strengthening of Permanent Bridges: Cluster II																														
310303100701000	1. Manuto Br. (B01380MN) along Bukidnon-Davao City Rd	19KB0033	Public Bidding	09/11/2018	10/1/2018 to 10/22/2018	10/08/2018	10/22/2018	10/22/2018	10/22/2018	12/12/2018	12/12/2018	02/07/2019	09/08/2019	09/08/2019			CY 2019 GAA	15,222,340.00		15,222,340.00	14,385,111.30		14,385,111.30	COA	10/01/2018	10/01/2018	10/01/2018	10/01/2018	12/05/2018		
310303100709000	2. Lanapan Br. (B01382MN) along Bukidnon-Davao City Rd																							PICE	10/01/2018	10/01/2018	10/01/2018	10/01/2018	12/05/2018		
	3. Puntian Br. (B01383MN) along Bukidnon-Davao City Rd																														
310303100702000	Retrofitting/Strengthening of Permanent Bridges: Cluster III																														
310303100703000	1. Maluos Br. (B01385MN) along Bukidnon-Davao City Rd	19KB0034	Public Bidding	09/11/2018	10/1/2018 to 10/22/2018	10/08/2018	10/22/2018	10/22/2018	10/22/2018	12/12/2018	12/12/2018	03/06/2019	18/07/2019	18/07/2019			CY 2019 GAA	16,072,000.00		16,072,000.00	15,188,040.00		15,188,040.00	COA	10/08/2018	10/08/2018	10/08/2018	10/08/2018	12/05/2018		
310303100710000	2. Maluos Br. 2 (B01815MN) along Bukidnon-Davao City Rd																							PICE	10/08/2018	10/08/2018	10/08/2018	10/08/2018	12/05/2018		
	3. Rawari Br. (B01384MN) along Bukidnon-Davao City Rd																														
310303100695000	Retrofitting/Strengthening of Permanent Bridges: Cluster IV																														
310303100696000	1. Buayan Br. (B01379MN) along Bukidnon-Davao City Rd																														
310303100698000	2. Camp 1 Br. (B01375MN) along Sayre Highway (JctBukidnon-Davao City Rd-CotabatoBdry)	19KB0035	Public Bidding	09/11/2018	10/1/2018 to 10/22/2018	10/08/2018	10/22/2018	10/22/2018	10/22/2018	12/12/2018	12/12/2018	06/06/2019	18/07/2019	18/07/2019	06/11/2019		CY 2019 GAA	28,665,000.00		28,665,000.00	22,057,708.67		22,057,708.67								
310303100700000	3. Damulog Br. (B01377MN) along Sayre Highway (JctBukidnon-Davao City Rd-CotabatoBdry)																														
310303100707000	4. Lalapoy Br. (B01417MN) along Don Carlos-Kadangilan Rd																							PICE	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018		
	5. Multa Br. (B01447MN) along Kibawe-Kadangilan-Kallangan Rd																														
310304100465000	Retrofitting/Strengthening of Rehabilitation of Permanent Bridges: Cluster V																														
310304100468000	1. Maslimg Br. (B01416MN) along Don Carlos-Kadangilan Rd																														
310304100463000	2. Ukitan Br. (B01448MN) along Kibawe-Kadangilan-Kallangan Rd																														
310304100464000	3. Apolang Br. (B01446MN) along Kibawe-Kadangilan-Kallangan Rd	19KB0036	Public Bidding	09/11/2018	10/01/2018 to 10/22/2018	10/08/2018	10/22/2018	10/22/2018	10/22/2018	12/12/2018	12/12/2018	05/14/2019	06/25/2019	06/27/2019	17/10/2019		CY 2019 GAA	12759420		12759420	12118082.53		12118082.53	COA	10/01/2018	10/01/2018	10/01/2018	10/01/2018	10/01/2018		
310304100467000	4. Dilapa Br. (B01381MN) along Bukidnon-Davao City Rd																														
	5. Simod Br. (B01386MN) along Bukidnon-Davao City Rd																														

310304100466000	6. Pulangi Br. (B00394MN) along Bukidnon-Davao City Rd																			PICE	10/01/2018	10/01/2018	10/01/2018	10/01/2018	10/01/2018		
300104211636000	Construction of Multi-Purpose Building(Solar Drier with Warehouse), Brgy. Cawayan, Quezon, Bukidnon	19KB0038	Public Bidding	18/01/2019	1/23/2019 to 2/12/2019	23/01/2019	12/02/2019	12/02/2019	12/02/2019	02/26/2019	02/26/2019	06/03/2019	06/25/2019	06/27/2019	11/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,899.79	1,880,899.79	COA	02/06/2019	02/06/2019	02/06/2019	02/06/2019	02/21/2019
300104211639000	Construction of Multi-Purpose Building (Solar Drier with Warehouse)-Brgy. Klsanday, Maramag, Bukidnon	19KB0039	Public Bidding	01/18/2019	1/23/2019 to 2/12/2019	01/02/2019	12/02/2019	12/02/2019	12/02/2019	11/06/2019	11/06/2019	05/07/2019	18/07/2019	18/07/2019	03/11/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,810.05	1,880,810.05	COA	01/24/2019	01/24/2019	01/24/2019	01/24/2019	06/06/2019
300104211640000	Construction of Multi-Purpose Building (Solar Drier with Warehouse) - Brgy. Labugon, Kibawe, Bukidnon	19KB0040	Public Bidding	01/18/2019	1/23/2019 to 2/12/2019	01/02/2019	12/02/2019	12/02/2019	12/02/2019	05/20/2019	05/20/2019	06/28/2019	18/07/2019	18/07/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,859.77	1,880,859.77	COA	04/15/2019	04/15/2019	04/15/2019	04/22/2019	05/02/2019
300104211644000	Construction of Multi-Purpose Building(Solar Drier with Warehouse), Brgy. Mascariñas, Kibawe, Bukidnon	19KB0041	Public Bidding	18/01/2019	1/23/2019 to 2/12/2019	23/01/2019	12/02/2019	12/02/2019	12/02/2019	02/26/2019	02/26/2019	05/28/2019	06/25/2019	06/27/2019	14/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,437.79	1,880,437.79	COA	01/24/2019	01/24/2019	01/24/2019	01/24/2019	02/21/2019
300104211644000	Construction of Multi-Purpose Building(Solar Drier with Warehouse), Brgy. Pay-as, Kadingilan, Bukidnon	19KB0042	Public Bidding	18/01/2019	1/23/2019 to 2/12/2019	23/01/2019	12/02/2019	12/02/2019	12/02/2019	02/26/2019	02/26/2019	05/28/2019	06/25/2019	06/27/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,937.31	1,880,937.31	COA	01/24/2019	01/24/2019	01/24/2019	01/24/2019	02/21/2019
300104211648000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. San Vicente, Dangcagan, Bukidnon	19KB0043	Public Bidding	18/01/2019	1/23/2019 to 2/12/2019	01/02/2019	12/02/2019	12/02/2019	12/02/2019	05/20/2019	05/20/2019	05/07/2019	18/07/2019	18/07/2019	01/11/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,999.37	1,880,999.37	COA	01/24/2019	01/24/2019	01/24/2019	01/24/2019	05/02/2019
300116202028000	Concreting of Road, Purok 7 and 6, West Kibawe, Kibawe, Bukidnon	19KB0044	Public Bidding	01/18/2019	1/29/2019 to 2/19/2019	07/02/2019	19/02/2019	19/02/2019	19/02/2019	03/05/2019	03/05/2019	12/07/2019	18/07/2019	18/07/2019			CY 2019 GAA	21,687,930.00	21,687,930.00	20,392,532.65	20,392,532.65	COA	01/31/2019	01/31/2019	01/31/2019	01/31/2019	03/13/2019
300121200475000	Construction of Water System (Gravity Driven),Brgy San Roque, Maramag Bukidnon	19KB0045	Public Bidding	18/01/2019	1/29/2019 to 2/19/2019	07/02/2019	02/19/2019	02/19/2019	02/19/2019	03/05/2019	03/05/2019	05/14/2019	06/25/2019	06/27/2019	09/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,654,685.71	1,654,685.71	COA	01/31/2019	01/31/2019	01/31/2019	01/31/2019	03/13/2019
300121200461000	Construction of Water System (Gravity Driven), Barangay Panadtalan, Maramag, Bukidnon	19KB0046	Public Bidding	01/18/2019	1/29/2019 to 2/19/2019	07/02/2019	19/02/2019	19/02/2019	19/02/2019	05/20/2019	05/20/2019	06/08/2019	06/09/2019	09/09/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,824,442.13	1,824,442.13	COA	04/22/2019	04/22/2019	04/22/2019	04/22/2019	5/17/2019
300104211656000	Construction of Multi-Purpose Building (Women's Building), Brgy. Don Carlos Sur (Poblacion), Don Carlos, Bukidnon	19KB0047	Public Bidding	01/18/2019	2/8/2018 to 2/27/2019	15/02/2019	27/02/2019	27/02/2019	27/02/2019	03/14/2019	03/14/2019	24/09/2019	31/10/2019	04/11/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,000.00	1,880,000.00	COA	02/14/2019	02/14/2019	02/14/2019	02/14/2019	03/11/2019
300104211620000	Construction of Multi-Purpose Building (Covered Court), Brgy. Kipaypayon, Quezon, Bukidnon	19KB0048	Public Bidding	18/01/2019	2/8/2019 to 2/27/2019	15/02/2019	27/02/2019	27/02/2019	27/02/2019	03/14/2019	03/14/2019	05/24/2019	06/25/2019	06/27/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,787.00	1,880,787.00	COA	02/14/2019	02/14/2019	02/14/2019	02/14/2019	03/11/2019
300104211623000	Construction of Multi-Purpose Building (Covered Court), Brgy. Lorega, Kitaotao, Bukidnon	19KB0049	Public Bidding	18/01/2019	2/8/2019 to 2/27/2019	15/02/2019	27/02/2019	27/02/2019	27/02/2019	03/14/2019	03/14/2019	06/06/2019	06/25/2019	06/27/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,881,000.00	1,881,000.00	COA	02/14/2019	02/14/2019	02/14/2019	02/14/2019	03/11/2019
300104211634000	Construction of Multi-Purpose Building (Solar Drier with Warehouse) - Brgy. Buyot, Don Carlos, Bukidnon	19KB0050	Public Bidding	01/18/2019	2/8/2018 to 2/27/2019	15/02/2019	27/02/2019	27/02/2019	27/02/2019	03/14/2019	03/14/2019	01/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,574.38	1,880,574.38	COA	02/14/2019	02/14/2019	02/14/2019	02/14/2019	03/11/2019
300104211647000	Construction of Multi-Purpose Building (Solar Drier with Warehouse) - Brgy. Salvacion, Kadingilan, Bukidnon	19KB0051	Public Bidding	01/18/2019	2/8/2018 to 2/27/2019	15/02/2019	27/02/2019	27/02/2019	27/02/2019	03/14/2019	03/14/2019	01/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,574.38	1,880,574.38	COA	02/14/2019	02/14/2019	02/14/2019	02/14/2019	03/11/2019
300104211632000	Construction of Multi-Purpose Building (Covered Court), Brgy. Kipilas, Kitaotao, Bukidnon	19KB0052	Public Bidding	20/08/2019	8/22/2019 to 9/10/2019	16/04/2019	10/09/2019	10/09/2019	10/09/2019	25/09/2019	25/09/2019	30/09/2019	18/10/2019	22/10/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,881,000.00	1,881,000.00	COA	04/22/2019	04/22/2019	04/22/2019	04/22/2019	06/06/2019
300104211622000	Construction of Multi-Purpose Building (Covered Court), Brgy. Kitaion, Kitaotao, Bukidnon	19KB0053	Public Bidding	18/01/2019	3/4/2019 to 3/25/2019	03/14/2019	03/25/2019	03/25/2019	03/25/2019	04/03/2019	04/03/2019	05/24/2019	06/25/2019	06/27/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,424.63	1,880,424.63	COA	03/06/2019	03/06/2019	03/06/2019	03/06/2019	04/03/2019
300104211632000	Construction of Multi-Purpose Building (Solar Drier with Warehouse) - Brgy. Aludas, Damulog, Bukidnon	19KB0054	Public Bidding	18/01/2019	3/4/2019 to 3/25/2019	03/14/2019	03/25/2019	03/25/2019	03/25/2019	04/03/2019	04/03/2019	06/03/2019	06/25/2019	06/27/2019	17/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,357.23	1,880,357.23	COA	03/06/2019	03/06/2019	03/06/2019	03/06/2019	04/03/2019
300104211633000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. Bagong Bayan, Kadingilan, Bukidnon	19KB0055	Public Bidding	18/01/2019	4/16/2019 to 5/7/2019	26/04/2019	07/05/2019	07/05/2019	07/05/2019	05/20/2019	05/20/2019	06/03/2019	06/25/2019	06/27/2019			CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,000.14	1,880,000.14	COA	04/22/2019	04/22/2019	04/22/2019	04/22/2019	5/17/2019
310305100719000	Widenfng of Permanent Bridges - Kanapolo Br. (B01376MN) along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry)	19KB0056	Public Bidding	09/11/2018	11/14/2018 to 12/4/2018	22/11/2018	12/04/2018	12/04/2018	12/04/2020	12/21/2018	12/21/2018	05/24/2019	06/25/2019	06/27/2019	9/27/2019		CY 2019 GAA	9,800,000.00	9,800,000.00	9,304,226.23	9,304,226.23	COA	11/03/2018	11/03/2018	11/03/2018	11/03/2018	12/09/2018
310305100579000	Widening of Permanent Bridges - Omonay Br. (B01378MN) along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry)	19KB0057	Public Bidding	09/11/2018	12/06/2018 to 12/26/2018	12/14/2018	12/26/2018	12/26/2018	12/26/2018	01/18/2019	01/18/2019	05/24/2019	06/25/2019	06/27/2019			CY 2019 GAA	55,005,000.00	55,005,000.00	52,190,272.64	52,190,272.64	COA	12/21/2018	12/21/2018	12/21/2018	12/21/2018	01/07/2019
320101102203000	Construction of Revetment along Sayre Highway - X1543+036 (Taganibong Creek), Musuan, Maramag, Bukidnon	19KB0058	Public Bidding	09/11/2018	5/31/2019 to 6/17/2019	06/06/2019	06/17/2019	06/17/2019	06/17/2019	06/27/2019	06/27/2019	15/07/2019	30/07/2019	30/07/2019			CY 2019 GAA	32,364,500.00	32,364,500.00	30,746,069.92	30,746,069.92	COA	06/06/2019	06/17/2019	06/17/2019	06/17/2019	01/07/2019
300102200328000	Construction of School Building at Bahconan Elementary School, Brgy. Cabadiangan, Kadingilan, Bukidnon	19KB0059	Public Bidding	09/11/2018	10/19/2018 to 11/6/2018	10/26/2018	06/11/2018	06/11/2018	06/11/2018	12/12/2018	12/12/2018	05/24/2019	06/25/2019	06/27/2019	15/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,875,997.16	1,875,997.16	COA	11/07/2018	11/07/2018	11/07/2018	11/07/2018	12/05/2018
300104211615000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Base Camp, Maramag, Bukidnon	19KB0060	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2020	01/18/2019	01/18/2019	06/28/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,881,396.55	1,881,396.55	COA	11/07/2018	11/07/2018	11/07/2018	11/07/2018	12/05/2018
300104211616000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Salawagan, Quezon, Bukidnon	19KB0061	Public Bidding	09/11/2018	11/21/2018 to 12/10/2018	11/29/2018	12/10/2018	12/10/2018	12/10/2020	01/18/2019	01/18/2019	01/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,881,558.35	1,881,558.35	COA	11/21/2018	11/21/2018	11/21/2018	11/21/2018	01/07/2019
300104211617000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Belukbukan, Kitaotao, Bukidnon	19KB0062	Public Bidding	09/11/2018	12/06/2018	12/14/2018	12/26/2018	12/26/2018	12/26/2018	01/18/2019	01/18/2019	06/03/2019	06/25/2019	06/27/2019	10/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,526.51	1,880,526.51	COA	12/21/2018	12/21/2018	12/21/2018	12/21/2018	01/07/2019
300104211618000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Panadtalan, Maramag, Bukidnon	19KB0063	Public Bidding	09/11/2018	11/29/2018 to 12/19/2018	12/07/2018	12/19/2018	12/19/2018	12/19/2018	01/18/2019	01/18/2019	05/24/2019	06/25/2019	06/27/2019	03/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,880,986.23	1,880,986.23	COA	12/17/18	12/17/18	12/17/18	12/17/18	01/07/2019
300104211619000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Panganan, Kitaotao, Bukidnon	19KB0064	Public Bidding	09/11/2018	12/06/2018 to 12/26/2018	12/14/2018	12/26/2018	12/26/2018	12/26/2018	01/18/2019	01/18/2019	06/24/2019	06/25/2019	06/27/2019	16/12/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,881,000.00	1,881,000.00	COA	12/21/2018	12/21/2018	12/21/2018	12/21/2018	01/07/2019
300104211624000	Construction of Multi-Purpose Building (Covered Court), Brgy. Dologon, Maramag, Bukidnon	19KB0065	Public Bidding	09/11/2018	10/30/2018 to 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/19/2018	01/18/2019	01/18/2019	05/28/2019	06/25/2019	06/27/2019	03/10/2019		CY 2019 GAA	1,980,000.00	1,980,000.00	1,881,000.01	1,881,000.01	COA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	01/07/2019
																					PICE	11/19/2018	11/19/2018	11/19/2018	1		

300104211625000	Construction of Multi-Purpose Building (Covered Court), Brgy. Libertad, Quezon, Bukidnon	19KB0066	Public Bidding	09/11/2018	10/30/2018 to 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	12/12/2018	12/12/2018	05/29/2019	06/25/2019	06/27/2019	10/30/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,145.91		1,880,145.91	COA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	12/05/2018		
																								PICE	11/19/2018	11/19/2018	11/19/2018	11/19/2018	12/05/2018			
300104211626000	Construction of Multi-Purpose Building (Covered Court), Brgy. Merangerang, Quezon, Bukidnon	19KB0067	Public Bidding	09/11/2018	10/30/2018 to 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/19/2020	12/12/2018	12/12/2018	01/07/2019	18/07/2019	18/07/2019	15/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,876,131.19		1,876,131.19	COA	11/21/2018	11/21/2018	11/21/2018	11/21/2018	12/05/2018			
																								PICE	11/21/2018	11/21/2018	11/21/2018	11/21/2018	12/05/2018			
300104211627000	Construction of Multi-Purpose Building (Farmer's Training Center), Brgy. Poblacion, Quezon, Bukidnon	19KB0068	Public Bidding	09/11/2018	11/21/2018 to 12/10/2019	11/29/2018	12/10/2018	12/10/2018	12/10/2018	01/18/2019	01/18/2019	05/24/2019	06/25/2019	06/27/2019	15/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,871,434.82		1,871,434.82	COA	11/21/2019	11/21/2019	11/21/2019	11/21/2019	01/07/2019			
																								PICE	11/21/2019	11/21/2019	11/21/2019	11/21/2019	01/07/2019			
300104211628000	Construction of Multi-Purpose Building (Health Center), Brgy. East Kibawe, Kibawe, Bukidnon	19KB0069	Public Bidding	09/11/2018	10/6/2018 to 10/29/2018	10/15/2018	10/29/2018	10/29/2018	10/29/2020	12/12/2018	12/12/2018	01/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,543.56		1,880,543.56	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
																								PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
300104211629000	Construction of Multi-Purpose Building (Health Center), Brgy. Poblacion, Danggagan, Bukidnon	19KB0070	Public Bidding	09/11/2018	10/06/2018 to 10/29/2018	10/15/2018	10/29/2018	10/29/2018	10/29/2018	12/12/2018	12/12/2018	05/28/2019	06/25/2019	06/27/2019	14/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,623.56		1,880,623.56	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
																								PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
300104211630000	Construction of Multi-Purpose Building (Manobo-Matigsalug Tribal Peace Center), Brgy. Poblacion, Kitaotao, Bukidnon	19KB0071	Public Bidding	09/11/2018	12/6/2018 to 12/26/2018	12/14/2018	26/12/2018	26/12/2018	26/12/2018	01/18/2019	01/18/2019	01/07/2019	18/07/2019	18/07/2019	02/11/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,219.48		1,880,219.48	COA	01/03/2019	01/03/2019	01/03/2019	01/03/2019	01/07/2019			
																								PICE	01/03/2019	01/03/2019	01/03/2019	01/03/2019	01/07/2019			
300104211631000	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Camp 1, Maramag, Bukidnon	19KB0072	Public Bidding	09/11/2018	11/06/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2018	12/12/2018	12/12/2018	24/05/2019	25/06/2019	27/06/2019	09/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,881,285.43		1,881,285.43	COA	11/07/2018	11/07/2018	11/07/2018	11/07/2018	12/05/2018			
																								PICE	11/07/2018	11/07/2018	11/07/2018	11/07/2018	12/05/2018			
300104211652000	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Miaray, Danggagan, Bukidnon	19KB0073	Public Bidding	09/11/2018	10/31/2018 to 11/20/2018	09/11/2018	20/11/2018	20/11/2018	20/11/2018	01/18/2019	01/18/2019	05/24/2019	06/25/2019	06/27/2019	09/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,594.46		1,880,594.46	COA	12/17/2018	12/17/2018	12/17/2018	12/17/2018	01/07/2019			
																								PICE	12/17/2018	12/17/2018	12/17/2018	12/17/2018	01/07/2019			
300104211653000	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Osmeña, Danggagan, Bukidnon	19KB0074	Public Bidding	09/11/2018	10/31/2018 to 11/20/2018	09/11/2018	20/11/2018	20/11/2018	20/11/2018	01/18/2019	01/18/2019	06/24/2019	06/25/2019	06/27/2019	03/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,000.10		1,880,000.10	COA	12/17/2018	12/17/2018	12/17/2018	12/17/2018	01/07/2019			
																								PICE	12/17/2018	12/17/2018	12/17/2018	12/17/2018	01/07/2019			
300104211654000	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Talahiron, Kibawe, Bukidnon	19KB0075	Public Bidding	09/11/2018	10/31/2018 to 11/20/2018	09/11/2018	20/11/2018	20/11/2018	20/11/2018	01/18/2019	01/18/2019	05/24/2019	06/25/2019	06/27/2019	09/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,878,994.98		1,878,994.98	COA	10/31/2018	10/31/2018	10/31/2018	10/31/2018	01/07/2019			
																								PICE	10/31/2018	10/31/2018	10/31/2018	10/31/2018	01/07/2019			
300104211655000	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Tangkulan, Damulog, Bukidnon	19KB0076	Public Bidding	09/11/2018	11/29/2018 to 12/19/2018	07/12/2018	19/12/2018	19/12/2018	19/12/2018	01/18/2019	01/18/2019	06/24/2019	06/25/2019	06/27/2019	17/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,974.50		1,880,974.50	COA	12/17/18	12/17/18	12/17/18	12/17/18	01/07/2019			
																								PICE	12/17/18	12/17/18	12/17/18	12/17/18	01/07/2019			
300104211657000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Kitobo, Kitaotao, Bukidnon	19KB0077	Public Bidding	09/11/2018	10/30/2018 to 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/19/2018	12/12/2018	12/12/2018	05/29/2019	06/25/2019	06/27/2019	10/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,956.25		1,880,956.25	COA	11/21/2018	11/21/2018	11/21/2018	11/21/2018	12/05/2018			
																								PICE	11/21/2018	11/21/2018	11/21/2018	11/21/2018	12/05/2018			
300104211658000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. North Poblacion, Maramag, Bukidnon	19KB0078	Public Bidding	09/11/2018	12/6/2018 to 12/26/2018	12/14/2018	26/12/2018	26/12/2018	26/12/2018	01/18/2019	01/18/2019	05/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,046.47		1,880,046.47	COA	01/03/2019	01/03/2019	01/03/2019	01/03/2019	01/07/2019			
																								PICE	01/03/2019	01/03/2019	01/03/2019	01/03/2019	01/07/2019			
300104211659000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Booboc, Don Carlos, Bukidnon	19KB0079	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	11/26/2018	11/26/2018	11/26/2020	12/12/2018	12/12/2018	01/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,993.41		1,880,993.41	COA	01/03/2019	01/03/2019	01/03/2019	01/03/2019	12/05/2018			
																								PICE	01/03/2019	01/03/2019	01/03/2019	01/03/2019	12/05/2018			
300104211697000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Butong, Quezon, Bukidnon	19KB0080	Public Bidding	09/11/2018	11/6/2018 to 11/26/2018	11/15/2018	26/11/2018	27/11/2018	29/11/2018	12/12/2018	12/12/2018	01/07/2019	30/07/2019	30/07/2019	06/11/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,881,015.65		1,881,015.65	COA	12/03/2019	12/03/2019	12/03/2019	11/03/2019	12/05/2018			
																								PICE	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/05/2018			
300117204982000	Concreting of Road, Brgy. Calao-Calao, Don Carlos, Bukidnon	19KB0081	Public Bidding	09/11/2018	10/6/2018 to 10/29/2018	10/15/2018	10/29/2018	10/29/2018	10/29/2020	12/12/2018	12/12/2018	01/07/2019	18/07/2019	18/07/2019	09/09/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,285.91		1,880,285.91	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
																								PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
300117204983000	Concreting of Road, Brgy. Romagoc, Kibawe, Bukidnon	19KB0082	Public Bidding	09/11/2018	10/6/2018 to 10/29/2018	15/10/2018	29/10/2018	29/10/2018	29/10/2018	12/12/2018	12/12/2018	05/29/2019	06/25/2019	06/27/2019	28/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,733.41		1,880,733.41	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
																								PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
300117204984000	Concreting of Road, Brgy. San Nicholas (Banban), Don Carlos, Bukidnon	19KB0083	Public Bidding	09/11/2018	9/19/2018 to 10/9/2018	09/28/2018	10/09/2018	10/09/2018	10/09/2020	10/17/2018	10/17/2018	01/07/2019	18/07/2019	18/07/2019	15/09/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,606.00		1,880,606.00	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	10/11/2018			
																								PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	10/11/2018			
30017204985000	Concreting of Road, Brgy. Sinangguyan, Don Carlos, Bukidnon	19KB0084	Public Bidding	09/11/2018	10/6/2018 to 10/29/2018	10/15/2018	10/29/2018	10/29/2018	10/29/2020	12/12/2018	12/12/2018	01/07/2019	18/07/2019	18/07/2019	09/09/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,281.55		1,880,281.55	COA	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
																								PICE	11/18/2018	12/11/2018	12/11/2018	12/11/2018	12/05/2018			
300117204986000	Concreting of Road, Purok 1, Brgy. Omonay, Damulog, Bukidnon	19KB0085	Public Bidding	09/11/2018	10/6/2018 to 10/29/2018	15/10/2018	29/10/2018	29/10/2018	29/10/2018	12/12/2018	12/12/2018	05/29/2019	06/25/																			

300104211642000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. Lumintao, Quezon, Bukidnon	19KB0099	Public Bidding	18/01/2019	4/16/2019 to 5/7/2019	04/26/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	05/20/2019	05/20/2019	28/06/2019	18/07/2019	18/07/2019	31/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,996.82		1,880,996.82	COA	04/22/2019	04/22/2019	04/22/2019	04/22/2019	5/17/2019			
																								PICE	04/22/2019	04/22/2019	04/22/2019	04/22/2019	5/17/2019				
300104211643000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. Mascarinas, Kibawe, Bukidnon	19KB0100	Public Bidding	18/01/2019	4/16/2019 to 5/7/2019	04/26/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	05/20/2019	05/20/2019	01/07/2019	18/07/2019	18/07/2019	29/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,986.50		1,880,986.50	COA	04/22/2019	04/22/2019	04/22/2019	04/22/2019	5/17/2019			
																								PICE	04/22/2019	04/22/2019	04/22/2019	04/22/2019	5/17/2019				
300104211647000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. San Roque, Don Carlos, Bukidnon	19KB0101	Public Bidding	18/01/2019	10/18/2019 to 11/7/2019	25/10/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019	26/11/2019	13/12/2019	16/12/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,927.59		1,880,927.59	COA	10/21/2019	10/21/2019	10/21/2019	10/21/2019	11/21/2019			
																								PICE	10/21/2019	10/21/2019	10/21/2019	10/21/2019	11/21/2019				
300104211649000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. Sanipon, Kibawe, Bukidnon	19KB0102	Public Bidding	09/11/2018	3/28/2019 to 4/16/2019	05/04/2019	04/16/2019	04/16/2019	04/16/2019	04/16/2019	05/20/2019	05/20/2019	03/06/2019	06/25/2019	06/27/2019	10/10/2019		CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,942.78		1,880,942.78	COA	03/28/2019	03/28/2019	03/28/2019	03/28/2019	05/02/2019			
																								PICE	03/28/2019	03/28/2019	03/28/2019	03/28/2019	05/02/2019				
300104211650000	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. Sta Felomina, Quezon, Bukidnon	19KB0103	Public Bidding	18/01/2019	4/16/2019 to 5/7/2019	04/26/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	11/06/2019	11/06/2019	08/07/2019	18/07/2019	18/07/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,797.72		1,880,797.72	COA	04/22/2019	04/22/2019	04/22/2019	04/22/2019	06/06/2019			
																								PICE	04/22/2019	04/22/2019	04/22/2019	04/22/2019	06/06/2019				
300104211651000	Construction of Multi-Purpose Building (Tribal Hall and Training Center), Sinuda, Kitaotao, Bukidnon	19KB0104	Public Bidding	18/01/2019	5/10/2019 to 5/29/2019	05/20/2019	29/05/2019	29/05/2019	29/05/2019	29/05/2019	11/06/2019	11/06/2019	23/08/2019	13/09/2019	16/09/2019			CY 2019 GAA	4,900,000.00		4,900,000.00	4,633,724.99		4,633,724.99	COA	05/14/2019	05/14/2019	05/14/2019	05/27/2019	6/7/2019			
																								PICE	05/14/2019	05/14/2019	05/14/2019	05/27/2019	6/7/2019				
310107100070000	Rehabilitation/ Reconstruction of Roads with Slips, Slope, and Landslide - Bukidnon-Davao City Rd - K1604+800-K1604+830, K1605+830-K1605+950, Palacapan, Quezon, Bukidnon	19KB0105	Public Bidding	20/05/2019	5/21/2019 to 6/11/2019	05/31/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019	06/27/2019	06/27/2019	23/08/2019	13/09/2019	16/09/2019			CY 2019 GAA	59,352,325.00		59,352,325.00	56,384,679.68		56,384,679.68	COA	05/20/2019	05/20/2019	05/20/2019	05/20/2019	6/26/2019			
																								PICE	05/20/2019	05/20/2019	05/20/2019	05/20/2019	6/26/2019				
310110100052000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Bukidnon-Davao City Rd - K1563+(-752)-K1563+(-720), K1563+(-712)-K1563+024, K1568+752-K1570+835, K1577+045-K1578+028, Camp 1, Maramag-San Jose Section and Libertad, Quezon, Bukidnon	19KB0106	Public Bidding	20/05/2019	5/21/2019 to 6/11/2019	05/31/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019	06/27/2019	06/27/2019	22/07/2019	01/08/2019	01/08/2019			CY 2019 GAA	59,366,800.00		59,366,800.00	56,279,533.50		56,279,533.50	COA	05/20/2019	06/06/2019	06/06/2019	06/06/2019	6/26/2019			
																								PICE	05/20/2019	06/06/2019	06/06/2019	06/06/2019	6/26/2019				
310110100054000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Sayre Highway - K1547+000-K1548+000, K1559+000-K1559+528, K1561+070-K1561+700, Tubigon, Maramag and South Poblacion, Maramag-Camp 1 Section, Maramag, Bukidnon	19KB0107	Public Bidding	20/05/2019	5/21/2019 to 6/11/2019	05/31/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019	06/27/2019	06/27/2019	09/07/2019	19/07/2019	19/07/2019			CY 2019 GAA	67,148,560.00		67,148,560.00	63,789,173.19		63,789,173.19	COA	05/20/2019	06/06/2019	06/06/2019	06/06/2019	6/26/2019			
																								PICE	05/20/2019	06/06/2019	06/06/2019	06/06/2019	6/26/2019				
300104211696000	Construction of Multi-Purpose Building, Brgy. Poblacion, Kadingilan, Bukidnon	19KB0109	Public Bidding	25/06/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	08/10/2019	11/10/2019			CY 2019 GAA	2,970,000.00		2,970,000.00	2,821,208.25		2,821,208.25	COA	06/26/2019	06/26/2019	06/26/2019	06/26/2019	6/26/2019			
																								PICE	06/26/2019	06/26/2019	06/26/2019	06/26/2019	6/26/2019				
300104211666000	Construction of Multi-Purpose Building (TESDA Training Center), Brgy. Poblacion, Dangcagan, Bukidnon	19KB0110	Public Bidding	25/06/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	21/10/2019	23/10/2019			CY 2019 GAA	2,970,000.00		2,970,000.00	2,851,500.00		2,851,500.00	COA	06/26/2019	06/26/2019	06/26/2019	06/26/2019	6/26/2019			
																								PICE	06/26/2019	06/26/2019	06/26/2019	06/26/2019	6/26/2019				
300121200462000	Construction of Water System, Brgy. Sagbayan, Dangcagan, Bukidnon	19KB0111	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,877,359.98		1,877,359.98	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2021	8/9/2022	8/9/2023	9/19/2019				
300121200469000	Construction of Water System, Brgy. Bayabason, Maramag, Bukidnon	19KB0112	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	09/10/2019	11/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,878,783.34		1,878,783.34	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019				
300121200463000	Construction of Water System, Brgy. Baroy, Kadingilan, Bukidnon	19KB0113	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	08/10/2019	11/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,874.11		1,880,874.11	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019				
300121200465000	Construction of Water System, Brgy. Sibonga, Kadingilan, Bukidnon	19KB0114	Public Bidding	03/07/2019	7/12/2019 to 7/31/2019	19/07/2019	31/07/2019	31/07/2019	31/07/2019	31/07/2019	25/09/2019	25/09/2019	01/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,928.81		1,880,928.81	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019				
300121200473000	Construction of Water System, Brgy. Tubigon, Maramag, Bukidnon	19KB0115	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,646.12		1,880,646.12	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019				
300121200471000	Construction of Water System, Brgy. La Roxas, Maramag, Bukidnon	19KB0116	Public Bidding	03/07/2019	8/7/2019 to 8/27/2020	14/08/2019	27/08/2019	27/08/2019	27/08/2019	27/08/2019	30/08/2019	30/08/2019	01/10/2019	09/10/2019	11/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,879,930.29		1,879,930.29	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019				
300121200467000	Construction of Water System, Brgy. Kauyanan, Kitaotao, Bukidnon	19KB0117	Public Bidding	03/07/2019	7/25/2019 to 8/13/2019	02/08/2019	22/08/2019	22/08/2019	22/08/2019	22/08/2019	30/08/2019	30/08/2019	01/10/2019	08/10/2019	11/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,620.75		1,880,620.75	COA	7/30/2019	7/30/2019	7/30/2019	7/30/2019	8/27/2019			
																								PICE	7/31/2019	7/31/2019	7/31/2019	7/31/2019	8/27/2019				
300121200464000	Construction of Water System, Brgy. Malinao, Kadingilan, Bukidnon	19KB0118	Public Bidding	03/07/2019	7/25/2019 to 8/13/2019	02/08/2019	14/08/2019	14/08/2019	14/08/2019	14/08/2019	25/09/2019	25/09/2019	01/10/2019	08/10/2019	11/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,814.33		1,880,814.33	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/19/2019			
																								PICE	8/9/2019	8/9/2019	8/9/2019	8/9/2019					

300104211666000	Construction of Multi-Purpose Building, Brgy. Poblacion, Dangcagan, Bukidnon	19KB0126	Public Bidding	03/07/2019	8/22/2019 to 8/10/2019	29/08/2019	10/09/2019	10/09/2019	10/09/2019	25/09/2019	25/09/2019	02/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	4,950,000.00		4,950,000.00	4,702,490.00		4,702,490.00	COA PICE	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	9/19/2019 9/19/2019		
300104211677000	Construction of MPB, Brgy. San Miguel, Maramag, Bukidnon	19KB0127	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	25/09/2019	25/09/2019	25/09/2019	27/09/2019	27/09/2019	28/10/2019	08/11/2019	12/11/2019			CY 2019 GAA	1,485,000.00		1,485,000.00	1,410,685.85		1,410,685.85	COA PICE	8/5/2019 8/6/2019	9/20/2019 9/20/2019	9/20/2019 9/20/2019	9/20/2019 9/20/2019	9/25/2019 9/27/2019		
300104211676000	Construction of Multi-Purpose Building (Covered Court), San Miguel Central Elementary School, Brgy. San Miguel, Maramag, Bukidnon	19KB0128	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	22/08/2019	22/08/2019	22/08/2019	30/08/2019	30/08/2019	01/10/2019	21/10/2019	22/10/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,350,881.19		2,350,881.19	COA PICE	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/27/2019 8/27/2019		
300104211661000	Construction of Multi-Purpose Building (Covered Court) Brgy. Maican, Damulog, Bukidnon	19KB0129	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	30/09/2019	30/09/2019	30/09/2019	05/10/2019	05/10/2019	30/10/2019	15/11/2019	19/11/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,303,063.76		2,303,063.76	COA PICE	8/5/2019 8/6/2019	9/23/2019 9/23/2019	9/23/2019 9/23/2019	9/23/2019 9/23/2019	10/1/2019 10/2/2019		
300104211694000	Construction of Multi-Purpose Building (Covered Court) - Brgy. Sampaguita, Kibawe, Bukidnon	19KB0130	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	17/09/2020	17/09/2020	17/09/2020	05/10/2019	05/10/2019	11/10/2019	28/10/2019	29/10/2019			CY 2019 GAA	2,970,000.00		2,970,000.00	2,817,496.97		2,817,496.97	COA PICE	8/5/2019 8/6/2019	9/13/2019 9/13/2019	9/13/2019 9/13/2019	9/13/2019 9/13/2019	10/1/2019 10/2/2019		
300104211679000	Construction of Multi-Purpose Building (Covered Court), Brgy. Kiharong, Maramag, Bukidnon	19KB0131	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	22/08/2019	22/08/2019	22/08/2019	25/09/2019	25/09/2019	30/10/2019	02/12/2019	03/12/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,351,493.73		2,351,493.73	COA PICE	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	9/20/2019 9/20/2019		
300104211692000	Construction of Multi-Purpose Building (Covered Court), Brgy. Kipaypayon, Quezon, Bukidnon	19KB0132	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	22/08/2019	22/08/2019	22/08/2019	25/09/2019	25/09/2019	08/11/2019	18/11/2019	29/11/2019			CY 2019 GAA	2,970,000.00		2,970,000.00	2,821,245.31		2,821,245.31	COA PICE	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	9/20/2019 9/20/2019		
300119200294000	Construction of Hanging Steel Bridge, Purok 11, Brgy. Dologon, Maramag, Bukidnon	19KB0133	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	22/08/2019	22/08/2019	22/08/2019	25/09/2019	25/09/2019	30/09/2019	08/10/2019	11/10/2019	23/12/2019		CY 2019 GAA	1,000,000.00		1,000,000.00	990,000.17		990,000.17	COA PICE	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	9/20/2019 9/20/2019		
300104211684000	Construction of Multi-Purpose Building (Covered Court), Brgy. C-Handumanan, Quezon, Bukidnon	19KB0134	Public Bidding	03/07/2019	7/31/2019 to 8/21/2019	09/08/2019	22/08/2019	22/08/2019	22/08/2019	25/09/2019	25/09/2019	01/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,590.50		1,880,590.50	COA PICE	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	8/5/2019 8/6/2019	9/20/2019 9/20/2019		
300121200465000	Construction of Water System, Brgy. Palma, Kibawe, Bukidnon	19KB0135	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	08/10/2019	11/10/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,879,648.91		1,879,648.91	COA PICE	8/9/2019 8/9/2019	8/9/2019 8/9/2019	8/9/2019 8/9/2019	8/9/2019 8/9/2019	8/9/2019 8/9/2019		
300205100014000	Construction of 20 Units Rain Water Collector System (1 unit per location)	19KB0136	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	30/08/2019	30/08/2019	30/08/2019	25/09/2019	25/09/2019	01/10/2019	11/10/2019	14/10/2019			CY 2019 GAA	3,715,250.00		3,715,250.00	3,527,310.91		3,527,310.91	COA	8/9/2019	8/9/2019	8/9/2019	8/9/2019	9/20/2019		
	1. Bakayan ES, Sitio Bakayan, Sinuda, Kitaotao, Bukidnon																														
	2. Kiburiao NHS, Kiburiao, Quezon, Bukidnon																														
	3. San Lorenzo ES, San Lorenzo, Kitaotao, Bukidnon																														
	4. Kisanday ES, Kisanday, Maramag, Bukidnon																														
	5. Kuya NHS, Kuya, Maramag, Bukidnon																														
	6. San Andres NHS Annex, Cabadiangan, Kadingilan, Bukidnon																														
	7. Bochoe NHS, Bochoe, Don Carlos, Bukidnon																														
	8. New Compostela ES, New Compostela, Damulog, Bukidnon																														
	9. Aludas ES, Aludas, Damulog, Bukidnon																														
	10. Balaoro ES, Balaoro, Kadingilan, Bukidnon																														
	11. Kibawe CES, West Kibawe District, Kibawe, Bukidnon																														
	12. Kiraon ES, Kiraon, Damulog, Bukidnon																														
	13. Salaysay ES, Magsaysay, Quezon, Bukidnon																														
	14. Dangcagan ES, Dangcagan, Bukidnon																														
	15. DPWh Bukidnon 2nd DEO Compound, Pinamaloy, Don Carlos, Bukidnon																														
	16. Sto. Niño ES, Masimag, Don Carlos, Bukidnon																														
	17. Bershiba ES, Bershiba, Kitaotao, Bukidnon																														
	18. San Roque ES, San Roque, Don Carlos, Bukidnon																														
	19. San Vicente ES, San Vicente, Dangcagan, Bukidnon																														
20. Bobong ES, Bobong, Kitaotao, Bukidnon																															
300104211678000	Construction of Multi-Purpose Building (Covered Court), Brgy. Kolambogon, Maramag, Bukidnon	19KB0137	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	01/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,351,237.32		2,351,237.32	COA PICE	8/19/2019 8/12/2019	8/19/2019 8/12/2019	8/19/2019 8/12/2019	8/19/2019 8/12/2019	9/20/2019 9/20/2019		
300104211695000	Construction of Multi-Purpose Building (Covered Court), Brgy. Dolorosa, Dangcagan, Bukidnon	19KB0138	Public Bidding	03/07/2019	8/7/2019 to 8/27/2019	14/08/2019	27/08/2019	27/08/2019	27/08/2019	25/09/2019	25/09/2019	26/09/2019	18/10/2019	22/10/2019			CY 2019 GAA	2,970,000.00		2,970,000.00	2,821,453.45		2,821,453.45	COA PICE	8/19/2019 8/12/2019	8/19/2019 8/12/2019	8/19/2019 8/12/2019	8/19/2019 8/12/2019	9/20/2019 9/20/2020		
300104211691000	Construction of Multi-Purpose Building, Don Carlos Polytechnic College, Brgy. North Poblacion, Don Carlos, Bukidnon	19KB0139	Public Bidding	03/07/2019	8/22/2019 to 9/10/2019	29/08/2019	10/09/2019	10/09/2019	10/09/2019	25/09/2019	25/09/2019	09/10/2019	22/10/2019	24/10/2019			CY 2019 GAA	4,950,000.00		4,950,000.00	4,702,506.09		4,702,506.09	COA PICE	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	9/20/2019 9/20/2019		

300101200001000	Construction of Two Units One Storey-Three (3) Classroom School Building at Kipaypayon ES, Quezon, Bukidnon	19KB0140	Public Bidding	03/07/2019	8/22/2019 to 9/10/2019	29/08/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	25/09/2019	25/09/2019	01/10/2019	09/10/2019	11/10/2019			CY 2019 GAA	18,430,644.37		18,430,644.37	17,500,848.48		17,500,848.48	COA PICE	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	9/20/2019 9/20/2019		
300101200001000	Construction of One Unit One Storey - Five (5) Classroom School Building at Lumintao ES, Quezon, Bukidnon	19KB0141	Public Bidding	03/07/2019	8/22/2019 to 9/10/2019	29/08/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	25/09/2019	25/09/2019	01/10/2019	18/10/2019	22/10/2019			CY 2019 GAA	13,434,458.45		13,434,458.45	13,402,999.64		13,402,999.64	COA PICE	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	9/20/2019 9/20/2019		
300101200001000	Construction of One Unit One Storey - Four (4) Classroom School Building at Salaysay ES, Quezon, Bukidnon	19KB0142	Public Bidding	03/07/2019	8/22/2019 to 9/10/2019	29/08/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	25/09/2019	25/09/2019	01/10/2019	15/10/2019	18/10/2019			CY 2019 GAA	10,585,827.12		10,585,827.12	10,574,122.35		10,574,122.35	COA PICE	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	8/23/2019 8/23/2019	9/20/2019 9/20/2019		
300101200001000	Construction of One Unit Three Storey - Nine (9) Classroom at Quezon CES Quezon, Bukidnon	19KB0143	Public Bidding	03/07/2019	9/23/2019 to 10/14/2019	30/09/2019	14/10/2019	14/10/2019	14/10/2019	14/10/2019	25/10/2019	25/10/2019	30/10/2019	18/11/2019	21/11/2019			CY 2019 GAA	31,735,200.00		31,735,200.00	31,259,169.84		31,259,169.84	COA PICE	9/26/2019 9/26/2019	10/10/2019 10/10/2019	10/10/2019 10/10/2019	10/10/2019 10/10/2019	10/21/2019 10/21/2019		
300104211662000	Completion of Multi-Purpose Building (Covered Court), Brgy. Omonay, Damulog, Bukidnon	19KB0144	Public Bidding	03/07/2019	9/9/2019 to 9/30/2019	16/09/2019	30/09/2019	30/09/2019	30/09/2019	30/09/2019	25/10/2019	25/10/2019	30/10/2019	25/11/2019	27/11/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,351,061.49		2,351,061.49	COA PICE	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	10/21/2019 10/21/2019		
300104211673000	Construction of Multi-Purpose Building (Covered Court), Brgy. Pinamula, Kibawe, Bukidnon	19KB0145	Public Bidding	03/07/2019	9/9/2019 to 9/30/2019	16/09/2019	30/09/2019	30/09/2019	30/09/2019	30/09/2019	25/10/2019	25/10/2019	15/11/2019	03/12/2019	10/12/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,315,805.75		2,315,805.75	COA PICE	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	10/21/2019 10/21/2019		
300104211687000	Construction of Multi-Purpose Building (Covered Court), Brgy. Minsalirak, Quezon, Bukidnon	19KB0146	Public Bidding	03/07/2019	9/9/2019 to 9/30/2019	16/09/2019	30/09/2019	30/09/2019	30/09/2019	30/09/2019	25/10/2019	25/10/2019	30/10/2019	15/11/2019	19/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,999.71		1,880,999.71	COA PICE	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	10/21/2019 10/21/2019		
300104211685000	Completion of Multi-Purpose Building (Covered Court), Brgy. Magsaysay, Quezon, Bukidnon	19KB0147	Public Bidding	03/07/2019	9/9/2019 to 9/30/2019	16/09/2019	30/09/2019	30/09/2019	30/09/2019	30/09/2019	25/10/2019	25/10/2019	30/10/2019	15/11/2019	19/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,869,409.24		1,869,409.24	COA PICE	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	9/12/2019 9/13/2019	10/21/2019 10/21/2019		
300104211624000	Construction of Multi-Purpose Building, Delogon, Maramag, Bukidnon	19KB0148	Public Bidding	03/07/2019	9/12/2019 to 10/1/2019	19/09/2019	01/10/2019	01/10/2019	01/10/2019	01/10/2019	23/10/2019	23/10/2019	30/10/2019	18/11/2019	21/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,070.45		1,880,070.45	COA PICE	9/16/2019 9/16/2019	9/16/2019 9/16/2019	9/16/2019 9/16/2019	9/16/2019 9/16/2019	10/18/2019 10/18/2019		
300117204987000	Concreting of Road, Purok 3, Brgy. San Andres, Kadingilan, Bukidnon	19KB0149	Public Bidding	11/09/2019	9/12/2019 to 10/1/2019	19/09/2019	01/10/2019	01/10/2019	01/10/2019	01/10/2019	23/10/2019	23/10/2019	30/10/2019	25/11/2019	27/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,520.47		1,880,520.47	COA PICE	9/16/2019 9/16/2019	9/16/2019 9/16/2019	9/16/2019 9/16/2019	9/16/2019 9/16/2019	10/18/2019 10/18/2019		
300121200472000	Rehabilitation of Water System, Brgy. Panalsalan, Maramag, Bukidnon	19KB0150	Public Bidding	03/07/2019	9/18/2019 to 10/7/2019	23/09/2019	07/10/2019	07/10/2019	07/10/2019	07/10/2019	25/10/2019	25/10/2019	30/10/2019	15/11/2019	19/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	180,726.89		180,726.89	COA PICE	9/19/2019 9/19/2019	9/19/2019 9/19/2019	9/19/2019 9/19/2019	9/19/2019 9/19/2019	10/21/2019 10/21/2019		
300104211667000	Completion of MPB (Covered Court), Brgy. Kasigkot, Don Carlos, Bukidnon	19KB0151	Public Bidding	03/07/2019	9/23/2019 to 10/14/2019	30/09/2019	14/10/2019	14/10/2019	14/10/2019	14/10/2019	25/10/2019	25/10/2019	11/11/2019	18/11/2019	27/11/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,351,044.69		2,351,044.69	COA PICE	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	10/21/2019 10/21/2019		
300104211683000	Completion of MPB (Covered Court), Brgy. Cebole, Quezon, Bukidnon	19KB0152	Public Bidding	03/07/2019	9/23/2019 to 10/14/2019	30/09/2019	14/10/2019	14/10/2019	14/10/2019	14/10/2019	25/10/2019	25/10/2019	30/10/2019	15/11/2019	29/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,999.59		1,880,999.59	COA PICE	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	10/21/2019 10/21/2019		
300104211688000	Construction of MPB (Covered Court), Brgy. Minsamongan, Quezon, Bukidnon	19KB0153	Public Bidding	03/07/2019	10/18/2019 to 11/7/2019	25/10/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019	26/11/2019	18/12/2019	20/12/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	10/22/2019 10/22/2019	10/22/2019 10/22/2019	10/22/2019 10/22/2019	10/22/2019 10/22/2019	11/21/2019 11/21/2019		
300104211689000	Construction of MPB , Brgy. Merangeran, Quezon, Bukidnon	19KB0154	Public Bidding	03/07/2019	10/18/2019 to 11/7/2019	25/10/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019	26/11/2019	18/12/2019	20/12/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,880,612.73		1,880,612.73	COA PICE	10/22/2019 10/22/2019	10/22/2019 10/22/2019	10/22/2019 10/22/2019	10/22/2019 10/22/2019	11/21/2019 11/21/2019		
300104211663000	Completion of MPB (Covered Court), Brgy. Pocopoco, Damulog, Bukidno	19KB0155	Public Bidding	20/09/2019	9/23/2019 to 10/14/2019	30/09/2019	14/10/2019	14/10/2019	14/10/2019	14/10/2019	25/10/2019	25/10/2019	11/11/2019	19/11/2019	22/11/2019			CY 2019 GAA	2,475,000.00		2,475,000.00	2,348,516.76		2,348,516.76	COA PICE	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	10/21/2019 10/21/2019		
300104211670000	Completion of Gymnasium, Brgy. Poblacion, Kadingilan, Bukidnon	19KB0156	Public Bidding	20/09/2019	9/23/2019 to 10/14/2019	30/09/2019	14/10/2019	14/10/2019	14/10/2019	14/10/2019	25/10/2019	25/10/2019	30/10/2019	18/11/2019	21/11/2019			CY 2019 GAA	4,950,000.00		4,950,000.00	4,702,312.38		4,702,312.38	COA PICE	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	9/26/2019 9/27/2019	10/21/2019 10/21/2020		
300104211668000	Construction of Multi-Purpose Building (Covered Court), Brgy. Don Carlos Sur (Poblacion), Don Carlos, Bukidnon	19KB0157	Public Bidding	03/07/2019	9/26/2019 to 10/15/2019	03/10/2019	14/11/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019	26/11/2019	13/12/2019	16/12/2019			CY 2019 GAA	5,445,000.00		5,445,000.00	5,145,984.82		5,145,984.82	COA PICE	9/30/2019 9/30/2019	11/11/2019 11/11/2019	11/11/2019 11/11/2019	11/11/2019 11/11/2019	11/21/2019 11/21/2019		
300104211682000	Construction of MPB, Brgy. Delapa, Quezon, Bukidnon	19KB0158	Public Bidding	03/07/2019	9/26/2019 to 10/15/2019	03/10/2019	15/10/2019	15/10/2019	15/10/2019	15/10/2019	25/10/2019	25/10/2019	30/10/2019	18/11/2019	21/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,881,150.02		1,881,150.02	COA PICE	9/30/2019 9/30/2019	9/30/2019 9/30/2019	9/30/2019 9/30/2019	9/30/2019 9/30/2019	10/21/2019 10/21/2020		
300104211671000	Completion of MPB, West Kibawe, Kibawe, Bukidnon	19KB0159	Public Bidding	03/07/2019	10/3/2019 to 10/22/2019	10/10/2019	22/10/2019	22/10/2019	22/10/2019	22/10/2019	04/11/2019	04/11/2019	29/11/2019	06/12/2019	10/12/2019			CY 2019 GAA	4,950,000.00		4,950,000.00	4,698,910.53		4,698,910.53	COA PICE	10/8/2019 10/9/2019	10/8/2019 10/9/2019	10/8/2019 10/9/2019	10/8/2019 10/9/2019	10/31/2019 10/31/2019		
300104211686000	Completion of MPB (Covered Court), Brgy. Mibantang, Quezon, Bukidnon	19KB0160	Public Bidding	03/07/2019	10/3/2019 to 10/22/2019	10/10/2019	22/10/2019	22/10/2019	22/10/2019	22/10/2019	04/11/2019	04/11/2019	20/11/2019	25/11/2019	27/11/2019			CY 2019 GAA	1,980,000.00		1,980,000.00	1,881,022.85		1,881,022.85	COA PICE	10/8/2019 10/9/2019	10/8/2019 10/9/2019	10/8/2019 10/9/2019	10/8/2019 10/9/2019	10/31/2019 10/31/2019		
300104211696000	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Kadingilan, Bukidnon	19KB0161	Public Bidding	03/07/2019	10/14/2019 to 11/4/2019	21/10/2019	04/11/2019	04/11/2019	04/11/2019	04/11/2019	25/11/2019	25/11/2019	26/11/2019	13/12/2019	16/12/2019			CY 2019 GAA	2,970,000.00		2,970,000.00	2,821,099.68		2,821,099.68	COA PICE	10/16/2019 10/17/2019	10/16/2019 10/17/2019	10/16/2019 10/17/2019	10/16/2019 10/17/2019	11/21/2019 11/21/2019		
310203202318000	Concreting of Brgy. Labuagon FMR, Brgy. Labuagon, Kibawe, Bukidnon	19KB0162	Public Bidding	11/10/2019	10/31/2019 to 11/20/2019	08/11/2019	03/12/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019	16/12/2019					CY 2019 GAA	8,760,000.00		8,760,000.00	8,539,436.96		8,539,436.96	COA PICE	11/4/2019 11/5/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	12/7/2019 12/10/2019		
	Concreting of Brgy. Libertad FMR, Brgy. Libertad, Quezon, Bukidnon	19KB0163	Public Bidding	11/10/2019	10/31/2019 to 11/20/2019	08/11/2019	03/12/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019	17/12/2019					CY 2019 GAA	8,760,000.00		8,760,000.00	8,321,828.77		8,321,828.77	COA PICE	11/4/2019 11/5/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	12/7/2019 12/10/2019		

310203202319000	Concreting of Sitio Bakkabom, Brgy. Cabadiangan FMR, Brgy. Cabadiangan, Kadingilan, Bukidnon	19KB0164	Public Bidding	11/10/2019	10/31/2019 to 11/20/2019	08/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019	17/12/2019					CY 2019 GAA	9,855,000.00		9,855,000.00	9,362,006.07		9,362,006.07	COA PICE	11/4/2019 11/5/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	12/7/2019 12/10/2019				
300104211680000	Improvement of Municipal Ground/Plaza, Brgy. Anahawon, Maramag, Bukidnon	19KB0165	Public Bidding	03/07/2019	10/18/2019 to 11/7/2019	25/10/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019	26/11/2019	13/12/2019	16/12/2019			CY 2019 GAA	7,920,000.00		7,920,000.00	7,523,997.72		7,523,997.72	COA PICE	10/22/2019 10/22/2019	10/22/2019 10/22/2019	10/22/2019 10/22/2019	10/22/2019 10/22/2019	11/21/2019 11/21/2019				
300104211690000	Construction of Municipal Office and ABC Building, Brgy. Poblacion, Damulog, Bukidnon	19KB0166	Public Bidding	03/07/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019	26/11/2019	13/12/2019	16/12/2019			CY 2019 GAA	6,930,000.00		6,930,000.00	6,583,403.15		6,583,403.15	COA PICE	10/25/2019 10/25/2019	10/16/2019 10/17/2019	10/16/2019 10/17/2019	10/16/2019 10/17/2019	11/21/2019 11/21/2019				
300104211681000	Rehabilitation and Improvement of MPB (Quezon Municipal Hospital), Brgy. Poblacion, Quezon, Bukidnon	19KB0167	Public Bidding	03/07/2019	11/22/2019 to 12/12/2019	29/11/2019	12/12/2019	12/12/2019	12/12/2019	23/12/2019	23/12/2019	23/12/2019	27/12/2019	27/12/2019			CY 2019 GAA	4,950,000.00		4,950,000.00	4,702,367.75		4,702,367.75	COA PICE	11/26/2019 11/26/2019	11/26/2019 11/26/2019	11/26/2019 11/26/2019	11/26/2019 11/26/2019	12/19/2019 12/19/2019				
	Repair and Maintenance of DPWH Building Kiara Field Office, Kiara, Don Carlos, Bukidnon	19KB0168	Public Bidding	03/07/2019	11/11/2019 to 12/3/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019	16/12/2019					CY 2019 GAA	1,960,000.00		1,960,000.00	1,866,610.46		1,866,610.46	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/7/2019 12/10/2019				
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES:																		Php2,160,538,999.94															
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED:																		2,046,504,794.02															
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE:																		114,034,205.92															
CODE (UACB/PAP)	PROCUREMENT PROGRAM/ PROJECT	PROJ/END- USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY														ABC (Pays)			Contract Cost (Pays)			LIST OF NOTED OBSERVATIONS	DATE OF RECEIPT OF INVITATION						REMARKS (Explaining changes from the APP)	THIS IS AN EARLY PROCUREMENT ACTIVITY	
				PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUBJ/ OPEN OF BIDS	BID EVALUATION	POST-QUAL	DATE OF BAC RESOLUTION RECOMMENDATION & AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY COMPLETION	INSPECTION IN ACCEPTANCE	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO		PRE-BID	ELIGIBILITY CHECK	SUBJ/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (if applicable)		YES	NO
ONGOING PROCUREMENT ACTIVITIES																																	
20KB0001	Construction of Water Supply - Level II, Brgy. Dangawanan, Maramag, Bukidnon	Construction Section	Public Bidding	11/10/2019	10/14/2019 to 11/4/2019	21/10/2019	04/11/2019	04/11/2019	04/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/21/2019 11/21/2019		/		
20KB0002	Construction of Water Supply - Level II, Brgy. Spring, Kibawe, Bukidnon	Construction Section	Public Bidding	11/10/2019	10/14/2019 to 11/4/2019	21/10/2019	04/11/2019	04/11/2019	04/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/21/2019 11/21/2019		/		
20KB0003	Construction of Water Supply - Level II, Brgy. Migawayan, Damulog, Bukidnon	Construction Section	Public Bidding	11/10/2019	10/14/2019 to 11/4/2019	21/10/2019	04/11/2019	04/11/2019	04/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/21/2019 11/21/2019		/		
20KB0004	Construction of Water Supply - Level II, Brgy. Mahayahay, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/10/2019	10/14/2019 to 11/4/2019	21/10/2019	04/11/2019	04/11/2019	04/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/21/2019 11/21/2019		/		
20KB0005	Construction of Water Supply - Level II, Brgy. Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/10/2019	11/19/2019 to 12/3/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		/		
20KB0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads along Maramag-Maradugao Rd - K1560+361 - K1561+427, Base Camp, Maramag, Bukidnon	Construction Section	Public Bidding	11/10/2019	11/26/2019 to 12/16/2019	03/12/2019	16/12/2019	16/12/2019	16/12/2019								CY2020 GAA	34,047,000.00		34,047,000.00				COA PICE	11/29/2019 11/29/2021	11/29/2019 11/29/2021	11/29/2019 11/29/2022	11/29/2019 11/29/2023		/			
20KB0007	Road Widening on specific location along Maramag-Maradugao Road - K1576+600- K1576+850, Kuya, Maramag, Bukidnon	Construction Section	Public Bidding	11/10/2019	11/8/2019 to 11/28/2019	15/11/2019	28/11/2019	28/11/2019	28/11/2019	12/12/2019	12/12/2019						CY2020 GAA	8,575,000.00		8,575,000.00				COA PICE	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	12/9/2019 12/9/2019		/		
20KB0008	Construction of Multi-Purpose Building, Brgy. Manuto, Quezon, Bukidnon	Construction Section	Public Bidding	11/10/2019	11/8/2019 to 11/28/2019	15/11/2019	28/11/2019	28/11/2019	28/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019		/			
20KB0009	Construction of Water Supply - Level II, Brgy. Kibogtok, Kadingilan, Bukidnon	Construction Section	Public Bidding	11/10/2019	11/19/2019 to 12/9/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		/		
20KB0010	Construction of Multi-Purpose Building, Brgy. Lipa, Quezon, Bukidnon	Construction Section	Public Bidding	11/10/2019	10/14/2019 to 11/4/2019	21/10/2019	04/11/2019	04/11/2019	04/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/21/2019 11/21/2019		/		
20KB0011	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Maramag-Maradugao Road - K1558+079- K1559+180, North Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	11/10/2019	11/8/2019 to 11/28/2019	15/11/2019	28/11/2019	28/11/2019	28/11/2019	12/12/2019	12/12/2019						CY2020 GAA	26,264,000.00		26,264,000.00				COA PICE	11/11/2019 11/11/2019	11/11/2019 11/11/2019	11/11/2019 11/11/2019	11/11/2019 11/11/2019	12/9/2019 12/9/2019		/		
20KB0012	Construction of Water Supply - Level II, Brgy. San Isidro, Kitoatso, Bukidnon	Construction Section	Public Bidding	17/10/2019	10/18/2019 to 11/7/2019	25/10/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	11/21/2019 11/21/2019		/		
20KB0013	Construction of Water Supply - Level II, Brgy. Kibalagon, Kadingilan, Bukidnon	Construction Section	Public Bidding	17/10/2019	10/18/2019 to 11/7/2019	25/10/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	11/21/2019 11/21/2019		/		
20KB0014	Construction of Water Supply - Level II, Brgy. Kitingting, Damulog, Bukidnon	Construction Section	Public Bidding	17/10/2019	10/18/2019 to 11/7/2020	25/10/2019	07/11/2019	07/11/2019	07/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00				COA PICE	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	11/21/2019 11/21/2019		/		

20KB0015	Off-Carriageway Improvement: Construction of Bike Lanes - Primary Roads along Sayre Highway - K155S+270 - K155T+0778, Maramag, Bukidnon	Construction Section	Public Bidding	17/10/2019	11/26/2019 to 12/16/2019	03/12/2019	16/12/2019	16/12/2019	16/12/2019								CY2020 GAA	32,340,000.00		32,340,000.00					COA PICE	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019					/	
20KB0016	Construction of Water Supply - Level II, Brgy. San Roque, Quezon, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/11/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0017	Construction of Water Supply - Level II, Brgy. Tumaras, Kibawe, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0018	Construction of Multi-Purpose Building, San Andres National High School, Brgy. Cabadiangan, Kadingilan, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0019	Construction of Multi-Purpose Building, Brgy. Mauswagon, Don Carlos, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0020	Construction of Multi-Purpose Building, Brgy. Bagong Silang, Maramag, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	2,475,000.00		2,475,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0021	Construction of Multi-Purpose Building, Brgy. Poblacion, Danggagan, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0022	Construction of Multi-Purpose Building, Brgy. Old Nongnongan, Don Carlos, Bukidnon	Construction Section	Public Bidding	22/10/2019	10/23/2019 to 11/14/2019	29/10/2019	14/11/2019	14/11/2019	14/11/2019	25/11/2019	25/11/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/21/2019 11/21/2019				/	
20KB0023	Road Widening along Primary Road Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1586+100 - K1588+100, Spring, Kibawe, Bukidnon	Construction Section	Public Bidding	22/10/2019	12/12/2019 to 1/3/2019	20/12/2019											CY2020 GAA	65,620,000.00		65,620,000.00					COA PICE	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019					/	
20KB0024	Road Widening along Don Carlos - Kadingilan Road, K1584+000-K1589+222, Poblacion, Kadingilan, Bukidnon	Construction Section	Public Bidding	22/10/2019	12/3/2019 to 12/27/2019	10/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	41,880,300.00		41,880,300.00					COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2019	12/6/2019 12/6/2019	12/6/2019 12/6/2019					/	
20KB0025	Construction of School Building, Brgy. Cabadiangan, Don Carlos, Bukidnon	Construction Section	Public Bidding	04/10/2019	10/4/2019 to 11/20/2019	08/11/2019	20/11/2019	20/11/2019	20/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	12/9/2019 12/9/2019				/	
20KB0026	Construction of Multi-Purpose Building, Brgy. Pinilayan, Quezon, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/19/2019 to 12/9/2019	26/11/2019	09/12/2019	09/12/2019	09/12/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019	12/9/2019 12/9/2019				/	
20KB0027	Construction of Multi-Purpose Building, Brgy. Bismartz, Don Carlos, Bukidnon	Construction Section	Public Bidding	04/10/2019	10/31/2019 to 11/20/2019	08/11/2019	20/11/2019	20/11/2019	20/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	12/9/2019 12/9/2019				/	
20KB0028	Construction of Water Supply - Level II, Brgy. Magsaysay, Kibawe, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/22/2019 to 12/12/2019	04/12/2019	12/12/2019	12/12/2019	12/12/2019								CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/31/2019 12/2/2019	11/31/2019 12/2/2019	11/31/2019 12/2/2019	11/31/2019 12/2/2019					/	
20KB0029	Construction of Water Supply - Level II, Brgy. Metebagao, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/10/2019	10/31/2019 to 11/20/2019	08/11/2019	20/11/2019	20/11/2019	20/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	12/9/2019 12/9/2019				/	
20KB0030	Construction of Water Supply - Level II, Brgy. Sinaysayan, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/7/2019 to 11/27/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019				/	
20KB0031	Construction of Water Supply - Level II, Brgy. Kahusayan, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/7/2019 to 11/27/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019				/	
20KB0032	Construction of Water Supply - Level II, Brgy. Bagor, Kadingilan, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/28/2019 to 12/20/2019	06/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/2/2019 12/3/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2020	12/23/2019 12/23/2021					/	
20KB0033	Construction of Multi-Purpose Building, Brgy. Bershiba, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/7/2019 to 11/27/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019				/	
20KB0034	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Quezon, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/7/2019 to 11/27/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019				/	
20KB0035	Preventive Maintenance: Asphalt Overlay on specific location along Don Carlos - Kadingilan Road K1577+831-K1579+262, K1579+281-K1580+121, Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	08/11/2019	11/11/2019 to 12/9/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019						CY2020 GAA	59,984,030.00		59,984,030.00					COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019				/	
20KB0036	Construction of School Building, Butong Elementary School, Brgy. Butong, Quezon, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/11/2019 to 12/3/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019				/	
20KB0037	Construction of Road, Brgy. Kuya, Maramag, Bukidnon	Construction Section	Public Bidding	04/10/2019	11/11/2019 to 12/3/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019						CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019				/	

20KB0038	Construction of Road, Brgy. West Dalurong, Kitaotao, Bukidnon	Construction Section	Public Bidding	08/11/2019	11/11/2019 to 12/3/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019							CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019				/	
20KB0039	Construction of Road, Brgy. Bukangilwayway, Kibawe, Bukidnon	Construction Section	Public Bidding	08/11/2019	11/11/2019 to 12/3/2019	19/11/2019	03/12/2019	03/12/2019	03/12/2019	12/12/2019	12/12/2019							CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019				/	
20KB0040	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1604+100-K1604+710, Palacapan, Quezon, Bukidnon	Construction Section	Public Bidding	08/11/2019	11/26/2019 to 12/16/2019	03/12/2019	16/12/2019	16/12/2019	16/12/2019									CY2020 GAA	56,935,000.00		56,935,000.00					COA PICE	11/29/2019 12/1/2019	11/29/2019 12/1/2019	11/29/2019 12/1/2019	11/29/2019 12/1/2019				/		
20KB0041	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1605+950-K1606+145, Palacapan, Quezon, Bukidnon	Construction Section	Public Bidding	08/11/2019	11/11/2019 to 12/16/2019	19/11/2019	16/12/2019	16/12/2019	16/12/2019									CY2020 GAA	81,639,000.00		81,639,000.00					COA PICE	11/14/2019 11/14/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019				/		
20KB0042	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1670+250-K1607+310, K1607+585-K1607+700, Palacapan, Quezon, Bukidnon	Construction Section	Public Bidding	08/11/2019	11/11/2019 to 12/3/2019	19/11/2019	16/12/2019	16/12/2019	16/12/2019									CY2020 GAA	96,500,000.00		96,500,000.00					COA PICE	11/14/2019 11/14/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019				/		
20KB0043	Road Widening along Don Carlos - Kadingilan Rd - K1570+000-K1573+000, San Nicolas, Don Carlos, Bukidnon	Construction Section	Public Bidding	15/11/2019	12/12/2019 to 1/3/2020	20/12/2019												CY2020 GAA	96,500,000.00		96,500,000.00					COA PICE	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019				/		
20KB0044	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon - Davao City Road - K1591+450-K1591+562, Palacapan, Quezon, Bukidnon	Construction Section	Public Bidding	15/11/2019	11/18/2019 to 12/9/2019	25/11/2019	09/12/2019	09/12/2019	09/12/2019	12/12/2019	12/12/2019							CY2020 GAA	52,110,000.00		52,110,000.00					COA PICE	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	12/9/2019 12/9/2019			/		
20KB0045	Construction of Multi-Purpose Building, Brgy. Kiorao, Kibawe, Bukidnon	Construction Section	Public Bidding	22/11/2019	11/23/2019 to 12/12/2019	29/11/2019	12/12/2019	12/12/2019	12/12/2019									CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	11/25/2019 11/25/2019	11/25/2019 11/25/2021	11/25/2019 11/25/2022	11/25/2019 11/25/2023				/		
20KB0046	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1607+900-K1607+980, Palacapan, Quezon, Bukidnon	Construction Section	Public Bidding	27/11/2019	11/28/2019 to 12/20/2019	06/12/2019	20/12/2019	20/12/2019	20/12/2019									CY2020 GAA	69,480,000.00		69,480,000.00					COA PICE	12/2/2019 12/3/2019	12/2/2019 12/3/2019	12/2/2019 12/3/2019	12/2/2019 12/3/2019				/		
20KB0047	Construction of Multi-Purpose Building, Brgy. Quezon, BukidnonMinongan,	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	23/12/2019	23/12/2019	23/12/2019									CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023				/		
20KB0048	Construction / Improvement of Access Roads Leading to Maramag Falls Road, Maramag, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	27/12/2019	27/12/2019	27/12/2019									CY2020 GAA	20,972,000.00		20,972,000.00					COA PICE	12/6/2019 12/6/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2020	12/23/2019 12/23/2021				/		
20KB0049	Construction of Perimeter Fence including Gates at Headquarters 88th Infantry (Marinang) Battalion, 410, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	23/12/2019	23/12/2019	23/12/2019									CY2020 GAA	6,860,000.00		6,860,000.00					COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023				/		
20KB0050	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry.) - K1605+650 - K1605+765, Omonay, Damulog, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	23/12/2019	23/12/2019	23/12/2019									CY2020 GAA	79,130,000.00		79,130,000.00					COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023				/		
20KB0051	Rehabilitation/ Reconstruction/ Upgrading of Roads along Bukidnon-Davao City Rd - K1575+240-K1576+370,Damaged Paved Quezon, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	23/12/2019	23/12/2019	23/12/2019									CY2020 GAA	39,200,000.00		39,200,000.00					COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023				/		
20KB0052	Road Widening along Bukidnon-Davao City Rd - K1611+921- K1612+990, Maluos, Siruda, Kitaotao, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	23/12/2019	23/12/2019	23/12/2019									CY2020 GAA	19,540,220.00		19,540,220.00					COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023				/		
20KB0053	Road Widening along Don Carlos - Kadingilan Rd - K1580+893-K1582+608, K1582+637-K1583+621, Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019	27/12/2019	27/12/2019	27/12/2019									CY2020 GAA	82,025,000.00		82,025,000.00					COA PICE	12/6/2019 12/6/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2020	12/23/2019 12/23/2021				/		
20KB0054	Road Widening along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry.) - K1604+000 - K1605+273, Omonay, Damulog, Bukidnon	Construction Section	Public Bidding	02/12/2019	12/3/2019 to 12/23/2019	10/12/2019												CY2020 GAA	43,147,440.00		43,147,440.00					COA PICE	12/6/2019 12/6/2019							/		
20KB0055	Construction of Multi-Purpose Building, Brgy. Kalumihan, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019									CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019				/		
20KB0056	Construction of Multi-Purpose Building, Brgy. Pagan, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019												CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/9/2019 12/10/2019							/		
20KB0057	Construction of Multi-Purpose Building, Brgy. Anahawon, Maramag, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019												CY2020 GAA	2,970,000.00		2,970,000.00					COA PICE	12/9/2019 12/10/2019							/		
20KB0058	Concreting of Road, Purok 1, 2, 3 and 4, West Kibawe, Kibawe, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019												CY2020 GAA	20,880,860.00		20,880,860.00					COA PICE	12/9/2019 12/10/2019							/		
20KB0059	Construction of Multi-Purpose Building, Brgy. Sto. Rosario, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019									CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019				/		
20KB0060	Construction of Multi-Purpose Building, Brgy. Bolocanon, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019									CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019				/		

20KB0061	Construction of Multi-Purpose Building, Brgy. Cabalanian, Kitaotao, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019					/																
20KB0062	Off-Carriageway Improvement; Construction of Loading and Unloading Bays along Sayre Highway K1545+558 - K1545+618, K1545+746-K1545+806, Musuan, Maramag, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	4,900,000.00		4,900,000.00					COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019					/																
20KB0063	Road Widening along Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) K1598+700-K1600+000,Pocopoco, Damulog, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019											CY2020 GAA	45,677,800.00		45,677,800.00					COA PICE	12/9/2019 12/10/2019								/																
20KB0064	Road Widening along Sayre Highway K1544+000-K1545+335, Musuan, Maramag, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	53,461,000.00		53,461,000.00					COA PICE	12/11/2019 12/11/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019					/																
20KB0065	Road Widening along Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) K1566+000 - K1568+000, K1574+000 - K1575+000, Don Carlos - Kitaotao, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019											CY2020 GAA	96,500,000.00		96,500,000.00					COA PICE	12/11/2019 12/11/2019								/																
20KB0066	Road Widening - Primary Roads along Sayre Highway - K1559+000-K1561+500, Maramag, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	85,030,010.00		85,030,010.00					COA PICE	12/11/2019 12/11/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019					/																
20KB0067	Off-Carriageway Improvement; Construction of Median/Center Island along Sayre Highway - K1555+270-K1559+000, Maramag, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	13/12/2019	27/12/2019	27/12/2019	27/12/2019								CY2020 GAA	39,575,340.00		39,575,340.00					COA PICE	12/11/2019 12/11/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019					/																
20KB0068	Construction (Completion) of Multi-Purpose Building, Brgy. San Lorenzo, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/12/2019	12/12/2019 to 1/3/2020	20/12/2019											CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/16/2019 12/16/2019								/																
20KB0069	Construction of Multi-Purpose Building, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/12/2019	12/12/2019 to 1/3/2020	20/12/2019											CY2020 GAA	4,950,000.00		4,950,000.00					COA PICE	12/16/2019 12/16/2019								/																
20KB0070	Construction of Administration and Communication Buildings at Headquarters, 88th Infantry (Maringal) Battalion, 4ID, PA, Purok - 10, South Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	11/12/2019	12/12/2019 to 1/3/2020	20/12/2019											CY2020 GAA	7,370,000.00		7,370,000.00					COA PICE	12/16/2019 12/16/2019								/																
20KB0071	Construction of Multi-Purpose Building, Kawilihan, Don Carlos, Bukidnon	Construction Section	Public Bidding	13/12/2019	12/16/2019 to 1/6/2020	23/12/2019											CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/18/2019 12/18/2019								/																
20KB0072	Construction of Multi-Purpose Building Brgy. Linabe, Quezon, Bukidnon	Construction Section	Public Bidding	26/12/2019	12/27/2019 to 1/16/2020												CY2020 GAA	1,980,000.00		1,980,000.00					COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019					/																
20KB0073	Construction of 2 Units, 1 Sty. - 2 CL School Building at Miluva ES, Quezon, Bukidnon	Construction Section	Public Bidding	26/12/2019	12/27/2019 to 1/16/2020												CY2020 GAA	10,786,723.58		10,786,723.58					COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019					/																
20KB0074	Construction of 1 Unit, 2 sty - 4 Classroom School Building BUSCO ES, Quezon, Bukidnon	Construction Section	Public Bidding	26/12/2019	12/27/2019 to 1/16/2020												CY2020 GAA	12,654,142.59		12,654,142.59					COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019					/																
20KB0075	Construction of 1 unit 1 Sty - 3 Classroom School Building Minsalirac ES, Quezon, Bukidnon	Construction Section	Public Bidding	26/12/2019	12/27/2019 to 1/16/2020												CY2020 GAA	7,897,571.33		7,897,571.33					COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019					/																
20KB0076	Construction of 2 units 1Sty-3 Classroom School Building (Junior High School) Dilapa IS, Quezon, Bukidnon	Construction Section	Public Bidding	26/12/2019	12/27/2019 to 1/16/2020												CY2020 GAA	15,817,600.20		15,817,600.20					COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019					/																
TOTAL ALLOCATED BUDGET OF ONGOING PROCUREMENT ACTIVITIES:																	Php	1,498,875,037.70																																
Prepared by:																	Recommended for Approval by:																	Approved by:																
JUVY F. PAULICAN Procurement Unit Head BAC Secretariat Head																	MARIO C. CALLAO Administrative Officer BAC Vice-Chairperson																	LIBERATO S. TAN, JR. District Engineer																