

Code (UA CS/ PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Bid Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	
																		Total	ABC (Php)

COMPLETED PROCUREMENT ACTIVITIES

19CSAA01																		
CONDUCT AND PREPARATION OF DATA REPORT ON SOIL INVESTIGATION OF VARIOUS BRIDGES PROJECTS FOR 2020 WITHIN 1ST DISTRICT, LLOCOS NORTE	Planning & Design Section	No	Public Bidding	N/A	09/13/2019	09/12/2019	10/15/2019	10/15/2019	01/03/2019	01/10/2019	10/18/2019	10/21/2019	10/22/2019	11/04/2019	60 CD	PDE	₱1,863,649.53	₱1,863,649.53
					List of Invited Observers													
					Date of Receipt of Invitation													
	Total	MORE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)								
					COA	06/25/2019	06/25/2019	07/09/2019	07/09/2019	07/18/2019								
					PIC	06/25/2019	06/25/2019	07/09/2019	07/09/2019	07/18/2019								
					Barney Lansangan	06/25/2019	06/25/2019	07/09/2019	07/09/2019	07/18/2019								