

ANNEX B

DPWH, Ilocos Sur 1st DEO Procurement Monitoring Report as of December 31, 2019 (INFRA)

Code (UACS/PAP)	Procurement Program/Proj ect	PMO/ End-User	Is this an Early Procure ment Activi ty?	Mode of Procureme nt	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation					Remark s (Explaining change s from the APP)	
					Pre-Proc Conferenc e	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolutio n Recomme nding Award	Notice of Award	Contract Signing	Notice to Proceed	Delive ry/ Compl etion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Deliver y/ Compl etion/ Accept ance (if applic)
COMPLETED PROCUREMENT ACTIVITIES																																
19AC0008	Construction of Flood Control Along Cabugao River, Brgy. Catucdaan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	5/6-12/2018	9/14/18	9/26/18	9/26/18	03/10/2018	10/15/18	10/29/18	6/25/19	7/5/19	7/8/2019			GoP	P4,900,000.00	0	P4,900,000.00	4,655,273.67	0.00	4,655,273.67	COA / PICE / Bantay Lansangan	9/7/2018; 9/10/2018	9/12/2018; 9/12/2018	9/12/2018; 9/12/2018	9/27/2018; 9/27/2018	10/3/2018; 10/3/2018		
19AC0011	Construction of Cabugao River Flood Control, Brgy. Caailayan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	04/09/2018	9/7-13/2018	9/14/18	9/27/18	9/27/18	04/10/2018	10/16/18	10/29/18	6/25/19	7/5/19	7/10/2019			GoP	P14,700,000.00	0	P14,700,000.00	13,965,179.09	0.00	13,965,179.09	COA / PICE / Bantay Lansangan	9/7/2018; 9/10/2018	9/18/2018; 9/19/2018	9/18/2018; 9/19/2018	9/27/2018; 9/27/2018	10/3/2018; 10/3/2018		
19AC0020	Construction of Flood Control Along Lauringen, Sta. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	9/24-30/2018	03/10/2018	21/12/2018	21/12/2018	12/28/18	1/9/19	1/22/19	6/25/19	7/5/19	7/10/2019			GoP	P4,900,000.00	0	P4,900,000.00	4,654,847.80	0.00	4,654,847.80	COA / PICE / Bantay Lansangan	9/24/2018; 9/24/2018	12/17/2018; 12/18/2018	12/17/2018; 12/18/2018	12/27/2018; 12/27/2018	12/27/2018; 12/27/2018		
19AC0021	Construction of Flood Control Along Margaay River, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	21/09/2018	10/3-9/2018	10/10/2018	10/22/18	10/22/18	10/29/18	11/9/18	11/23/18	6/25/19	7/5/19	7/8/2019			GoP	P6,860,000.00	0	P6,860,000.00	6,517,794.15	0	6,517,794.15	COA / PICE / Bantay Lansangan	10/3/2018; 10/3/2018	10/5/2018; 10/5/2018	10/5/2018; 10/5/2018	10/22/2018; 10/23/2018	10/22/2018; 10/23/2018		
19AC0022	Construction of Ayusan Norte - Pantay Fatima Footbridge, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	21/09/2018	10/4-10/2018	11/10/2018	10/23/18	10/23/18	10/30/18	11/9/18	11/23/18	6/25/19	7/5/19	7/10/2019			GoP	P7,350,000.00	0	P7,350,000.00	7,049,954.07	0	7,049,954.07	COA / PICE / Bantay Lansangan	10/4/2018; 10/4/2018	10/5/2018; 10/5/2018	10/5/2018; 10/5/2018	10/23/2018; 10/23/2018	10/23/2018; 10/23/2018		
19AC0023	Construction of Flood Control Along Abra River (Upstream), Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/4-10/2018	11/10/2018	10/23/18	10/23/18	10/30/18	11/9/18	11/23/18	6/25/19	7/5/19	7/10/2019			GoP	P29,400,000.00	0	P29,400,000.00	27,930,321.08	0	27,930,321.08	COA / PICE / Bantay Lansangan	10/4/2018; 10/4/2018	10/5/2018; 10/5/2018	10/5/2018; 10/5/2018	10/23/2018; 10/23/2018	10/23/2018; 10/23/2018		
19AC0024	Construction of Seawall, Sitio Mindanao, Paratong, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	21/09/2018	10/4-10/2018	11/10/2018	10/23/18	10/23/18	10/30/18	11/9/18	11/23/18	6/25/19	7/5/19	7/8/2019			GoP	P39,200,000.00	0	P39,200,000.00	37,240,323.99	0	37,240,323.99	COA / PICE / Bantay Lansangan	10/4/2018; 10/4/2018	10/5/2018; 10/5/2018	10/5/2018; 10/5/2018	10/23/2018; 10/23/2018	10/23/2018; 10/23/2018		
19AC0026	Shoulder Paving / Construction Along Bantay - San Vicente Road, KD406+500 - KD406+937, Bantay to San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/5-11/2018	12/10/2018	10/24/18	10/24/18	10/31/18	11/12/18	11/26/18	6/26/19	7/5/19	7/10/2019			GoP	P2,794,960.00	0	P2,794,960.00	2,683,160.52	0	2,683,160.52	COA / PICE / Bantay Lansangan	10/5/2018; 10/5/2018	10/8/2018; 10/8/2018	10/8/2018; 10/8/2018	10/25/2018; 10/25/2018	10/25/2018; 10/25/2018		
19AC0027	Construction of Flood Control Along Nagbattedan, Sta. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/5-11/2018	12/10/2018	12/21/19	12/21/19	12/28/19	1/9/19	1/22/19	6/26/19	7/5/19	7/10/2019			GoP	P4,900,000.00	0	P4,900,000.00	4,654,847.80	0	4,654,847.80	COA / PICE / Bantay Lansangan	10/5/2018; 10/5/2018	12/17/2018; 12/14/2018; 12/18/2018	12/17/2018; 12/14/2018	12/27/2018; 12/21/2018	12/27/2018; 12/21/2018		

19AC0029	Construction of Flood Control Along Abra River (Phase I), Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	03/10/2018	10/8-14/2018	17/10/2018	10/29/18	10/29/18	11/5/18	11/15/18	11/29/18	6/26/19	7/5/19	7/10/2019			GoP	P19,600,000.00	0	P19,600,000.00	18,631,749.63	0	18,631,749.63	COA / PICE / Bantay Lansangan	10/10/2018 ; 10/9/2018; 10/9/2018	10/10/2018; 10/9/2018; 10/9/2018	10/10/2018; 10/9/2018; 10/9/2018	10/29/2018; 10/29/2018; 10/29/2018	11/5/2018; 11/5/2018; 11/5/2018			
19AC0035	Construction of Puspos Bridge, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	17/10/2018	10/24-30/2018	31/10/2018	12/11/2018	12/11/2018	19/11/2018	29/11/2018	12/10/18	6/25/19	7/5/19	7/8/2019			GoP	P6,930,000.00	0	P6,930,000.00	6,658,120.75	0	6,658,120.75	COA / PICE / Bantay Lansangan	10/25/2018 ; 10/25/2018; 10/25/2018	10/25/2018; 10/25/2018; 10/25/2018	10/25/2018; 10/25/2018; 10/25/2018	11/14/2018; 11/12/2018; 11/13/2018	11/14/2018; 11/12/2018; 11/13/2018			
19AC0036	Construction of Cabugao River Flood Control, Brgy. Baclig, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	17/10/2018	11/6-12/2018	13/11/2018	11/26/18	11/26/18	12/3/18	12/14/18	12/28/18	6/25/19	7/5/19	7/8/2019			GoP	P19,600,000.00	0	P19,600,000.00	18,622,638.94	0	18,622,638.94	COA / PICE / Bantay Lansangan	11/6/2018; 11/6/2018; 11/7/2018	11/6/2018; 11/6/2018; 11/6/2018	11/6/2018; 11/6/2018; 11/6/2018	11/27/2018; 11/27/2018; 11/27/2018	11/27/2018; 11/27/2018; 11/27/2018			
19AC0037	Construction of Flood Control Along Abra River (Phase I), Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	24/10/2018	11/6-12/2018	13/11/2018	11/26/18	11/26/18	12/3/18	12/14/18	12/28/18	6/26/19	7/5/19	7/10/2019			GoP	P19,600,000.00	0	P19,600,000.00	18,815,809.60	0	18,815,809.60	COA / PICE / Bantay Lansangan	11/6/2018; 11/6/2018; 11/7/2018	11/6/2018; 11/6/2018; 11/6/2018	11/6/2018; 11/6/2018; 11/6/2018	11/27/2018; 11/27/2018; 11/27/2018	11/27/2018; 11/27/2018; 11/27/2018			
19AC0038	Construction of Cabugao River Flood Control, Brgy. Namruangan - Turod, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/7-13/2018	13/11/2018	11/26/18	11/26/18	12/3/18	12/14/18	12/28/18	6/25/19	7/5/19	7/8/2019			GoP	P4,900,000.00	0	P4,900,000.00	4,654,759.45	0	4,654,759.45	COA / PICE / Bantay Lansangan	11/6/2018; 11/6/2018; 11/7/2018	11/6/2018; 11/6/2018; 11/7/2018	11/6/2018; 11/6/2018; 11/7/2018	11/27/2018; 11/27/2018; 11/27/2018	11/27/2018; 11/27/2018; 11/27/2018			
19AC0039	Construction of Seawall, Brgy. Sabang, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	24/10/2018	11/7-13/2018	13/11/2018	11/26/18	11/26/18	12/3/18	12/14/18	8/19/19	8/20/19	8/30/19	06/09/2019			GoP	P19,600,000.00	0	P19,600,000.00	18,626,799.77		18,626,799.77	COA / PICE / Bantay Lansangan	11/7/2018; 11/7/2018; 11/7/2018	11/7/2018; 11/7/2018; 11/7/2018	11/7/2018; 11/7/2018; 11/7/2018	11/27/2018; 11/27/2018; 11/27/2018	11/27/2018; 11/27/2018; 11/27/2018			
19AC0041	Construction of Cabugao River Flood Control, Turod, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/9-15/2018	15/11/2018	11/28/18	11/28/18	12/5/18	12/17/18	12/28/18	6/26/19	7/5/19	7/8/2019			GoP	P4,900,000.00	0	P4,900,000.00	4,655,485.58	0	4,655,485.58	COA / PICE / Bantay Lansangan	11/9/2018; 11/9/2018; 11/9/2018	11/9/2018; 11/9/2018; 11/9/2018	11/9/2018; 11/9/2018; 11/9/2018	11/29/2018; 11/28/2018; 12/1/2018	11/29/2018; 11/29/2018; 12/1/2018			
19AC0043	Construction of Flood Control Along Quimmarayan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/9-15/2018	15/11/2018	11/28/18	11/28/18	12/5/18	12/17/18	12/28/18	6/25/19	7/5/19	08/07/2019			GoP	P4,900,000.00	0	P4,900,000.00	4,655,704.86	0	4,655,704.86	COA / PICE / Bantay Lansangan	11/9/2018; 11/9/2018; 11/9/2018	11/9/2018; 11/9/2018; 11/9/2018	11/9/2018; 11/9/2018; 11/9/2018	11/29/2018; 11/28/2018; 12/1/2018	11/29/2018; 11/29/2018; 12/1/2018			
19AC0049	Construction of Cabugao River Flood Control, Brgy. Aragan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2018	11/19-25/2018	28/11/2018	12/10/18	12/10/18	12/17/18	12/21/19	12/28/18	6/25/19	7/5/19	09/07/2019			GoP	P14,700,000.00	0	P14,700,000.00	13,966,566.39	0	13,966,566.39	COA / PICE / Bantay Lansangan	11/20/2018 ; 11/20/2018; 11/20/2018	11/20/2018; 11/20/2018; 11/20/2018	11/20/2018; 11/20/2018; 11/20/2018	12/11/2018; 12/11/2018; 12/11/2018	12/11/2018; 12/11/2018; 12/11/2018			
19AC0050	Construction of Cabugao River Flood Control, Brgy. Turod - Brgy. Baclig, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2018	11/19-25/2018	28/11/2018	12/10/18	12/10/18	12/17/18	12/21/19	12/28/18	6/25/19	7/5/19	7/8/2019			GoP	P14,700,000.00	0	P14,700,000.00	13,966,503.38	0	13,966,503.38	COA / PICE / Bantay Lansangan	11/20/2018 ; 11/20/2018; 11/20/2018	11/20/2018; 11/20/2018; 11/20/2018	11/20/2018; 11/20/2018; 11/20/2018	12/11/2018; 12/11/2018; 12/11/2018	12/11/2018; 12/11/2018; 12/11/2018			
19AC0053	Construction of Flood Control Along Cabugao River, Brgy. Turod - Patac, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	14/11/2018	11/20-26/2018	29/11/2018	12/11/18	12/11/18	12/18/18	12/28/18	1/11/19	6/26/19	7/5/19	7/8/2019			GoP	P14,700,000.00	0	P14,700,000.00	13,965,857.17	0	13,965,857.17	COA / PICE / Bantay Lansangan	11/21/2018 ; 11/21/2018; 11/21/2018	11/21/2018; 11/21/2018; 11/21/2018	11/21/2018; 11/21/2018; 11/21/2018	12/12/2018; 12/13/2018; 12/13/2018	12/12/2018; 12/13/2018; 12/13/2018			
19AC0056	Asphalt Overlay Along Bantay - San Vicente Road, KM406+(-015) - KM408+022, Bantay - San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	19/11/2018	11/20-26/2018	29/11/2018	12/12/18	12/12/18	12/19/18	12/28/18	1/11/19	6/25/19	7/5/19	7/10/2019			GoP	P22,834,000.00	0	P22,834,000.00	21,966,529.63	0	21,966,529.63	COA / PICE / Bantay Lansangan	11/21/2018 ; 11/21/2018; 11/21/2018	11/23/2018; 11/23/2018; 11/23/2018	11/23/2018; 11/23/2018; 11/23/2018	12/14/2018; 12/14/2018; 12/14/2018	12/14/2018; 12/15/2018; 12/15/2018			

19AC0058	Asphalt Overlay Along Quirino - Pandan Road, K0407+(-480) - Bantay - Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	19/11/2018	11/21-27/2018	29/11/2018	12/12/18	12/12/18	12/19/18	12/28/18	1/10/19	6/26/19	7/5/19	7/10/2019			GoP	P5,234,180.00	0	P5,234,180.00	5,036,826.51	0	5,036,826.51	COA / PICE / Bantay Lansanga n	11/21/2018 11/21/2018 11/22/2018	11/21/2018; 11/21/2018; 11/22/2018	11/21/2018; 11/21/2018; 11/22/2018	12/14/2018; 12/14/2018; 12/18/2018	12/14/2018; 12/16/2018; 12/19/2018		
19AC0059	Shoulder Paving / Construction Along Quirino - Pandan Road, K0409+961 - K0410+593, Cacaoan, Ilocos Sur	Construction Section	YES	Competitive Bidding	19/11/2018	11/21-27/2018	29/11/2018	12/12/18	12/12/18	12/19/18	12/28/18	1/11/19	6/26/19	7/5/19	7/10/2019			GoP	P5,880,000.00	0	P5,880,000.00	5,615,494.13	0	5,615,494.13	COA / PICE / Bantay Lansanga n	11/21/2018 11/21/2018 11/22/2018	11/21/2018; 11/21/2018; 11/22/2018	11/21/2018; 11/21/2018; 11/22/2018	12/14/2018; 12/14/2018; 12/18/2018	12/14/2018; 12/16/2018; 12/19/2018		
19AC0060	Construction / Upgrading / Rehabilitation of Drainage Canal Along Manila North Road, K0413+596 - K0413+665 (L/S), K0413+665 - K0413+725 (B/S), K0413+725 - K0414+617 (L/S), Sto. Domingo,	Construction Section	YES	Competitive Bidding	19/11/2018	11/21-27/2018	29/11/2018	12/13/18	12/13/18	12/20/18	12/28/18	1/10/19	6/26/19	7/5/19	7/10/2019			GoP	P10,290,000.00	0	P10,290,000.00	9,775,642.61	0	9,775,642.61	COA / PICE / Bantay Lansanga n	11/23/2018 11/23/2018 11/26/2018	11/27/2018; 11/26/2018; 11/27/2018	11/27/2018; 11/26/2018; 11/27/2018	12/14/2018; 12/13/2018; 12/18/2018	12/14/2018; 12/13/2018; 12/19/2018		
19AC0065	Asphalt Overlay Along Bantay - Vigan Road Extension - Chainage 12 - Chainage 285, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/24-30/2018	29/11/2018	12/14/18	12/14/18	12/21/18	1/3/19	1/16/19	6/26/19	7/5/19	7/10/2019			GoP	P2,666,580.00	0	P2,666,580.00	2,564,868.40	0	2,564,868.40	COA / PICE / Bantay Lansanga n	11/23/2018 11/23/2018 11/26/2018	11/27/2018; 11/26/2018; 11/27/2018	11/27/2018; 11/26/2018; 11/27/2018	12/17/2018; 12/14/2018; 12/18/2018	12/19/2018; 12/18/2018; 12/19/2018		
19AC0069	Asphalt Overlay Along Vigan - San Vicente Road, K0408+(-1652) - K0408+(-1508), K0408+(-338) - K0408+168, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	26/11/2018	11/28-12/4/18	05/12/2018	12/17/18	12/17/18	12/21/18	1/3/19	1/16/19	6/26/19	7/5/19	7/10/2019			GoP	P5,530,140.00	0	P5,530,140.00	5,317,449.77	0	5,317,449.77	COA / PICE / Bantay Lansanga n	11/29/2018 11/29/2018 12/1/2018	11/29/2018; 11/29/2018; 12/1/2018	11/29/2018; 11/29/2018; 12/1/2018	12/18/2018; 12/19/2018; 12/19/2018	12/19/2018; 12/18/2018; 12/19/2018		
19AC0070	Construction of Flood Control Along Abra River, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	26/11/2018	11/28-12/4/18	05/12/2018	12/17/18	12/17/18	12/21/18	1/3/19	1/17/19	6/26/19	7/5/19	7/10/2019			GoP	P37,240,000.00	0	P37,240,000.00	36,103,377.45	0	36,103,377.45	COA / PICE / Bantay Lansanga n	11/29/2018 11/29/2018 12/1/2018	11/29/2018; 11/29/2018; 12/1/2018	11/29/2018; 11/29/2018; 12/1/2018	12/18/2018; 12/19/2018; 12/19/2018	12/19/2018; 12/18/2018; 12/19/2018		
19AC0074	Construction of Drainage Structure Along Vigan City - Sta. Catalina Road, K0408+521 - K0409+623, K0410+000 - K0410+309, Vigan City - Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	03/12/2018	12/4-10/2018	14/12/2018	12/26/18	12/26/18	1/3/19	1/15/19	1/29/19	6/27/19	7/5/19	7/10/2019			GoP	P11,154,360.00	0	P11,154,360.00	10,791,693.97	0	10,791,693.97	COA / PICE / Bantay Lansanga n	12/4/2018; 12/4/2018; 12/5/2018	12/4/2018; 12/4/2018; 12/5/2018	12/4/2018; 12/4/2018; 12/5/2018	12/28/2018; 12/27/2018; 12/28/2018	12/28/2018; 12/27/2018; 12/28/2018		
19AC0075	Asphalt Overlay Along Bantay - Vigan Road (S05073L2) Chainage 297 - Chainage 616, (S05081L2) - Chainage 297 - Chainage 614, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	03/12/2018	12/5-11/2018	14/12/2018	12/26/18	12/26/18	1/3/19	1/15/19	1/16/19	6/27/19	7/5/19	7/10/2019			GoP	P5,887,840.00	0	P5,887,840.00	5,664,905.15	0	5,664,905.15	COA / PICE / Bantay Lansanga n	12/4/2018; 12/4/2018; 12/5/2018	12/4/2018; 12/4/2018; 12/5/2018	12/4/2018; 12/4/2018; 12/5/2018	12/28/2018; 12/27/2018; 12/28/2018	12/28/2018; 12/27/2018; 12/28/2018		

19AC0076	Construction of Flood Control, Bungro - Maas-asin Along Parsua River, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/01/2019	1/11-17/2019	18/01/2019	1/20/19	1/30/19	2/6/19	2/18/19	3/4/19	6/27/19	7/5/19	08/07/2019		GoP	P49,000,000.00	0	P49,000,000.00	46,550,000.53	0	46,550,000.53	COA / PICE / Bantay Lansangan	1/11/2019; 1/11/2019	1/14/2019; 1/14/2019	1/14/2019; 1/14/2019	1/31/2019; 1/30/2019	1/31/2019; 1/30/2019		
19AC0077	Rehabilitation of Gabaldon Building, Flora Elementary School, Flora, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/1-7/2019	08/03/2019	3/20/19	3/20/19	3/27/19	4/8/19	4/22/19	6/27/19	7/5/19	08/07/2019		GoP	P2,930,400.00	0	P2,930,400.00	2,842,477.97	0	2,842,477.97	COA / PICE / Bantay Lansangan	3/1/2019; 3/1/2019	3/6/2019; 3/6/2019	3/6/2019; 3/6/2019	3/22/2019; 3/22/2019	3/22/2019; 3/22/2019		
19AC0078	Rehabilitation of Gabaldon Building, Camindoran Community School, Camindoran, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/1-7/2019	08/03/2019	3/20/19	3/20/19	3/27/19	4/8/19	4/22/19	6/27/19	7/5/19	7/10/2019		GoP	P2,435,400.00	0	P2,435,400.00	2,362,331.00	0	2,362,331.00	COA / PICE / Bantay Lansangan	3/1/2019; 3/1/2019	3/6/2019; 3/6/2019	3/6/2019; 3/6/2019	3/22/2019; 3/22/2019	3/22/2019; 3/22/2019		
19AC0079	Rehabilitation of Gabaldon Building, Labnig Elementary School, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/1-7/2019	08/03/2019	3/20/19	3/20/19	3/27/19	4/8/19	4/26/19	6/27/19	7/5/19	7/10/2019		GoP	P1,588,950.00	0	P1,588,950.00	1,541,274.79	0	1,541,274.79	COA / PICE / Bantay Lansangan	3/1/2019; 3/1/2019	3/6/2019; 3/6/2019	3/6/2019; 3/6/2019	3/22/2019; 3/22/2019	3/22/2019; 3/22/2019		
19AC0080	Construction of Perimeter Fence, Bureau of Jail Management and Penology, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	05/03/2019	3/6-12/2019	13/03/2019	3/25/19	3/25/19	4/1/19	4/12/19	4/26/19	6/27/19	7/5/19	7/10/2019		GoP	P5,168,790.00	0	P5,168,790.00	4,962,084.73	0	4,962,084.73	COA / PICE / Bantay Lansangan	3/8/2019; 3/8/2019	3/11/2019; 3/11/2019	3/11/2019; 3/11/2019	3/26/2019; 3/26/2019	3/26/2019; 3/26/2019		
19AC0081	Construction of Road, Brgy. Taguipero, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	19/03/2019	3/20-26/2019	29/03/2019	4/10/19	4/10/19	4/17/19	4/29/19	5/10/19	6/27/19	7/5/19	08/07/2019		GoP	P12,683,880.00	0	P12,683,880.00	12,114,017.52	0	12,114,017.52	COA / PICE / Bantay Lansangan	3/21/2019; 3/20/2019	3/20/2019; 3/20/2019	3/20/2019; 3/20/2019	4/10/2019; 4/10/2019	4/10/2019; 4/10/2019		
19AC0082	Construction of Road, Brgy. Tay-ag, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	19/03/2019	3/20-26/2019	29/03/2019	4/10/19	4/10/19	4/17/19	4/29/19	5/10/19	6/27/19	7/5/19	7/10/2019		GoP	P5,102,460.00	0	P5,102,460.00	4,873,023.92	0	4,873,023.92	COA / PICE / Bantay Lansangan	3/21/2019; 3/20/2019	3/20/2019; 3/20/2019	3/20/2019; 3/20/2019	4/10/2019; 4/10/2019	4/10/2019; 4/10/2019		
19AC0083	Construction of Seawall, Barangay Sabang, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	19/03/2019	4/23-29/2019	03/05/2019	5/16/19	5/16/19	5/23/19	6/4/19	6/18/19	6/27/19	7/5/19	7/10/2019		GoP	P19,600,000.00	0	P19,600,000.00	18,814,736.65	0	18,814,736.65	COA / PICE / Bantay Lansangan	4/25/2019; 4/25/2019	5/2/2019; 5/2/2019	5/2/2019; 5/2/2019	5/16/2019; 5/16/2019	5/16/2019; 5/16/2019		
19AC0084	Activity 71X - Special Maintenance: Repair / Maintenance of Drainage Canal Along Bantay - San Vicente Road, San Vicente, Ilocos Sur	Maintenance Section	YES	Competitive Bidding	-	4/24-30/2019	03/05/2019	5/16/19	5/16/19	5/23/19	6/4/19	6/18/19	6/19/19	6/28/19	01/07/2019		GoP	P1,468,629.77	0	P1,468,629.77	1,439,302.41	0	1,439,302.41	COA / PICE / Bantay Lansangan	4/25/2019; 4/25/2019	5/2/2019; 5/2/2019	5/2/2019; 5/2/2019	5/16/2019; 5/16/2019	5/16/2019; 5/16/2019		
19AC0085	Activity 71X - Special Maintenance: Repair / Maintenance of Slope Protection Along Bantay - San Vicente Road, San Vicente, Ilocos Sur	Maintenance Section	YES	Competitive Bidding	-	4/24-30/2019	03/05/2019	5/16/19	5/16/19	5/23/19	6/4/19	6/18/19	6/19/19	6/28/19	01/07/2019		GoP	P679,991.20	0	P679,991.20	666,253.61	0	666,253.61	COA / PICE / Bantay Lansangan	4/25/2019; 4/25/2019	5/2/2019; 5/2/2019	5/2/2019; 5/2/2019	5/16/2019; 5/16/2019	5/16/2019; 5/16/2019		
19AC0086	Construction of Drainage Canal, Beddeng Laud, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	4/25-5/1/2019	03/05/2019	5/16/19	5/16/19	5/23/19	6/4/19	6/18/19	6/27/19	7/5/19	7/10/2019		GoP	P4,410,000.00	0	P4,410,000.00	4,188,668.08	0	4,188,668.08	COA / PICE / Bantay Lansangan	4/25/2019; 4/25/2019	5/2/2019; 5/2/2019	5/2/2019; 5/2/2019	5/16/2019; 5/16/2019	5/16/2019; 5/16/2019		

19AC0087	Construction of Multi-Purpose Building, Ananam, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	4/25-5/1/2019	03/05/2019	5/17/19	5/17/19	5/24/19	6/5/19	6/19/19	6/27/19	7/5/19	7/10/2019			GoP	P2,475,000.00	0	P2,475,000.00	2,425,236.27	0	2,425,236.27	COA / PICE / Bantay Lansanga	4/25/2019; 4/25/2019	5/2/2019; 5/2/2019; 5/3/2019	5/2/2019; 5/2/2019	5/17/2019; 5/17/2019	5/20/2019; 5/20/2019		
19AC0088	Construction of Multi-Purpose Building, Bankir, Sinit, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	6/20-26/2019	27/06/2019	7/9/19	7/9/19	7/16/19	7/26/19	7/30/19	7/31/19	8/9/19	13/08/2019			GoP	P2,475,000.00	0	P2,475,000.00	2,400,703.87	0	2,400,703.87	COA / PICE / Bantay Lansanga	6/20/2019; 6/19/2019; 6/24/2019	6/24/2019; 6/24/2019	6/24/2019; 6/24/2019	7/9/2019; 7/10/2019; 7/10/2019	7/9/2019; 7/10/2019; 7/10/2019		
19AC0089	Construction of Multi-Purpose Building, Salomague, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	6/20-26/2019	27/06/2019	7/9/19	7/9/19	7/16/19	7/26/19	7/30/19	7/31/19	8/9/19	16/08/2019			GoP	P2,475,000.00	0	P2,475,000.00	2,400,755.93	0	2,400,755.93	COA / PICE / Bantay Lansanga	6/20/2019; 6/19/2019; 6/24/2019	6/24/2019; 6/24/2019	6/24/2019; 6/24/2019	7/9/2019; 7/10/2019; 7/10/2019	7/9/2019; 7/10/2019; 7/10/2019		
19AC0090	Construction of Water System for Public Schools (Phase 2), Ilocos Sur	Construction Section	NO	Competitive Bidding	-	6/4-10/2019	11/05/2019	7/22/19	7/22/19	7/29/19	8/9/19	8/19/19	8/20/19	30/08/2019	06/09/2019			GoP	P4,950,000.00	0	P4,950,000.00	4,800,832.28	0	4,800,832.28	COA / PICE / Bantay Lansanga	6/10/2019; 6/14/2019; 6/7/2019	7/11/2019; 7/10/2019; 7/11/2019	7/11/2019; 7/11/2019	7/23/2019; 7/23/2019; 7/23/2019	7/23/2019; 7/23/2019; 7/23/2019		
19AC0091	Construction of River Promenade, Quezon, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	8/13-19/2019	-	9/2/19	9/2/19	9/9/19	9/16/2019	9/17/19	9/18/19	9/27/19	30/09/2019			GoP	P980,000.00	0.00	P980,000.00	930,944.97	0	930,944.97	COA / PICE / Bantay Lansanga	-	8/13/2019; 8/13/2019; 8/14/2019	8/13/2019; 8/13/2019; 8/14/2019	9/3/2019; 9/3/2019; 9/3/2019	9/3/2019; 9/3/2019; 9/3/2019		
19AC0092	Provision of Water System Facilities in Public Schools, First District of Ilocos Sur	Construction Section	NO	Competitive Bidding	-	6/26-7/2/2019	03/07/2019	7/15/19	7/15/19	7/22/19	7/30/19	8/13/19	8/14/19	8/23/19	30/08/2019			GoP	P4,950,000.00	0.00	P4,950,000.00	4,800,744.83	0	4,800,744.83	COA / PICE / Bantay Lansanga	6/26/2019; 6/26/2019; 8/26/2019	7/2/2019; 7/2/2019; 7/3/2019	7/2/2019; 7/2/2019; 7/3/2019	7/16/2019; 7/16/2019; 7/16/2019	7/16/2019; 7/16/2019; 7/16/2019		
19AC0093	Construction of Flood Control - Concrete Revetment Wall Along Sto. Tomas - Quimmarayan River, Sto. Domingo, Ilocos Sur	Construction Section	NO	Competitive Bidding	08/05/2019	6/4-10/2019	11/05/2019	6/24/19	6/24/19	7/1/19	7/12/19	7/18/19	7/19/19	7/26/19	28/07/2019			GoP	P9,800,000.00	0.00	P9,800,000.00	9,310,021.35	0	9,310,021.35	COA / PICE / Bantay Lansanga	6/10/2019; 6/4/2019; 6/7/2019	6/10/2019; 6/4/2019; 6/7/2019	6/10/2019; 6/4/2019; 6/7/2019	6/25/2019; 6/25/2019; 6/25/2019	6/25/2019; 6/25/2019; 6/25/2019		
19AC0094	Repair / Maintenance of Flood Control Project Along Taleb, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	7/3-9/2019	10/07/2019	22/07/2019	22/07/2019	7/29/19	8/9/19	8/19/19	8/20/19	30/03/2019	02/09/2019			GoP	P3,500,000.00	0.00	P3,500,000.00	3,377,840.69	0	3,377,840.69	COA / PICE / Bantay Lansanga	7/4/2019; 7/3/2019; 7/8/2019	7/4/2019; 7/3/2019; 7/8/2019	7/4/2019; 7/3/2019; 7/8/2019	7/23/2019; 7/23/2019; 7/23/2019	7/23/2019; 7/23/2019; 7/23/2019		
19AC0095	Activity 71X - Special Maintenance: Repair / Maintenance of Drainage Canal Along Quirino - Pandan Road, Tamag, Vigan City, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	8/6-12/2019	15/08/2019	27/08/2019	27/08/2019	03/09/2019	13/09/2019	9/16/19	9/16/19	9/26/19	27/08/2019			GoP	P1,268,242.45	0.00	P1,268,242.45	1,242,877.62	0	1,242,877.62	COA / PICE / Bantay Lansanga	8/6/2019; 8/13/2019	8/9/2019; 8/6/2019; 8/14/2019	8/9/2019; 8/6/2019; 8/14/2019	8/28/2019; 8/27/2019; 8/28/2019	8/28/2019; 8/27/2019; 8/28/2019		
19AC0096	Repair / Maintenance of Flood Control Along Magsingal Creek, Magsingal, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	7/10-16/2019	17/07/2019	30/07/2019	30/07/2019	06/08/2019	16/08/2019	8/27/19	8/29/19	9/6/19	09/09/2019			GoP	P3,500,000.00	0.00	P3,500,000.00	3,472,663.15	0	3,472,663.15	COA / PICE / Bantay Lansanga	7/10/2019; 7/10/2019; 7/10/2019	7/10/2019; 7/10/2019; 7/10/2019	7/10/2019; 7/10/2019; 7/10/2019	7/31/2019; 7/31/2019; 7/31/2019	7/31/2019; 7/31/2019; 7/31/2019		
19AC0097	Repair / Maintenance of Flood Control Along Bical River, San Juan, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	8/6-12/2019	15/08/2019	27/08/2019	27/08/2019	03/09/2019	13/09/2019	9/16/19	9/16/19	9/26/19	27/09/2019			GoP	P3,250,000.00	0.00	P3,250,000.00	3,185,651.15	0	3,185,651.15	COA / PICE / Bantay Lansanga	8/9/2019; 8/6/2019; 8/13/2019	8/9/2019; 8/6/2019; 8/14/2019	8/9/2019; 8/6/2019; 8/14/2019	8/29/2019; 8/27/2019; 8/28/2019	8/29/2019; 8/27/2019; 8/28/2019		

19AC0098	Construction of Two (2) Storey, Four (4) Classroom School Building, Ilocos Sur National High School, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	16/07/2019	7/16-22/2019	24/07/2019	05/08/2019	05/08/2019	12/08/2019	19/08/2019	8/27/19	8/28/19	9/6/19	13/08/2019		GoP	P11,083,848.29	0.00	P11,083,848.29	10,862,688.30	0	10,862,688.30	COA / PICE / Bantay Lansangan	7/17/2019; 7/16/2019; 7/17/2019	7/17/2019; 7/16/2019; 7/17/2019	7/17/2019; 7/16/2019; 7/17/2019	8/7/2019; 8/6/2019; 8/7/2019	8/13/2019; 8/13/2019; 8/14/2019		
19AC0099	Construction of Two (2) Storey, Four (4) Classroom School Building, Cabugao National High School, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	18/07/2019	7/19-25/2019	31/07/2019	12/08/2019	12/08/2019	19/08/2019	20/08/2019	8/27/19	8/29/19	9/6/19	13/08/2019		GoP	P9,566,022.52	0.00	P9,566,022.52	9,404,212.37	0	9,494,212.37	COA / PICE / Bantay Lansangan	7/19/2019; 7/19/2019; 7/22/2019	7/19/2019; 7/19/2019; 7/22/2019	7/19/2019; 7/19/2019; 7/22/2019	8/13/2019; 8/13/2019; 8/14/2019	8/13/2019; 8/13/2019; 8/14/2019		
19AC0100	Repair / Maintenance of Slope Protection Along Manila North Road, Magsingal, Ilocos Sur, K0422+58.30 - K0422+78.60	Maintenance Section	NO	Competitive Bidding	-	10/3-9/2019	-	22/10/2019	22/10/2019	29/10/2019	05/11/2019	11/18/19	11/19/19	11/29/19	02/12/2019		GoP	P925,506.61	0.00	P925,506.61	906,979.80	0	906,979.80	COA / PICE / Bantay Lansangan	-	10/3/2019; 10/3/2019; 10/4/2019	10/3/2019; 10/3/2019; 10/4/2019	10/23/2019; 10/23/2019; 10/23/2019	10/23/2019; 10/23/2019; 10/23/2019		
19AC0101	Cluster: 1. Repair/Maint. of DND Building Headquarter, 102nd Comm. Defense Center, IRCDG, JRESOM, Camp Quirino, Bulag, Bantay, I. Sur; 2. Repair/Maint. of DND Building Barrack, 102nd Comm.	Maintenance Section	NO	Competitive Bidding	-	8/19-25/2019	28/08/2019	09/09/2019	09/09/2019	16/09/2019	17/09/2019	9/19/19	9/20/19	9/30/19	04/10/2019		GoP	P4,500,000.00	0.00	P4,500,000.00	4,400,421.25	0	4,400,421.25	COA / PICE / Bantay Lansangan	8/19/2019; 8/19/2019; 8/20/2019	8/19/2019; 8/19/2019; 8/20/2019	8/19/2019; 8/19/2019; 8/20/2019	9/9/2019; 9/9/2019; 9/11/2019	9/9/2019; 9/9/2019; 9/11/2019		
19AC0102	Construction of Rainwater Collectors: Curtin E/S, Sapriana E/S, Tubigay E/S, Sinait, I. Sur; Cabugao South C/S, Cabugao, Ilocos Sur; San Juan National H/S, Sabangan E/S, Darao E/S, Camindoroan E/S, Saoang E/S, San Juan, Ilocos Sur; Nambaran E/S, Lussoc E/S, Paras-Parada E/S, Binalayanan E/S, Nagtupacan E/S, Sto. Domingo, I. Sur; Paing E/S, Capangdanan	Construction Section	NO	Competitive Bidding	-	8/19-25/2019	28/08/2019	09/09/2019	09/09/2019	16/09/2019	17/09/2019	9/18/19	9/19/19	9/27/19	04/10/2019		GoP	P3,715,250.00	0.00	P3,715,250.00	3,640,934.96	0	3,640,934.96	COA / PICE / Bantay Lansangan	8/19/2019; 8/19/2019; 8/20/2019	8/19/2019; 8/19/2019; 8/20/2019	8/19/2019; 8/19/2019; 8/20/2019	9/9/2019; 9/9/2019; 9/11/2019	9/9/2019; 9/9/2019; 9/11/2019		
19AC0103	Repair / Maintenance of DPWH Building, Construction and MCH Building, DPWH, Ilocos Sur 1 DEO, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	10/3-9/2019	10/10/2019	22/10/2019	22/10/2019	29/10/2019	05/11/2019	11/18/19	11/19/19	11/29/19	02/12/2019		GoP	P1,000,000.00	0.00	P1,000,000.00	980,161.92	0	980,161.92	COA / PICE / Bantay Lansangan	10/3/2019; 10/3/2019; 10/4/2019	10/3/2019; 10/3/2019; 10/4/2019	10/3/2019; 10/3/2019; 10/4/2019	10/23/2019; 10/23/2019; 10/23/2019	10/23/2019; 10/23/2019; 10/23/2019		

19AC0104	Activity 71X - Special Maintenance: Repair / Maintenance of Box Culvert Along Manila North Road, Sta. Domingo, Ilocos Sur, KM114+755.50	Maintenance Section	NO	Competitive Bidding	-	9/18-24/2019	-	07/10/2019	07/10/2019	14/10/2019	15/10/2019	10/22/19	10/23/19	10/30/19	31/10/2019			GoP	P244,448.58	0.00	P244,448.58	239,475.35	0	239,475.35	COA / PICE / Bantay Lansangan	-	9/19/2019; 9/19/2019	9/19/2019; 9/19/2019	10/8/2019; 10/7/2019	10/8/2019; 10/7/2019		
19AC0105	Concreting of Brgy. Margaay - Brgy. Salapasap FMR, Brgy. Margaay and Brgy. Salapasap, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	9/19-25/2019	28/09/2019	08/10/2019	08/10/2019	15/10/2019	16/10/2019	10/22/19	10/23/19	10/31/19	07/11/2019			GoP	P4,975,000.00	0.00	P4,975,000.00	4,774,874.00	0	4,774,874.00	COA / PICE / Bantay Lansangan	9/19/2019; 9/19/2019	9/19/2019; 9/19/2019	9/19/2019; 9/19/2019	10/8/2019; 10/8/2019	10/8/2019; 10/8/2019		
19AC0106	Completion of Road Widening Projects From 2-Lanes to 3-Lanes and 4-Lanes Along Portions of Bantay - San Vicente Road and Manila North Road and Vigan - Sta. Catalina Road	Maintenance Section	NO	Competitive Bidding	-	9/26-10/2/2019	03/10/2019	15/10/2019	15/10/2019	21/10/2019	22/10/2019	11/5/19	11/6/19	11/15/19	18/11/2019			GoP	P1,252,558.00	0.00	P1,252,558.00	1,227,492.77	0	1,227,492.77	COA / PICE / Bantay Lansangan	9/26/2019; 9/26/2019	9/26/2019; 9/26/2019	9/26/2019; 9/26/2019	10/15/2019; 10/15/2019	10/15/2019; 10/15/2019		
19AC0108	Cluster: Activity 71X - Special Maintenance: 1. Repair / Maintenance of Collapsed / Damaged Slope Protection and Shoulder Pavement Along Manila North Road, Cabugao, Ilocos Sur, K0434+166.40 - K0434+249.80	Maintenance Section	NO	Competitive Bidding	-	10/10-16/2019	24/10/2019	05/11/2019	05/11/2019	12/11/2019	13/11/2019	11/19/19	11/20/19	11/29/19	02/12/2019			GoP	P1,206,823.24	0.00	P1,206,823.24	1,182,874.18	0	1,182,874.18	COA / PICE / Bantay Lansangan	10/11/2019; 10/10/2019; 10/11/2019	10/11/2019; 10/10/2019; 10/11/2019	10/11/2019; 10/10/2019; 10/11/2019	11/6/2019; 11/6/2019; 11/6/2019	11/6/2019; 11/6/2019; 11/6/2019		
19AC0109	Activity 71X - Special Maintenance: Repair and Maintenance of Collapsed Slope Protection Along Manila North Road, Sta. Domingo, Ilocos Sur, K0415+435 - K0415+452.50	Maintenance Section	NO	Competitive Bidding	-	10/25-31/2019	-	13/11/2019	13/11/2019	18/11/2019	19/11/2019	11/20/19	11/20/19	11/29/19	02/12/2019			GoP	P164,741.15	0.00	P164,741.15	159,790.12	0	159,790.12	COA / PICE / Bantay Lansangan	-	10/28/2019; 10/25/2019; 10/25/2019	10/28/2019; 10/25/2019; 10/25/2019	11/13/2019; 11/13/2019; 11/13/2019	11/13/2019; 11/13/2019; 11/13/2019		
19AC0110	Activity 71X - Special Maintenance: Resurfacing of Carriageway Along Vigan - Caoayan Road, Vigan City, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	10/25-31/2019	31/10/2019	13/11/2019	13/11/2019	18/11/2019	19/11/2019	11/20/19	11/20/19	11/29/19	02/12/2019			GoP	P3,812,472.60	0.00	P3,812,472.60	3,776,072.60	0	3,776,072.60	COA / PICE / Bantay Lansangan	10/25/2019; 10/25/2019; 10/25/2019	10/28/2019; 10/25/2019; 10/25/2019	10/28/2019; 10/25/2019; 10/25/2019	11/13/2019; 11/13/2019; 11/13/2019	11/13/2019; 11/13/2019; 11/13/2019		
19AC0111	Activity 71X - Special Maintenance: Resurfacing Along Vigan - San Vicente Road, Vigan - San Vicente, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	10/25-31/2019	31/10/2019	13/11/2019	13/11/2019	18/11/2019	19/11/2019	11/20/19	11/20/19	11/29/19	02/12/2019			GoP	P3,903,488.66	0.00	P3,903,488.66	3,866,202.72	0	3,866,202.72	COA / PICE / Bantay Lansangan	10/25/2019; 10/25/2019; 10/25/2019	10/28/2019; 10/25/2019; 10/25/2019	10/28/2019; 10/25/2019; 10/25/2019	11/13/2019; 11/13/2019; 11/13/2019	11/13/2019; 11/13/2019; 11/13/2019		

19AC0112	Concreting of Brgy. Nagcullooban FMR, Brgy. Nagcullooban, Sinalk, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/14-20/2019	21/11/2019	03/12/2019	03/12/2019	09/12/2019	10/12/2019	12/12/19	12/13/19	12/23/19	27/12/2019				GoP	P4,975,000.00	0.00	P4,975,000.00	4,775,500.90	0	4,775,500.90	COA / PICE / Bantay Lansanga n	11/14/2019 11/14/2019 11/14/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/3/2019; 12/3/2019; 12/3/2019	12/3/2019; 12/3/2019; 12/3/2019							
19AC0113	Concreting of Brgy. Panay Sur FMR Phase 1, Panay Sur, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/16-22/2019	22/11/2019	05/12/2019	05/12/2019	10/12/2019	11/12/2019	12/12/19	12/13/19	12/23/19	27/12/2019				GoP	P4,975,000.00	0.00	P4,975,000.00	4,775,500.00	0	4,775,500.00	COA / PICE / Bantay Lansanga n	11/15/2019 11/15/2019 11/20/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/4/2019; 12/4/2019; 12/4/2019	12/4/2019; 12/4/2019; 12/4/2019							
19AC0114	Concreting of Brgy. Panay Sur FMR Phase 2, Panay Sur, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/16-22/2019	22/11/2019	05/12/2019	05/12/2019	10/12/2019	11/12/2019	12/12/19	12/13/19	12/23/19	27/12/2019				GoP	P4,975,000.00	0.00	P4,975,000.00	4,775,800.00	0	4,775,800.00	COA / PICE / Bantay Lansanga n	11/15/2019 11/15/2019 11/20/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/4/2019; 12/4/2019; 12/4/2019	12/4/2019; 12/4/2019; 12/4/2019							
19AC0115	Concreting of Brgy. Busing FMR, Brgy. Busing, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/16-22/2019	22/11/2019	06/12/2019	06/12/2019	10/12/2019	11/12/2019	12/12/19	12/13/19	12/23/19	27/12/2019				GoP	P4,975,000.00	0.00	P4,975,000.00	4,800,879.37	0	4,800,879.37	COA / PICE / Bantay Lansanga n	11/15/2019 11/15/2019 11/20/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/4/2019; 12/4/2019; 12/4/2019	12/4/2019; 12/4/2019; 12/4/2019							
19AC0117	Concreting of Brgy. Maasin FMR, Brgy. Maasin, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/20-26/2019	25/11/2019	09/12/2019	09/12/2019	10/12/2019	11/12/2019	12/12/19	12/13/19	12/23/19	27/12/2019				GoP	P4,975,000.00	0.00	P4,975,000.00	4,775,500.00	0	4,775,500.00	COA / PICE / Bantay Lansanga n	11/20/2019 11/20/2019 11/20/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/4/2019; 12/4/2019; 12/4/2019	12/4/2019; 12/4/2019; 12/4/2019							
Total Allotted Budget of Procurement Activities																				P581,768,963.07	0	P581,768,963.07																
Total Contract Price of Procurement Activities Conducted																																557,526,559.64	0	557,526,559.64				
Total Savings (Total Allotted Budget - Total Contract Price)																																P24,242,403.43						

ON-GOING PROCUREMENT ACTIVITIES

19AC0116	Rehabilitation of Planning and Design Section Office, DPWH, Ilocos Sur 1st District Engineering Office Compound, Zone 6, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/16-22/2019	-	08/12/2019	06/12/2019	10/12/2019	11/12/2019	12/13/19	12/16/19	12/26/19				GoP	P569,000.00	0.00	P569,000.00	557,631.80	0	557,631.80	COA / PICE / Bantay Lansanga n	-	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/4/2019; 12/4/2019; 12/4/2019	12/4/2019; 12/4/2019; 12/4/2019		
20AC0001	Construction of Water System for Schools (Phase 1), Ilocos Sur	Construction Section	YES	Competitive Bidding	07/10/2019	10/8-14/2019	10/23/19	11/4/19	11/4/19	11/11/2019	11/20/19	12/4/19						GoP	P9,900,000.00	0	P9,900,000.00				COA / PICE / Bantay Lansanga n	10/9/2019; 10/8/2019; 10/9/2019	10/9/2019; 10/8/2019; 10/9/2019	10/9/2019; 10/8/2019; 10/9/2019	11/5/2019; 11/5/2019; 11/5/2019	11/14/2019; 11/14/2019; 11/14/2019		
20AC0002	Construction of Barangay Road, Brgy. Salapaspap (Riverside), Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	08/10/2019	10/9-15/2019	10/23/19	11/4/19	11/4/19	11/11/2019	11/20/19	12/4/19						GoP	P9,900,000.00	0	P9,900,000.00				COA / PICE / Bantay Lansanga n	10/9/2019; 10/9/2019; 10/9/2019	10/9/2019; 10/9/2019; 10/9/2019	10/9/2019; 10/9/2019; 10/9/2019	11/5/2019; 11/5/2019; 11/5/2019	11/14/2019; 11/14/2019; 11/14/2019		
20AC0003	Construction of Drainage Structure Along Quirino Pandan Road, Caayay, Ilocos Sur, K0411-150	Construction Section	YES	Competitive Bidding	-	10/9-15/2019	10/23/19	11/4/19	11/4/19	11/11/2019	11/20/19	12/4/19						GoP	P3,920,000.00	0	P3,920,000.00				COA / PICE / Bantay Lansanga n	10/9/2019; 10/9/2019; 10/9/2019	10/9/2019; 10/9/2019; 10/9/2019	10/9/2019; 10/9/2019; 10/9/2019	11/5/2019; 11/5/2019; 11/5/2019	11/14/2019; 11/14/2019; 11/14/2019		
20AC0004	Construction of Flood Control, Brgy. Maratudo, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/10/2019	10/11-17/2019	10/24/19	11/5/19	11/5/19	12/11/2019	11/20/19	12/4/19						GoP	P49,000,000.00	0	P49,000,000.00				COA / PICE / Bantay Lansanga n	10/14/2019 10/11/2019 10/15/2019	10/14/2019; 10/11/2019; 10/15/2019	10/14/2019; 10/11/2019; 10/15/2019	11/6/2019; 11/6/2019; 11/6/2019	11/14/2019; 11/14/2019; 11/14/2019		
20AC0005	Construction of Flood Control Along Bantayay River, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/10/2019	10/11-17/2019	10/24/19	11/5/19	11/5/19	12/11/2019	11/21/19	12/5/19						GoP	P39,200,000.00	0	P39,200,000.00				COA / PICE / Bantay Lansanga n	10/14/2019 10/11/2019 10/15/2019	10/14/2019; 10/11/2019; 10/15/2019	10/14/2019; 10/11/2019; 10/15/2019	11/6/2019; 11/6/2019; 11/6/2019	11/14/2019; 11/14/2019; 11/14/2019		

20AC0006	Construction of Drainage Structure Along Vigan - San Vicente Road, San Vicente, Ilocos Sur, K0408+103.60 to K0408+168 (2.28)	Construction Section	YES	Competitive Bidding	10/10/2019	10/14-20/2019	10/24/19	11/5/19	11/5/19	12/11/2019	11/21/19	12/5/19									GoP	P6,252,400.00	0	P6,252,400.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/6/2019 ; 11/6/2019 ; 11/6/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0007	Concreting of Access Road Leading to Sto. Cristo Shrine and Sinal Public Beach, Barangay Tapao, Sinalit, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/10/2019	10/14-20/2019	10/25/19	11/6/19	11/6/19	12/11/2019	11/21/19	12/5/19									GoP	P8,232,000.00	0	P8,232,000.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/6/2019 ; 11/6/2019 ; 11/6/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0008	Construction of Seawall, Brgy. Solot-solot, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/10/2019	10/14-20/2019	10/25/19	11/6/19	11/6/19	12/11/2019	11/21/19	12/5/19									GoP	P5,880,000.00	0	P5,880,000.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/6/2019 ; 11/6/2019 ; 11/6/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0009	Construction of Sta. Catalina Seawall, Brgy. Tamurong, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/10/2019	10/14-20/2019	10/25/19	11/6/19	11/6/19	12/11/2019	11/22/19	12/6/19									GoP	P34,430,340.00	0	P34,430,340.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/6/2019 ; 11/6/2019 ; 11/6/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0010	Construction of Flood Control, Brgy. Rizal, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/14-20/2019	10/25/19	11/6/19	11/6/19	12/11/2019	11/22/19	12/6/19									GoP	P4,108,160.00	0	P4,108,160.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/6/2019 ; 11/6/2019 ; 11/6/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0011	Construction of Flood Control Along Cabugao River, Brgy. Caellayan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/14-20/2019	10/25/19	11/7/19	11/7/19	12/11/2019	11/22/19	12/6/19									GoP	P4,900,000.00	0	P4,900,000.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/7/2019 ; 11/7/2019 ; 11/7/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0012	Construction of Drainage Structure Along Bayubay - Sta. Catalina Road, Bayubay, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/14-20/2019	10/25/19	11/7/19	11/7/19	12/11/2019	11/22/19	12/6/19									GoP	P4,919,600.00	0	P4,919,600.00							COA / PICE / Bantay Lansangan	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	10/14/2019 ; 10/14/2019 ; 10/15/2019	11/7/2019 ; 11/7/2019 ; 11/7/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0013	Construction of Drainage Structure Along Bantay - San Vicente Road, San Vicente, Ilocos Sur, K0406+554.30	Construction Section	YES	Competitive Bidding	-	10/15-21/2019	10/25/19	11/7/19	11/7/19	12/11/2019	11/22/19	12/6/19									GoP	P2,214,800.00	0	P2,214,800.00							COA / PICE / Bantay Lansangan	10/15/2019 ; 10/15/2019 ; 10/15/2019	10/15/2019 ; 10/15/2019 ; 10/15/2019	10/15/2019 ; 10/15/2019 ; 10/15/2019	11/7/2019 ; 11/7/2019 ; 11/7/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0014	Shoulder Paving / Construction Along Quirino Pandan Road, Caayan, Ilocos Sur, K0410+593 - K0410+924	Construction Section	YES	Competitive Bidding	-	10/15-21/2019	10/25/19	11/7/19	11/7/19	12/11/2019	11/25/19	12/9/19									GoP	P2,003,120.00	0	P2,003,120.00							COA / PICE / Bantay Lansangan	10/15/2019 ; 10/15/2019 ; 10/15/2019	10/15/2019 ; 10/15/2019 ; 10/15/2019	10/15/2019 ; 10/15/2019 ; 10/15/2019	11/7/2019 ; 11/7/2019 ; 11/7/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			
20AC0015	Construction of Evacuation Center, Brgy. Bongtolan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/15-21/2019	10/25/19	11/8/19	11/8/19	12/11/2019	11/25/19	12/9/19									GoP	P4,950,000.00	0	P4,950,000.00							COA / PICE / Bantay Lansangan	10/15/2019 ; 10/15/2019 ; 10/15/2019	10/15/2019 ; 10/15/2019 ; 10/15/2019	10/15/2019 ; 10/15/2019 ; 10/15/2019	11/8/2019 ; 11/8/2019 ; 11/8/2019	11/14/2019 ; 11/14/2019 ; 11/14/2019			

[illegible]

[illegible]

20AC0038	Construction of Multi-Purpose Building, Brgy. Annap, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/17-23/2019	22/11/2019	12/6/19	12/6/19	12/13/19	12/23/19									GoP	P3,069,000.00	0	P3,069,000.00									COA / PICE / Bantay Lansangan	11/18/2019 ; 11/18/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/25/2019	11/22/2019; 11/22/2019; 11/25/2019	12/9/2019; 12/6/2019	12/9/2019; 12/6/2019		
20AC0039	Construction of Multi-Purpose Building, Brgy. Annap, Cabaogao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/17-23/2019	25/11/2019	12/9/19	12/9/19	12/16/19	12/27/19									GoP	P3,267,000.00	0	P3,267,000.00									COA / PICE / Bantay Lansangan	11/18/2019 ; 11/18/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/25/2019	11/22/2019; 11/22/2019; 11/25/2019	12/10/2019; 12/10/2019; 12/10/2019	12/10/2019; 12/10/2019; 12/10/2019		
20AC0040	Construction (Completion) of Multi-Purpose Building, Barangay Capangdanan, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/17-23/2019	25/11/2019	12/9/19	12/9/19	12/16/19	12/27/19									GoP	P3,465,000.00	0	P3,465,000.00									COA / PICE / Bantay Lansangan	11/18/2019 ; 11/18/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/25/2019	11/22/2019; 11/22/2019; 11/25/2019	12/10/2019; 12/10/2019; 12/10/2019	12/10/2019; 12/10/2019; 12/10/2019		
20AC0041	Construction / Improvement of Access Roads Leading to Brgy. Pacis Road (Eastern Part) Connecting to Jordan - Binacud Brgy. Road, Sinit National Highway in Support to Basi and Vinegar Industry, Sinit, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/20-26/2019	25/11/2019	12/9/19	12/9/19	12/16/19	12/27/19									GoP	P4,900,000.00	0	P4,900,000.00									COA / PICE / Bantay Lansangan	11/20/2019 ; 11/20/2019 ; 11/20/2019	11/22/2019; 11/22/2019; 11/25/2019	11/22/2019; 11/22/2019; 11/25/2019	12/10/2019; 12/10/2019; 12/10/2019	12/10/2019; 12/10/2019; 12/10/2019		
20AC0042	Construction (Completion) of Road Along Salcedo Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	20/11/2019	11/21-27/2019	25/11/2019	12/10/19	12/10/19	12/17/19	12/27/19									GoP	P5,841,000.00	0	P5,841,000.00									COA / PICE / Bantay Lansangan	11/20/2019 ; 11/20/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/11/2019; 12/11/2019; 12/11/2019	12/11/2019; 12/11/2019; 12/11/2019		
20AC0043	Construction (Completion) of Road Along Encarnacion Street, Barangay 5, Vigan City	Construction Section	YES	Competitive Bidding	20/11/2019	11/21-27/2019	25/11/2019	12/10/19	12/10/19	12/17/19	12/27/19									GoP	P5,940,000.00	0	P5,940,000.00									COA / PICE / Bantay Lansangan	11/20/2019 ; 11/20/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/11/2019; 12/11/2019; 12/11/2019	12/11/2019; 12/11/2019; 12/11/2019		
20AC0044	Construction (Completion) of Road Along Bonifacio Street, Barangay 2, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	20/11/2019	11/21-27/2019	25/11/2019	12/10/19	12/10/19	12/17/19	12/27/19									GoP	P6,138,000.00	0	P6,138,000.00									COA / PICE / Bantay Lansangan	11/20/2019 ; 11/20/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/11/2019; 12/11/2019; 12/11/2019	12/11/2019; 12/11/2019; 12/11/2019		
20AC0045	Shoulder Paving / Construction Along Bantay - San Vicente Road, Bantay - San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	20/11/2019	11/21-27/2019	25/11/2019	12/10/19	12/10/19	12/17/19	12/27/19									GoP	P16,066,700.00	0	P16,066,700.00									COA / PICE / Bantay Lansangan	11/20/2019 ; 11/20/2019 ; 11/21/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/11/2019; 12/11/2019; 12/11/2019	12/11/2019; 12/11/2019; 12/11/2019		
20AC0046	Construction of Promenade, Brgy. Quison Ruiz, Cabaogao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/21-27/2019	29/11/2019	12/11/19	12/11/19	12/18/19	12/27/19									GoP	P1,980,000.00	0	P1,980,000.00									COA / PICE / Bantay Lansangan	11/22/2019 ; 11/22/2019 ; 11/22/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/12/2019; 12/12/2019; 12/16/2019	12/12/2019; 12/12/2019; 12/16/2019		
20AC0047	Construction of Multi-Purpose Building, Brgy. Anenang Mayor, Cabaogao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/22-28/2019	29/11/2019	12/11/19	12/11/19	12/18/19	12/27/19									GoP	P2,475,000.00	0	P2,475,000.00									COA / PICE / Bantay Lansangan	11/22/2019 ; 11/22/2019 ; 11/22/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/12/2019; 12/12/2019; 12/16/2019	12/12/2019; 12/12/2019; 12/16/2019		

[illegible]

~~Recommended for Approval by:~~

APPROVED: