

OFFICE COPY



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION
FIRST ENGINEERING DISTRICT OFFICE
REGIONAL OFFICE I
Lingsat, City of San Fernando

061-1-10-2020
OFFICE COPY

January 10, 2020

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : Submission of Procurement Monitoring Report for the 2nd Semester

We are respectfully submitting the Procurement Monitoring Report (PMR) for the 2nd semester from July to December 2019 of DPWH-La-Union First District Engineering Office duly accomplished in the prescribed format.

For your information and reference.


EMIL R. GANADEN
District Engineer

R01.13.0 LIC/LSA

cc: Procurement Section,
Regional Office I



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION
FIRST ENGINEERING DISTRICT OFFICE
REGIONAL OFFICE I
Lingsat, City of San Fernando

January 10, 2020

GOVERNMENT PROCUREMENT POLICY BOARD


Technical Support Office
Unit 2506 Raffles Corporate Center,
Ortigas Center, Pasig City

Sir:

We are respectfully submitting the **Procurement Monitoring Report (PMR) for the 2nd semester from July to December of CY 2019** of DPWH-La-Union First District Engineering Office duly accomplished in the prescribed format.

For your information and reference.

Very truly yours,


EMIL R. GANADEN
District Engineer

R01.13.0 LIC/LSA 

Department of Public Works and Highways - La Union 1st Engineering District Office Procurement Monitoring Report as of December 31, 2019

Page 1 of 5

(Department of Public Works and Highways, La Union First District Engineering Office) Procurement Monitoring Report as of December 31, 2019

Code PAP	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ADC (Phy)			Contract Cash(Phy)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Bid Conference	Add/Post of AIB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution /Recommending Award	Notice of Award	Contract Signing	Notices to Proceed	Delivery Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery (Acceptance) (if Applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
18A00001	Promotion/Maintenance Baranun/Lakeview Road K2376+656 to K2380+215	La Union Int'DEO	YES	Competitive Bidding	10/5/2018	10/12/2018	10/12/2018	10/24/2018	10/25/2018	10/27/2018	11/02/2018	05/28/2018	05/29/2018	07/10/2018	07/12/2018	3K CD	GAA FY 2018	P 10 821 145 32			P 10 821 145 32	P 10 374 108 43			P 10 374 108 43	COA	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
																										PCE	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
																										PCA	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
																										Baray Laringan	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
																										Pres Govt	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
																										Rep. Int'Det	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
																										LGU	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018	10/08/2018
18A00002	Promotion/Maintenance - San Fernando - Bagani Road K2377+002 to K2377+130 K2377+130 to K2377+824 K2378+824 to K2378+002 K2380+750 to K2380+948	La Union Int'DEO	YES	Competitive Bidding	10/22/2018	10/23/2018	11/7/2018	10/16/2018	11/16/2018	12/19/2018	12/27/2018	05/29/2018	05/29/2018	07/15/2018	07/16/2018	8K CD	NEP FY 2018	P 28 050 408 40			P 28 050 408 40	P 24 728 204 84			P 24 728 204 84	COA	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
																										PCE	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
																										PCA	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
																										Baray Laringan	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
																										Pres Govt	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
																										Rep. Int'Det	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
																										LGU	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018
18A00003	Road Widening - Maria North Road, K2377+000 to K2377+818	La Union Int'DEO	YES	Competitive Bidding	10/19/2018	10/20/2018	10/26/2018	11/06/2018	11/08/2018	11/27/2018	11/29/2018	05/26/2018	05/26/2018	07/09/2018	07/11/2018	1K CD	GAA FY 2018	P 22 305 741 89			P 22 305 741 89	P 22 173 658 47			P 22 173 658 47	COA	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
																										PCE	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
																										PCA	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
																										Baray Laringan	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
																										Pres Govt	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
																										Rep. Int'Det	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
																										LGU	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018
18A00004	Rehabilitation / Reconstruction Upgrading of Damaged Rural Roads - Baranun/Lakeview Rd K2377+750 to K2378+948	La Union Int'DEO	YES	Competitive Bidding	10/16/2018	10/16/2018	10/26/2018	11/04/2018	11/04/2018	11/29/2018	11/29/2018	05/25/2018	05/25/2018	07/09/2018	07/10/2018	8K CD	NEP FY 2018	P 16 058 210 81			P 16 058 210 81	P 15 278 852 21			P 15 278 852 21	COA	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
																										PCE	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
																										PCA	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
																										Baray Laringan	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
																										Pres Govt	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
																										Rep. Int'Det	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
																										LGU	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018
18A00007	Rehabilitation / Reconstruction Upgrading of Damaged Rural Roads - San Juan-San Carlos Rd K2378+825 to K2379+000	La Union Int'DEO	YES	Competitive Bidding	11/04/2018	11/04/2018	11/14/2018	11/26/2018	11/26/2018	12/10/2018	12/10/2018	05/26/2018	05/26/2018	07/10/2018	07/12/2018	14K CD	GAA FY 2018	P 13 831 752 43			P 13 831 752 43	P 15 239 216 46			P 15 239 216 46	COA	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										PCE	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										PCA	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										Baray Laringan	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										Pres Govt	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										Rep. Int'Det	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										LGU	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
18A00008	Construction / Upgrading/ Rehabilitation of Drainage along Rural Road - Bagani Rd K2377+000 to K2377+892	La Union Int'DEO	YES	Competitive Bidding	10/05/2018	10/04/2018	10/12/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	05/25/2018	05/25/2018	07/09/2018	07/10/2018	14K CD	GAA FY 2018	P 20 725 705 95			P 20 725 705 95	P 18 825 118 72			P 18 825 118 72	COA	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
																										PCE	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
																										PCA	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
																										Baray Laringan	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
																										Pres Govt	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
																										Rep. Int'Det	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
																										LGU	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018	10/04/2018
18A00010	OH Cartageage Improvement - La Union - San Carlos Rd K2379+000 to K2380+155 to K2380+722	La Union Int'DEO	YES	Competitive Bidding	11/07/2018	11/04/2018	11/15/2018	11/26/2018	11/26/2018	12/10/2018	12/10/2018	05/25/2018	05/25/2018	07/09/2018	07/11/2018	12K CD	GAA FY 2018	P 12 568 071 88			P 12 568 071 88	P 12 071 620 25			P 12 071 620 25	COA	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										PCE	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										PCA	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										Baray Laringan	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										Pres Govt	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										Rep. Int'Det	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
																										LGU	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018	11/05/2018
18A00011	OH Cartageage Improvement - San Juan-San Carlos Rd K2379+750 to K2379+800	La Union Int'DEO	YES	Competitive Bidding	10/12/2018	10/12/2018	10/25/2018	11/06/2018	11/06/2018	11/29/2018	11/29/2018	05/25/2018	05/25/2018	07/10/2018	07/12/2018	24K CD	GAA FY 2018	P 18 153 957 54			P 18 153 957 54	P 18 201 753 13			P 18 201 753 13	COA	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
																										PCE	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
																										PCA	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
																										Baray Laringan	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
																										Pres Govt	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
																										Rep. Int'Det	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
																										LGU	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018
18A00017	Construction/Maintenance of Road/Migration Structures and Drainage Systems - Construction of Road Control Structures along Tampay Bagani Road, La Union	La Union Int'DEO	YES	Competitive Bidding	11/13/2018	11/14/2018	11/22/2018	12/04/2018	12/04/2018	12/06/2018	12/06/2018	05/25/2018	05/25/2018	07/04/2018	07/06/2018	3K CD	GAA FY 2018	P 29 205 943 78			P 29 205 943 78	P 27 067 782 90			P 27 067 782 90	COA	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
																										PCE	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
																										PCA	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
																										Baray Laringan	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
																										Pres Govt	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
																										Rep. Int'Det	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
																										LGU	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018
18A00018	Construction/Maintenance of Road/Migration Structures and Drainage Systems - Construction of Road Control Structures along Tampay Bagani Road, La Union	La Union Int'DEO	YES	Competitive Bidding	11/05/2018	11/7/2018	11/17/2018	11/27/2018	11/27/2018	12/10/2018	12/10/2018	05/25/2018	05/25/2018	07/12/2018	07/12/2018	20K CD	GAA FY 2018	P 19 356 743 04			P 19 356 743 04	P 18 650 468 03			P 18 650 468 03	COA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
																										PCE	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
																										PCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
																										Baray Laringan	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
																										Pres Govt	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
																										Rep. Int'Det	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018
																										LGU	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13	

16410001	Local Infrastructure Program - Construction (Completion) of Main Purpose Building Safety & Home Building DMH/MS/ALUC Building, Cebu City, La Union	La Union 1st DEO	YES	Competitive Bidding	6/25/2016	6/26 - 10/3/2016	10/4/2016	10/16/2016	10/16/2016	11/05/2016	06/26/2016	06/26/2016	07/10/2016	07/12/2016	10/00	GAA FY 2016 - LIP	P 1,742,015.42	P 1,742,015.42	P 1,710,254.45	P 1,710,254.45
16410002	Local Infrastructure Program - Construction (Completion) of Main Purpose Building, Highway Patrol Group, Bay, Cebu City, La Union	La Union 1st DEO	YES	Competitive Bidding	11/05/2016	11/6 - 14/2/2016	11/16/2016	11/24/2016	11/26/2016	11/25/2016	12/12/2016	06/25/2016	07/10/2016	07/12/2016	10/00	GAA FY 2016 - LIP	P 3,340,018.83	P 3,340,018.83	P 3,322,116.00	P 3,322,116.00
16410003	Local Infrastructure Program - Construction of Main Purpose Building at Highway Patrol Group, Bay, Cebu City, La Union	La Union 1st DEO	YES	Competitive Bidding	09/26/2016	6/27 - 10/5/2016	10/6/2016	10/17/2016	10/17/2016	10/16/2016	11/05/2016	06/25/2016	07/10/2016	07/12/2016	10/00	GAA FY 2016 - LIP	P 4,455,047.07	P 4,455,047.07	P 4,271,574.69	P 4,271,574.69
16410004	Road Widening - Manila North Rd. 42000-120 to 42000-400 42000-477 to 42000-339	La Union 1st DEO	YES	Competitive Bidding	10/08/2016	10/10 - 10/20/2016	10/24/2016	11/06/2016	11/06/2016	11/07/2016	11/10/2016	07/10/2016	07/11/2016	07/12/2016	31/00	GAA FY 2016	P 84,808,843.90	P 84,808,843.90	P 81,296,239.77	P 81,296,239.77
16410005	Local Infrastructure Program - Construction of Bridge, Bay, Cebu City, La Union	La Union 1st DEO	YES	Competitive Bidding	11/20/2016	11/21 - 2/25/2016	11/24/2016	12/11/2016	12/11/2016	12/13/2016	12/27/2016	06/25/2016	07/10/2016	07/12/2016	11/00	GAA FY 2016 - LIP	P 4,809,038.31	P 4,809,038.31	P 4,585,730.41	P 4,585,730.41
16410007	Construction/Repair/Restoration of Various Infrastructure including Local Purpose Building, Improvement of Damaged DMH/MS/ALUC Bay, Cebu City, La Union	La Union 1st DEO	YES	Competitive Bidding	06/24/2016	6/25 - 10/1/2016	10/2/2016	10/13/2016	10/13/2016	10/17/2016	11/05/2016	06/25/2016	07/10/2016	07/12/2016	09/00	GAA FY 2016	P 2,870,038.06	P 2,870,038.06	P 2,842,137.00	P 2,842,137.00
16410008	Rehabilitation/Repair of Permanent Bridge - Sta. Cruz B. (000000.2) along San Fernando - Luna - Bataan Road	La Union 1st DEO	YES	Competitive Bidding	09/24/2016	9/25 - 10/1/2016	10/2/2016	11/05/2016	11/05/2016	11/07/2016	11/16/2016	06/25/2016	07/10/2016	07/12/2016	10/00	CY 2016 DPWH Infra Program	P 7,840,031.02	P 7,840,031.02	P 7,455,293.13	P 7,455,293.13
16410009	Rehabilitation/Repair/Restoration of Permanent Bridge - Sta. Cruz B. (000000.2) along San Fernando - Luna - Bataan Road	La Union 1st DEO	YES	Competitive Bidding	06/24/2016	6/25 - 10/1/2016	10/2/2016	11/05/2016	11/05/2016	11/07/2016	11/16/2016	06/25/2016	07/10/2016	07/12/2016	09/00	GAA FY 2016	P 7,840,031.02	P 7,840,031.02	P 7,455,293.13	P 7,455,293.13
16410010	Local Infrastructure Program - Improvement of Waterways, Bay, Cebu City, La Union	La Union 1st DEO	YES	Competitive Bidding	09/25/2016	9/26 - 10/2/2016	10/4/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	06/25/2016	07/10/2016	07/12/2016	10/00	GAA FY 2016 - LIP	P 4,850,001.36	P 4,850,001.36	P 4,704,878.38	P 4,704,878.38
16410011	Local Infrastructure Program - Rehabilitation of Road, Cebu City, La Union	La Union 1st DEO	NO	Competitive Bidding	12/13/2016	12/14 - 2/20/2016	12/21/2016	01/04/2017	01/04/2017	01/07/2017	01/21/2017	06/25/2016	07/10/2016	07/12/2016	10/00	GAA FY 2016 - LIP	P 4,848,009.06	P 4,848,009.06	P 4,711,545.17	P 4,711,545.17
16410012	Local Infrastructure Program - Rehabilitation of Road, Cebu City, La Union	La Union 1st DEO	NO	Competitive Bidding	10/16/2016	10/16 - 3/1/2016	12/23/2016	01/04/2017	01/04/2017	01/07/2017	01/21/2017	06/26/2016	07/06/2016	07/11/2016	12/00	GAA FY 2016 - LIP	P 14,889,383.82	P 14,889,383.82	P 14,305,334.00	P 14,305,334.00
16410013	Local Infrastructure Program - Rehabilitation of Road, Cebu City, La Union	La Union 1st DEO	NO	Competitive Bidding	10/14/2016	10/16 - 2/1/2016	12/23/2016	01/04/2017	01/04/2017	01/07/2017	01/21/2017	06/25/2016	07/06/2016	07/11/2016	10/00	GAA FY 2016 - LIP	P 9,895,977.30	P 9,895,977.30	P 9,514,642.67	P 9,514,642.67
16410014	Local Infrastructure Program - Rehabilitation of Road, Cebu City, La Union	La Union 1st DEO	NO	Competitive Bidding	12/14/2016	12/16 - 2/1/2016	12/23/2016	01/04/2017	01/04/2017	01/07/2017	01/21/2017	06/25/2016	07/06/2016	07/11/2016	10/00	GAA FY 2016 - LIP	P 19,800,000.00	P 19,800,000.00	P 19,405,568.42	P 19,405,568.42
16410015	Local Infrastructure Program - Construction of Road, Bay, Cebu City, La Union	La Union 1st DEO	NO	Competitive Bidding	06/16/2016	6/16 - 12/1/2016	06/23/2016	06/16/2016	06/16/2016	06/16/2016	06/16/2016	06/23/2016	07/10/2016	07/12/2016	11/00	GAA FY 2016 - LIP	P 2,870,015.32	P 2,870,015.32	P 2,837,315.10	P 2,837,315.10

[illegible]

[illegible]

[illegible][illegible]

[illegible]

