



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN SECOND DISTRICT ENGINEERING OFFICE
REGION III
Balanga City, Bataan

January 14, 2020

The GPPB Technical Support Office

Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605


Sir/Ma'am:

Submitted herewith is the **Procurement Monitoring Report (PMR)** for the 2nd Semester of 2019.

Also attached is the e-file backup, for your ready reference.

Thank you and warm regards.

Very truly yours,


ULYSSES C. LLADO
District Engineer

RO3.11 AMS/TCS/UCL

ANNEX B

Department of Public Works and Highways-Bataan 2nd District Engineering Office
Procurement Monitoring Report as of December 27, 2019

Procurement Monitoring Report as of December 27, 2019																																	
Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Is this early procurement (Yes/No)	Resolution of Award	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual s	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
310102100 280000	19CB0011 Preventive Maintenance - Secondary Roads - Ave. of the Philippines Main A - (SO1354LZ) Chainage 200 - Chainage 721, (SO4817LZ) Chainage 0 - Chainage 340, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/14/2019	9/26/2018	10/3-9/2018	10/10/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	42 c.d.		GAA 2019	4,392,359.97			4,215,336.29			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310304100 355000	19CB0013 Rehabilitation/Major Repair of Permanent Bridges Catanning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	10/10/2018	10/17- 23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	161 c.d.		GAA 2019	31,153,986.15			29,901,144.00			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310102100 282000	19CB0014 Preventive Maintenance-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road-KO137+846- KO137+536, Orion-Limay, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	10/10/2018	10/17- 23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	98 c.d.		GAA 2019	21,236,599.54			20,384,280.14			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310208100 171000	19CB0016 Off-Carriageway Improvement- Secondary Road-Jct. Layac- Balanga-Mariveles Port Road- KO153+1020-KO153+970, KO153+287-KO153+603, KO153+628-KO154+720, Mariveles, Bataan	Construction Section	Public Bidding	Yes	07/25/2019	10/10/2018	10/17- 23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	08/01/2019	08/02/2019	08/05/2019	132 c.d.		GAA 2019	18,671,939.47			17,921,641.10			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018		Notice of Award was issued on August 1, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310209100 135000	19CB0017 Off-Carriageway Improvement- Tertiary Roads-Jct. Layac-Balanga- Mariveles Port Road, KO133+300- KO133+786, KO133+814- KO133+1128, Bataan 2nd District	Maintenance Section	Public Bidding	Yes	05/14/2019	10/10/2018	10/17- 23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	97 c.d.		GAA 2019	14,742,139.99			14,148,728.38			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310103100 294000	19CB0019 Preventive Maintenance-Tertiary Road-Bagac-Poblacion Road- KO151+408-KO151+000, KO152+000-KO152+123, Bagac, Bataan	Maintenance Section	Public Bidding	Yes	05/14/2019	10/10/2018	10/17- 23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	44 c.d.		GAA 2019	9,610,859.79			9,226,553.06			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310103100 297000	19CB0020 Preventive Maintenance-Tertiary Road-Jct. Layac-Balanga-Mariveles Port Road-KO123+-1352-KO123+- 764, KO123+-524-KO123+-351, KO124+495-KO124+605, KO124+695-KO124+818, KO129+805-KO130+000, Balanga- Pilar-Orion, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	05/11/2018	11/9- 15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	104 c.d.		GAA 2019	26,311,039.94			25,238,911.40			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310105100 238000	19CB0021 Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Road-Roman Expressway- KO146+170-KO146+510, KO146+510-KO146+590, KO150+258-KO150+477, KO151+767-KO152+420, KO155+000-KO155+198, Mariveles, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	05/11/2018	11/9- 15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	206 c.d.		GAA 2019	37,321,339.79			35,813,622.65			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310304100 356000	19CB0022 Rehabilitation/Major Repair of Permanent Bridges Catanning Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	05/11/2018	11/9- 15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	161 c.d.		GAA FY 2019	31,153,983.88			29,876,004.35			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
320101103 215000	19CB0023 Construction of Talisay River Control Right Side, Cupang Proper Section, (Sta. 4+934-Sta. 5+224) Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	05/11/2018	11/9- 15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	178 c.d.		GAA FY 2019	29,399,955.07			28,204,830.81			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014		Notice of Award was issued on June 28, 2019	
																									COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018			
310203100 196000	19CB0001 (Re-advertisement) Road Widening- Tertiary Roads-Alas-asin Port Road- KO156+(-966)-KO156+497, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/14/2019	11/16/2018	11/21- 27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	186 c.d.		GAA 2019	47,798,519.97			45,871,930.85			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018			
310102100 28300	19CB0002 (Re-advertisement) Preventive Maintenance-Mindanao Avenue- KO162+720-KO162+120, KO162+184-KO162+278, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/14/2019	11/16/2018	11/21- 27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	76 c.d.		GAA 2019	12,245,099.97			11,743,038.26			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018			
310103100 298000	19CB0003 (Re-advertisement) Preventive Maintenance-Tertiary Road-Lamao DND Forestry Road, KO144+000- KO144+632, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/14/2019	11/16/2018	11/21- 27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	44 c.d.		GAA 2019	9,744,139.95			9,476,161.90			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018			
310103100 296000	19CB0004 (Re-advertisement) Preventive Maintenance-Balanga-Cadre Road - KO125+530-KO126+526, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/14/2019	11/16/2018	11/21- 27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	68 c.d.		GAA 2019	7,493,079.98			7,186,615.77			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019	
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018			

310102100 281000	19CB0006 (Re-advertisement) Preventive Maintenance-Secondary Road-Gov. J.J. Linao Road-KO147+000-KO148+820, Bagac, Bataan	Construction Section	Public Bidding	Yes	05/14/2019	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	80 c.d.		GAA 2019	25,615,239.82			24,629,059.64			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019	
																								COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018			
310103100 295000	19CB0008 (Re-advertisement) Preventive Maintenance-Tertiary Road-Balanga-Poblacion Road (SO1336LZ) Chainage 010 – Chainage 170, Balanga City, Bataan	Maintenance Section	Public Bidding	Yes	05/14/2019	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	42 c.d.		GAA 2019	3,551,519.71			3,408,742.32			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019	
																								COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018			
310102100 286000	19CB0026 Preventive Maintenance- Secondary Road- Roman Expressway-KO132+786-KO133+046, KO133+160-KO133+292, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/20/2019	11/19/2018	11/22-28/2018	11/29/2018	03/12/2018	03/12/2018	12/14/2018	12/17/2018	6/28/2019	07/03/2019	07/05/2019	55 c.d.		GAA 2019	13,127,099.85			12,597,543.09			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
310102100 284000	19CB0027 Preventive Maintenance- Secondary Road- Roman Expressway-KO119+(-319)-KO119+000, KO119+200-KO119+800, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/20/2019	11/19/2018	11/22-28/2018	11/29/2018	03/12/2018	03/12/2018	12/14/2018	12/17/2018	6/28/2019	07/03/2019	07/05/2019	92 c.d.		GAA 2019	36,156,119.91			35,017,128.54			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
310102100 287000	19CB0028 Preventive Maintenance-Secondary Road-Roman Expressway-KO134+620-KO135+559, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/20/2019	11/19/2018	11/22-28/2018	11/29/2018	03/12/2018	03/12/2018	12/14/2018	12/17/2018	6/28/2019	07/03/2019	07/05/2019	84 c.d.		GAA 2019	27,880,999.85			26,760,282.64			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																									COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
310102100 285000	19CB0031 Preventive Maintenance-Secondary Road-Roman Expressway-KO120+942-KO121+855, Balanga, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	88 c.d.		GAA 2019	25,675,999.48			24,644,396.40			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
310202100 268000	19CB0032 Road Widening-Secondary Road-Roman Expressway-KO125+140-KO126+188, Pilar, Bataan	Construction Section	Public Bidding	Yes	07/22/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	07/24/2019	07/29/2019	07/30/2019	236 c.d.		GAA 2019	69,997,239.92			67,158,463.51			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on July 24, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
310202100 386000	19CB0033 Road Widening-Secondary Road-Roman Expressway-KO128+092-KO129+000, Orion, Bataan	Maintenance Section	Public Bidding	Yes	05/20/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	172 c.d.		GAA 2019	33,319,999.79			32,603,603.42			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
310203100 197000	19CB0034 Road Widening-Tertiary Roads-EPZA By-Pass (Baraso Country Road) KO163+860-KO164+287, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/20/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	95 c.d.		GAA 2019	13,740,579.98			13,181,467.36			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
320101103 209000	19CB0036 Construction of Flood Control Structures and Channel Excavation, Sta. 6+718-Sta. 7+112, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	218 c.d.		GAA F.Y. 2019	39,787,983.03			38,184,938.85			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
320101103 212000	19CB0037 Construction of Flood Control Structures/Slope Protection, Paniquian River, Sta. 0+186.50-Sta. 0+750.50, Mariveles, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	177 c.d.		GAA F.Y. 2019	31,651,476.31			30,670,324.48			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
300103200 894000	19CB0039 Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multi Purpose/Facilities, Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Orion, Bataan	Construction Section	Public Bidding	Yes		11/22/2018	11/30-12/6/2018																		BCA							Cancelled, for re-advertised due to changed of ABC
																									COA							
320101103 217000	19CB0040 Rehabilitation of Dam, Brgy. Camacho, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	83 c.d.		GAA 2019	5,084,984.31			4,876,972.92			BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																									COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
320101103 206000	19CB0042 Construction of Flood Control Structures along Talisay River (Punzalan St. Section) Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	03/01/2019	07/01/2019	6/28/2019	07/03/2019	07/05/2019	173 c.d.		GAA F.Y. 2019	24,499,906.54			23,503,301.77			BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on June 28, 2019
																									COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
320101103 205000	19CB0043 Construction of Flood Control Structure along Sibacan River, Brgy. Sibacan, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	03/01/2019	07/01/2019	6/28/2019	07/03/2019	07/05/2019	131 c.d.		GAA F.Y. 2019	12,739,742.06			12,220,076.16			BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on June 28, 2019
																									COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
310202100 264000	19CB0045 Road Widening-Secondary Road-Gov. J.J. Linao Road-KO131+295-KO132+088, KO132+094-KO132+420, KO133+390-KO135+500, Pilar, Bataan	Construction Section	Public Bidding	Yes	07/22/2019	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	01/03/2019	01/07/2019	07/24/2019	07/29/2019	07/30/2019	273 c.d.		GAA 2019	96,499,999.61			92,640,093.24			BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on July 24, 2019
																									COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
320101103 204000	19CB0047 Construction of Flood Control Structure along Abo-abo River, Brgy. Dangcol, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/20/2019	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	03/01/2019	07/01/2019	6/28/2019	07/03/2019	07/05/2019	101 c.d.		GAA F.Y. 2019	7,839,863.20			7,521,682.68			BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on June 28, 2019
																									COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
310108100 221000	19CB0048 Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road, KO158+150-KO158+300, Mariveles, Bataan	Construction Section	Public Bidding	No	05/20/2019	3/1/2019	1/9-15/2019	1/16/2019	1/29/2019	1/29/2019	1/30/2019	1/31/2019	6/28/2019	07/03/2019	07/05/2019	256 c.d.		GAA 2019	31,224,759.66			29,949,197.40			BCA	1/15/2019	1/15/2019	1/15/2019	1/15/2019	1/15/2019		Notice of Award was issued on June 28, 2019
																									COA	1/15/2019	1/15/2019	1/15/2019	1/15/2019	1/15/2019		
	19GCB0016 Purchase of Three (3) Units Service Vehicles for Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Public Bidding	No		4/25/2019	5/3-9/2019	10/05/2019																	BCCI	07/05/2019						Cancelled, no bidders/suppliers purchased bidding documents.
																									COA	07/05/2019						

