

	2019-07-030 Procurement of Office Supplies for the use of Maintenance Section for 2nd Quarter at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping	No	07/18/2019	7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	15 c.d.		AMWP 2019	90,927.22			86,597.35			BCCI	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019			
																								COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019			
																								Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019			
	2019-07-031 Procurement of Materials to be used for the Conversion of Single Phase Primary Line of DPWH-Bataan 2nd DEO Building	Maintenance Section	Shopping	No		7/4-10/2019																		BCCI	07/08/2019						Cancelled, for revision of Program of Works	
																								COA	07/08/2019							
																								Holy Angel University	07/09/2019							
	2019-06-014 (Re-advertisement) Procurement of Grasscutters with Complete Accessories for use in Mowing and Clearing along National Roads and Bridges at DPWH-Batan 2nd DEO	Maintenance Section	Shopping	No	07/19/2019	7/9-15/2019		7/16/2019	7/16/2019	7/17/2019	7/18/2019	7/22/2019		7/23/2019	10 c.d.		AMWP 2019	170,100.00			162,000.00			BCCI	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		Revision of POW	
																								COA	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019			
																								Holy Angel University	7/13/2019	7/13/2019	7/13/2019	7/13/2019	7/13/2019			
	2019-06-017 (Re-advertisement) Procurement of Grasscutter Accessories for use of Maintenance Activities along National Roads and Bridges at DPWH-Bataan 2nd District	Maintenance Section	Shopping	No	07/19/2019	7/9-15/2019		7/16/2019	7/16/2019	7/17/2019	7/18/2019	7/22/2019		7/23/2019	10 c.d.		AMWP 2019	231,074.76			220,071.20			BCCI	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		Revision of POW	
																								COA	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019			
																								Holy Angel University	7/13/2019	7/13/2019	7/13/2019	7/13/2019	7/13/2019			
	2019-06-020 (Re-advertisement) Procurement of Aggregates (Gravel 3/4", 3/8", G1 and Washed Sand-for Stocking) for use in the Repair & Maintenance of Carriageway & Asphalt Shoulder & Other Structures along Various Section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	07/19/2019	7/9-15/2019		7/16/2019	7/16/2019	7/17/2019	7/18/2019	7/22/2019		7/23/2019	20 c.d.		AMWP 2019	408,714.60			405,300.00			BCCI	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		Revision of POW	
																								COA	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019			
																								Holy Angel University	7/13/2019	7/13/2019	7/13/2019	7/13/2019	7/13/2019			
	19GCB0017 (Re-advertisement) Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement Markings (Centerline, Separator Line & Borderline) along Alas-asin Port Road (SO1348LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	No	08/05/2019	7/05/2019	7/10-16/2019	7/17/2019	7/30/2019	7/30/2019	7/31/2019	08/02/2019	08/06/2019	08/07/2019	08/08/2019	15 c.d.		AMWP 2019	1,108,289.70			1,087,000.00			BCCI	07/12/2019	07/12/2019	07/12/2019	07/12/2019	07/12/2019		Revision of Program of Works
																								COA	07/12/2019	07/12/2019	07/12/2019	07/12/2019	07/12/2019			
																								Holy Angel University	07/13/2019	07/13/2019	07/13/2019	07/13/2019	07/13/2019			
	19GCB0018 (Re-advertisement) Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement markings (Centerline & Borderline) along Roman Expressway (SO1313LZ) (Batangas II Section), Bataan 2nd District	Maintenance Section	Public Bidding	No	09/18/2019	7/05/2019	7/10-16/2019	7/17/2019	9/13/2019	9/13/2019	9/16/2019	9/17/2019	9/19/2019	9/20/2019	9/23/2019	15 c.d.		AMWP 2019	999,311.25			979,860.00			BCCI	09/12/2019	09/12/2019	09/12/2019	09/12/2019	09/12/2019		Revision of Program of Works
																								COA	09/12/2019	09/12/2019	09/12/2019	09/12/2019	09/12/2019			
																								Holy Angel University	09/13/2019	09/13/2019	09/13/2019	09/13/2019	09/13/2019			
	19CB0070 Construction of Two (2) Storey Four (4) Classroom at Balanga Elementary School, Balanga City, Bataan	Construction Section	Public Bidding	No	08/08/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	120 c.d.		BEFF 2019 Batch 1	12,195,963.70			11,758,144.40			BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																								COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								Holy Angel	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
	19CB0071 Construction of Two (2) Storey Six (6) Classroom at Saysain NHS, Bagac, Bataan	Construction Section	Public Bidding	No	08/08/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	140 c.d.		BEFF 2019 Batch 1	17,830,538.56			17,167,463.03			BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																								COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
	19CB0072 Construction of Four (4) Storey Twenty (20) Classroom at Bataan MNHS-Camaya Campus, Mariveles, Bataan	Construction Section	Public Bidding	No	08/16/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	225 c.d.		BEFF 2019 Batch 1	47,100,000.00			45,366,419.68			BCA	7/17/2019	8/13/2019	8/13/2019	8/13/2019	8/13/2019		
																								COA	7/17/2019	8/13/2019	8/13/2019	8/13/2019	8/13/2019			
																								Holy Angel University	7/17/2019	8/16/2019	8/16/2019	8/16/2019	8/16/2019			
																								DepEd	7/17/2019	8/15/2019	8/15/2019	8/15/2019	8/15/2019			
	19CB0073 Construction of Two (2) Storey Six (6) Classroom at Alas-asin ES, Mariveles, Bataan	Construction Section	Public Bidding	No	08/08/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	140 c.d.		BEFF 2019 Batch 1	15,200,000.00			14,657,496.82			BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																								COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
	19CB0074 Construction of Two (2) Storey Eight (8) Classroom at Sto. Domingo ES, Orion, Bataan	Construction Section	Public Bidding	No	08/08/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	150 c.d.		BEFF 2019 Batch 1	20,800,000.00			20,020,003.15			BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																								COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
	19CB0075 Construction of Two (2) Storey Eight (8) Classroom at Ipag ES, Mariveles, Bataan	Construction Section	Public Bidding	No	08/08/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	150 c.d.		BEFF 2019 Batch 1	20,800,000.00			20,047,021.43			BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																								COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
	19CB0076 Construction of Two (2) Storey Four (4) Classroom at Lamao ES, Limay, Bataan	Construction Section	Public Bidding	No	08/08/2019	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	120 c.d.		BEFF 2019 Batch 1	10,700,000.00			10,305,235.40			BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																								COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
																								DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019			
	2019-06-022 (Re-advertisement)Procurement of Chainsaw and Accessories for use on Sight Distance Activities along National Roads and Bridges at Bataan 2nd District	Maintenance Section	Shopping	No	08/14/2019	7/31-8/6/2019		08/07/2019	08/07/2019	08/08/2019	8/13/2019	08/15/2019		08/16/2019	10 c.d.		AMWP 2019	170,037.00			161,940.00			BCCI	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																								COA	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			

	2019-07-033 Purchase of Five (5) pcs KYOCERA TASKALFA 3011i Toner TK-7119 for use of Finance Section, DPWH-Bataan 2nd DEO	Finance Section	Direct Contracting	No	08/14/2019	7/31-8/6/2019		08/07/2019	08/07/2019	08/08/2019	8/13/2019	8/15/2019		8/16/2019	7 c.d.		FY 2019 GAA EAO	44,625.00			42,500.00				BCCI	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																									COA	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																									Holy Angel University	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019			
	2019-07-034 Purchase and Delivery of Automated Traffic Count Materials/Accessories for the Road Traffic Information Application (RTIA), DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	08/14/2019	7/31-8/6/2019		08/07/2019	08/07/2019	08/08/2019	8/13/2019	8/15/2019		8/16/2019	45 c.d.		SR 2019-06-002694	41,422.50			39,450.00				BCCI	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																									COA	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																									Holy Angel University	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019			
	19GCB0024 Sideslope Protection & Concreting of Shoulder along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road) SO1307/LZ-Right Side, Mariveles, Bataan	Maintenance Section	Public Bidding	No	08/29/2019	7/26/2019	8/2-8/2019	08/09/2019	08/22/2019	08/22/2019	8/23/2019	8/27/2019	09/02/2019	09/04/2019	09/05/2019	21 c.d.		AMWP-2019 Routine Maintenance	299,969.31			299,001.50				BCCI	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019		
																									COA	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019			
																									Holy Angel University	08/07/2019	08/07/2019	08/07/2019	08/07/2019	08/07/2019			
300104207 170000	19CB0077 Construction/Rehabilitation of Multi-Purpose Facilities with Site Development of Tourism Center, Tenejero, Balanga, Bataan	Construction Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	255 c.d.		GAA 2019	49,499,964.91			47,940,656.81				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
310106100 268000	19CB0078 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Road-Elliptical Road-KO165+-060-KO165+060, KO166+000-KO166+200, KO166+400-KO166+610, Mariveles, Bataan	Construction Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	80 c.d.		GAA 2019	19,599,999.51			19,041,384.98				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
300103200 894000	19CB0079 Construction of Multi-Purpose Building at Poblacion, Orion, Bataan	Construction Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	60 c.d.		GAA 2019	1,960,000.00			1,924,815.91				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
	19CB0080 Repair/Maintenance of Masuaje River Control (Del Rosario Section) Pilar, Bataan	Maintenance Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	60 c.d.		SR2019-06-003014	1,960,738.02			1,937,204.76				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
300117202 315000	19CB0081 Construction of Road Leading to Tourism Port and Facilities at Freeport Area, Mariveles, Bataan	Construction Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	209 c.d.		GAA 2019	94,049,999.98			91,086,919.19				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
320101103 219000	19CB0082 Construction of Flood Control Structure, Talisay River (Pto. Rivas Section) Balanga City, Bataan	Construction Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	195 c.d.		GAA 2019	19,599,568.56			18,972,376.59				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
300116201 660000	19CB0083 Widening of Road - Naval St., Cupang North, City of Balanga, Bataan	Construction Section	Public Bidding	No	09/16/2019	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	10/08/2019	10/09/2019	10/10/2019	127 c.d.		GAA 2019	14,699,999.97			14,391,282.39				BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																									COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																									Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019			
	2019-08-035 Procurement of Prism Set and Battery Charger for GR5, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No		8/28-9/3/2019																											
	2019-08-036 Procurement of Lubricant Oil used for (PM1/PM2/PM3) Preventive Maintenance (3rd Quarter) at Various Service Vehicle & Heavy Equipment assigned at Maintenance Section, DPWH-Bataan 2nd District Engineering Office	Maintenance Section	Small Value Procurement	No	09/11/2019	8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	7 c.d.		AMWP 2019	460,267.50			438,350.00				BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			
	2019-08-037 Purchase of Office Supplies for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	09/11/2019	8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	7 c.d.		SR 2019-06-002694	72,156.00			68,720.00				BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			
	2019-08-038 Purchase and Delivery of Automated Traffic Count Materials/Accessories for the Road Traffic Information Application (RTIA) for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	09/11/2019	8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	45 c.d.		SR 2019-06-002694	116,550.00			111,000.00				BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			
	2019-08-039 Procurement of Aggregates (Gravel 3/4" 3/8", G1 and Washed Sand - For Stocking 3rd Quarter) for use in the Repair & Maintenance of Carriageway & Asphalt Shoulder & Other Structures along Various Section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	09/11/2019	8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	20 c.d.		SR 2019-06-002770 Routine Maint.	489,455.40			486,720.00				BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			
	2019-08-040 Procurement of Asphalt Burner and Others to be use for Repair and Maintenance of National Roads & Bridges at Bataan 2nd DEO	Maintenance Section	Shopping	No	09/11/2019	8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	10 c.d.		SR 2019-06-002770 Routine Maint.	57,435.00			56,650.00				BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																									Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			

