


Item No.	Sausanment Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Post Received of Invitation	Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of Is	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Postqualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Received of Invitation
20F00009	Construction of One(1) Storey Three (3) Classroom School Building at Alcala ES, Calatagan, Masbate	Construction	Public Bidding	11/26/19	11/29-12/5/19	12/6/19	12/19/19	12/19/19	12/20-23/19					N/A	N/A	DepEd BEFF CY 2020 (Short of Award)	8,227,337.25				COA	12/19/20	12/19/20	12/19/20						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
20F00010	Construction of (1) Unit One (1) Storey Three (3) Classroom School Building at Gait ES, Calatagan, Masbate	Construction	Public Bidding	11/26/19	11/29-12/5/19	12/6/19	12/19/19	12/19/19	12/20-23/19					N/A	N/A	DepEd BEFF CY 2020 (Short of Award)	8,440,208.35				COA	12/19/20	12/19/20	12/19/20						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
20F00011	Construction of (1) Unit One (1) Storey Two (2) Classroom School Building at San Mariano ES, Palanan, Masbate	Construction	Public Bidding	11/26/19	11/29-12/5/19	12/6/19	12/19/19	12/19/19	12/20-23/19					N/A	N/A	DepEd BEFF CY 2020 (Short of Award)	5,099,377.92				COA	12/19/20	12/19/20	12/19/20						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
20F00012	Network Development- Road Widening- Secondary Roads, Buenavista-Kawayan road, K0056+851-K0059+400	Construction	Public Bidding	11/26/19	11/30-12/6/19	12/6/19	12/19/19	12/19/19	12/20-23/19					N/A	N/A	DepEd BEFF CY 2020 (Short of Award)	67,549,500.96				COA	12/20/19	12/20/19	12/20/19						
														PICE	12/23/19	12/23/19	12/23/19													
														UAP	12/18/19	12/18/19	12/18/19													
20F00013	Network Development- Road Widening- Secondary Roads, Buenavista- Cawayan Road, K0037+500- K0038+860- K0040+728-K0041+728	Construction	Public Bidding	11/26/19	11/30-12/6/19	12/6/19	12/19/19	12/19/19	12/20-23/19					N/A	N/A	DepEd BEFF CY 2020 (Short of Award)	67,549,421.88				COA	12/20/19	12/20/19	12/20/19						
														PICE	12/23/19	12/23/19	12/23/19													
														UAP	12/18/19	12/18/19	12/18/19													
20F00014	Local Infrastructure Program, Local Roads and Bridges, Concreting of Junction National Roads, Brgy. San, Pedro To Brgy. Concepcion, Madamba Aguda Road, Calatagan, Masbate	Construction	Public Bidding	11/28/19	11/30-12/6/19	12/6/19	12/19/19	12/19/19	12/20-23/19					N/A	N/A	DepEd BEFF CY 2020 (Short of Award)	68,949,970.24				COA	12/19/20	12/19/20	12/19/20						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
20F00015	Organizational Outcome 1: Ensure safe and Reliable National Roads System- Network Development Program- Construction of Missing Links/New Roads Asst- Tiglac-Bara-Maling Roads, Cawayan, Section Masbate	Construction	Public Bidding	12/2/19	12/3-9/19	12/10/19	12/23/19	12/23/19	12/24-27/19					N/A	N/A	NEP CY 2020	135,098,572.31				COA	12/19/19	12/19/19	12/19/19						
														PICE	12/23/19	12/23/19	12/23/19													
														UAP	12/20/19	12/20/19	12/20/19													
20F00016	Bridge-Road Widening of Permanent Bridge, Munaweng Br. (600032XT) Along Masbate- Calatagan-Placer Rd.	Construction	Public Bidding	12/2/19	12/3-9/19	12/10/19	12/23/19	12/23/19	12/24-27/19					N/A	N/A	GAA FY 2020 (Short of Award)	45,567,027.58				COA	12/19/20	12/19/20	12/19/20						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
18F0124	Construction of Barangay Health Station at Cawayan, Masbate (Cluster V)	Construction	Public Bidding	11/29/19	11/8-14/19	11/15/19	12/19/19	11/28/19	12/20/19					N/A	N/A	HREP 2018 BHS Projects	5,597,132.85				COA	12/19/20	12/19/20	12/19/20						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
18F0125	Construction of Brgy. Health Station, at Cawayan, Masbate (Cluster V)	Construction	Public Bidding	11/19/19	11/20-26/19	11/27/19	12/10/19	12/10/19	12/11-13/19					N/A	N/A	DOH 2018 Funds	10,845,218.51				COA	12/19/19	12/19/19	12/19/19						
														PICE	12/19/19	12/19/19	12/19/19													
														UAP	12/19/19	12/19/19	12/19/19													
18F0126	Construction of barangay Health Station at Usan, Masbate (Cluster VI)	Construction	Public Bidding	11/26/19	12/7-13/19	12/13/19	12/26/19	12/26/19	12/27/19					N/A	N/A	HREP 2018 BHS Projects	5,966,894.73				COA	12/19/19	12/19/19	12/19/19						
														PICE	12/17/19	12/17/19	12/17/19													
														UAP	12/17/19	12/17/19	12/17/19													
Total Allocated Budget of On-going Procurement Activities																702,465,989.13														

Prepared by:


MANGABIE S. MARCAIDA
Head, BAC Secretariat


Recommended for Approval by:

RUEL Y. GALLARES
BAC Chairman

For and in the absence
of the BAC Chairman


HILARIO A. MALANCI
Vice BAC Chairman

Approved:


Romeo D. JORDAN
District Engineer