

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Procurement Monitoring Report for Consultancy
2nd Semester, CY 2019

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity								Inspection & Acceptance	Delivery/ Completion	Notice to Proceed	Contract Signing	Notice of Award	Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							
COMPLETED PROCUREMENT ACTIVITIES																	
	NONE																
Total Allotted Budget of Procurement Activities																	
Total Contract Price of Procurement Activities Conducted																	
Total Savings (Total Allotted Budget - Total Contract Price)																	
Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity								Inspection & Acceptance	Delivery/ Completion	Notice to Proceed	Contract Signing	Notice of Award	Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							
ON-GOING PROCUREMENT ACTIVITIES																	
	Contract ID No. 19CSIC01 Consulting Services for the Conduct of Data Gathering and Investigation for the Feasibility Study of the Proposed Flyover at the Intersection (BIR Junction), Palo, Leyte ABC: P6,200,000.00; 120 CD	Planning Section	Public Bidding	Oct. 23, 2019	Oct. 30-Nov. 6, 2019	Nov. 7, 2019	Nov. 6, 2019	Nov. 19, 2019									GAA 2019
Total Allotted Budget of Procurement Activities																	
Total Contract Price of Procurement Activities Conducted																	
Total Savings (Total Allotted Budget - Total Contract Price)																	

Prepared by:

LEAH A. MAGNIPES
Head, Procurement Unit

Reviewed by:

RAY P. MATE
BAC Chairman

Submitted by:

JOHNNY M. ACOSTA
District Engineer