

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

Procurement Monitoring Report for Civil
2nd Semester, CY 2019

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																	
200000100017000	Contract ID No. 191C0020 Repair/Rehab. of Roads along Daang Maharlika (L.T.) Road (S00024.LT), K0916+438 – K0916+740, Brgy. Cogon, Palo, Leyte ABC: P4,675,960.00, 35 CD	Maint. Section	Public Bidding	N/A	May 08-15, 2019	May 08, 2019	May 28, 2019	May 28, 2019	May 31, 2019	June 07, 2019	June 14, 2019	July 05, 2019	July 11, 2019	Aug 21, 2019	Aug 21, 2020	GAA 2019	
200000100017000	Contract ID No. 191C0021 Repair/Rehab. of Roads along Bagatuhop-Babatngon-Sia, Cruz-Banugo-Cangara Road (S000564.LT), K0921+199 – K0921+293.50 (BL), Babatngon, Leyte ABC: P1,326,253.00, 30 CD	Maint. Section	Public Bidding	N/A	May 08-15, 2019	May 08, 2019	May 28, 2019	May 28, 2019	May 31, 2019	June 07, 2019	June 14, 2019	June 28, 2019	July 03, 2019	Aug 08, 2019	Aug 08, 2020	GAA 2019	
200000100017000	Contract ID No. 191C0022 Repair/Rehab. of Roads along Killing-Tanauan-Tabonabon-Julia Road (S00068.LT) K0929+280 – K0929+361 and K0929+480 – K0929+494, Tanauan, Leyte ABC: P1,306,700.00, 30 CD	Maint. Section	Public Bidding	N/A	May 08-15, 2019	May 08, 2019	May 28, 2019	May 28, 2019	May 31, 2019	June 13, 2019	June 18, 2019	June 28, 2019	July 03, 2019	Aug 08, 2019	Aug 08, 2020	GAA 2019	
20000100017000	Contract ID No. 191C0023 Repair/Rehab. of Roads along Mainit-San Miguel-Santol Road (S00061.LT), K0937+200 – K0937+204.5 (BL) and K0944+551 – K0944+632 (BL), San Miguel, Leyte ABC: P1,256,746.00, 30 CD	Maint. Section	Public Bidding	N/A	May 08-15, 2019	May 08, 2019	May 28, 2019	May 28, 2019	May 31, 2019	June 14, 2019	July 02, 2019	July 15, 2019	July 18, 2019	Aug 23, 2019	Aug 23, 2020	GAA 2019	
300117204721000	Contract ID No. 191C0024 (Readvertisement) Road Construction, Brgy. Palong, San Miguel, Leyte ABC: P2,895,000.00, 31 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 06, 2019	Oct 13, 2019	Oct 13, 2020	GAA 2019	
30011720472000	Contract ID No. 191C0025 (Readvertisement) Road Construction, Brgy. Cangalalan, Sta. Fe, Leyte ABC: P2,895,000.00, 31 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 12, 2019	Oct 19, 2019	Oct 19, 2020	GAA 2019	
300117204719000	Contract ID No. 191C0026 (Readvertisement) Road Construction, Brgy. Alipolo, Tanauan, Leyte ABC: P2,895,000.00, 31 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 12, 2019	Oct 19, 2019	Oct 19, 2020	GAA 2019	
300117204723000	Contract ID No. 191C0027 (Readvertisement) Road Construction, Brgy. San Isidro, Babatngon, Leyte ABC: P2,895,000.00, 31 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 06, 2019	Oct 13, 2019	Oct 13, 2020	GAA 2019	

20000010001700	Contract ID No. 191C0028 Resurfacing of Unpaved Road Shoulder along: a) Killing, Tanauan, Tabontabon, Julia Road (S000068LT) K0923+350 – K0923+600 b) Tanauan-Dagami Road (S000059LT) K0922+650 – K0923+000, K0923+600 – K0923+900 & K0926+050 – K0926+100 c) Mainit-San Miguel-Santol Road (S000061LT) K0936+(-489) – K0936+(-289) & K0944+700 – K0944+720 d) Tibiao-Puak, Sta. Fe Road (S00039LT) K0913+100 – K0913+105 & K0914+500 – K0914+550 e) Leyte-Samar-Iter Provincial Road (S00042LT) K0908+300 – K0908+900, K0909+000 – K0909+400, K0910+250 – K0910+450, K0911+950 – K0912+000 & K0912+100 – K0912+220, with exceptions f) Bagahup-Babaingon, Sta. Cruz-Banugo-Cailigara Road (S00066LT) K0933+(-050) – K0933+110 Tanauan, Alangalang, San Miguel, Sta. Fe & Babaingon, Leyte ABC: P1,500,000.00, 30 CD	Maint. Section	Public Bidding	N / A	May 10-17, 2019	May 16, 2019	May 30, 2019	May 30, 2019	June 03, 2019	June 17, 2019	21-Jun-19	July 05, 2019	July 09, 2019	Aug 07, 2019	Aug 07, 2020	GAA 2019
300117204717000	Contract ID No. 191C0029 Road Concreting, Brgy, Dona Brigida, Tolosa, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 08, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Sep 15, 2019	Sep 15, 2020	GAA 2019
300117204712000	Contract ID No. 191C0030 Concreting of Road, Brgy, San Francisco West, Alangalang, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 08, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Sep 15, 2019	Sep 15, 2020	GAA 2019
300117204714000	Contract ID No. 191C0034 Concreting of Road, Brgy, Zone 3, Sta. Fe, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 08, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Sep 15, 2019	Sep 15, 2020	GAA 2019
300117204711000	Contract ID No. 191C0035 Concreting of Road, Brgy, Magasungay, Babaingon, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 08, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Sep 15, 2019	Sep 15, 2020	GAA 2019
300117204713000	Contract ID No. 191C0036 Concreting of Road, Brgy, Sanguitan, Babaingon, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 08, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Sep 15, 2019	Sep 15, 2020	GAA 2019
30010220031000 300102200311000 300102200314000	Contract ID No. 191C0037 Cluster: 1. Const. of 2-CL School Building, Canbalsara Elem. School, Brgy, Canbalsara, Tanauan, Leyte ABC:P2,775,791.73 2. Const. of School Building, Canbalsara Elem. School, Brgy Canbalsara, Tanauan, Leyte ABC: P2,974,477.51 TOTAL ABC: P5,750,269.24, 163 CD	Const. Section	Public Bidding	July 12, 2019	June 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 06, 2019	Nov 11, 2019	Feb 22, 2021	GAA 2019
300102200312000	Contract ID No. 191C0038 Reconst. of 1 Storey, 1 Classroom Schoolbuilding, San Isidro Elem. School, Brgy, San Isidro, Alangalang, Leyte ABC: P1,485,973.12, 76 CD	Const. Section	Public Bidding	N / A	July 12-19, 2019	July 19, 2019	Aug 01, 2019	Aug 01, 2019	Aug 05, 2019	Aug 12, 2019	Aug 20, 2019	Aug 28, 2019	Sep 02, 2019	Nov 23, 2019	Nov 23, 2020	GAA 2019
30010220031300	Contract ID No. 191C0039 Const. of 1 Storey, 2-Classroom Schoolbuilding, Alipolo Elem. School, Brgy, Alipolo, Tanauan, Leyte ABC: P2,974,418.95, 00, 133 CD	Const. Section	Public Bidding	N / A	July 12-19, 2019	July 19, 2019	Aug 01, 2019	Aug 01, 2019	Aug 05, 2019	Aug 12, 2019	Aug 20, 2019	Aug 28, 2019	Sep 02, 2019	Nov 11, 2019	Jan 19, 2020	GAA 2019

300104210822000	Contract ID No. 191C0041 Const. (Improvement) of Multi-Purpose Building (Brgy. Hall), Brgy. Pupila, Alangalang, Leyte ABC: P1,952,748.00; 90 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 09, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Nov 24, 2019	Nov 24, 2020	GAA 2019
300104210823000	Contract ID No. 191C0042 Const. (Improvement) of Multi-Purpose Building (Brgy. Hall), Brgy. Pobacion, Tolosa ABC: P1,954,878.90; 97 CD	Const. Section	Public Bidding	N / A	July 31-Aug 07, 2019	Aug 07, 2019	Aug 20, 2019	Aug 20, 2019	Aug 23, 2019	Aug 30, 2019	Sep 06, 2019	Sep 13, 2019	Sep 18, 2019	Dec 30, 2019	Dec 30, 2020	GAA 2019
00104210825000	3Contract ID No.191C0044 Const. (Improvement) of Multi-Purpose Building (Social Hall), Arado Elem. School, Brgy. Arado, Palo, Leyte ABC: P963,070.00; 90 CD	Const. Section	Public Bidding	N / A	July 31-Aug 07, 2019	Aug 07, 2019	Aug 20, 2019	Aug 20, 2019	Aug 23, 2019	Aug 30, 2019	Sep 06, 2019	Sep 13, 2019	Sep 24, 2019	Dec 29, 2019	Dec 29, 2020	GAA 2019
300104210826000	Contract ID No. 191C0045 Const. of Multi-Purpose Building (Brgy. Hall), Brgy. Caraycary, San Miguel, Leyte ABC: P1,952,748.00; 90 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 09, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Nov 24, 2019	Nov 24, 2020	GAA 2019
300104210827000	Contract ID No. 191C0046 (Readvertisement) Const. of Multi-Purpose Building (Brgy. Hall), Brgy. Baboron, Alangalang, Leyte ABC: P1,952,748.00; 90 CD	Const. Section	Public Bidding	N / A	July 12-19, 2019	July 19, 2019	Aug 01, 2019	Aug 01, 2019	Aug 05, 2019	Aug 12, 2019	Aug 20, 2019	Aug 28, 2019	Sep 02, 2019	Dec 07, 2019	Dec 07, 2020	GAA 2019
300104210828000	Contract ID No. 191C0047 Const. of Multi-Purpose Building (Brgy. Hall), Brgy. San Magdaway, Sta. Fe, Leyte ABC: P1,952,748.00; 90 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 09, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Nov 24, 2019	Nov 24, 2020	GAA 2019
300104210829000	Contract ID No. 191C0048 Const. of Multi-Purpose Building (Brgy. Hall), Brgy. Villa Magdaway, Babatnon, Leyte ABC: P1,952,748.00; 90 CD	Const. Section	Public Bidding	N / A	June 19-26, 2019	June 27, 2019	July 09, 2019	July 09, 2019	July 22, 2019	July 23, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Nov 24, 2019	Nov 24, 2020	GAA 2019
300104210830000	Contract ID No. 191C0050 Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. Cabonga-an, Tanauan, Leyte ABC: P1,952,685.79; 90 CD	Const. Section	Public Bidding	N / A	July 05-12, 2019	July 12, 2019	July 25, 2019	July 25, 2019	July 29, 2019	Aug 05, 2019	Aug 16, 2019	Aug 23, 2019	Aug 30, 2019	Dec 04, 2019	Dec 04, 2020	GAA 2019
300104210835000	Contract ID No. 191C0051 Const. of Multi-Purpose Building in Brgy. Imelda, Tolosa, Leyte ABC: P1,952,431.26.00; 90 CD	Const. Section	Public Bidding	N / A	July 31-Aug 07, 2019	Aug 07, 2019	Aug 20, 2019	Aug 20, 2019	Aug 23, 2019	Aug 30, 2019	Sep 06, 2019	Sep 13, 2019	Sep 19, 2019	Dec 15, 2019	Dec 15, 2020	GAA 2019
300104210836000	Contract ID No. 191C0052 Const. of Function Hall at Busyay Falls Resort, Babatnon, Leyte ABC: P1,954,944.77.00; 90 CD	Const. Section	Public Bidding	N / A	July 31-Aug 07, 2019	Aug 07, 2019	Aug 20, 2019	Aug 20, 2019	Aug 23, 2019	Aug 30, 2019	Sep 06, 2019	Sep 13, 2019	Sep 18, 2019	Dec 14, 2019	Dec 14, 2020	GAA 2019
300104210837000	Contract ID No. 191C0053 Const. of Covered Court, Brgy. Pago, Tanauan, Leyte ABC: P1,447,500.00; 45 CD	Const. Section	Public Bidding	N / A	July 31-Aug 07, 2019	Aug 07, 2019	Aug 20, 2019	Aug 20, 2019	Aug 23, 2019	Aug 30, 2019	Sep 06, 2019	Sep 13, 2019	Sep 18, 2019	Nov 08, 2019	Nov 08, 2020	GAA 2019
300104210838000	Contract ID No. 191C0054 Const. of Multi-Purpose Building (Brgy. Hall), Brgy. Bumentrit, Alangalang, Leyte ABC: P2,442,466.46; 102 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 06, 2019	Dec 23, 2019	Dec 23, 2020	GAA 2019
300104210840000	Contract ID No. 191C0057 (Readvertisement) Const. of Multi-Purpose Building (Brgy. Hall), Brgy. Kinaluanan, San Miguel, Leyte ABC: P1,952,653.72; 117 CD	Const. Section	Public Bidding	N / A	July 31-Aug 07, 2019	Aug 07, 2019	Aug 20, 2019	Aug 20, 2019	Aug 23, 2019	Aug 30, 2019	Sep 06, 2019	Sep 13, 2019	Sep 24, 2019	Jan 25, 2020	Jan 25, 2021	GAA 2019

300104210843000	Contract ID No. 191C0058 Const. of Multi-Purpose Building (Brgy. Hall), Brgy. Salvacion, Palo, Leyte ABC: P1,952,748.00, 90 CD	Const. Section	Public Bidding	N/A	June 19-26, 2019	June 27, 2019	July 09, 2019	July 09, 2019	July 12, 2019	July 22, 2019	Aug 05, 2019	Aug 13, 2019	Aug 20, 2019	Nov 24, 2019	Nov 24, 2020	GAA 2019
300104210844000	Contract ID No. 191C0059 Rehab./Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. Liblong, San Miguel, Leyte ABC: P1,176,000.00, 69 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 12, 2019	Nov 26, 2019	Nov 26, 2020	GAA 2019
300107200573000	Contract ID No. 191C0060 Rehab. of Box Culvert, Brgy. Candang, Palo, Leyte ABC: P1,930,000.00, 102 CD	Const. Section	Public Bidding	N/A	June 26-July 03, 2019	July 04, 2019	July 16, 2019	July 16, 2019	July 19, 2019	Aug 01, 2019	Aug 09, 2019	Aug 16, 2019	Aug 27, 2019	Dec 13, 2019	Dec 13, 2020	GAA 2019
300117204709000	Contract ID No. 191C0061 Const. of Road, Brgy. Cambanahan, Alangalang, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N/A	June 26-July 03, 2019	July 04, 2019	July 16, 2019	July 16, 2019	July 19, 2019	Aug 01, 2019	Aug 09, 2019	Aug 16, 2019	Aug 27, 2019	Sep 22, 2019	Sep 22, 2020	GAA 2019
300117204710000	Contract ID No. 191C0062 Const. of Road, Brgy. Catogayan, Sta. Fe, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	N/A	July 05-12, 2019	July 12, 2019	July 25, 2019	July 25, 2019	July 29, 2019	Aug 05, 2019	Aug 16, 2019	Aug 23, 2019	Aug 30, 2019	Oct 07, 2019	Oct 07, 2020	GAA 2019
300117204715000	Contract ID No. 191C0063 Const. of Road, Brgy. San Diego – Brgy. Magaysay, Alangalang, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug 08, 2019	Aug 08, 2019	Aug 12, 2019	Aug 19, 2019	Aug 27, 2019	Sep 02, 2019	Sep 06, 2019	Oct 14, 2019	Oct 14, 2020	GAA 2019
300117204716000	Contract ID No. 191C0064 Road Const., Brgy. Cambanahan, Alangalang, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N/A	June 26-July 03, 2019	July 04, 2019	July 16, 2019	July 16, 2019	July 19, 2019	Aug 01, 2019	Aug 09, 2019	Aug 16, 2019	Aug 27, 2019	Sep 22, 2019	Sep 22, 2020	GAA 2019
300117204718000	Contract ID No. 191C0065 Road Const., Brgy. Mamocapwood, San Miguel, Leyte ABC: P1,930,000.00, 20 CD	Const. Section	Public Bidding	N/A	June 26-July 03, 2019	July 04, 2019	July 16, 2019	July 16, 2019	July 19, 2019	Aug 01, 2019	Aug 09, 2019	Aug 16, 2019	Aug 27, 2019	Sep 22, 2019	Sep 22, 2020	GAA 2019
310203202193000	Contract ID No. 191C0066 Const. of Brgy. Capangahan – Brgy. Camnogasay FMR, Brgy. Capangahan and Brgy. Camnogasay, Tolosa, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	N/A	Sep 20-27, 2019	Sep 27, 2019	Oct 10, 2019	Oct 10, 2019	Oct 14, 2019	Oct 21, 2019	Oct 25, 2019	Oct 30, 2019	Nov 04, 2019	Dec 12, 2019	Dec 12, 2020	GAA 2019
310203202194000	Contract ID No. 191C0067 Const. of Brgy. San Isidro – Brgy. Sta. Elena FMR, Brgy. San Isidro and Brgy. Sta. Elena, Tanauan, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	N/A	Sep 20-27, 2019	Sep 27, 2019	Oct 10, 2019	Oct 10, 2019	Oct 14, 2019	Oct 21, 2019	Nov 11, 2019	Nov 21, 2019	Nov 25, 2019	Dec 24, 2019	Dec 25, 2020	GAA 2019
310203202195000	Contract ID No. 191C0068 Const. of Brgy. Casilla – Brgy. San Agustin FMR, Brgy. Casilla and Brgy. San Agustin, Palo, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	N/A	Sep 20-27, 2019	Sep 27, 2019	Oct 10, 2019	Oct 10, 2019	Oct 14, 2019	Oct 21, 2019	Oct 25, 2019	Oct 30, 2019	Nov 04, 2019	Dec 12, 2019	Dec 12, 2020	GAA 2019
310203202196000	Contract ID No. 191C0069 Const. of Brgy. Badlangay – Brgy. San Miguelay FMR, Brgy. Badlangay and Brgy. San Miguelay, Sta. Fe, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	N/A	Sep 20-27, 2019	Sep 27, 2019	Oct 10, 2019	Oct 10, 2019	Oct 14, 2019	Oct 24, 2019	Oct 29, 2019	Nov 11, 2019	Nov 22, 2019	Dec 30, 2019	Dec 30, 2020	GAA 2019
3102032022430002	Contract ID No. 191C0072 Const. of Brgy. Aitpalo – Brgy. Pago FMR, Brgy. Aitpalo – Brgy. Pago, Tanauan, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	Public Bidding	N/A	Oct 16-23, 2019	Oct 24, 2019	Nov 05, 2019	Nov 05, 2019	Nov 07, 2019	Nov 14, 2019	Nov 19, 2019	Nov 22, 2019	Nov 28, 2019	Dec 12, 2019	Jan 05, 2021	GAA 2019

[illegible]

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
ON-GOING PROCUREMENT ACTIVITIES																	
31020710069000	Contract ID No. 191C0008 Network Development – Off-Carriageway Improvement – Primary Roads – Daang Maharika (LT) S00024LT, KO91+888 – KO912+198, KO912+300 – KO912+872, KO914+000 – KO914+300, KO915+044 – KO915+344, KO916+124 – KO916+424, KO920+195 – KO920+453, KO921+428 – KO921+728, Palo and Tanauan, Leyte ABC: P48,250,000.00; 317 CD	Const. Section	Public Bidding	Sep. 10, 2018	Oct. 31-Nov. 07, 2018	Nov. 09, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 04, 2018	Dec. 28, 2018	July 08, 2019	July 12, 2019	July 17, 2019	June 04, 2020	June 04, 2021	GAA 2019	
310101100160000	Contract ID No. 191C0009 Asset Preservation – Preventive Maint. – Primary Roads, Daang Maharika (LT) S00024LT, KO914+083 – KO914+774, KO 914+828 – KO916+117, Palo, Leyte ABC: P75,172,535.00; 233 CD	Const. Section	Public Bidding	Oct. 18, 2018	Dec. 07-14, 2018	Dec. 14, 2018	Dec. 27, 2018	Dec. 27, 2018	Jan. 02, 2019	Jan. 16, 2019	July 08, 2019	July 10, 2019	July 15, 2019	Mar. 10, 2020	Mar. 10, 2021	GAA 2019	
300104210832000	Contract ID No. 191C0049 Const. of Multi-Purpose Building (Evacuation Center), Brgy. Guntigui-an, Babatngon, Leyte ABC: P1,926,140.00; 125 CD	Const. Section	Public Bidding	N / A	July 31-Aug. 07, 2019	Aug. 07, 2019	Aug. 20, 2019	Aug. 20, 2019	Aug. 23, 2019	Aug. 30, 2019	Sep. 06, 2019	Sep. 13, 2019	Sep. 18, 2019	Jan. 27, 2020	Jan. 27, 2021	GAA 2019	
300104210840000	Contract ID No. 191C0055 Const. of Multi-Purpose Building (Covered Court), Brgy. Pagatlungon, Babatngon, Leyte ABC: P4,814,666.34; 125 CD	Const. Section	Public Bidding	July 12, 2019	July 19-26, 2019	July 26, 2019	Aug. 08, 2019	Aug. 08, 2019	Aug. 12, 2019	Aug. 19, 2019	Aug. 27, 2019	Sep. 02, 2019	Sep. 06, 2019	Jan. 15, 2020	Jan. 15, 2021	GAA 2019	
3102032022236000	Contract ID No. 191C0071 Const. of Brgy. Bobonon – Damatie FMR, Brgy. Bobonon, Alangalang, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	Public Bidding	N/A	Oct. 16-23, 2019	Oct. 24, 2019	Nov. 05, 2019	Nov. 05, 2019	Nov. 07, 2019	Nov. 14, 2019	Nov. 19, 2019	Nov. 22, 2019	Nov. 28, 2019	Jan. 05, 2020	Jan. 05, 2021	GAA 2019	
310104210830000	Contract ID No. 191C0074 Const. of Multi-Purpose Building (Covered Court), Brgy. Cantarinas, Tolosa, Leyte ABC: P4,802,650.71; 125 CD	Const. Section	Public Bidding	N/A	July 31-Aug. 07, 2019	Aug. 07, 2019	Aug. 20, 2019	Aug. 20, 2019	Aug. 23, 2019	Aug. 30, 2019	Sep. 06, 2019	Sep. 13, 2019	Sep. 18, 2019	Jan. 27, 2020	Jan. 27, 2021	GAA 2019	
300104210839000	Contract ID No. 191C0076 Const. of Multi-Purpose Building (Evacuation Building), Brgy. San Miguelay, Sia Fe, Leyte ABC: P2,408,640.00; 125 CD	Const. Section	Public Bidding	N/A	July 31-Aug. 07, 2019	Aug. 07, 2019	Aug. 20, 2019	Aug. 20, 2019	Aug. 23, 2019	Aug. 30, 2019	Sep. 06, 2019	Sep. 13, 2019	Sep. 18, 2019	Jan. 27, 2020	Jan. 27, 2021	GAA 2019	
300101200001000	Contract ID No. 191C0079 Const. of One Storey, Three-Classroom School Building (9.5mx27.0m) with Parapet, San Francisco West Elem. School, Alangalang, Leyte ABC: P6,326,471.52; 138 CD	Const. Section	Public Bidding	Aug. 23, 2019	Aug. 30-Sep. 06, 2019	Sep. 06, 2019	Sep. 19, 2019	Sep. 19, 2019	Sep. 20, 2019	Sep. 27, 2019	Oct. 01, 2019	Oct. 08, 2019	Oct. 11, 2019	Mar. 03, 2020	Mar. 03, 2021	GAA 2019	
300101200001000	Contract ID No. 191C0080 Const. of One Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Saniel Elem. School, Alangalang, Leyte ABC: P4,086,322.94; 102 CD	Const. Section	Public Bidding	N/A	Aug. 28-Sep. 04, 2019	Sep. 06, 2019	Sep. 17, 2019	Sep. 17, 2019	Sep. 20, 2019	Sep. 27, 2019	Oct. 02, 2019	Oct. 07, 2019	Oct. 08, 2019	Jan. 25, 2020	Jan. 25, 2021	GAA 2019	

[illegible]

