

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed			Delivery/ Completion	Inspection & Acceptance
ON-GOING PROCUREMENT ACTIVITIES																	
	Contract ID No. 730100014 Supply, Delivery, Installation and Commissioning of Three (3) Units 50KVA Transformer, Wiring and its Accessories, PDEA Regional Office VIII, Government Center, Candahug, Palo, Leyte ABC- 88,000,000.00-124.00	Administrative Section	Public Bidding	Oct. 03, 2019	Oct. 11-18, 2019	Oct. 18, 2019	Oct. 31, 2019	Oct. 31, 2019	Nov.05, 2019	Nov. 11, 2019	Nov. 12, 2019	Nov. 22, 2019	Nov. 25, 2019	Apr. 11, 2020	-	GAA 2019	
Total Allotted Budget of Procurement Activities																	
Total Contract Price of Procurement Activities Conducted																	
Total Savings (Total Allotted Budget - Total Contract Price)																	


Prepared by:


LEAH A. MAGNIPES
Head, Procurement Unit

Reviewed by:


RAY P. MATE
BAC Chairman

Submitted by:


JOHNNY M. ACOSTA
District Engineer