



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Diplahan, Zamboanga Sibugay

January 13, 2020

DENNIS S. SANTIAGO

Executive Director IV

GPP-TSO

2506 Raffles Corporate Tower, F. Ortigas Rd.
Ortigas, Pasig City

Attn : Monitoring Division

Dear Sir:


Submitted herewith the Procurement Monitoring Report for 2nd Semester for CY 219 of this office.

For your ready reference.

Very truly yours,


HECTOR S. MAGAWAY
OIC, Asst. District Engineer
(BAC Chairman)

Noted :


REY E. JANOLINO
OIC, District Engineer

Cc: DPWH, 9th Regional Office

ANNEX B
DPWH Zamboanga Sibugay 1st District Engineering Office Procurement Monitoring Report as of December 27, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	Mode of Procurement	Pre-Proc Conference	Ad/P/Res of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	AAC (PAP)				Contract Cost (PAP)				Date of Receipt of Invitation				Remarks (Excluding from the AAC/PAP)
																	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)																													
19A0001	Construction of Multi-Purpose Building, Brgy. Agutayan, Brgy. Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	06/03/2019	06/04/2019	06/11/2019	09/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,590,000.00		1,590,000.00	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0002	Construction of Multi-Purpose Building, Brgy. Lantawan, Brgy. Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	06/03/2019	06/04/2019	06/11/2019	09/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,590,000.00		1,590,000.00	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0003	Construction of Multi-Purpose Building, Brgy. Mhoro, Brgy. Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	06/20/2019	6/20/2019	6/21-24/2019	6/25-7/1/2019	7/11/2019	7/15/2019	7/22/2019	10/19/2019		CY 2019 GCP	2,475,000.00		2,475,000.00	2,449,761.81		2,449,761.81	COA, PICE and MOOE (Local Funds)	5/30/2019	5/30/2019	5/30/2019	5/30/2019		
19A0004	Construction of Multi-Purpose Building, Brgy. Galing, Dipatuan, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	07/02/2018	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,599,000.77		1,599,000.77	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0005	Construction of Multi-Purpose Building, Brgy. Lantawan, Dipatuan, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018												0.00	-		0.00	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018	CANCELLED	
19A0006	Construction of Multi-Purpose Building, Brgy. Lantawan, Dipatuan, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	07/02/2018	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,590,154.48		1,590,154.48	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0007	Construction of Multi-Purpose Building, Brgy. Mhoro, Dipatuan, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	07/02/2018	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,590,144.67		1,590,144.67	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0008	Construction of Multi-Purpose Building, Brgy. Balingasan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	07/11/2019	7/15/2019	7/22/2019	10/14/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,596,488.31		1,596,488.31	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0009	Construction of Multi-Purpose Building, Brgy. Balingasan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	10/30/2018	11/06/2018	11/19/2018	11/19/2018	11/20-22/2018	11/28-12/2/2018	07/09/2019	7/10/2019	7/17/2019	12/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,596,034.48		1,596,034.48	COA, PICE and MOOE (Local Funds)	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19A0010	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	07/05/2019	7/10/2019	7/17/2019	10/09/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,590,000.00		1,590,000.00	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0011	Construction (Completion) of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	10/19-22/2018	10/23-29/2018	06/03/2019	06/04/2019	06/11/2019	10/09/2019		CY 2019 GCP	2,970,000.00		2,970,000.00	2,993,948.25		2,993,948.25	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0012	Construction of Multi-Purpose Building, Brgy. Upper Balingasan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	9/25-29/2018	9/27-10/9/2018	07/05/2019	7/10/2019	7/17/2019	10/09/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,560.00		1,597,560.00	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0013	Construction of Multi-Purpose Building, Brgy. Balingasan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/04/2018	09/11/2018	09/24/2018	09/24/2018	10/28-29/2018	10/30-11/6/2018	06/03/2019	06/04/2019	06/11/2019	09/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,939.30		1,597,939.30	COA, PICE and MOOE (Local Funds)	09/04/2018	09/04/2018	09/04/2018	09/04/2018		
19A0014	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	10/04/2018	10/11/2018	10/25/2018	10/25/2018	10/28-29/2018	10/30-11/6/2018	07/11/2019	7/15/2019	7/22/2019	10/14/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,088.74		1,597,088.74	COA, PICE and MOOE (Local Funds)	10/04/2018	10/04/2018	10/04/2018	10/04/2018		
19A0015	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	10/04/2018	10/11/2018	10/25/2018	10/25/2018	10/28-29/2018	10/30-11/6/2018	07/11/2019	7/15/2019	7/22/2019	10/14/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,593.30		1,597,593.30	COA, PICE and MOOE (Local Funds)	10/04/2018	10/04/2018	10/04/2018	10/04/2018		
19A0016	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	10/04/2018	10/11/2018	10/25/2018	10/25/2018	10/28-29/2018	10/30-11/6/2018	06/03/2019	06/04/2019	06/11/2019	09/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,593.30		1,597,593.30	COA, PICE and MOOE (Local Funds)	10/04/2018	10/04/2018	10/04/2018	10/04/2018		
19A0017	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/07/2018	09/14/2018	09/27/2018	09/27/2018	9/28-30/2018	10/2-9/2018	07/02/2019	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,051.76		1,597,051.76	COA, PICE and MOOE (Local Funds)	09/07/2018	09/07/2018	09/07/2018	09/07/2018		
19A0018	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/07/2018	09/14/2018	09/27/2018	09/27/2018	9/28-30/2018	10/2-9/2018	07/02/2019	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,417.59		1,597,417.59	COA, PICE and MOOE (Local Funds)	09/07/2018	09/07/2018	09/07/2018	09/07/2018		
19A0019	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/07/2018	09/14/2018	09/27/2018	09/27/2018	9/28-30/2018	10/2-9/2018	07/02/2019	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,417.59		1,597,417.59	COA, PICE and MOOE (Local Funds)	09/07/2018	09/07/2018	09/07/2018	09/07/2018		
19A0020	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/07/2018	09/14/2018	09/27/2018	09/27/2018	9/28-30/2018	10/2-9/2018	07/02/2019	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,597,786.92		1,597,786.92	COA, PICE and MOOE (Local Funds)	09/07/2018	09/07/2018	09/07/2018	09/07/2018		
19A0021	Construction of Multi-Purpose Building, Brgy. Mhoro, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	09/07/2018	09/14/2018	09/27/2018	09/27/2018	9/28-30/2018	10/2-9/2018	07/02/2019	7/04/2019	7/11/2019	10/03/2019		CY 2019 GCP	1,590,000.00		1,590,000.00	1,593,546.62		1,593,546.62	COA, PICE and MOOE (Local Funds)	09/07/2018	09/				

18.0070	Construction of Multi-Purpose Building, Kuanwagan, Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	08/25/2019	08/25/2019	6/26-29/2019	7/01-07/2019	07/11/2019	7/15/2019	7/22/2019	10/14/2019	CV 2019 GCP	1,580,000.00		1,580,000.00	1,892,995.07	1,892,995.07	1,892,995.07	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0071	Construction of Multi-Purpose Building, Mahablay, Bugu, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	06/25/2019	06/25/2019	6/26-29/2019	7/01-07/2019	07/11/2019	7/15/2019	7/22/2019	10/14/2019	CV 2019 GCP	1,580,000.00		1,580,000.00	1,585,180.10	1,585,180.10	1,585,180.10	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0072	Construction of Multi-Purpose Building, Brgy. Villaprasad, Oduwaga, Zamboanga Sibugay	Construction Section	Public Bidding	-	07/04/2019	07/11/2019	07/25/2019	07/25/2019	08/28/2019	08/28-30/2019	9/03/2019	09/05/2019	9/12/2019	12/05/2019	CV 2019 GCP	1,580,000.00		1,580,000.00	1,579,130.35	1,579,130.35	1,579,130.35	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0073	Construction of Multi-Purpose Building, Calanla, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	07/04/2019	07/11/2019	07/25/2019	07/25/2019	08/28/2019	08/28-30/2019	9/03/2019	09/05/2019	9/12/2019	12/10/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,433,259.15	2,433,259.15	2,433,259.15	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0074	Construction of Multi-Purpose Building, Diway, Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,470,000.00	2,470,000.00	2,470,000.00	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0075	Construction of Multi-Purpose Building, Falmu, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,474,631.84	2,474,631.84	2,474,631.84	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0076	Construction of Multi-Purpose Building, Gultoman, Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,470,000.00	2,470,000.00	2,470,000.00	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0077	Construction of Multi-Purpose Building, Gulten, Bugu, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,464,790.61	2,464,790.61	2,464,790.61	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0078	Construction of Multi-Purpose Building, La Dicha, Malabug, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,471,448.39	2,471,448.39	2,471,448.39	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0079	Construction of Multi-Purpose Building, Labanan, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-30/2019	9/03/2019	09/05/2019	9/12/2019	12/10/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,474,583.15	2,474,583.15	2,474,583.15	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0080	Construction of Multi-Purpose Building, Labador, Bugu, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,464,781.59		2,464,781.59	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0081	Construction of Multi-Purpose Building, Lading, Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,470,000.00	2,470,000.00	2,470,000.00	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0082	Construction of Multi-Purpose Building, Loc Baric, Mahablay, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-30/2019	9/03/2019	09/05/2019	9/12/2019	12/10/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,472,917.92	2,472,917.92	2,472,917.92	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0083	Construction of Multi-Purpose Building, Mayabao, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-30/2019	9/03/2019	09/05/2019	9/12/2019	12/10/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,474,583.91	2,474,583.91	2,474,583.91	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0084	Construction of Multi-Purpose Building, Polabutan, Alaca, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,474,523.19	2,474,523.19	2,474,523.19	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0085	Construction of Multi-Purpose Building, Rahamit, Bugu, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,464,786.11	2,464,786.11	2,464,786.11	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0086	Construction of Multi-Purpose Building, Upper Samatang, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/19/2019	CV 2019 GCP	2,475,000.00		2,475,000.00	2,474,507.86	2,474,507.86	2,474,507.86	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0087	Construction of Multi-Purpose Building, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/21-25/2019	6/25-7/2/2019	07/11/2019	7/15/2019	7/22/2019	10/14/2019	CV 2019 GCP	1,980,000.00		1,980,000.00	1,978,985.37	1,978,985.37	1,978,985.37	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0088	Construction(Completion) of Multi-Purpose Building, Brgy. Polabutan, Alaca, Zamboanga Sibugay	Construction Section	Public Bidding	-	05/30/2019	06/06/2019	6/25/2019	6/25/2019	6/26-29/2019	7/01-07/2019	07/11/2019	7/15/2019	7/22/2019	12/08/2019	CV 2019 GCP	3,960,000.00		3,960,000.00	3,999,655.81	3,999,655.81	3,999,655.81	COA, PICE and MCO (Local Parish)	08/03/2019	08/03/2019	08/03/2019	08/03/2019		
18.0089	Construction of Two (2) Storey Four (4) Classroom (ICT Building) at Bugu National High School, Bugu, Zamboanga Sibugay	Construction Section	Public Bidding	07/29/2019	08/01/2019	08/08/2019	08/22/2019	08/22/2019	08/22/2019	08/22/2019	08/29/2019	09/09/2019	09/10/2019	01/13/2020	CV 2019 GCP	13,583,000.00		13,583,000.00	13,572,174.34	13,572,174.34	13,572,174.34	COA, PICE and MCO (Local Parish)	08/01/2019	08/01/2019	08/01/2019	08/01/2019		
18.0090	Construction of Two (2) Storey Four (40 Classroom) at Diphalan HHS, Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	08/01/2019	08/08/2019	08/22/2019	08/22/2019	08/22/2019	08/22/2019	08/29/2019	09/09/2019	09/10/2019	01/13/2020	CV 2019 GCP	13,583,000.00		13,583,000.00	13,572,219.71	13,572,219.71	13,572,219.71	COA, PICE and MCO (Local Parish)	08/01/2019	08/01/2019	08/01/2019	08/01/2019		
18.0094	Construction of Brgy. Caluan, Mahablay, Zamboanga Sibugay	Construction Section	Public Bidding	-	08/01/2019	08/08/2019	08/22/2019	08/22/2019	08/22/2019	08/22/2019	09/12/2019	09/24/2019	09/25/2019	11/14/2019	CV 2019 GCP	4,975,000.00		4,975,000.00	4,968,533.07	4,968,533.07	4,968,533.07	COA, PICE and MCO (Local Parish)	08/01/2019	08/01/2019	08/01/2019	08/01/2019		
18.0095	Construction of Brgy. Del Pilar, Brgy. Del Pilar, Malabug, Zamboanga Sibugay	Construction Section	Public Bidding	-	08/01/2019	08/08/2019	08/22/2019	08/22/2019	08/22/2019	08/22/2019	09/12/2019	09/24/2019	09/25/2019	11/14/2019	CV 2019 GCP	4,975,000.00		4,975,000.00	4,965,921.02	4,965,921.02	4,965,921.02	COA, PICE and MCO (Local Parish)	08/01/2019	08/01/2019	08/01/2019	08/01/2019		
18.0096	Construction of Brgy. Mgo-Sito San Isidro PHR, Brgy. Mgo-Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	08/01/2019	08/08/2019	08/22/2019	08/22/2019	08/22/2019	08/22/2019	09/12/2019	09/24/2019	09/25/2019	11/14/2019	CV 2019 GCP	4,975,000.00		4,975,000.00	4,965,670.95	4,965,670.95	4,965,670.95	COA, PICE and MCO (Local Parish)	08/01/2019	08/01/2019	08/01/2019	08/01/2019		
18.0097	Construction of Brgy. Payangan PHR, Brgy. Payangan, Alaca, Zamboanga Sibugay	Construction Section	Public Bidding	-	08/01/2019	08/08/2019	08/22/2019	08/22/2019	08/22/2019	08/22/2019	09/12/2019	09/24/2019	09/25/2019	11/14/2019	CV 2019 GCP	4,975,000.00		4,975,000.00	4,963,237.26	4,963,237.26	4,963,237.26	COA, PICE and MCO (Local Parish)	08/01/2019	08/01/2019	08/01/2019	08/01/2019		
18.0103	Rehabilitation/Improvement of Attached (Two) Storey Classroom, Brgy. Kananagan, Diphalan, Zamboanga Sibugay	Construction Section	Public Bidding	-	08/27/2019	10/04/2019	10/19/2019	10/19/2019	10/19/2019	10/21/2019	10/29/2019	11/07/2019	11/08/2019		CV 2019 GCP	3,415,500.00		3,415,500.00	3,412,040.12	3,412,040.12	3,412,040.12	COA, PICE and MCO (Local Parish)	08/28/2019	08/28/2019	08/28/2019	08/28/2019		
18.0124	Construction of Brgy. Polabutan-Brgy. Upper Baluran PHR, Brgy. Baluran, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/19/2019	11/26/2019	12/17/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019	01/06/2020	01/07/2020		CV 2019 GCP	4,975,000.00		4,975,000.00	4,932,500.31	4,932,500.31	4,932,500.31	COA, PICE and MCO (Local Parish)	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
18.0125	Construction of Brgy. Fama-Brgy. Kahanagan PHR, Brgy. Fama and Brgy. Kahanagan, Oduwaga Zamboanga Sibugay	Construction Section	Public Bidding	-	11/19/2019	11/26/2019	12/17/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019	01/06/2020	01/07/2020		CV 2019 GCP	9,990,000.00		9,990,000.00	9,602,318.05	9,602,318.05	9,602,318.05	COA, PICE and MCO (Local Parish)	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
18.0126	Construction of Brgy. Balawan PHR, Brgy. Balawan, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/19/2019	11/26/2019	12/17/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019	01/06/2020	01/07/2020		CV 2019 GCP	4,975,000.00		4,975,000.00	4,934,681.07	4,934,681.07	4,934,681.07	COA, PICE and MCO (Local Parish)	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
18.0127	Construction of Brgy. Mahablay PHR, Brgy. Mahablay, Tabuan, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/19/2019	11/26/2019	12/17/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019	01/06/2020	01/07/2020		CV 2019 GCP	4,975,000.00		4,975,000.00	4,801,338.79	4,801,338.79	4,801,338.79	COA, PICE and MCO (Local Parish)	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
18.0129	Construction/Rehabilitation of Accessibility Facility for Physically Challenge Persons in Zamboanga Sibugay I (Construction of Loading and Unloading Bay (turn out) along Laneo-Regalado-Zamboanga City Road, Polabutan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/28/2019	12/05/2019	12/19/2019	12/19/2019	12/19/2019	12/20/2019	12/26/2019	01/06/2020	01/07/2020		CV 2019 GCP	2,057,360.41		2,057,360.41	2,042,018.22	2,042,018.								

