

[illegible]

ON-GOING PROCUREMENT ACTIVITIES

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Confere nce	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
Contract ID 19-JH0028	Construction of Flood Control Drainage at Isabela City, Basilan DEO	DPWH- Isabela City DEO	Public Bidding	07/02/2019	07/09/2019	07/16/2019	08/06/2019	08/06/2019	8/13/2019	8/27/2019	8/27/2019									07/12/2019	08/02/2019	08/02/2019	08/02/2019	08/02/2019	n/a				
Contract ID 19-JH0029	Repair and Maintenance of Revetment at Lunot River along Isabela Maluso Road Section, Isabela City, Basilan at R/S	DPWH- Isabela City DEO	Public Bidding	10/03/2019	10/10/2019	10/18/2019	11/05/2019	11/05/2019	11/12/2019	11/21/2019	11/21/2019									10/16/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019	n/a				
Contract ID 19-JH0030	Repair and Maintenance of Revetment at Balagtasan River along Isabela-Lernitan Road Section, Isabela City, Basilan	DPWH- Isabela City DEO	Public Bidding	10/03/2019	10/10/2019	10/18/2019	11/05/2019	11/05/2019	11/12/2019	11/21/2019	11/21/2019									10/16/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019	n/a				
Contract ID 19-JH0031	Construction of One (1) Unit Two (2) Classroom @ Alton Elementary School Isabela City, Basilan	DPWH- Isabela City DEO	Public Bidding	10/11/2019	10/20/2019	10/28/2019	11/08/2019	11/08/2019	11/13/2019	11/20/2019	11/25/2019									10/25/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019	n/a				
Contract ID 19-JH0047	Repair/Maintenance of DPWH Building Staff House/Multi-Purpose Hall, Isabela City DEO Tabuk, Isabela City	DPWH- Isabela City DEO	Public Bidding	11/04/2019	11/11/2019	11/19/2019	12/10/2019	12/10/2019	11/13/2019	11/20/2019	11/27/2019									11/15/2019	12/06/2019	12/06/2019	12/06/2019	12/06/2019	n/a				
Contract ID 20-JH0001	Repair/Maintenance of DPWH Building Staff House/Multi-Purpose Hall, Isabela City DEO Tabuk, Isabela City	DPWH- Isabela City DEO	Public Bidding	10/23/2019	10/30/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	Awaiting the Release of GAA, 2020										11/05/2019	11/17/2019	11/17/2019	11/17/2019	11/17/2019	n/a				
Contract ID 20-JH0004	Concreting of Roads, Sunrise Brgy. Road, Isabela City, Basilan Isabela City	DPWH- Isabela City DEO	Public Bidding	10/23/2019	10/30/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	Awaiting the Release of GAA, 2020										11/05/2019	11/17/2019	11/17/2019	11/17/2019	11/17/2019	n/a				
Contract ID 20-JH0002	Construction of Multi-Purpose Building, Marketette, Isabela City, Basilan	DPWH- Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA, 2020										12/04/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019	n/a				