

Contract ID 20JH-0003	Construction of Multi-Purpose Building, Aguada, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱3,900,000.00			₱2,732,133.03			12/13/2019	12/13/2019	12/13/2019	n/a	
Contract ID 20JH-0005	Construction of Multi-Purpose Covered Court at Brgy. Lukbuton, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱4,950,000.00			₱1,898,254.87			12/13/2019	12/13/2019	12/13/2019	n/a	
Contract ID 20JH-0006	Construction of Multi-Purpose Building at Brgy. Pangayan, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱4,950,000.00			₱4,633,663.66			12/13/2019	12/13/2019	12/13/2019	n/a	
Contract ID 20JH-0007	Water System at Brgy. Kumalarang, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱1,950,000.00			₱1,973,433.42			12/13/2019	12/13/2019	12/13/2019	n/a	
Contract ID 20JH-0008	Completion of Multi-Purpose Building at Sitio Bliss, Brgy. Lantide, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱2,970,000.00			₱2,934,000.07			12/13/2019	12/13/2019	12/13/2019	n/a	
Contract ID 20JH-0009	Completion of Multi-Purpose Building at Sitio Bliss, Brgy. Lantide, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	10/23/2019	11/27/2019	12/06/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱2,970,000.00			₱2,934,000.07			12/13/2019	12/13/2019	12/13/2019	n/a	
Contract ID 20JH-0010	Asset Preservation - Preventive Maintenance along Basilan Circumferential Road, S00005BL (K0000+760 - K0001+365, K0004+660 - K0006+618), S00002BL (K0000+603 - K0002+000, K0007+800 - K0007+982)	DPWH-Isabela City DEO	Public Bidding	11/22/2019	11/30/2019	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱7,945,180.00			₱7,915,380.70			12/16/2019	12/16/2019	12/16/2019	n/a	
Contract ID 20JH-0011	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slope Collapse, and Landslide - Secondary Roads Basilan Circumferential Rd (S00005BL) - K0003 + 300 - K0003 + 450 (L/S), K0003 + 300 - K0003 + 600, Slope Protection Works (Grouted Riprap/Stone Masonry) (R/S)	DPWH-Isabela City DEO	Public Bidding	11/22/2019	11/30/2019	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱9,972,000.00			₱9,951,663.85			12/16/2019	12/16/2019	12/16/2019	n/a	
Contract ID 20JH-0012	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slope Collapse, and Landslide - Secondary Roads Basilan Circumferential Rd (S00005BL) - K0006 + 800 - K0009 + 050, Slope Protection Works (Grouted Riprap/Stone Masonry) (R/S)	DPWH-Isabela City DEO	Public Bidding	11/22/2019	11/30/2019	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱3,045,600.00			₱3,039,600.30			12/16/2019	12/16/2019	12/16/2019	n/a	
Contract ID 20JH-0013	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slope Collapse, and Landslide - Secondary Roads Basilan Circumferential Rd (S00002BL) - K0006 + 440 - K0009 + 788 (L/S), K0006 + 620 - K0006 + 760, Slope Protection Works (Grouted Riprap/Stone Masonry) (R/S)	DPWH-Isabela City DEO	Public Bidding	11/22/2019	11/30/2019	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱24,750,000.00			₱24,739,880.08			12/16/2019	12/16/2019	12/16/2019	n/a	
Contract ID 20JH-0014	Concrete Pavement with Rubberized Track & Field at East Side, Isabela City, Basilan	DPWH-Isabela City DEO	Public Bidding	11/22/2019	11/30/2019	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱46,530,000.00			₱46,519,490.14			12/16/2019	12/16/2019	12/16/2019	n/a	
Contract ID 20JH-0016	Rehabilitation/Upgrading of Damaged Paved Roads (Reblocking) along Basilan Circumferential Road (Lamlitan - Tipo-Ipo - Tumuhubong Road Section) Sta. 35+500 - Sta. 36+100	DPWH-Isabela City DEO	Public Bidding	11/27/2019	12/04/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱14,650,000.00			₱14,842,664.46			12/24/2019	12/24/2019	12/24/2019	n/a	
Contract ID 20JH-0017	Rehabilitation/Upgrading of Damaged Paved Roads (Reblocking) along Basilan Circumferential Road (Lamlitan - Tipo-Ipo - Tumuhubong Road Section) Sta. 52+920 - Sta. 53+675	DPWH-Isabela City DEO	Public Bidding	11/27/2019	12/04/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱19,600,000.00			₱19,750,401.52			12/24/2019	12/24/2019	12/24/2019	n/a	
Contract ID 20JH-0018	Road Widening including Drainage along Basilan Circumferential Road (Tuburan-Lamlitan Section) Sta. 34+000 - Sta. 35+000	DPWH-Isabela City DEO	Public Bidding	11/27/2019	12/04/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱39,500,000.00			₱39,468,784.37			12/24/2019	12/24/2019	12/24/2019	n/a	
Contract ID 20JH-0019	Road Widening including Drainage along Basilan Circumferential Road (Tumuhubong - Sumisip - Maluso Road Section) Sta. 65+000 - Sta. 66+050	DPWH-Isabela City DEO	Public Bidding	11/27/2019	12/04/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱39,500,000.00			₱39,440,240.90			12/24/2019	12/24/2019	12/24/2019	n/a	
Contract ID 20JH-0020	Road Widening including Drainage along Basilan Circumferential Road (Tumuhubong - Sumisip - Maluso Road Section) Sta. 66+315 - Sta. 67+320	DPWH-Isabela City DEO	Public Bidding	11/27/2019	12/04/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱39,500,000.00			₱39,480,172.86			12/24/2019	12/24/2019	12/24/2019	n/a	
Contract ID 20JH-0021	Road Widening including Drainage along Basilan Circumferential Road (Tumuhubong - Sumisip - Maluso Road Section) Sta. 70+000 - Sta. 71+000	DPWH-Isabela City DEO	Public Bidding	11/27/2019	12/04/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	Awaiting the Release of GAA 2020	NEP w/ ERRATA 2020	₱39,500,000.00			₱39,450,085.22			12/24/2019	12/24/2019	12/24/2019	n/a	