



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY 1 DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2019 to DECEMBER 31, 2019

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
19OF0197	Rehabilitation of Multi-purpose Building, Brgy. Fairview, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	21,780,000.00	-	21,780,000.00	21,137,490.00	-	21,137,490.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0154	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Pag-asá, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	19,800,000.00	-	19,800,000.00	19,404,000.00	-	19,404,000.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0153	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Bantay, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,924.00	-	4,801,924.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0155	Construction/Rehabilitation of Multi-purpose Building, Brgy. Nayong Kanluran, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0156	Construction/Rehabilitation of Multi-purpose Building, Brgy. Palitok, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,796,000.00	-	4,796,000.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0157	Rehabilitation of Multi-purpose Building, Brgy. Balingasa, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	9,603,714.50	-	9,603,714.50	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0158	Improvement/Concreting of Road (School Ground), Brgy. Project 6, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,811,400.00	-	4,811,400.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0185	Construction of Multi-purpose Building, Brgy. Tandang Sora, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/24-6/20/2019	06/07/2019	07/02/2019	07/02/2019	07/03/2019	07/04/2019	07/04/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	9,605,111.50	-	9,605,111.50	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0161	Construction of MPB at Ciudad Regina Subdivision, Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,751,491.42	-	4,751,491.42	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0162	Construction of MPB at Filheights Subdivision, Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,751,978.25	-	4,751,978.25	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0163	Construction of MPB at Grotto Canon Street, Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	1,980,000.00	-	1,980,000.00	1,940,380.10	-	1,940,380.10	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0164	Construction of MPB at Kagawad Road Area C, Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,751,573.44	-	4,751,573.44	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0165	Construction of MPB at Ortega Street, BF Homes, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,880,335.22	-	2,880,335.22	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0169	Construction of MPB at Tivoli Greens, Subdivision, Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,751,534.62	-	4,751,534.62	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0178	Asphalting of Road, Sandico Street, BF Homes, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/16/2019	5/23-6/19/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	1,980,000.00	-	1,980,000.00	1,940,284.00	-	1,940,284.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0207	Construction of MPB at Narra Street, Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,879,996.00	-	2,879,996.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0211	Construction of Multi-purpose Building, San Lorenzo Ruiz Street, Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,879,246.84	-	2,879,246.84	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	
19OF0220	Improvement of Multi-purpose Building of Police Station 6, IBP Road, Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/04/2019	07/04/2019	07/04/2019	07/05/2019	07/05/2019	07/10/2019	07/16/2019	07/17/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,880,118.00	-	2,880,118.00	NACAP, COA, VACC, District Union	05/31/2019	-	06/28/2019	-	-	-	</

19OF0196	Construction of Multi-purpose Building (Livelihood and Training Center), Bahay Toro, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/24-6/20/2019	06/07/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	9,602,925.00	-	9,602,925.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0200	Rehabilitation of Multi-purpose Building, Brgy. Damayan, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/24-6/20/2019	06/07/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,425.00	-	4,801,425.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0206	Improvement of MPB (Basketball Court) at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,880,883.90	-	2,880,883.90	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0210	Improvement of MPB at Area 6 Sitio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,879,883.90	-	2,879,883.90	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0212	Improvement of MPB at Innerwheel, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,053.58	-	4,801,053.58	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0214	Rehabilitation of Multi-purpose Building at Area 5, Brgy. Suyo, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,880,174.94	-	2,880,174.94	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0218	Improvement of Multi-purpose Building at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,880,559.56	-	2,880,559.56	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0219	Improvement of Multi-Purpose Building at Lupang Pangako, Pinasama Day Care Center, Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,880,696.06	-	2,880,696.06	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0223	Construction / Improvement of Multi-purpose Building at Asper, Brgy. Bagong Silang, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	3,840,599.94	-	3,840,599.94	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0224	Construction of Multi-purpose Building at Lower Sampaguita, Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,462.88	-	4,801,462.88	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0230	Construction of Multipurpose Building at Northview 1, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,225.14	-	5,761,225.14	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0233	Improvement of Multipurpose Building at Mayon Street, Kanejin HGA, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	3,361,028.40	-	3,361,028.40	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0243	Drainage Improvement at Teacher's Bliss, Brgy. Balong Bato, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,900,500.00	-	4,900,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0192	Rehabilitation of Gladiolus and Rosal Streets, Barangay Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	14,405,208.54	-	14,405,208.54	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0201	Rehabilitation of Baesa Road, Barangay Baesa, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	14,404,500.00	-	14,404,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0213	Construction of Multi-purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	11,880,000.00	-	11,880,000.00	11,523,300.00	-	11,523,300.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0242	Rehabilitation/ Improvement of Pasong Tamo Creek, Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	14,701,500.00	-	14,701,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0225	Construction of Multi-purpose Building at Rolling Meadows, Barangay San Bartolome, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0234	Construction of Multipurpose Building at Maligaya Elementary School, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,800.00	-	5,761,800.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0235	Construction of Multipurpose Building at Rockville 2 Subdivision, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,800.00	-	5,761,800.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0257	Construction of Multipurpose Building at Peso Corner Royal Streets, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	9,603,000.00	-	9,603,000.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0258	Construction of Multipurpose Building at Bronston Corner Boles Streets, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,800.00	-	5,761,800.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0259	Construction of Multipurpose Building at Geneva Gardens Subdivisions, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,800.00	-	5,761,800.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0260	Construction of Multipurpose Building at Hobart Village, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0261	Construction of Multipurpose Building at Pascual, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	3,841,200.00	-	3,841,200.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0216	Improvement of Multi-purpose Building at Don Antonio Heights, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/25/2019	07/25/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	14,880,000.00	-	14,880,000.00	14,135,628.35	-	14,135,628.35	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0181	Construction/Rehabilitation of Multi-purpose Building, Brgy. Nova Proper, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	49,500,000.00	-	49,500,000.00	47,025,000.00	-	47,025,000.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0152	Construction of Slope Protection Structure along Marikina River (Sta. 19+700 to 19+850), Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	98,000,000.00	-	98,000,000.00	95,058,836.10	-	95,058,836.10	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0253	Construction and Maintenance of Bridges - Widening of Permanent Bridges to more than two lanes; Widening of Bridge - Bagong Tulay Bridge, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	49,500,000.00	-	49,500,000.00	47,025,000.00	-	47,025,000.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0255	Construction of Bridge for Pasakola Creek, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/26/2019	07/31/2019	08/01/2019	-	-	GAA 2019	49,000,000.00	-	49,000,000.00	47,074,500.00	-	47,074,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	07/24/2019	-	-	-	-	-
19OF0271	Construction of four (4) storey eight (8) classroom School Building at Kaligayahan F/S, O.C.	Planning Section	NO	Competitive Bidding	07/04/2019	7/11-30/2019	0																										

190F0222	Construction of Multi-purpose Building at Oval Street, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	2,879,996.88	-	2,879,996.88	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0228	Construction of Multipurpose Building at Filinvest 2, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	8,910,000.00	-	8,910,000.00	8,553,600.00	-	8,553,600.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0229	Construction of Multipurpose Building at Filinvest 1, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	6,930,000.00	-	6,930,000.00	6,721,246.92	-	6,721,246.92	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0231	Construction of Multipurpose Building at Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,800,893.14	-	4,800,893.14	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0232	Improvement of Multipurpose Building at Urban Lupang Pangako, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,423.17	-	4,801,423.17	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0237	Construction of Multipurpose Building Phase I, Brgy. Sauyo, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,594.77	-	5,761,594.77	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0238	Construction of Multipurpose Building Phase II, Brgy. Sauyo, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	5,761,221.97	-	5,761,221.97	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0239	Construction of Multipurpose Building Phase 1 Brgy. Culliat, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	3,361,050.00	-	3,361,050.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0240	Construction of Multipurpose Building Phase 2 Brgy. Culliat, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	3,362,100.00	-	3,362,100.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0241	Construction of Multipurpose Building Phase 3 Brgy. Culliat, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	3,360,864.56	-	3,360,864.56	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0244	Construction of Dike Embankment along Sitio Sandakot, Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	1,980,000.00	-	1,980,000.00	1,920,600.00	-	1,920,600.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0274	Construction of Multi-Purpose Building at Brgy. Pag-Ibig sa Nayan, Q.C.	Construction Section	NO	Competitive Bidding	07/04/2019	7/11-30/2019	07/18/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	19,800,000.00	-	19,800,000.00	19,206,000.00	-	19,206,000.00	NACAP, COA, VACC, District Union	07/18/2019	-	08/07/2019	-	-	-	-
190F0276	Road Improvement at Fantail Street, Brgy. Bagong Silangan, Q.C.	Construction Section	NO	Competitive Bidding	07/04/2019	7/11-30/2019	07/18/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	19,800,000.00	-	19,800,000.00	19,210,000.00	-	19,210,000.00	NACAP, COA, VACC, District Union	07/18/2019	-	08/07/2019	-	-	-	-
190F0195	Construction of 2 Storey Multi-purpose Building - Brgy. Fairview, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/24-6/20/2019	06/07/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	4,455,000.00	-	4,455,000.00	4,339,170.00	-	4,339,170.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0236	Construction of Multipurpose Building at Brgy. Balonbato, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	9,603,000.00	-	9,603,000.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0256	Construction of Multi-Purpose Building at Cadang Subdivision, Brgy. Talipapa Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/25-6/25/2019	06/13/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NACAP, COA, VACC, District Union	05/31/2019	-	08/07/2019	-	-	-	-
190F0273	Construction of Multi-Purpose Building at Brgy. Baesa, Q.C.	Construction Section	NO	Competitive Bidding	07/04/2019	7/11-30/2019	07/18/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	9,604,000.00	-	9,604,000.00	NACAP, COA, VACC, District Union	07/18/2019	-	08/07/2019	-	-	-	-
190F0278	Repair/Maintenance of DPWH Building Storage (Mezzanine Floor), Brgy. Holy Spirit, Q.C.	Planning Section	NO	Competitive Bidding	07/04/2019	7/11-30/2019	07/18/2019	08/14/2019	08/14/2019	08/15/2019	08/16/2019	08/16/2019	08/20/2019	08/23/2019	08/27/2019	-	-	MOA	3,959,974.60	-	3,959,974.60	3,841,175.36	-	3,841,175.36	NACAP, COA, VACC, District Union	07/18/2019	-	08/07/2019	-	-	-	-
190F0280	Completion of Scat Building Horizontal Extension, DENR Central Office, Visayas Ave., Diliman, Q.C.	Planning Section	NO	Competitive Bidding	08/09/2019	8/16-9/4/2019	08/23/2019	09/04/2019	09/04/2019	09/05/2019	09/06/2019	09/06/2019	10/15/2019	10/21/2019	10/22/2019	-	-	MOA	1,227,765.79	-	1,227,765.79	1,206,093.10	-	1,206,093.10	NACAP, COA, VACC, District Union	08/22/2019	-	08/30/2019	-	-	-	-
190F0281	Preventive Maintenance along various National Roads (Luzon Avenue, Congressional Avenue Extension, Mindanao Avenue), Quezon City with exception	Maintenance Section	NO	Competitive Bidding	08/09/2019	8/16-9/4/2019	08/23/2019	09/04/2019	09/04/2019	09/05/2019	09/06/2019	09/06/2019	09/11/2019	09/16/2019	09/17/2019	-	-	GAA 2019	2,875,077.03	-	2,875,077.03	2,788,824.72	-	2,788,824.72	NACAP, COA, VACC, District Union	08/22/2019	-	08/30/2019	-	-	-	-
190F0226	Construction of Multipurpose Building at Republic Avenue, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	09/19/2019	09/19/2019	09/20/2019	09/20/2019	09/20/2019	09/20/2019	09/25/2019	09/26/2019	-	-	GAA 2019	34,650,000.00	-	34,650,000.00	32,914,999.34	-	32,914,999.34	NACAP, COA, VACC, District Union	05/31/2019	-	09/12/2019	-	-	-	-
190F0171	Construction of Multi-Purpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	09/19/2019	09/19/2019	09/20/2019	09/20/2019	09/20/2019	09/20/2019	09/25/2019	09/26/2019	-	-	GAA 2019	29,700,000.00	-	29,700,000.00	28,211,781.03	-	28,211,781.03	NACAP, COA, VACC, District Union	05/31/2019	-	09/12/2019	-	-	-	-
190F0227	Construction of Multipurpose Building at IBP Road, Quezon City	Construction Section	NO	Competitive Bidding	05/15/2019	5/22-6/18/2019	06/06/2019	09/19/2019	09/19/2019	09/20/2019	09/20/2019	09/20/2019	09/20/2019	09/25/2019	09/26/2019	-	-	GAA 2019	21,780,000.00	-	21,780,000.00	20,690,077.95	-	20,690,077.95	NACAP, COA, VACC, District Union	05/31/2019	-	09/12/2019	-	-	-	-
190F0140	Rehabilitation of Multi-Purpose Building (Daycare Center), Sitio Veterans, Area 5, Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	01/04/2019	1/11-31/2019	01/18/2019	09/19/2019	09/19/2019	09/20/2019	09/20/2019	09/20/2019	09/20/2019	09/25/2019	09/26/2019	-	-	GAA 2019	1,470,000.00	-	1,470,000.00	1,462,700.00	-	1,462,700.00	NACAP, COA, VACC, District Union	01/18/2019	-	09/12/2019	-	-	-	-
190F0198	Construction of Multi-purpose Building (Senior Citizens Building), Lupang Panabo, Brgy. Papatas, Quezon City	Construction Section	NO	Competitive Bidding	05/17/2019	5/24-6/20/2019	06/07/2019	09/19/2019	09/19/2019	09/20/2019	09/20/2019	09/20/2019	09/20/2019	09/23/2019	09/26/2019	-	-	GAA 2019	1,960,000.00	-	1,960,000.00	1,950,200.00	-	1,950,200.00	NACAP, COA, VACC, District Union	05/31/2019	-	09/12/2019	-	-	-	-
190F0055	Rehabilitation of Tullahan River, Brgy. Sta. Lucia, Quezon City	Construction Section	NO	Competitive Bidding	12/07/2018	12/14-1/11/2019	12/28/2018	09/19/2019	09/19/2019	09/20/2019	09/20/2019	09/20/2019	09/20/2019	09/25/2019	09/26/2019	-	-	GAA 2019	14,699,400.00	-	14,699,400.00	13,964,933.70	-	13,964,933.70	NACAP, COA, VACC, District Union	12/28/2018	-	09/12/2019	-	-	-	-
190F0282	Retrofitting of Government Buildings in Preparation for the Big One at Veterans Memorial Medical Center-Ward 21 North Avenue, Diliman, Q.C.	Construction Section	NO	Competitive Bidding	10/10/2019	10/17-11/6/2019	10/25/2019	11/06/2019	11/06/2019	11/07/2019	11/08/2019	11/08/2019	11/15/2019	11/20/2019	11/21/2019	-	-	GAA 2019	21,756,000.00	-	21,756,000.00	20,885,760.00	-	20,885,760.00	NACAP, COA, VACC, District Union	10/25/2019	-	10/25/2019	-	-	-	-
190F0283	Retrofitting of Government Buildings in Preparation for the Big One at Veterans Memorial Medical Center-Out Patient Department, North Avenue, Diliman, Q.C.	Construction Section	NO	Competitive Bidding	10/10/2019	10/17-11/6/2019	10/25/2019	11/06/2019	11/06/2019	11/07/2019	11/08/2019	11/08/2019	11/15/2019	11/20/2019	11/21/2019	-	-	GAA 2019	13,328,000.00	-	13,328,000.00	12,794,880.00	-	12,794,880.00	NACAP, COA, VACC, District Union	10/25/2019	-	10/25/2019	-	-	-	-
190F0284	Retrofitting of Government Buildings in Preparation for the Big One at Veterans Memorial Medical Center-TB DOTS, North Avenue, Diliman, Q.C.	Construction Section	NO	Competitive Bidding	10/10/2019	10/17-11/6/2019	10/25/2019	11/06/2019	11/06/2019	11/07/2019	11/08/2019	11/08/2019	11/15/2019	11/20/2019	11/21/2019	-	-	GAA 2019	16,757,754.44	-	16,757,754.44	16,087,444.26	-	16,087,444.26	NACAP, COA, VACC, District Union	10/25/2019	-	10/25/2019	-	-	-	-
190F0285	Retrofitting of Government Buildings in Preparation for the Big One at Veterans Memorial Medical Center-Nurses Home, North Avenue, Diliman, Q.C.	Construction Section	NO	Competitive Bidding	10/10/2019	10/17-11/6/2019	10/25/2019	11/06/2019	11/06/2019	11/07/2019	11/08/2019	11/08/2019	11/15/2019	11/20/2019	11/21/2019	-	-	GAA 2019	25,577,740.06	-	25,577,740.06	24,554,630.00	-	24,554,630.00	NACAP, COA, VACC, District Union	10/25/2019	-	10/25/2019	-	-	-	-
190F0288	First Small-Scale Pilot Trial on the Use of Reclaimed Asphalt Pavement (RAP) along Road 8, Q.C. with Exceptions	Construction Section	NO	Competitive Bidding	10/15/2019	10/22-11/12/2019	10/31/2019	11/26/2019	11/26/2019	11/27/2019	11/28/2019	11/28/2019																				

200F0012	Rehabilitation of Drainage, Talayan Road, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019		11/18/2019	11/18/2019	-	-	-	-	-	GAA 2020	39,199,915.00	-	39,199,915.00	38,023,917.55	-	38,023,917.55	NACAP, COA, VACC, District Union	10/30/2019	-	10/30/2019	-	-	-	-	-
200F0016	Construction of West Riverside St. 000.0000 to 001.7500, Quezon City	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019		11/18/2019	11/18/2019	-	-	-	-	-	GAA 2020	42,348,640.00	-	42,348,640.00	41,078,180.80	-	41,078,180.80	NACAP, COA, VACC, District Union	10/30/2019	-	10/30/2019	-	-	-	-	-
200F0017	Construction/Maintenance of Flood Mitigation Structures and Drainage System at Salvon Road, Quezon City	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	48,999,221.32	-	48,999,221.32	47,529,245.00	-	47,529,245.00	NACAP, COA, VACC, District Union	10/30/2019	-	12/13/2019	-	-	-	-	-
200F0018	Improvement/Rehabilitation of Tullahan River at Brgy. Nagkaisang Nayan, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019		11/18/2019	11/18/2019	-	-	-	-	-	GAA 2020	49,000,000.00	-	49,000,000.00	46,551,945.15	-	46,551,945.15	NACAP, COA, VACC, District Union	10/30/2019	-	10/30/2019	-	-	-	-	-
200F0020	Construction of Multi-Purpose Building, Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	34,649,825.00	-	34,649,825.00	34,476,575.88	-	34,476,575.88	NACAP, COA, VACC, District Union	10/30/2019	-	12/17/2019	-	-	-	-	-
200F0022	Preventive Maintenance of Road (Concrete Re-blocking) along Quirino Highway K0010+200 to K0014+294 with Exception, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	5,109,788.65	-	5,109,788.65	4,956,494.99	-	4,956,494.99	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0023	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along A. Bonifacio Avenue (S05164Z) K0007+693 - K0009+419, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	7,527,164.17	-	7,527,164.17	7,226,077.60	-	7,226,077.60	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0024	Preventive Maintenance of Roads: Concrete Re-blocking along A. Bonifacio Ave. (K0008+309 - K0007+000, K0007+440 - K0006+349), Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	18,461,905.98	-	18,461,905.98	17,723,429.74	-	17,723,429.74	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0025	Preventive Maintenance of Road: Asphalt Overlay along Cordillera St. (S0538LZ) Chainage 0 to Chainage 667, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	8,689,269.40	-	8,689,269.40	8,254,805.96	-	8,254,805.96	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0026	Preventive Maintenance of Road (Concrete Re-blocking along Ilocos Sur St., Q.C. with Exception (K0012+(-902) - K0012+(-462)	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	3,151,968.03	-	3,151,968.03	3,057,408.99	-	3,057,408.99	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0027	Preventive Maintenance of Road: Asphalt Overlay along Karlaon St. (S05330LZ) K0006+208 to K0006+538, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	4,289,030.92	-	4,289,030.92	4,266,445.92	-	4,266,445.92	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0028	Preventive Maintenance of Road: Asphalt Overlay along Nicanor Roxas St., K0007+000 - K0007+204, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019		11/21/2019	11/21/2019	-	-	-	-	-	GAA 2020	5,325,939.22	-	5,325,939.22	5,059,642.26	-	5,059,642.26	NACAP, COA, VACC, District Union	11/05/2019	-	11/05/2019	-	-	-	-	-
200F0029	Rehabilitation of Drainage, Fort Santiago, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,599,923.00	-	19,599,923.00	19,011,925.31	-	19,011,925.31	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0030	Rehabilitation of Drainage, Makaturing St., Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,599,900.00	-	19,599,900.00	19,207,902.00	-	19,207,902.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0031	Rehabilitation of Drainage, Malambo, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	9,799,930.00	-	9,799,930.00	9,505,932.10	-	9,505,932.10	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0032	Rehabilitation of Drainage, Road 1 (Pagasa), Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,599,920.00	-	19,599,920.00	19,011,922.40	-	19,011,922.40	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0033	Construction of Community Development Center 000.000 to 001.0500, Brgy. N.S. Amoranto, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	29,399,925.00	-	29,399,925.00	28,517,927.25	-	28,517,927.25	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0034	Construction of Aguilar St., 000.000 to 000.7000, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,599,925.00	-	19,599,925.00	19,011,927.25	-	19,011,927.25	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0035	Construction of Col. Moran St., Brgy. Sta. Cruz, 000.000 to 001.4000, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	29,399,925.00	-	29,399,925.00	28,517,927.25	-	28,517,927.25	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0036	Construction of Mauban St., 000.000 to 000.7000, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,599,900.00	-	19,599,900.00	19,011,903.00	-	19,011,903.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0037	Construction of Pat Senador St., 000.000 to 000.6300, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	17,639,900.00	-	17,639,900.00	17,108,939.01	-	17,108,939.01	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0038	Rehabilitation of Balon Bato Creek, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,012,000.00	-	19,012,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0039	Rehabilitation of Drainage Bantat Road, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,599,493.43	-	19,599,493.43	19,011,508.00	-	19,011,508.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0040	Rehabilitation of Drainage, William Street, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	9,799,597.06	-	9,799,597.06	9,701,601.00	-	9,701,601.00	NACAP, COA, VACC, District Union	11/14/2019	-	12/13/2019	-	-	-	-	-
200F0041	Rehabilitation of Drainage along Howmart Road, Brgy. Baesa, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,555,000.00	-	9,555,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0042	Concrete Re-Blocking Along Teachers Bliss, Brgy. Balumbato, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,506,000.00	-	9,506,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-	-	-
200F0043	Drainage Improvement at Carmel 3, Brgy. Tandang Sora, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	9,900,000.00	-	9,900,000.00	9,702,000.00	-	9,702,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0045	Construction of Holy Spirit Multi-Purpose Building 1, Brgy. Holy Spirit, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,801,600.00	-	3,801,600.00	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0046	Construction of Payatas Multi-Purpose Building 6, Brgy. Payatas, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,801,600.00	-	3,801,600.00	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0047	Construction of Multi-Purpose Building, Brgy. Bagong Silangan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,820,562.82	-	3,820,562.82	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0048	Construction of Bagong Silangan Multi-Purpose Building 1, Brgy. Bagong Silangan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	4,950,000.00	-	4,950,000.00	4,751,501.50	-	4,751,501.50	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0049	Construction of Bagong Silangan Multi-Purpose Building 2, Brgy. Bagong Silangan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	4,950,000.00	-	4,950,000.00	4,801,491.88	-	4,801,491.88	NACAP, COA, VACC, District Union	11/14/2019	-	12/17/2019	-	-	-	-	-
200F0050	Rehabilitation of Culiat H/S, Brgy. Culiat, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NACAP, COA, VACC, District Union	11/14/201							

200F0069	Construction of Road, Viking St., Brgy. Fairview, 000.0000 to 000.3500, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,506,000.00	-	9,506,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-
200F0070	Improvement/Concreting of Omega Ave., Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,012,000.00	-	19,012,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-
200F0071	Improvement/Concreting of Dirham St., Brgy. North Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,110,000.00	-	19,110,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-
200F0072	Improvement/Concreting of Palmal St., Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,110,000.00	-	19,110,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-
200F0073	Construction of Road, Dunhill St., Brgy. Fairview, 000.0000 to 000.3500, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,506,000.00	-	9,506,000.00	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-
200F0076	Repair/Rehabilitation/Improvement of Drainage Structure along Tandang Sora Avenue, K0013+427 to K0015+200 with Erection of C	Maintenance Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019		11/29/2019	11/29/2019	-	-	-	-	-	GAA 2020	14,699,928.61	-	14,699,928.81	14,258,930.95	-	14,258,930.95	NACAP, COA, VACC, District Union	11/14/2019	-	11/14/2019	-	-	-
200F0078	Rehabilitation of Multi-Purpose Building at Brgy. Alicia, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/17/2019	12/17/2019		12/19/2019	12/19/2019	-	-	-	-	-	GAA 2020	4,949,900.00	-	4,949,900.00	4,752,903.00	-	4,752,903.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0079	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	9,899,900.00	-	9,899,900.00	9,621,712.81	-	9,621,712.81	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0080	Rehabilitation of Multi-Purpose Building at Brgy. Del Monte, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	4,949,900.00	-	4,949,900.00	4,751,904.00	-	4,751,904.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0081	Rehabilitation of Multi-Purpose Building at Brgy. Manresa, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019		12/09/2019	12/09/2019	-	-	-	-	-	GAA 2020	4,949,850.00	-	4,949,850.00	4,752,854.50	-	4,752,854.50	NACAP, COA, VACC, District Union	11/20/2019	-	11/20/2019	-	-	-
200F0082	Rehabilitation of Multi-Purpose Building at Brgy. Masambong, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	9,899,900.00	-	9,899,900.00	9,602,903.00	-	9,602,903.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0083	Rehabilitation of Multi-Purpose Building at Brgy. N.S. Amoranto, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	4,949,870.00	-	4,949,870.00	4,801,373.90	-	4,801,373.90	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0084	Rehabilitation of Multi-Purpose Building at Brgy. San Jose, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/17/2019	12/17/2019		12/19/2019	12/19/2019	-	-	-	-	-	GAA 2020	9,899,850.00	-	9,899,850.00	9,622,654.20	-	9,622,654.20	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0085	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Teresita, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	9,899,880.00	-	9,899,880.00	9,612,783.48	-	9,612,783.48	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0086	Construction of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	9,899,820.00	-	9,899,820.00	9,602,825.40	-	9,602,825.40	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0087	Rehabilitation of Multi-Purpose Building at Brgy. Project 6, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019		12/09/2019	12/09/2019	-	-	-	-	-	GAA 2020	3,342,140.00	-	3,342,140.00	3,271,955.06	-	3,271,955.06	NACAP, COA, VACC, District Union	11/20/2019	-	11/20/2019	-	-	-
200F0088	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	2,970,000.00	-	2,970,000.00	2,880,634.66	-	2,880,634.66	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0089	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,820,940.44	-	3,820,940.44	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0090	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	5,940,000.00	-	5,940,000.00	5,672,500.00	-	5,672,500.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0091	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,801,600.00	-	3,801,600.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0092	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,801,600.00	-	3,801,600.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0093	Construction of Payatas Multi-Purpose Building-1, Barangay Payatas, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	2,970,000.00	-	2,970,000.00	2,880,840.20	-	2,880,840.20	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0094	Construction of Payatas Multi-Purpose Building-5, Barangay Payatas, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	4,950,000.00	-	4,950,000.00	4,800,800.13	-	4,800,800.13	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0095	Rehabilitation of Payatas Multi-Purpose Building-2, Barangay Payatas, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	1,980,000.00	-	1,980,000.00	1,920,800.00	-	1,920,800.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0096	Rehabilitation of Payatas Multi-Purpose Building-3, Barangay Payatas, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	2,970,000.00	-	2,970,000.00	2,895,634.50	-	2,895,634.50	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0097	Rehabilitation of Payatas Multi-Purpose Building-4, Barangay Payatas, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,850,780.88	-	3,850,780.88	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0098	Rehabilitation of Commonwealth Multi-Purpose Building, Barangay Commonwealth, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	2,970,000.00	-	2,970,000.00	2,894,901.14	-	2,894,901.14	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0099	Rehabilitation of Holy Spirit Multi-Purpose Building-1, Barangay Holy Spirit, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	2,970,000.00	-	2,970,000.00	2,895,102.15	-	2,895,102.15	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0100	Rehabilitation of Holy Spirit Multi-Purpose Building-2, Barangay Holy Spirit, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	3,960,000.00	-	3,960,000.00	3,821,150.00	-	3,821,150.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0101	Construction of Multi-Purpose Building, Brgy. Bagbag, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	9,899,845.00	-	9,899,845.00	9,602,849.65	-	9,602,849.65	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0102	Construction of Multi-Purpose Building, Brgy. Greater Lagro, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/26/2019	12/26/2019	-	-	-	-	-	GAA 2020	4,999,815.00	-	4,999,815.00	4,849,820.55	-	4,849,820.55	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-
200F0103	Construction of Multi-Purpose Building, Brgy. Gulod, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	9,899,815.00	-	9,899,815.00	9,602,820.55	-	9,602,820.55	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0104	Construction of Multi-Purpose Building, Brgy. Kaligayahan, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	14,849,880.00	-	14,849,880.00	14,404,383.60	-	14,404,383.60	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-
200F0105	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019		12/09/2019	12/09/2019	-	-	-	-	-	GAA 2020	9,900,000.00	-	9,900,000.00	9,652,500.00	-	9,652,500.00	NACAP, COA, VACC, District Union	11/20/2019	-	11/20/2019	-	-	-
200F0106	Construction of Multi-Purpose Building, Brgy. North Fairview, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019		12/2																				

20OF0127	Construction of MPB at Brgy. Sauyo, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	6,860,000.00	-	6,860,000.00	6,653,900.00	-	6,653,900.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-	-	
20OF0129	Construction of MPB at Metro Heights, Brgy. Culiat, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	6,860,000.00	-	6,860,000.00	6,791,100.00	-	6,791,100.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-	-	
20OF0132	Construction of MPB at Villa Ferenze, Brgy. Culiat, Q. C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019		12/20/2019	12/20/2019	-	-	-	-	-	GAA 2020	6,860,000.00	-	6,860,000.00	6,757,100.00	-	6,757,100.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/13/2019	-	-	-	-	
20OF0133	Construction of Multi-Purpose Building at Carmel 3, Brgy. Tandang Sora, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/26/2019	12/26/2019		12/27/2019	12/27/2019	-	-	-	-	-	GAA 2020	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-	-	
20OF0134	Rehabilitation of Drainage along Saturnina St. and Valenna St., Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019		12/09/2019	12/09/2019	-	-	-	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,600,000.00	-	9,600,000.00	NACAP, COA, VACC, District Union	11/20/2019	-	11/20/2019	-	-	-	-	
20OF0135	Rehabilitation of Drainage at Area 68, Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019		12/09/2019	12/09/2019	-	-	-	-	-	GAA 2020	6,986,000.00	-	6,986,000.00	6,655,000.00	-	6,655,000.00	NACAP, COA, VACC, District Union	11/20/2019	-	11/20/2019	-	-	-	-	
20OF0137	Rehabilitation of Drainage at Germinihido Compound, Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/26/2019	12/26/2019		12/27/2019	12/27/2019	-	-	-	-	-	GAA 2020	6,860,000.00	-	6,860,000.00	6,690,000.00	-	6,690,000.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-	-	
20OF0139	Rehabilitation of Drainage at Area 135, Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/26/2019	12/26/2019		12/27/2019	12/27/2019	-	-	-	-	-	GAA 2020	6,860,000.00	-	6,860,000.00	6,688,500.00	-	6,688,500.00	NACAP, COA, VACC, District Union	11/20/2019	-	12/17/2019	-	-	-	-	
20OF0147	Preventive Maintenance - Visayas Ave - K0012+000 - K0013+166	Maintenance Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	13,628,860.00	-	13,628,860.00	12,946,929.02	-	12,946,929.02	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20OF0148	Preventive Maintenance - Visayas Ave - K0014+000 - K0013+000	Maintenance Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	9,833,320.00	-	9,833,320.00	9,341,193.97	-	9,341,193.97	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20OF0149	Construction of Flood Control Structures, San Francisco River (Del Monte Bridge), Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	31,850,000.00	-	31,850,000.00	30,894,500.00	-	30,894,500.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20OF0150	Rehabilitation of Drainage, Culiat Creek, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,012,000.00	-	19,012,000.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20OF0151	Rehabilitation of Drainage, Manlio Creek, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	30,380,000.00	-	30,380,000.00	29,596,000.00	-	29,596,000.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20OF0155	Construction of Multi-Purpose Building, Barangay Masambong, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	14,850,000.00	-	14,850,000.00	14,404,500.00	-	14,404,500.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20CF0158	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bahay Toro, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	14,850,000.00	-	14,850,000.00	14,421,543.21	-	14,421,543.21	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20CF0160	Construction of Banawe St. 000.0000 to 000.7000, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,012,000.00	-	19,012,000.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20CF0161	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,208,000.00	-	19,208,000.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20CF0162	Construction of Sct. Alcaraz St. 000.0000 to 000.7000, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,208,000.00	-	19,208,000.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
20CF0163	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020		01/10/2020	01/10/2020	-	-	-	-	-	GAA 2020	3,577,000.00	-	3,577,000.00	3,505,500.00	-	3,505,500.00	NACAP, COA, VACC, District Union	12/13/2019	-	12/13/2019	-	-	-	-	
Total Allotted Budget of Procurement Activities																			3,637,923,983.79														
Total Contract Price of Procurement Activities Conducted																			3,524,466,701.38														
Total Savings (Total Allotted Budget - Total Contract Price)																			113,457,282.41														
ON-GOING PROCUREMENT ACTIVITIES																																	
19OF0294	Repair/Rehabilitation of Multi-Purpose Hall and Atrium Roofing at PIA Building, Elliptical Road, Q.C.	Construction Section	NO	Competitive Bidding	11/27/2019	12/4-26/2019	12/13/2019	-	-	-	-	-	-	-	-	-	-	-		1,371,536.93	-	1,371,536.93	-	-	-	-	-	-	-	-	-	-	POSTPONED
20CF0008	Construction of Flood Control Structures and Tributaries, Brgy. Holy Spirit (Phase 5), Quezon City	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019																											

