

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of July, 2020

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

2016E004-Construction of Multi-Purpose Bldg., Brgy. Lower Sang'an, Lumbanga, ZDS	Construction	Public Bidding	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/13/2019	12/4/2019	12/13/2019	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,465,032.07	2,465,032.07	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
	Section												Infra									
2016E004-Construction (completion) of Multi- Purpose Bldg., Sabado St., San Francisco Dist., Pagadian City, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/24/2020	2/26/2020	2/27/2020	Regular	1,680,000.0	1,680,000.0	1,674,925.19	1,674,925.19	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., Tuburan, City of Pagadian, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/24/2020	2/26/2020	2/27/2020	Regular	1,680,000.0	1,680,000.0	1,665,886.61	1,665,886.61	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., Duman, Mainisag, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/5/2020	2/14/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,465,424.63	2,465,424.63	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., Bagoang Opon, Ramon Magsaysay, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/5/2020	2/14/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,465,570.63	2,465,570.63	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., Brgy. Napolan, City of Pagadian, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/4/2020	2/13/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,455,027.66	2,455,027.66	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/26/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., Galeac, City of Pagadian, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/4/2020	2/13/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,452,785.40	2,452,785.40	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., Gulang, Masane, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019	2/5/2020	2/14/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,465,123.55	2,465,123.55	12/5/2019	12/17/2019	12/17/2019	12/24/2019	12/31/2019
	Section												Infra									
2016E004-Construction of Multi-Purpose Bldg., of 09th, Zamboanga del Sur 1st District Engineering Office, Davao, Pagadian City, ZDS	Construction	Public Bidding	11/22/2019	11/25/2019	12/5/2019																	

Total Contract Price of Procurement Activities Conducted	
Total Savings (Total Allotted Budget - Total Contract Price)	