		31030610014300	31030210018600	31030210018600			
20F00069 - 001: Ensure Safe and Reliable National Road System — Veriwork Development Program — Construction of Missing Links/New Roads — Asid-Tigbao-Bara- Malbug Road, Milagros Section, Masbate, Milagros, Masbate 2nd Legislative District	20F00068 - 001: Ensure Safe and Reliable National Road System — Bridge Program — Replacement of Permanent Weak Bridges — Camolig Bridge (800195LZ) along Daong Maharlika (LZ), Camolig, Albay Znd Legislative District	20F00064 - 001: Ensure Safe and Reliable National Road System — Bridge — Construction PC of New Bridges — Viga Br. along Catanduanes Cir. Rd., Viga, Catanduanes	20F00063 - 001: Ensure Safe and Reliable National Road System — Bridge — Replacement of Permanent Bridges — Tubli Bridge (B00030CN) along Catanduanes Cir. Read, Caramoran, Catanduanes	20F00063 - 001: Ensure Safe and Reliable National Road System — Bridge — Replacement of Permanent Bridges — Tubli Bridge (800030CN) along Catanduanes Cir. Road, Caramoran, Catanduanes	20F00062 - 001: Ensure Safe and Reliable National Road System — Bridge — Widening of Permanent Bridges — Agos Br. (B00279LZ) along Daang Maharilka (LZ), Polangui, Albay 3rd Legislative District	20F00061 - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By- Pass and Diversion Roads, Camarines Sur- Albay Diversion Road, Albay Section, Albay 3rd District	20F00060 - Local Program - Flood Control and Drainage - Flood Control Structures,/Facilities - Construction/Repair/Rehabilitation/Improvem ent of Various Infrastructure Including Local Projects - Construction/Improvement of Manapo River Flood Mitigation Structures (Salvacion-Hanopol Section), Caramoan, Camarines Sur 4th Legislative District
Construction Division	Construction Division	1 Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
11/21/2019	5/20/2020	12/16/2019		11/21/2019	12/16/2019	12/16/2019	12/6/2019
11/26-12/2/19	5/27-6/2/2020	12/23-29/19	1/14 20/2020	11/26-12/2/19	12/23-29/19	12/23-29/19	12/11-17/19
12/4/2019	6/4/2020	1/2/2020	1/22/2020	12/4/2019			12/19/2019
	6/16/2020	1/14/2020	2/3/2020				1/6/2020
	6/18/2020	1/14/2020	2/3/2020				1/6/2020
		3/2/2020	2/10/2020				2/11/2020
		5/21/2020	2/24/2020				2/26/2020
		5/21/2020	3/4/2020				6/26/2020
		6/9/2020	6/4/2020				
		6/10/2020	6/5/2020				
FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP
		80,702,3	50,774,0				144,748,412.31
	40.53	72.33	69.35				112.31
		79,056,256.56	49,019,129.78				140,806,165.79
6,	6	(0)	60	6	60	60	69
	s / NACAP / PICE	1 / NACAP / PICE	1/NACAP/PICE		1 / NACAP / PICE	1/NACAP/PICE	COA / NACAP / PICE
12/4/2019	6/4/2020	1/2/2020	1/22/2020	12/4/2019	1/2/2020	1/2/2020	12/19/2019
12/16/2019	6/16/2020	1/14/2020	2/3/2020	12/16/2019	1/14/2020	1/14/2020	1/6/2020
	6/16/2020	1/14/2020	2/3/2020	12/16/2019	1/14/2020	1/14/2020	1/6/2020
		1/21/2020			1/21/2020	1/21/2020	1/13/2020
1/6/2020	5/30/2020	1/30/2020	2/24/2020	1/6/2020	1/30/2020	1/30/2020	1/20/2020
Procurement is cancelled due to change Procuring Entity			Re-advertisement	Procurement is cancelled due to increase released of funds.		Procurement is cancelled due to non- inclusion in FY 2020 GAA.	
	Jei Construction No Public Bdding 11/21/2019 12/4/2019 12/4/2019 12/1/2019 12/	App C 101: Even Schwart Anshalt Mary Schwart Abellen- Beitigen App C 101: Even Schwart Abellen- Beitigen App C 10: Even Schw	Generation Generat	400 4001 4001 4001 4001 4001 4001 4001 4001 4000	Participanti and and any and any and any	ave a	1 40