

20F00076 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Bypass and Diversion Roads, Pamplona-Sun Fernando Bypass Road, Cometas Sur, Pamplona, Cometas Sur 2nd Legislative District	Construction Division	No	Public Bidding	1/27/2020	1/20-2/5/2020	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020	3/11/2020	6/4/2020	6/5/2020							FY 2020 NEP	34,515,256.62										COA / NACAP / PICE	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020					
20F00079 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening, Secondary Roads, Buenavista-Kawayon Road, Masbate 3rd Legislative District, K0037+-500-K0038+-638.00	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019														FY 2020 NEP											COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/19/2019	12/23/2019				Procurement is cancelled due to change in Procuring Entity	
20F00080 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening, Secondary Roads, Buenavista-Kawayon Road, Masbate 3rd Legislative District, K0054+-304.00-K0057+-455.00	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019														FY 2020 NEP											COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/19/2019	12/23/2019				Procurement is cancelled due to change in Procuring Entity	
20F00082 - 001: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges – Marcos Br. (R00042C4) along Catanduanes Cr. Rd., Virac, Catanduanes	Construction Division	No	Public Bidding	12/16/2019	12/23-29/19	1/2/2020														FY 2020 NEP											COA / NACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/20/2020				Procurement is cancelled due to change in the Major Category of Work	
20F00082 - 001: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges – Marcos Br. (R00042C4) along Catanduanes Cr. Rd., Virac, Catanduanes	Construction Division	No	Public Bidding		3/10-16/2020	5/19/2020	6/1/2020	6/1/2020	6/8/2020	6/15/2020	6/15/2020									FY 2020 NEP	70,811,388.85											COA / NACAP / PICE	3/18/2020	3/31/2020	3/31/2020	4/7/2020	4/21/2020				
20F00083 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Virac-Bato-Bodoy-Bote-Bitoagon-Corolon-Cogray-Codon Station Roads, leading to Marilina Falls, Bitoagong Falls, Mangrove Eco-Park, Sacaton Beach, Bote Lighthouse, Japanese Garrison (Mt. Arinawan), Bitoagon Beach, Corolon Wonders, Bigy, Cogray, Bato, Catanduanes (Lone District)	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	6/24/2020									FY 2020 NEP	34,225,619.29											COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/19/2019	12/23/2019				
20F00084 - Convergence and Special Support Program, Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Other Facilities – Construction of Catanduanes Provincial Police Office Building, Camp Francisco Comacho, Virac, Catanduanes	Construction Division	No	Public Bidding	1/9/2020	1/14-20/2020	1/22/2020	2/3/2020	2/3/2020	2/10/2020	2/24/2020	2/24/2020	6/15/2020	6/15/2020							FY 2020 NEP	23,931,915.27										COA / NACAP / PICE	1/22/2020	2/3/2020	2/3/2020	2/10/2020	2/24/2020					
20F00085 - Convergence and Special Support Program, Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Other Facilities – Construction of Masbate Provincial Police Office Building, Camp Benny Serrano, Masbate City	Construction Division	No	Public Bidding	12/16/2019	1/12-13/2020	1/14/2020	1/27/2020	1/27/2020	2/3/2020	2/17/2020	2/17/2020	3/13/2020	3/13/2020							FY 2020 NEP	23,931,603.76										COA / NACAP / PICE	1/14/2020	1/27/2020	1/27/2020	2/3/2020	2/17/2020					