						•
20F00094 - Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security – Concreting of Main Road with Cross Drainages, Carth Basins, Curbs and Gutter and Sidewalk inside H910, Camp Elias Angeles, San Jose, Pill, Camarines Sur, Brgy. San Jose, Pill, Camarines Sur (3rd Legislative District)	20F00093 - 001: Ensure Safe and Reliable National Road System — Bridge Program — Widening of Permanent Bridges — Kilbay Bridge (B00446LZ) along Rolando A. Andaya Highway (Phase II), Del Gallego, Camarines Sur 1st Legislative District	20F00092 - Local Program — Buildings and Other Structures — Multi-Purpose/Facilities — National Building Program, Construction of Regional Office V — Phase II, RES Compound, Airport Site, Legazpi City	20F00090 - Local Program — Local Roads and Bridges — Local Roads — Construction/Improvement of Regional Government Center Road, Rawis, Legazpi City, Albay 2nd Legislative District	20F00089 - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By- Pass and Diversion Roads, Legazpi City Coastal Road (Yawa Bridge 2), Albay, Legazpi City, Albay 2nd Legislotive District	20F00089 - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By- Pass and Diversion Roads, Legazpi City Coastal Road (Yawa Bridge 2), Albay, Legazpi City, Albay 2nd Legislative District	20F00066 - 001: Ensure Safe and Reliable National Road System — Asset Preservation — Rehabilitation/Reconstruction of Mational Roads with Slips, Slope Collapse and Landslide — Secondary Roads — Daang Maharlika Jct. Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Rd. — K0573+651.50 — K0573+892.99, Tiwi, Albay 1st Legislative District
Construction Division	Construction Division	Planning & Design Division	Construction Division	Construction Division	Construction Division	Construction Division
N	No	No	No	No	No	R
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
12/26/2019	12/6/2019	1/27/2020	12/16/2019	·	12/26/2019	12/16/2019
1/7-13/2020	12/11-17/19	1/30-2/5/2020	12/23-29/19	5/28-6/3/2020	1/7-13/2020	12/23.29/19
1/14/2020	12/19/2019	2/6/2020	1/2/2020	6/4/2020	1/14/2020	1/2/2020
1/27/2020	1/6/2020	2/18/2020	1/14/2020			
1/23/2020	1/6/2020	2/18/2020	1/14/2020			
2/3/2020	2/11/2020	2/26/2020	9/2/2020			
2/17/2020	2/26/2020	3/11/2020	5/21/2020			
0201/5/E	6/26/2020	6/26/2020	5/29/2020			
			6/9/2020			
			6/10/2020			
FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP	FY 2020 NEP
96,499,152.47	28,949,763.10	35,019,350.47	44,457,381.66	70,603,736.04		
93,316,334.22	28,370,828.05	34,108,965.58	41,178,682.03			
134.22	928.05	A65.58	82.03			
COA / NACAP / PICE	COA / NACAP / PICE	COA / NACAP / PICE	COA / NACAP / PICE	COA / NACAP / PICE	COA / NACAP / PICE	COA / NACAP / PICE
PICE 1/14/2020	PICE 12/19/2019	PICE 2/6/2020	PICE 1/2/2020	PICE 6/4/2020	1/14/2020	PICE 1/2/2020
1/27/2020	9 1/6/2020	2/18/2020	1/14/2020	6/16/2020	1/27/2020	1/14/2020
1/27/2020	1/6/2020	2/18/2020	1/14/2020	6/16/2020	1/27/2020	1/14/2020
2/3/2020	1/13/2020	2/26/2020	1/21/2020	6/23/2020	<i>zjzj2</i> 020	1/21/2020
2/17/2020	1/20/2020	3/11/2020	1/30/2020	6/30/2020	2/17/2820	1/30/2020
					Procurement is cancelled due to change in the Project Category as per approved FY 2020 GAA	Procurement is cancelled due to change in Procuring Entity