

PROCUREMENT MONITORING REPORT FOR 1st SEMESTER AS OF June 30, 2020

Agency: Department of Public Works and Highways, AKLAN District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
300104216047000	20GA0025 - Construction of Evacuation Center at Brgy. Ipil, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	02/14/2020	02/14/2020	02/18/2020	02/19/2020			GoP	1,980,000.00			1,919,823.33			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019		
300104216048000	20GA0026 - Construction of Evacuation Center at Sitio Himbis Looban Brgy. Lalab, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/13/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			GoP	2,475,000.00			2,400,764.07			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/13/2019		
30010421679000	20GA0031 - Construction of Multi-Purpose Building, Catmon Integrated School at Brgy. Catmon, Altavas, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019	02/14/2020	02/14/2020	02/18/2020	02/19/2020			GoP	1,980,000.00			1,920,004.58			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019		
300104216085000	20GA0038 - Construction of Multi-Purpose Covered Court Banga Elementary School, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	02/13/2020	02/13/2020	02/18/2020	02/19/2020			GoP	1,980,000.00			1,918,885.86			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019		
300104216086000	20GA0039 - Construction of Multi-Purpose Covered Court Brgy. Jumarap, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/14/2019	02/13/2020	02/13/2020	02/18/2020	02/19/2020			GoP	2,970,000.00			2,876,570.47			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/14/2019		
300104216087000	20GA0041 - Construction of Multi-Purpose Covered Court, Sitio Clusicia Brgy. Panipiason, Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019	02/14/2020	02/14/2020	02/18/2020	02/19/2020			GoP	1,980,000.00			1,919,999.98			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019		
300104216049000	20GA0080 - Construction of Evacuation Center in Brgy. Pudiot, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			GoP	1,980,000.00			1,937,303.62			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019		
300104216068000	20GA0096 - Construction of Multi-Purpose Building in Brgy. Monlaque, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	12/05/2019	12/06/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			GoP	1,980,000.00			1,938,095.64			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	12/5/2019	12/6/2019		
300104216069000	20GA0097 - Construction of Multi-Purpose Building in Brgy. Napatag, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			GoP	1,980,000.00			1,936,824.72			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019		
300104216071000	20GA0099 - Construction of Multi-Purpose Building in Brgy. Rizal, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			GoP	1,980,000.00			1,937,982.90			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019		
300104216073000	20GA0101 - Construction of Multi-Purpose Building in Tagbaya, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			GoP	1,980,000.00			1,939,467.99			COA,PICE, PICPA,PWI	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019		
320102101324000	20GA0018 - Construction of Revetment Wall along Aklan River Barangay Bakhaw Norte, Kalibo, Aklan	Construction	YES	Competitive Bidding	04/10/2019	10/11/2019	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019	01/30/2020	01/31/2020	02/12/2020	02/14/2020			GoP	49,000,000.00			46,647,971.26			COA,PICE, PICPA,PWI	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019		
320101105077000	20GA0061 - Construction of Flood Control (Revetment Wall) along Makato River Poblacion, Makato, Aklan	Construction	YES	Competitive Bidding	04/10/2019	10/11/2019	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019	01/30/2020	01/31/2020	02/12/2020	02/14/2020			GoP	19,600,000.00			18,607,647.32			COA,PICE, PICPA,PWI	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019		
300104216059000	20GA0082 - Construction of Multi-Purpose Building in Brgy. Bagacay, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019	12/05/2019	12/06/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			GoP	1,980,000.00			1,929,821.42			COA,PICE, PICPA,PWI	10/24/2019	11/6/2019	11/6/2019	12/5/2019	12/6/2019		
300104216057000	20GA0085 - Construction of Multi-Purpose Building in Brgy. Aparicio, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019	11/21/2019	11/22/2019	02/05/2020	02/07/2020	02/12/2020	02/17/2020			GoP	1,980,000.00			1,950,201.31			COA,PICE, PICPA,PWI	10/24/2019	11/6/2019	11/6/2019	11/21/2019	11/22/2019		
320102101325000	20GA0019 - Construction of River Control (Revetment Wall) along Aklan River Including other Structures/Facilities Brgy. Napnot, Madalag, Aklan	Construction	YES	Competitive Bidding	10/16/2019	10/23/2019	10/30/2019	11/20/2019	11/20/2019	12/04/2019	12/05/2019	01/30/2020	12/31/2020	02/12/2020	02/14/2020			GoP	49,000,000.00			46,650,733.05			COA,PICE, PICPA,PWI	10/30/2019	11/20/2019	11/20/2019	12/4/2019	12/5/2019		
30010421608000	20GA0108 - Construction of Multi-Purpose Building, Madalag Elementary School Poblacion, Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	10/23/2019	10/30/2019	11/12/2019	11/12/2019	12/04/2019	12/05/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			GoP	2,970,000.00			2,880,000.01			COA,PICE, PICPA,PWI	10/30/2019	11/12/2019	11/12/2019	12/4/2019	12/5/2019		
300104216056000	20GA0079 - Construction of Multi-Purpose Building In Brgy. Antipolo, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019	02/17/2020	02/18/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020			GoP	1,980,000.00			1,967,535.72			COA,PICE, PICPA,PWI	10/31/2019	11/14/2019	11/14/2019	2/17/2020	2/18/2020		
300104216064000	20GA0087 - Construction of Multi-Purpose Building In Brgy. Dapdap, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019	11/26/2019	11/27/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			GoP	1,980,000.00			1,930,294.58			COA,PICE, PICPA,PWI	10/31/2019	11/14/2019	11/14/2019	11/26/2019	11/27/2019		
300104216077000	20GA0106 - Construction of Multi-Purpose Building Brgy. Bubog, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019	11/26/2019	11/27/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			GoP	3,960,000.00			3,861,597.44			COA,PICE, PICPA,PWI	10/31/2019	11/14/2019	11/14/2019	11/26/2019	11/27/2019		

[illegible]

310202100492000	20GA0058 - Road Widening along Aklan West Road (Kalibo-Nabas) – K0243+490–K0245+350, K0245+640-K0247+134, K0272+088-K0272+096, K0272+126-K0272+160, K0275+256-K0275+276, K0275+306-K0275+323	Construction	NO	Competitive Bidding	12/11/2019	12/18/2019	12/26/2019	1/7/2020	1/7/2020	01/28/2020	01/29/2020	02/13/2020	02/13/2020	02/19/2020	02/20/2020	GoP	97,691,262.24	93,668,790.48	COA,PICE, PICPA,PWI	12/26/2019	1/7/2020	1/7/2020	1/28/2020	1/29/2020
3001042160 42000	20GA0072 - Construction (Completion) of Multi-Purpose Building, Brgy. Tul-ang, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	12/18/2019	12/26/2019	1/7/2020	1/7/2020	02/04/2020	02/05/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,977,748.02	COA,PICE, PICPA,PWI	12/26/2019	1/7/2020	1/7/2020	2/4/2020	2/5/2020
3001212007 59000	20GA0105 - Construction/Improvement of Water System Level II, in Brgy. Tayhawan, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	12/20/2019	12/27/2019	1/9/2020	1/9/2020	02/13/2020	02/14/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,920,310.83	COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020	2/13/2020	2/14/2020
3001042160 5100	20GA0030 - Construction (Completion) of Evacuation Center Brgy. Alfonso XII, Libacao, Aklan	Construction	NO	Competitive Bidding	N/A	12/20/2019	12/27/2019	1/9/2020	1/9/2020	02/04/2020	02/05/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,922,000.00	COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020	2/4/2020	2/5/2020
3001172068 10000	20GA0049 - Concreting of Road, Sitio Soeot Brgy. Jugas, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	12/20/2019	12/27/2019	1/9/2020	1/9/2020	02/04/2020	02/05/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,909,121.00	COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020	2/4/2020	2/5/2020
3001172068 18000	20GA0053 - Construction of Overflow Brgy. Talon, Altavas, Aklan	Construction	NO	Competitive Bidding	N/A	12/20/2019	12/27/2019	1/9/2020	1/9/2020	02/04/2020	02/05/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,925,000.00	COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020	2/4/2020	2/5/2020
3001042160 60000	20GA0083 - Construction of Multi-Purpose Building in Brgy. Bagto, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	12/20/2019	12/27/2019	1/9/2020	1/9/2020	02/18/2020	02/19/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,941,887.06	COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020	2/18/2020	2/19/2020
3001092007 08000	20GA0043 - Construction of Drainage System At Brgy. Old Buswang, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	1/8/2020	1/15/2020	1/28/2020	1/28/2020	02/12/2020	02/13/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,918,000.00	COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/12/2020	2/13/2020
3001092007 09000	20GA0044 - Const. of Drainage System at Sitio Guba to Aklan River Brgy. Tigayon, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	1/8/2020	1/15/2020	1/28/2020	1/28/2020	02/12/2020	02/13/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	2,970,000.00	2,881,000.00	COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/12/2020	2/13/2020
31020410095 0000	20GA0060 - Tangalan Bypass Road Brgy. Tondog, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	1/8/2020	1/15/2020	1/28/2020	1/28/2020	02/10/2020	02/11/2020	02/13/2020	02/13/2020	02/19/2020	02/20/2020	GoP	49,000,000.00	46,548,730.87	COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/10/2020	2/11/2020
3001172068 14000	20GA0091 - Const. of Barangay Road In Brgy. Malindog, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	1/8/2020	1/15/2020	1/28/2020	1/28/2020	02/13/2020	02/14/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,940,937.79	COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/13/2020	2/14/2020
3001172068 150000	20GA0102 - Construction of Barangay Road In Brgy. Mina-a, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	1/8/2020	1/15/2020	1/28/2020	1/28/2020	02/13/2020	02/14/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,940,974.03	COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/13/2020	2/14/2020
300203101022 6000	20GA0066 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Leading to Sapsapon Cave Brgy. Tigum, Buruanga, Aklan	Construction	NO	Competitive Bidding	01/07/2020	1/14/2020	1/21/2020	2/3/2020	2/3/2020	02/18/2020	02/19/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	9,800,000.00	9,308,142.70	COA,PICE, PICPA,PWI	1/21/2020	2/3/2020	2/3/2020	2/18/2020	2/19/2020
3001042160 65000	20GA0088 - Construction of Multi-Purpose Building In Brgy. Jawili, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	1/14/2020	1/21/2020	2/3/2020	2/3/2020	02/13/2020	02/14/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	1,980,000.00	1,930,264.47	COA,PICE, PICPA,PWI	1/21/2020	2/3/2020	2/3/2020	2/13/2020	2/14/2020
3001042160 78000	20GA0107 - Construction of Multi-Purpose Building Brgy. Poblacion, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	1/14/2020	1/21/2020	2/3/2020	2/3/2020	02/18/2020	02/19/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	2,970,000.00	2,915,331.04	COA,PICE, PICPA,PWI	1/21/2020	2/3/2020	2/3/2020	2/18/2020	2/19/2020
3001172068 23000	20GA0113 - Construction of Road Brgy. Ogsip, Libacao, Aklan	Construction	NO	Competitive Bidding	N/A	1/14/2020	1/21/2020	2/3/2020	2/3/2020	02/14/2020	02/17/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	2,970,000.00	2,880,460.98	COA,PICE, PICPA,PWI	1/21/2020	2/3/2020	2/3/2020	2/14/2020	2/17/2020
30010520029 1000	20GA0027 - Construction of Aklan District Engineering Office Two Storey with Roof Deck Office Building Kalibo, Aklan	Construction	NO	Competitive Bidding	01/07/2020	1/14/2020	1/21/2020	2/3/2020	2/3/2020	02/18/2020	02/19/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	31,840,000.00	30,725,589.65	COA,PICE, PICPA,PWI	1/21/2020	2/3/2020	2/3/2020	2/18/2020	2/19/2020
200000100491000	20GA0201 - Installation of Various Road Signs for Traffic Discipline Zone Aklan East Road (Numancia/Kalibo Bdry. – Aklan/Capiz Bdry.) K0276+(-470) – K0323+175 Aklan West Road (Jct. Nabas-Numancia/Kalibo Bdry.) K0234+(-905) – K0275+659 Jaime Cardinal Sin Avenue K0278+(-395) – K0287+595 Jaime Carinal Sin Avenue K0288+(-618) – K0296+423	Maintenance	NO	Competitive Bidding	N/A	1/14/2020	1/21/2020	2/3/2020	2/3/2020	03/03/2020	03/04/2020	02/15/2020	05/15/2020	06/17/2020	06/22/2020	GoP	1,630,713.43	1,625,093.39	COA,PICE, PICPA,PWI	1/21/2020	2/3/2020	2/3/2020	3/3/2020	3/4/2020
300207100223 000	20GA0024 - Construction of Barracks, Headquarters 12th Military Intelligence Battalion, 12th Infantry, Banga, Aklan Brgy. Libas, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	1/23/2020	1/30/2020	2/12/2020	2/12/2020	02/14/2020	02/17/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020	GoP	4,950,000.00	4,795,891.86	COA,PICE, PICPA,PWI	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/17/2020
310111100216 000	20GA0057 - Construction of Drainage Structures along Aklan West Road (Kalibo – Nabas) – K0267+907 – K0269+041 Makato, Aklan	Construction	NO	Competitive Bidding	1/16/2020	1/23/2020	1/30/2020	2/12/2020	2/12/2020	02/26/2020	02/27/2020	03/12/2020	03/13/2020	03/16/2020	03/17/2020	GoP	17,791,900.00	17,614,592.96	COA,PICE, PICPA,PWI	1/30/2020	2/12/2020	2/12/2020	2/26/2020	2/27/2020
31020410094 90000	20GA0059 - Ibajay ByPass Road Ibajay, Aklan	Construction	NO	Competitive Bidding	02/05/2020	2/12/2020	2/19/2020	3/3/2020	3/3/2020	04/20/2020	04/21/2020	05/14/2020	05/13/2020	05/18/2020	05/20/2020	GoP	36,791,160.00	34,942,186.12	COA,PICE, PICPA,PWI	2/19/2020	3/3/2020	3/3/2020	4/20/2020	4/21/2020
3001042160 70000	20GA0093 - Construction of Multi-Purpose Building in Brgy. Panayakan, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	2/14/2020	2/21/2020	3/5/2020	3/5/2020	04/20/2020	04/21/2020	05/14/2020	05/13/2020	05/18/2020	05/20/2020	GoP	1,980,000.00	1,927,457.67	COA,PICE, PICPA,PWI	2/21/2020	3/5/2020	3/5/2020	4/20/2020	4/21/2020

3001172068 08000	20GA0048 - Concreting of Barangay Road Brgy. Rivera, Libacao, Aklan	Construction	NO	Competitive Bidding	N/A	2/20/2020	2/27/2020	3/11/2020	3/11/2020	04/15/2020	04/16/2020	05/14/2020	05/13/2020	05/18/2020	05/20/2020			GoP	1,980,000.00			1,925,000.00			COA,PICE, PICPA,PWI	2/27/2020	3/11/2020	3/11/2020	4/15/2020	4/16/2020		
3001172068 16000	20GA0103 - Construction of Barangay Road in Brgy. Rivera, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	2/20/2020	2/27/2020	3/11/2020	3/11/2020	04/15/2020	04/16/2020	06/15/2020	06/15/2020	06/17/2020	06/22/2020			GoP	1,980,000.00			1,950,002.57			COA,PICE, PICPA,PWI	2/27/2020	3/11/2020	3/11/2020	4/15/2020	4/16/2020		
300104216088000	20GA0110 - Construction of Multi-Purpose Pavement Brgy. Bonza, Libacao, Aklan	Construction	NO	Competitive Bidding	N/A	2/26/2020	3/4/2020	3/17/2020	3/17/2020	04/28/2020	04/29/2020	14/05/2020	05/13/2020	05/19/2020	05/20/2020			GoP	2,970,000.00			2,895,000.00			COA,PICE, PICPA,PWI	3/4/2020	3/17/2020	3/17/2020	4/28/2020	4/29/2020		
300203101228000	20GA0068 - Tangalan – Ibajay Road Aklan Tangalan-Ibajay, Aklan	Construction	NO	Competitive Bidding	2/19/2020	2/26/2020	3/4/2020	3/17/2020	3/17/2020	04/21/2020	04/22/2020	05/13/2020	05/13/2020	05/18/2020	05/20/2020			GoP	9,800,000.00			9,309,253.61			COA,PICE, PICPA,PWI	3/4/2020	3/17/2020	3/17/2020	4/21/2020	4/22/2020		
300203101227000	20GA0067 - Tangalan – Ibajay Road from Poblacion, Tangalan Leading to Jawili Falls and Beach, Ibajay Mangrove Eco-Park, DENR Reforestation Project, Tangalan, Aklan Tangalan-Ibajay, Aklan	Construction	NO	Competitive Bidding	2/19/2020	2/26/2020	3/4/2020	3/17/2020	3/17/2020	04/21/2020	04/22/2020	05/13/2020	05/13/2020	05/18/2020	05/20/2020			GoP	9,800,000.00			9,309,253.61			COA,PICE, PICPA,PWI	3/4/2020	3/17/2020	3/17/2020	4/21/2020	4/22/2020		
300109200710000	20GA0045 - Construction of Drainage System (Double Barrel Box Culvert) Connecting Sitio Ilaya, Brgy. Briones, Kalibo, Aklan to Sitio Eook, Brgy. Mabilo, New Washington, Aklan Sitio Ilaya, Brgy. Briones, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	2/29/2020	3/6/2020	3/20/2020	3/20/2020	04/15/2020	04/16/2020	05/13/2020	05/13/2020	05/19/2020	05/20/2020			GoP	1,980,000.00			1,930,000.00			COA,PICE, PICPA,PWI	3/6/2020	3/20/2020	3/20/2020	4/15/2020	4/16/2020		
300119200366 000	20GA0202 - Construction of Bridge Over Mayudmon River to Connect Brgy. Oquendo and Brgy. Guanko to Brgy. Cortes, Balete, Aklan Balete, Aklan	Construction	NO	Competitive Bidding	N/A	2/29/2020	3/6/2020	3/20/2020	3/20/2020	05/12/2020	05/13/2020	05/29/2020	05/29/2020	06/01/2020	06/03/2020			GoP	2,970,000.00			2,906,800.00			COA,PICE, PICPA,PWI	3/6/2020	3/20/2020	3/20/2020	5/12/2020	5/13/2020		

GOODS & SERVICES

2000001000 17000	20GGA0001 – Purchase of Concrete Cutter for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020		01/28/2020	01/28/2020	02/14/2020	02/14/2020	02/14/2020	02/18/2020	03/09/2020	03/11/2020	03/11/2020		GoP	259,600.00			184,000.00			COA,PICE, PICPA,PWI	1/01/1900	1/28/2020	1/28/2020	2/14/2020	2/14/2020		
200000100017 000	20GGA0002 – Purchase of Reflectorized Traffic Paint for use in the Maintenance of National Roads & Bridges Along Aklan East & West Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020	01/15/2020	01/28/2020	01/28/2020	02/14/2020	02/14/2020	02/14/2020	02/18/2020	03/09/2020	03/11/2020	03/11/2020		GoP	749,790.00			203,305.05			COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/14/2020	2/14/2020		
200000100017 000	20GGA0003 – Purchase of Ready Mix/Cold Mix Asphalt for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020	01/15/2020	01/28/2020	01/28/2020	02/14/2020	02/14/2020	02/18/2020	03/09/2020	03/11/2020	03/11/2020	03/11/2020		GoP	1,499,400.00			396,900.00			COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/14/2020	2/14/2020		
200000100017 000	20GGA0004 – Purchase of Reflectorized Thermoplastic Pavement Markings for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020	01/15/2020	01/28/2020	01/28/2020	02/14/2020	02/14/2020	02/18/2020	03/09/2020	03/11/2020	03/11/2020	03/11/2020		GoP	5,300,000.00			5,100,000.00			COA,PICE, PICPA,PWI	1/15/2020	1/28/2020	1/28/2020	2/14/2020	2/14/2020		

Total Alloted Budget of Procurement Activities																			621,064,745.67							
Total Contract Price of Procurement Attivitvies Conducted																				594,052,017.33						
Total Savings (Total Alloted Budget - Total Contract Price)																				27,012,728.34						

ON-GOING PROCUREMENT ACTIVITIES


	20GA0076 - Construction of Multi-Purpose Building in Brgy. Agbago, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019									GoP	1,980,000.00						COA,PICE, PICPA,PWI	10/24/2019	11/6/2019	11/6/2019			Funds Late Release
	20GA0077 - Construction of Multi-Purpose Building in Brgy. Afga, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019									GoP	1,980,000.00						COA,PICE, PICPA,PWI	10/24/2019	11/6/2019	11/6/2019			Funds Late Release
	20GA0090 - Construction of Multi-Purpose Building In Brgy. Mabusao, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019									GoP	1,980,000.00						COA,PICE, PICPA,PWI	10/31/2019	11/14/2019	11/14/2019			Funds Late Release
	20GA0098 - Construction of Multi-Purpose Building In Brgy. Tondog, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019									GoP	1,980,000.00						COA,PICE, PICPA,PWI	10/31/2019	11/14/2019	11/14/2019			Funds Late Release
	20GA0017 - Construction of Flood Control Structure along Aklan River Brgy. Linabuan Sur, Banga, Aklan	Construction	YES	Competitive Bidding	11/26/2019	12/3/2019	12/10/2019	12/23/2019	12/23/2019									GoP	46,799,900.00						COA,PICE, PICPA,PWI	12/10/2019	12/23/2019	12/23/2019			Funds Late Release
	20GA0200 - Standard Two-Storey (8 Classrooms) School Building (9.5m x 46.00m) Bulwang Elementary School, Numancia, Aklan	Construction	YES	Competitive Bidding	11/29/2019	12/7/2019	12/14/2019	12/27/2019	12/27/2019									GoP	25,221,775.67						COA,PICE, PICPA,PWI, DepED	12/14/2019	12/27/2019	12/27/2019			Funds Late Release
	20GA0078 - Construction of Multi-Purpose Building in Brgy. Alibagon, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	12/20/2019	12/27/2019	1/9/2020	1/9/2020									GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020			Funds Late Release
	20GA0022 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones NRJ Cabangila – Sitio Eahog, Brgy. Catmon, Altavas to Brgy. Agkawayan, Mambusao Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Banig Production Altavas, Aklan	Construction	NO	Competitive Bidding	12/13/2019	12/20/2019	12/27/2019	1/9/2020	1/9/2020									GoP	53,900,000.00						COA,PICE, PICPA,PWI	12/27/2019	1/9/2020	1/9/2020			Funds Late Release

20GA0179 - Construction of Multi-Purpose Building (Public Market) Brgy. Poblacion, Nabas, Aklan	Construction	NO	Competitive Bidding	3/17/2020	3/25/2020	4/1/2020	6/10/2020	6/10/2020												GoP	14,850,000.00										COA,PICE, PICPA,PWI	4/1/2020	6/10/2020	6/10/2020					Funds Late Release
20GA0194 - Concreting of Barangay Road Brgy. Baybay, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0165 - Construction of Multi-Purpose Building In Brgy. Regador, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0154 - Construction of Multi-Purpose Building at Toledo NHS Brgy. Toledo, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0178 - Rehabilitation of Two Storey Multi-Purpose Building Brgy. Naisud, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0170 - Construction of Multi-Purpose Building In Brgy. Poblacion, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0148 - Construction of Multi-Purpose Building (Brgy. Hall) In Brgy. Tagas, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0166 - Construction of Multi-Purpose Building In Brgy. Alegria, Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0175 - Construction of Two Storey Multi-Purpose Building In Brgy. Naligusan, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	3/26/2020	4/2/2020	6/16/2020	6/16/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/2/2020	6/16/2020	6/16/2020					Funds Late Release
20GA0198 - Concreting of Barangay Road Brgy. Toledo, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0197 - Concreting of Barangay Road Brgy. Nagustan, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0168 - Construction of Multi-Purpose Building In Brgy. Balusbos, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0192 - Concreting of Barangay Road Brgy. Unidos, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0173 - Construction of Multi-Purpose Building In Brgy. Tamalagon, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0151 - Construction of Multi-Purpose Building (Evacuation Center) Brgy. Unat, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0163 - Construction of Multi-Purpose Building In Brgy. Naisud, Ibajay Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0150 - Construction of Multi-Purpose Building (Evacuation Center) Brgy. Rosario, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	3/27/2020	4/3/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/3/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0128 - Construction/Rehabilitation of Kalibo Public Market Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	3/31/2020	4/7/2020	6/23/2020	6/23/2020												GoP	4,995,000.00										COA,PICE, PICPA,PWI	4/7/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0171 - Construction of Multi-Purpose Building In Brgy. Poblacion, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	3/31/2020	4/7/2020	6/23/2020	6/23/2020												GoP	1,960,000.00										COA,PICE, PICPA,PWI	4/7/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0137 - Concreting of Farm to Market Road (FMR) Brgy. Sibalew, Banga to Brgy. Arcangel, Balete, Aklan	Construction	NO	Competitive Bidding	3/24/2020	3/31/2020	4/7/2020	6/23/2020	6/23/2020												GoP	9,950,000.00										COA,PICE, PICPA,PWI	4/7/2020	6/23/2020	6/23/2020					Funds Late Release
20GA0011 - Widening of Cabugao Bridge (B00287PN) along Aklan East Road Aklan East Road	Construction	NO	Competitive Bidding	2/25/2020	5/15/2020	5/22/2020	6/4/2020	6/4/2020												GoP	14,355,000.00										COA,PICE, PICPA,PWI	5/22/2020	6/4/2020	6/4/2020					Perfection of Contract is On Going
20GA0012 - Widening of Caeog-a Bridge (B00286PN) along Aklan East Road Aklan East Road	Construction	NO	Competitive Bidding	2/25/2020	5/15/2020	5/22/2020	6/4/2020	6/4/2020												GoP	11,415,000.00										COA,PICE, PICPA,PWI	5/22/2020	6/4/2020	6/4/2020					Perfection of Contract is On Going
20GA0013 - Widening of Man-up Bridge (B00291PN) along Aklan East Road Aklan East Road	Construction	NO	Competitive Bidding	2/25/2020	5/15/2020	5/22/2020	6/4/2020	6/4/2020												GoP	19,240,000.00										COA,PICE, PICPA,PWI	5/22/2020	6/4/2020	6/4/2020					Perfection of Contract is On Going
20GA0014 - Widening of Talon Bridge (B00288PN) along Aklan East Road Aklan East Road	Construction	NO	Competitive Bidding	4/25/2020	5/15/2020	5/22/2020	6/4/2020	6/4/2020												GoP	51,875,000.00										COA,PICE, PICPA,PWI	5/22/2020	6/4/2020	6/4/2020					Perfection of Contract is On Going
20GA0138 - Construction of Bridge Connecting Brgy. Oyang and Brgy. Dalagsaan, Libacao, Aklan Brgy. Oyang and Brgy. Dalagsaan, Libacao, Aklan	Construction	NO	Competitive Bidding	3/25/2020	4/2/2020	4/8/2020	5/29/2020	5/29/2020												GoP	9,900,000.00										COA,PICE, PICPA,PWI	4/8/2020	5/29/2020	5/29/2020					Funds Late Release


	20GA0177 - Rehabilitation of Multi-Purpose Building Brgy. Baybay, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	4/2/2020	4/8/2020	5/29/2020	5/29/2020											COA,PICE, PICPA,PWI	4/8/2020	5/29/2020	5/29/2020				Funds Late Release
	20GA0160 - Const. of Multi-Purpose Building In Brgy. Colong-colong, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	4/2/2020	4/8/2020	5/29/2020	5/29/2020											COA,PICE, PICPA,PWI	4/8/2020	5/29/2020	5/29/2020				Funds Late Release
	20GA0123 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Altavas Jamindan Road – K0325+040 – K0325+398 Altavas Jamindan Road	Construction	NO	Competitive Bidding	03/03/2020	5/1/2020	5/8/2020	5/21/2020	5/21/2020											COA,PICE, PICPA,PWI	5/8/2020	5/21/2020	5/21/2020				Funds Late Release
	20GA0181 - Construction of Multi-Purpose Building Brgy. Afga, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	5/1/2020	5/8/2020	6/23/2020	6/23/2020											COA,PICE, PICPA,PWI	5/8/2020	6/23/2020	6/23/2020				Funds Late Release
	20GA0126 - Construction of Multi-Purpose Building/Evacuation Center at Sitio Centro, Brgy. Cortes, Balete, Aklan Sitio Centro, Brgy. Cortes, Balete, Aklan	Construction	NO	Competitive Bidding	N/A	5/29/2020	6/5/2020	6/18/2020	6/18/2020											COA,PICE, PICPA,PWI	6/5/2020	6/18/2020	6/18/2020				Funds Late Release
	20GA0127 - Repair/Rehabilitation of Multi-Purpose Building Kalibo Public Market Kalibo, Aklan	Construction	NO	Competitive Bidding	22/05/2020	5/29/2020	6/5/2020	6/18/2020	6/18/2020											COA,PICE, PICPA,PWI	6/5/2020	6/18/2020	6/18/2020				Funds Late Release
	20GA0134 - Construction of Alfonso XII Local Road Brgy. Alfonso XII, Libacao, Aklan	Construction	NO	Competitive Bidding	22/05/2020	5/29/2020	6/5/2020	6/18/2020	6/18/2020											COA,PICE, PICPA,PWI	6/5/2020	6/18/2020	6/18/2020				Funds Late Release
	20GA0158 - Construction of Multi-Purpose Building Brgy. Cabugao, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	6/3/2020	6/10/2020	6/23/2020	6/23/2020											COA,PICE, PICPA,PWI	6/10/2020	6/23/2020	6/23/2020				Funds Late Release
	20GA0164 - Construction of Multi-Purpose Building In Brgy. Ondoy, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	6/3/2020	6/10/2020	6/23/2020	6/23/2020											COA,PICE, PICPA,PWI	6/10/2020	6/23/2020	6/23/2020				Funds Late Release
	20GA0169 - Construction of Multi-Purpose Building in Brgy. Gibon, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	6/3/2020	6/10/2020	6/23/2020	6/23/2020											COA,PICE, PICPA,PWI	6/10/2020	6/23/2020	6/23/2020				Funds Late Release
	20GA0174 - Construction of Multi-Purpose Building Brgy. Manoc-manoc, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	6/3/2020	6/10/2020	6/23/2020	6/23/2020											COA,PICE, PICPA,PWI	6/10/2020	6/23/2020	6/23/2020				Funds Late Release
	20GA0180 - Construction of Multi-Purpose Building Brgy. Maloco, Ibajay, Aklan	Construction	NO	Competitive Bidding	27/05/2020	6/3/2020	6/10/2020	6/23/2020	6/23/2020											COA,PICE, PICPA,PWI	6/10/2020	6/23/2020	6/23/2020				Funds Late Release
	20GA0188 - Construction of Drainage (Flood Control) in Miraflores Street in Brgy. Poblacion, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0189 - Construction of Revetment Wall (Flood Control) In Brgy. Bulabod, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0190 - Construction of Revetment Wall (Flood Control) in Brgy. Maloco, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0213 - Concreting of Road Brgy. Sta. Cruz to Brgy. Bigaa, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0212- Construction of MPB Osman Elementary School Brgy. Osman, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0209 - Concreting of Road, Sitio Mangga to Sitio Tambak, Brgy. Mandong, Batan, Aklan	Construction	NO	Competitive Bidding	27/05/2020	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0185 - Construction of Revetment Wall and Dredging along Aslum River, Brgy. Aslum, Agbago, Ibajay, Aklan	Construction	NO	Competitive Bidding	27/05/2020	6/4/2020	6/11/2020	6/24/2020	6/24/2020											COA,PICE, PICPA,PWI	6/11/2020	6/24/2020	6/24/2020				Funds Late Release
	20GA0136 - Concreting of Farm-to-Market Road (FMR) Brgy. Ginictan, Altavas, Aklan	Construction	NO	Competitive Bidding	27/05/2020	6/5/2020	6/11/2020	6/25/2020	6/25/2020											COA,PICE, PICPA,PWI	6/11/2020	6/25/2020	6/25/2020				Funds Late Release
	20GA0144 - Construction (Completion) of Multi-Purpose Building In Brgy. Manoc-manoc, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	6/5/2020	6/11/2020	6/25/2020	6/25/2020											COA,PICE, PICPA,PWI	6/11/2020	6/25/2020	6/25/2020				Funds Late Release
	20GA0146 - Construction of Brgy. Hall Multi-Purpose Pavement in Brgy. Bulwang, Numancia, Aklan	Construction	NO	Competitive Bidding	N/A	6/5/2020	6/11/2020	6/25/2020	6/25/2020											COA,PICE, PICPA,PWI	6/11/2020	6/25/2020	6/25/2020				Funds Late Release
	20GA0147 - Construction of MPB (Barangay Hall) in Brgy. Carugdog, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	6/5/2020	6/11/2020	6/25/2020	6/25/2020											COA,PICE, PICPA,PWI	6/11/2020	6/25/2020	6/25/2020				Funds Late Release
	20GA0149 - Construction of MPB (Evacuation Center) in Brgy. Kinalangay Viejo, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	6/5/2020	6/11/2020	6/25/2020	6/25/2020											COA,PICE, PICPA,PWI	6/11/2020	6/25/2020	6/25/2020				Funds Late Release

GOODS & SERVICES																																
	20GGA0005 – Purchase of Asphalt Mc 60/70 for use in the Maintenance of National Roads and Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	05/06/2020	05/13/2020	05/26/2020	05/26/2020								GoP	1,004,580.00							COA,PICE, PICPA,PWI	5/13/2020	5/26/2020	5/26/2020				Perfection of Contract is On Going
	20GGA0006 – Purchase of Speed R-Pocket Asphalt Cold Patch for use in the Maintenance of National Roads and Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	05/06/2020	05/13/2020	05/26/2020	05/26/2020								GoP	1,587,500.00							COA,PICE, PICPA,PWI	5/13/2020	5/26/2020	5/26/2020				Perfection of Contract is On Going


Prepared By:


CHITA C. CALINA
Engineer II
Head BAC Secretariat

Recommended for Approval by:


EVELYN B. DELA VEGA
Engineer III
BAC Vice Chairperson

APPROVED:


LEOP. BIONAT
~~ASSISTANT DISTRICT ENGINEER~~
DISTRICT ENGINEER