

ON-GOING PROCUREMENT ACTIVITIES																			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award						
20AA0009	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAGALL, BURGOS, ILOCOS NORTE	P583,603.35	Yes	Public Bidding	N/A	List of Invited Observers	N/A	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)					GAA FY 2020	599,890.51
20AA0010	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TABUNGAO, PASUQUIN, ILOCOS NORTE	P764,412.31	Yes	Public Bidding	N/A	List of Invited Observers	N/A	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)					GAA FY 2020	789,924.58
20AA0024	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRAILS, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSI ROAD (BACSI NORTH SECTION) CONNECTING SARBAT VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASS MAVING INDUSTRY, LAOAG CITY, ILOCOS NORTE	P9,359,640.04	Yes	Public Bidding	10/11/2019	List of Invited Observers	10/18-24/2019	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)					GAA FY 2020	9,799,738.39
20AA0025	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABAYO, VINTAR, ILOCOS NORTE	P23,669,210.40	Yes	Public Bidding	10/18/2019	List of Invited Observers	10/21-27/2019	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)					GAA FY 2020	24,499,191.80

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0027	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAAYAS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/21-27/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019							GAA FY 2020	999,996.73			#999,996.73
20AA0029	CONTRACT PACKAGE 2-A) CONSTRUCTION OF ROAD, BRGY. 30-A SANJO, LAMOG CITY, ILOCOS NORTE B) CONCRETING OF ROAD, BRGY. 35-A BARIT, PANOGAN, LAMOG CITY, ILOCOS NORTE C) CONCRETING OF ROAD, BRGY. 55-C VILVA, LAMOG CITY, ILOCOS NORTE D) CONCRETING OF ROAD, BRGY. 62-B WANGTAS SOUTH, LAMOG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/22-28/2019	10/29/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019							GAA FY 2020	2,229,095.84			#2,229,095.84
20AA0030	CONSTRUCTION OF ROAD, BRGY. 50 BUTTONG, AND CONCRETING OF ROADS, BARANGAYS 40 BALATONG AND 48-B CABUNGAAN SOUTH, LAMOG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020							GAA FY 2020	1,138,248.41			#1,138,248.41
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019							GAA FY 2020	509,288.12			#509,288.12
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISIPAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/13/2019	11/21/2019							GAA FY 2020	509,288.12			

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0088	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CABARIAN, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					85		GAA FY 2020	999,958.21			#999,958.21
20AA0089	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALAW, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					85		GAA FY 2020	669,959.41			#669,959.41
20AA0090	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUDJAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/18/2019	11/18/2019	11/22/2019	12/02/2019					60		GAA FY 2020	499,993.70			#499,993.70
20AA0091	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PUTUPUYAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019					60		GAA FY 2020	649,992.82			#649,992.82

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award								
20AA0093	CONCRETING OF ROAD, BRGY. 23 PANINAAN, BACARRA, ILOCOS NORTE	Total	MOOE	CO	List of Invited Observers	COA	N/A	11/13/2019	11/13/2019	11/19/2019	11/27/2019	11/27/2019	Completion/Acceptance (If applicable)				GAA FY 2020	999,989.93		999,989.93	
20AA0096	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BOYBOY, PIDIG, ILOCOS NORTE	Total	MOOE	CO	List of Invited Observers	COA	N/A	11/13/2019	11/13/2019	11/19/2019	11/27/2019	11/27/2019	Completion/Acceptance (If applicable)				GAA FY 2020	639,981.02		6639,981.02	
20AA0105	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE/LUPAY, VINIAR, ILOCOS NORTE	Total	MOOE	CO	List of Invited Observers	COA	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	11/27/2019	Completion/Acceptance (If applicable)				GAA FY 2020	649,995.50		6649,995.50	
20AA0108	CONCRETING OF ROAD, BRGY. MAAB-ABACA, PIDIG, ILOCOS NORTE	Total	MOOE	CO	List of Invited Observers	COA	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019	11/28/2019	Completion/Acceptance (If applicable)				GAA FY 2020	628,932.24		6628,932.24	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0124	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ANGSET, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	11/25/2019	11/25/2019	11/29/2019	12/09/2019	Date of Receipt of Invitation	Completion/Acceptance (if applicable)			70		GAA FY 2020	599,881.60			999,881.60
20AA0132	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SULBEC, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	11/23/2019	11/23/2019	11/29/2019	12/09/2019	Date of Receipt of Invitation	Completion/Acceptance (if applicable)			60		GAA FY 2020	649,997.47			969,997.47
20AA0137	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SANTA MARIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Date of Receipt of Invitation	Completion/Acceptance (if applicable)			60		GAA FY 2020	609,999.45			969,999.45
20AA0139	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 39 STIA, ROSA, LAONG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Date of Receipt of Invitation	Completion/Acceptance (if applicable)			60		GAA FY 2020	619,995.31			9619,995.31

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0142	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Date of BAC Resolution Recommending Award	Notice of Award			60		GAA FY 2020	599,999.17			#599,999.17
20AA0148	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NGABANGAB, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of BAC Resolution Recommending Award	Notice of Award			60		GAA FY 2020	599,972.14			#599,972.14
20AA0149	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 32-C LAPPAZ EAST, LAPAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of BAC Resolution Recommending Award	Notice of Award			60		GAA FY 2020	999,996.81			#999,996.81
20AA0150	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ESPERANZA VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of BAC Resolution Recommending Award	Notice of Award			60		GAA FY 2020	659,996.76			#659,996.76

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO											
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing						Notice to Proceed	Delivery/ Completion	Inspection & Acceptance								
20AA0155	CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SURONG, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			85	GAA FY 2020	739,998.99		739,998.99									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining Changes from the APP)
718,664.03																														
20AA0158	CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LIBMAOAN, PIDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			60	GAA FY 2020	669,997.04		669,997.04									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining Changes from the APP)
746,52																														
20AA0159	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAONIN-BADUANG-SAUD-CAPARISPAN-BALAOI ROAD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/08/2019	11/9-15/2019	11/18/2019	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			127	GAA FY 2020	9,799,846.09		799,846.09									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining Changes from the APP)
601,272.53																														
20AA0163	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUYA ROAD LEADING TO PIDIG FOOD FACTORY SCHOOL, AND AGRO-TOURISM, PIDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/11/2019	11/12-18/2019	11/19/2019	12/02/2019	12/02/2019	12/06/2019	12/16/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			119	GAA FY 2020	16,661,834.76		16,661,834.76									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining Changes from the APP)
16,162,559.59																														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing						Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019					54	GAA FY 2020	699,956.14	#699,956.14			
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the App)									
20AA0178						COA	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019		FOR LATER RELEASE (FLR)									
						PCAI	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019											
						Bantay Lansanigan	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019											
		#691,264.58																				

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0209	CONSTRUCTION OF VARIOUS FLOOD CONTROL STRUCTURE, REPAIRS OF SAN PEDRO II, 35 PPMAS AND 03 SAN JACQUES II, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SAN AGUSTIN I, 13 STO. GONZALO, 12 SAN GABRIEL, 08 SAN GONZALO, 03 SAN GABRIEL, 08 SAN VICENTE, BARANGA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	11/22/2019	12/04/2019	12/04/2019	12/09/2019	12/17/2019	12/12/2019	12/12/2019			30		GAA FY 2020	3,749,551.75			P=749,551.75
20AA0212	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 55-B-SALE-BUANGON, LIOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019	12/12/2019	12/12/2019			85		GAA FY 2020	509,969.50			P=509,969.50
20AA0223	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TANAP, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	12/18/2019	12/18/2019			60		GAA FY 2020	519,995.72			P=519,995.72
20AA0227	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAKIT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	12/18/2019	12/18/2019			30		GAA FY 2019	579,639.53			P=579,639.53

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
20AA0230	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NALVO, PASUQUIN, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)				60		GAA FY 2020	559,968.97			#559,968.97
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
20AA0234	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CARUSIPAN, PASUQUIN, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)				60		GAA FY 2020	759,903.34			#759,903.34
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
20AA0239	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)				60		GAA FY 2020	679,953.72			#679,953.72
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
20AA0241	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. STO. TOMAS, SABRAT, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)				60		GAA FY 2020	P559,999.72			P559,999.72
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				
JAA0242	CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, BANBAN FI, PAMPUNAY, CUNANI	PMO/End-user	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)				95		BEFF 2020	6,249,992.05			#6,249,992.05
		CONSTRUCTION SECTION																				
		Total																				
		MOOE																				

21	BANANGUI, ILOCOS NORTE	P6,062,054.12	COA	11/29/2019	12/11/2019	12/11/2019	12/17/2019	12/30/2019		
			PCAI	11/29/2019	12/11/2019	12/11/2019	12/17/2019	12/30/2019		
			Bantay	11/29/2019	12/11/2019	12/11/2019	12/17/2019	12/30/2019		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion & Acceptance	Source of Funds	ABC (Php)					
																		Total	MOOE	CO			
20AA0243	CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, ABLAN COMMUNITY SCHOOL, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/25/2019	11/27/-12/3/2019	12/04/2019	12/16/2019	12/16/2019	12/20/2019	01/02/2020					95	BEFF 2020	6,249,609.35		P6,249,609.35			
																					Contract Cost (Php)		
																					Total	MOOE	CO
																					List of Invited Observers		
																					Pre-Bid Conference	Eligibility Check	Sub/Open of Bids

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity			Source of Funds		ABC (Php)			
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds
		CONSTRUCTION SECTION	Yes	Public Bidding	12/09/2019	12/10-16/2019	12/17/2019	12/30/2019	12/30/2019	01/06/2020	01/14/2020			95	BFFE 2020	6,799,991.96		66,799,991.96
20AA0244	CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM BUILDING, GABALDON ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	P6,324,512.06	Yes	Public Bidding	CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)					
							12/12/2019	12/25/2019	12/25/2019	01/01/2020	01/09/2020							
							PCAI	12/12/2019	12/25/2019	12/25/2019	01/01/2020	01/09/2020						
							Bantay	12/12/2019	12/25/2019	12/25/2019	01/01/2020	01/09/2020						
						Lansanigan	12/12/2019	12/25/2019	12/25/2019	01/01/2020	01/09/2020							

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
										CONSTRUCTION SECTION	No	Public Bidding	01/29/2020												1/30-2/5, 2020	02/06/2020	02/21/2020	02/21/2020	02/26/2020	03/04/2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
																															Contract Cost (Php)	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
																																									CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO	CO

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing					
20AA0249	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO DI-TULANG, BRGY. ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	01/29/2020	1/30-2/5/2020	02/06/2020	02/21/2020	02/21/2020	02/26/2020	03/04/2020					204			48,999,898.93
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)							
						COA	02/03/2020	02/18/2020	02/18/2020	02/21/2020	02/28/2020								
						PCAI	02/03/2020	02/18/2020	02/18/2020	02/21/2020	02/28/2020								
						Bantay Lansangin	02/03/2020	02/18/2020	02/18/2020	02/21/2020	02/28/2020								
Remarks (Explaining Changes from the APP)																			
FOR LATER RELEASE (FLR)																			
20AA0250	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO MAGBOBO, BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	01/29/2020	1/30-2/5/2020	02/06/2020	02/21/2020	02/21/2020	02/26/2020	03/04/2020					235			29,399,970.28
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)							
						COA	02/03/2020	02/18/2020	02/18/2020	02/21/2020	02/28/2020								
						PCAI	02/03/2020	02/18/2020	02/18/2020	02/21/2020	02/28/2020								
						Bantay Lansangin	02/03/2020	02/18/2020	02/18/2020	02/21/2020	02/28/2020								
Remarks (Explaining Changes from the APP)																			
FOR LATER RELEASE (FLR)																			
20AA0251	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	02/05/2020	2/7-13/2020	02/14/2020	06/04/2020	06/04/2020	02/28/2020	03/09/2020					283			97,999,800.58
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)							
						COA	02/11/2020	06/01/2020	06/01/2020	02/25/2020	03/04/2020								
						PCAI	02/11/2020	06/01/2020	06/01/2020	02/25/2020	03/04/2020								
						Bantay Lansangin	02/11/2020	06/01/2020	06/01/2020	02/25/2020	03/04/2020								
Remarks (Explaining Changes from the APP)																			
FOR LATER RELEASE (FLR)																			
20AA0252	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SITIO DIMAAMAGA BRGY. TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	02/05/2020	2/7-13/2020	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/09/2020					237			72,374,725.92
					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)							
						COA	02/11/2020	02/21/2020	02/21/2020	02/25/2020	03/04/2020								
						PCAI	02/11/2020	02/21/2020	02/21/2020	02/25/2020	03/04/2020								
						Bantay Lansangin	02/11/2020	02/21/2020	02/21/2020	02/25/2020	03/04/2020								
Remarks (Explaining Changes from the APP)																			
FOR LATER RELEASE (FLR)																			

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of	Total	ABC (Php)	CO		
																		Funds		MOOE			
																						Total	MOOE
20AA0258	CONSTRUCTION OF RIVER CONTROL SYSTEM, PHASE 1, BRGY TAGUIPURO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/12-18/2020	02/19/2020	03/02/2020	03/02/2020	03/04/2020	03/09/2020					30		GAA FY 2020	1,979,898.97		₱1,979,898.97		
		Total	Contract Cost (Php)			CO	Date of Receipt of Invitation										Delivery/ Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)			
						List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual												
						COA	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020												
						PCAI	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020												
		₱1,950,199.45				Bantay Lansangin	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO			
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing						Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
20AA0287	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/15/2020					60		GAA FY 2020	729,972.74			729,972.74
		Total	MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
						COA	N/A	06/01/2020	06/01/2020	06/02/2020	06/10/2020											
						PCAI	N/A	06/01/2020	06/01/2020	06/02/2020	06/10/2020											
						Bantay Lamsangan	N/A	06/01/2020	06/01/2020	06/02/2020	06/10/2020											
20AA0288	REHABILITATION OF MULTI-PURPOSE BUILDING, CABARIAN, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020					60		GAA FY 2020	999,978.69			999,978.69
		Total	MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
						COA	N/A	06/01/2020	06/01/2020	06/04/2020	06/12/2020											
						PCAI	N/A	06/01/2020	06/01/2020	06/04/2020	06/12/2020											
						Bantay Lamsangan	N/A	06/01/2020	06/01/2020	06/04/2020	06/12/2020											
20AA0289	CONSTRUCTION OF MULTI-PURPOSE BUILDING, 32-C, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/18/2020					60		GAA FY 2020	999,969.76			999,969.76
		Total	MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
						COA	N/A	06/01/2020	06/01/2020	06/02/2020	06/15/2020											
						PCAI	N/A	06/01/2020	06/01/2020	06/02/2020	06/15/2020											
						Bantay Lamsangan	N/A	06/01/2020	06/01/2020	06/02/2020	06/15/2020											
20AA0290	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TANGAAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	03/03/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020					60		GAA FY 2020	699,925.63			699,925.63
		Total	MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)									
						COA	N/A	06/01/2020	06/01/2020	06/04/2020	06/12/2020											
						PCAI	N/A	06/01/2020	06/01/2020	06/04/2020	06/12/2020											
						Bantay Lamsangan	N/A	06/01/2020	06/01/2020	06/04/2020	06/12/2020											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds		ABC (Php)	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total			MOOE																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
20AA0295	CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. LUBNAG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/2-8/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020						60	GAA FY 2020	689,988.49		689,988.49																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
		Total	MOOE	CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)		
																				MOOE	CO	
20AA0304	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020					60		GAA FY 2020	1,415,699.90		₱1,415,699.90	
		Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0305	REHABILITATION OF MULTI-PURPOSE BUILDING, 33-B, LIOANG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020					60		GAA FY 2020	1,415,699.90		₱1,415,699.90	
		Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0306	CONSTRUCTION OF MULTI-PURPOSE COVERED HALL/EVACUATION CENTER, BRGY. POBLACION 1, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020					85		GAA FY 2020	2,969,997.19		₱2,969,997.19	
		Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0307	REHABILITATION OF MULTI-PURPOSE BUILDING, BACARRA CENTRAL ELEMENTARY SCHOOL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020					60		GAA FY 2020	1,188,112.60		₱1,188,112.60	
		Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
20AA0308	CONSTRUCTION OF BLEACHERS AND IMPROVEMENT OF MULTI PURPOSE COVERED COURT AT BRGY. CAUNAYAN, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020				03/13/2020	06/05/2020	06/09/2020	06/17/2020			60		GAA FY 2020	2,969,985.36			₱2,969,985.36																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
						List of Invited Observers																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
		Total	MOOE				CO	Date of Receipt of Invitation				Delivery/ Completion/Acceptance (If applicable)	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0327	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DIPHILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/23/2020	06/02/2020					60		GAA FY 2020	709,954.43			709,954.43
20AA0328	CONCRETING OF ROAD, BRGY. 47 BENGCA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/23/2020	06/02/2020					49		GAA FY 2020	529,930.67			529,930.67
20AA0329	CONCRETING OF ROAD, BRGY. DADAEMAN, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/23/2020	06/02/2020					50		GAA FY 2020	729,854.21			729,854.21
20AA0330	CONCRETING OF ROAD, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/23/2020	06/02/2020					51		GAA FY 2020	619,967.47			619,967.47
20AA0332	CONCRETING OF ROAD, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/23/2020	06/02/2020											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0331	CONCRETING OF ROAD, BRGY. PANGIL, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/25/2020	06/02/2020	Delivery/ Completion/Acceptance (If applicable)				51		GAA FY 2020	659,742.99			₱659,742.99
20AA0332	CONCRETING OF ROAD, BRGY. TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/25/2020	06/02/2020	Delivery/ Completion/Acceptance (If applicable)				53		GAA FY 2020	689,981.96			₱689,981.96
20AA0333	CONCRETING OF ROAD, BALACAD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	4/15-21/2020	N/A	05/21/2020	05/21/2020	05/25/2020	06/02/2020	Delivery/ Completion/Acceptance (If applicable)				49		GAA FY 2020	499,850.46			₱499,850.46
20AA0344	CONCRETING OF SITIO PALONG, BRGY. BARBAQUEZO FARM-TO-MARKET ROAD, BRGY. BARBAQUEZO, CAJASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	05/14/2020	5/15-21/2020	05/22/2020	06/03/2020	06/03/2020	06/05/2020	06/15/2020	Delivery/ Completion/Acceptance (If applicable)				183		GAA FY 2020	12,437,276.94			₱12,437,276.94

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)						
																			Total	MOOE	CO				
20AA0345	CONCRETING OF BRGY. CALAMBEG TO BRGY. MARUYA FARM-TO-MARKET ROAD, BRGY CALAMBEG TO BRGY. MARUYA, PIDOG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	05/14/2020	5/15-21/2020	05/22/2020	06/03/2020	06/03/2020	06/05/2020	06/15/2020						12.5		GAA FY 2020	12,437,366.81		₱12,437,366.81			
																							Total	MOOE	CO
20AA0346	REHABILITATION OF MULTI-PURPOSE BUILDING, 32-A LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	5/18-24/2020	N/A	06/08/2020	06/08/2020	06/09/2020	06/18/2020						85		GAA FY 2020	999,976.47		₱999,976.47			
																							Total	MOOE	CO
20AA0347	CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 4-UNITS REGULAR WORKSHOP (25TY), PAGUDPUD NMS, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	5/28-6/3/2020	N/A	06/16/2020	06/16/2020	06/18/2020	06/25/2020	06/26/2020				10		BEFF 2020	893,321.74		₱893,321.74				
																						Total	MOOE	CO	
20AA0348	CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 2-UNITS SCLAB,, 2 UNITS ICT LAB, (25TY), PAGUDPUD NMS, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	5/28-6/3/2020	N/A	06/16/2020	06/16/2020	06/18/2020	06/25/2020	06/26/2020				5		BEFF 2020	184,425.50		₱184,425.50				
																						Total	MOOE	CO	

Code (UACS/PAF)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	CO	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing					Notice to Proceed
20AA0349	REPAINTING/MAINTENANCE OF MANGATO BRIDGE (B0276L2)K0485-339 ALONG LAOAG-BALACAD ROAD AND SAN MATEO BRIDGE (B00769L2) K0492-207 ALONG LAOAG SARRAT-PIDDIG-SOLSONA ROAD, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	6/23-29/2020	06/30/2020	07/13/2020	07/13/2020							ROUTINE MAINTENANCE	4,086,277.42		₱4,086,277.42
		Contract Cost (Php)				List of Invited Observers										Remarks (Explaining Changes from the APP)			
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Acceptance (If applicable)								
					COA		06/25/2020	07/08/2020	07/08/2020										
				₱0.00	PCAI		06/25/2020	07/08/2020	07/08/2020										
			Bantay Lansanigan		06/25/2020	07/08/2020	07/08/2020												