



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

August 25, 2020

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
DPWH, Head Office
Port Area, Manila

THRU : SAMSON L. HEBRA, CESO IV
Director IV
Regional Director
DPWH, Region IV - A
EDSA, Quezon City

SUBJECT : SUBMISSION OF PROCUREMENT MONITORING REPORT (PMR)
FOR JANUARY TO JUNE 2020 (1ST SEMESTER)

In connection with Section 12.2 of the 2016 Revised Implementing Rules and Regulation of R.A. 9184 entitled "Procurement Monitoring Report (PMR)", we are submitting duly approved "Procurement Monitoring Report (PMR)" for January to June 2020 (1st Semester).

For your information and guidance,


GENER J. ABERGAS

Assistant District Engineer
Officer-in-Charge
Office of the District Engineer

R4A.22.2 MCMA/MRA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region IV – A
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																		
19DL0214	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MAHARLIKA HIGHWAY K0161+400 - K0161+600, ATIMONAN, QUEZON	Maintenance Section	Competitive Bidding	Competitive Bidding	January 7, 2020	January 8, 2020	January 15, 2002	January 27, 2020	January 27, 2020	January 27, 2020	January 28, 2020	January 30, 2020	August 3, 2020	August 3, 2020	August 11, 2020	August 12, 2020		
19DL0215	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG QUIRINO HIGHWAY K0253+300 - K0253+400, TAGKAWAYAN, QUEZON	Maintenance Section	Competitive Bidding	Competitive Bidding	January 7, 2020	January 8, 2020	January 15, 2002	January 27, 2020	January 27, 2020	January 27, 2020	January 28, 2020	January 30, 2020	August 3, 2020	August 3, 2020	August 11, 2020	August 12, 2020		
19DL0216	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATANAUAN ROAD- K0233+900 - K0233+985, RIGHT SIDE, LOPEZ, QUEZON	Maintenance Section	Competitive Bidding	Competitive Bidding	February 5, 2020	February 6, 2020	February 14, 2020	February 26, 2020	February 26, 2020	February 27, 2020	March 3, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 6, 2020	March 9, 2020		
19DL0217	RECONSTRUCTION OF ROADS ALONG MSR, JCT LOPEZ-HONDAGUA ROAD- K0225+500 - K0225+543, BOTH SIDES, LOPEZ, QUEZON	Maintenance Section	Competitive Bidding	Competitive Bidding	February 5, 2020	February 6, 2020	February 14, 2020	February 26, 2020	February 26, 2020	February 27, 2020	March 3, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 6, 2020	March 9, 2020		
19DL0218	BASIC EDUCATIONAL FACILITIES FUND (BEFF- BATCH 3) CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 25TYGCL, PEREZ NATIONAL HIGH SCHOOL, PEREZ, QUEZON	Construction Section	Competitive Bidding	Competitive Bidding	February 14, 2020	February 15 - 21, 2020	February 24, 2020	March 9, 2020	March 9, 2020	March 10, 2020	March 12, 2020	March 13, 2020	March 13, 2020	March 13, 2020	May 18, 2020	May 19, 2020		
20DL0141	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LAGYO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 24, 2020	January 25 - 31, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020	February 20, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0142	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 24, 2020	January 25 - 31, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020	February 20, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0143	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 25. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 24, 2020	January 25 - 31, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020	February 20, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0144	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING/REBLOCKING OF ROAD - BRGY. IBABANG POLO, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 24, 2020	January 25 - 31, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020	February 20, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0145	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 24, 2020	January 25 - 31, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020	February 20, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0146	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 24, 2020	January 25 - 31, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020	February 20, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0147	71X-SPECIAL MAINTENANCE C-REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, OLD ZIGZAG RD., K0157+547 - K0157+950, BOTH LANES	Maintenance Section	No	Maintenance Section	January 27, 2020	January 28 - February 3, 2020	February 5, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020							
20DL0148	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF DAY CARE CENTER IN BRGY. MAHINTA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0149	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF DAY CARE CENTER IN MANATO CENTRAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0150	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	February 21, 2020						
20DL0151	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CENTRAL POBLACION, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0152	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 28. CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, BRGY. MAGSAYSAY, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0153	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 30. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGALLANES ELEMENTARY SCHOOL, BRGY. MAGALLANES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		

Code (UACS/PAP)	Procurement	Program/Project	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total		MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																	
19DL0214		REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MAHARLIKA HIGHWAY K0161+400 - K0161+600, ATIMONAN, QUEZON	CY 2019 CALAPITY FUND	26,927,360.00			26,524,564.89				January 15, 2002	January 27, 2020	January 27, 2020	January 28, 2020	January 30, 2020		
19DL0215		REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG QUIRINO HIGHWAY K0253+300 - K0253+400, TAGKAWAYAN, QUEZON	CY 2019 CALAPITY FUND	28,428,900.00			28,002,752.53				January 15, 2002	January 27, 2020	January 27, 2020	January 28, 2020	January 30, 2020		
19DL0216		REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATANAUAN ROAD- K0233+900 - K0233+985, RIGHT SIDE, LOPEZ, QUEZON	CALAPITY FUND	47,158,267.08			45,658,666.21				February 14, 2020	February 26, 2020	February 26, 2020	February 27, 2020	March 03, 2020		
19DL0217		RECONSTRUCTION OF ROADS ALONG MSR, JCT LOPEZ-HONDAGUA ROAD- K0225+500 - K0225+543, BOTH SIDES, LOPEZ, QUEZON	CALAPITY FUND	47,139,863.64			45,627,208.17				February 14, 2020	February 26, 2020	February 26, 2020	February 27, 2020	March 03, 2020		
19DL0218		BASIC EDUCATIONAL FACILITIES FUND (BEFF - BATCH 3) CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 25TYBCL, PEREZ NATIONAL HIGH SCHOOL, PEREZ, QUEZON	01101101 – REGULAR AGENCY FUND – GENERAL FUND – NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	1,816,185.30			1,814,161.27				February 24, 2020	March 09, 2020	March 09, 2020	March 10, 2020	March 12, 2020		
20DL0141		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LAGYO, GUMACA, QUEZON	CY2020 GAA	2,475,000.00			2,437,461.80			COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		There is a need for a revision of Plans and Program of Works for the abovementioned project.
20DL0142		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, LOPEZ, QUEZON	CY2020 GAA	2,475,000.00			2,437,461.80			COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		
20DL0143		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 25. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA IBABA, ATIMONAN, QUEZON	CY2020 GAA	2,475,000.00			2,438,054.75			COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		
20DL0144		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING/REBLOCKING OF ROAD - BRGY. IBABANG POLO, PAGBILAO, QUEZON	CY2020 GAA	4,950,000.00			4,842,630.12			COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		
20DL0145		LOCAL PROGRAM, COAST / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	CY2020 GAA	5,713,400.00			5,562,745.21			COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		
20DL0146		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	CY2020 GAA	4,950,000.00			4,838,096.72			COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		
20DL0147		71X-SPECIAL MAINTENANCE C.REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, OLD ZIGZAG RD., K0157+547 - K0157+950, BOTH LANES	MOOE GAA 2020	14,688,816.85						COA/PICEAUGMA-BANTAY LANSANGAN	February 05, 2020	February 17, 2020	February 17, 2020	February 18, 2020	February 20, 2020		WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0148		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF DAY CARE CENTER IN BRGY. MAHINTA, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,438,843.48			COA/PICEAUGMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0149		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF DAY CARE CENTER IN MANATO CENTRAL, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,438,843.48			COA/PICEAUGMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0150		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	CY2020 GAA	4,950,000.00						COA/PICEAUGMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0151		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CENTRAL POBLACION, PLARIDEL, QUEZON	CY2020 GAA	2,970,000.00			2,923,759.59			COA/PICEAUGMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0152		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 28. CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, BRGY. MAGSAYSAY, LOPEZ, QUEZON	CY2020 GAA	9,900,000.00			9,730,158.75			COA/PICEAUGMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0153		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 30. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGALLANES ELEMENTARY SCHOOL, BRGY. MAGALLANES, LOPEZ, QUEZON	CY2020 GAA	2,475,000.00			2,437,461.80			COA/PICEAUGMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region IV – A
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

20DL0154	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALINAO IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0155	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN DIEGO POBLACION, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0156	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 21. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE IBABA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0157	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 22. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0158	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 29. CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINAYANGAN HIGH SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0159	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING INSIDE TABASON NATIONAL HIGH SCHOOL CAMPUS, BRGY. TABASON, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0180	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONGRESSIONAL LIBRARY), BRGY. TALOLONG LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0181	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING OF CRITICAL SECTION LOCAL ROAD - MUNTING PARANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0182	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 3. CONSTRUCTION OF RIVER PROTECTION - MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0183	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL - STA. MONICA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0184	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 3. CONSTRUCTION OF RIVER PROTECTION - POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0185	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 3. CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION, SABANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0186	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 4. CONSTRUCTION OF RIVER PROTECTION - STA. CECILIA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0187	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 5. EXTENSION OF RIVER PROTECTION - RIZAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0188	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 7. CONSTRUCTION OF LOCAL ROAD - PAYAPA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0189	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 10. CONSTRUCTION OF ROAD, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0170	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 11. CONSTRUCTION OF SAN RAFAEL - CAWAYAN ROAD, LOPEZ AND GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0171	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 5. CONSTRUCTION OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0172	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 6. CONSTRUCTION OF LALAGUNA-MONTECLARO-POBRE ROAD, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0173	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL-INALIG-MATANAG ROAD, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0174	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 12. CONSTRUCTION OF SUMILANG-KIGTAN-MAMBALING ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0175	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 13. CONSTRUCTION OF TINIGUBAN-VILLA SAN ISIDRO ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0176	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		

20DL0154	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALINDO IBABA, ATIMONAN, QUEZON	CY2020 GAA	2,475,000.00			2,437,461.80		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0155	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN DIEGO POBLACION, GUMACA, QUEZON	CY2020 GAA	2,970,000.00			2,923,759.59		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0156	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 21. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE IBABA, CALAUAG, QUEZON	CY2020 GAA	2,475,000.00			2,434,922.29		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0157	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 22. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,431,975.71		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0158	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 29. CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINAYANGAN HIGH SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON	CY2020 GAA	2,475,000.00			2,431,975.71		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0159	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING INSIDE TABASON NATIONAL HIGH SCHOOL CAMPUS, BRGY. TABASON, TAGKAWAYAN, QUEZON	CY2020 GAA	4,950,000.00			4,873,060.70		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0160	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONGRESSIONAL LIBRARY), BRGY. TALOLONG, LOPEZ, QUEZON	CY2020 GAA	14,850,000.00			14,588,879.60		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0161	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING OF CRITICAL SECTION LOCAL ROAD - HUNTING PARANG, TAGKAWAYAN, QUEZON	CY2020 GAA	1,485,000.00			1,460,544.04		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0162	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 2. CONSTRUCTION OF RIVER PROTECTION - MAGSAYSAY, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,433,391.14		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0163	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL - STA. MONICA, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,437,161.94		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0164	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 3. CONSTRUCTION OF RIVER PROTECTION - POBLACION, TAGKAWAYAN, QUEZON	CY2020 GAA	3,762,000.00			3,701,845.20		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0165	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 3. CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION, SABANG, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,438,382.44		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0166	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 4. CONSTRUCTION OF RIVER PROTECTION - STA. CECILIA, TAGKAWAYAN, QUEZON	CY2020 GAA	5,742,000.00			5,641,879.93		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0167	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 5. EXTENSION OF RIVER PROTECTION - RIZAL, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,435,923.42		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0168	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 7. CONSTRUCTION OF LOCAL ROAD - PAYAPA, TAGKAWAYAN, QUEZON	CY2020 GAA	1,485,000.00			1,461,597.83		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0169	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 10. CONSTRUCTION OF ROAD, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON	CY2020 GAA	4,950,000.00			4,847,536.80		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		There is a need for a revision of Plans and Program of Works for the abovementioned project.
20DL0170	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 11. CONSTRUCTION OF SAN RAFAEL - CAWAYAN ROAD, LOPEZ AND GUMACA, QUEZON	CY2020 GAA	14,850,000.00			14,332,401.54		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0171	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 5. CONSTRUCTION OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	CY2020 GAA	14,850,000.00			14,337,804.80		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0172	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 6. CONSTRUCTION OF LALAGUNA-MONTECLARO-PESIPS ROAD, LOPEZ, QUEZON	CY2020 GAA	19,800,000.00			19,096,727.86		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0173	LOCAL PROGRAM, CONST. / REPAIR / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL-INALIG-MATANAG ROAD, ATIMONAN, QUEZON	CY2020 GAA	4,900,000.00			4,821,384.42		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0174	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 12. CONSTRUCTION OF SUMILANG-KIGTAN-MAMBALING ROAD, CALAUAG, QUEZON	CY2020 GAA	4,950,000.00			4,865,023.33		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		There is a need for a revision of Plans and Program of Works for the abovementioned project.
20DL0175	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 13. CONSTRUCTION OF TINGUBBAN-VILLA SAN ISIDRO ROAD, CALAUAG, QUEZON	CY2020 GAA	14,850,000.00			14,330,435.95		COA/PICEA/GMA-BANTAY LANSANGAN	February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		
20DL0176	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) POBLACION, TAGKAWAYAN, QUEZON	CY2020 GAA	2,475,000.00			2,439,097.51			February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region IV – A
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

20DL0177	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 4. CONSTRUCTION / REHABILITATION OF SUMULONG-GUNAYANGAN ROAD, CALAUAG, QUEZON, PACKAGE A	Construction Section	No	Competitive Bidding	January 29, 2020	January 30 - February 5, 2020	February 6, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0178	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020	January 31 - February 6, 2020	February 7, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020						
20DL0179	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020	January 31 - February 6, 2020	February 7, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020						
20DL0180	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020	January 31 - February 6, 2020	February 7, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020						
20DL0181	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020	January 31 - February 6, 2020	February 7, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020						
20DL0182	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020	January 31 - February 6, 2020	February 7, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020						
20DL0183	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020	January 31 - February 6, 2020	February 7, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020						
20DL0184	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020						
20DL0185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	March 12, 2020	March 12, 2020	March 13, 2020	March 16, 2020		
20DL0186	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0187	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. CONSTRUCTION OF BANTAD BRIDGE AND APPROACHES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	February 28, 2020	February 28, 2020	March 2, 2020	March 3, 2020		
20DL0188	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF CABIBIHAN BRIDGE AND APPROACHES ALONG BARANGAY CABIBIHAN, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	February 28, 2020	February 28, 2020	March 2, 2020	March 3, 2020		
20DL0189	LOCAL PROGRAMS, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, FLOOD CONTROL STRUCTURES / FACILITIES 1. CONCRETING OF CRITICAL SLOPE - MAHINTA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0190	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 3. CONSTRUCTION OF DOLORES BRIDGE AND APPROACHES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	February 28, 2020	February 28, 2020	March 2, 2020	March 3, 2020		
20DL0191	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 4. CONSTRUCTION OF JOINGO BRIDGE AND APPROACHES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	February 28, 2020	February 28, 2020	March 2, 2020	March 3, 2020		

20DL0177	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 4. CONSTRUCTION / REHABILITATION OF SUMULONG-GUNAYANGAN ROAD, CALAUAG, QUEZON, PACKAGE A	CY2020 GAA	29,700,000.00				28,693,883.92			February 06, 2020	February 18, 2020	February 18, 2020	February 19, 2020	February 21, 2020	
20DL0178	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, ATIMONAN, QUEZON	CY2020 GAA	39,200,000.00							February 07, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0179	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	CY2020 GAA	29,400,000.00							February 07, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0180	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY. MALICBOY, PAGBILAO, QUEZON	CY2020 GAA	29,400,000.00							February 07, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0181	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0154+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	CY2020 GAA	29,400,000.00							February 07, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0182	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	CY2020 GAA	29,400,000.00							February 07, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0183	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	CY2020 GAA	29,400,000.00							February 07, 2020	February 19, 2020	February 19, 2020	February 20, 2020	February 22, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0184	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	CY2020 GAA	9,800,000.00							February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	CY2020 GAA	9,800,000.00				9,480,788.50			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	
20DL0186	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	CY2020 GAA	24,500,000.00				23,773,141.71			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	
20DL0187	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. CONSTRUCTION OF BANTAD BRIDGE AND APPROACHES, GUMACA, QUEZON	CY2020 GAA	43,120,000.00				41,711,726.46			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	
20DL0188	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF CABIBIHAN BRIDGE AND APPROACHES ALONG BAYANGAY CABIBIHAN, TAGKAWAYAN, QUEZON	CY2020 GAA	44,100,000.00				42,991,235.78			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	
20DL0189	LOCAL PROGRAMS, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, FLOOD CONTROL STRUCTURES / FACILITIES 1. CONCRETING OF CRITICAL SLOPE - MAHINTA, TAGKAWAYAN, QUEZON	CY2020 GAA	2,277,000.00				2,242,676.20			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	
20DL0190	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 3. CONSTRUCTION OF DOLORES BRIDGE AND APPROACHES, LOPEZ, QUEZON	CY2020 GAA	14,700,000.00				14,325,056.09			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	
20DL0191	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 4. CONSTRUCTION OF JONGO BRIDGE AND APPROACHES, LOPEZ, QUEZON	CY2020 GAA	14,700,000.00				14,316,013.41			February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region IV – A
 Quezon IV District Engineering Office
 Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

20DL0192	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 5. CONSTRUCTION OF LUBI-MANGGALAYAN BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	February 28, 2020	February 28, 2020	March 2, 2020	March 3, 2020		
20DL0193	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 6. CONSTRUCTION OF SAN ANDRES-LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	04/02/2020	February 5 -11, 2020	February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020	February 28, 2020	February 28, 2020	March 2, 2020	March 3, 2020		
20DL0194	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPSIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						
20DL0195	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						
20DL0196	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						
20DL0197	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						
20DL0198	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY., VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						
20DL0199	REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.180+728, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						
20DL0200	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	Construction Section	No	Competitive Bidding	May 21, 2020	May 22 - 28, 2020	May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020						

20DL0192	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 5. CONSTRUCTION OF LUBI-MANGGALAYAN BRIDGE AND APPROACHES, ATIMONAN, QUEZON	CY2020 GAA	30,380,000.00					29,409,065.96				February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020		
20DL0193	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 6. CONSTRUCTION OF SAN ANDRES-LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	CY2020 GAA	36,260,000.00					35,110,496.03				February 12, 2020	February 24, 2020	February 24, 2020	February 25, 2020	February 27, 2020		
20DL0194	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPSIK RIVER, GUMACA, QUEZON	CY2020 GAA	34,300,000.00									May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020		WHEREAS, there are modifications and changes in the scope of works and allocation/funding for the abovementioned projects, rendering the project no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0195	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	CY2020 GAA	24,500,000.00									May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020		WHEREAS, there are modifications and changes in the scope of works and allocation/funding for the abovementioned projects, rendering the project no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0196	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAJAG, QUEZON	CY2020 GAA	4,900,000.00									May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020		WHEREAS, there are modifications and changes in the scope of works and allocation/funding for the abovementioned projects, rendering the project no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0197	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	CY2020 GAA	8,232,000.00									May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020		WHEREAS, there are modifications and changes in the scope of works and allocation/funding for the abovementioned projects, rendering the project no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0198	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	CY2020 GAA	4,900,000.00									May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020		WHEREAS, there are modifications and changes in the scope of works and allocation/funding for the abovementioned projects, rendering the project no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised.
20DL0199	REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.183+728, ATIMONAN, QUEZON	FY2020 RA 11465 Regular 2020 CURRENT	2,497,736.83									May 29, 2020	June 10, 2020	June 10, 2020	June 11, 2020	June 13, 2020		WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0200	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	FY2020 RA 11465 Regular 2020 CURRENT	2,449,979.63									May 29, 2020	June 10, 2020	June 10, 2020	June 16, 2020	June 13, 2020		WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region IV – A
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

20DL0201	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	Construction Section	No	Competitive Bidding	May 22, 2020	May 23- 29, 2020	June 3, 2020	June 15, 2020	June 15, 2020	June 16, 2020	June 18, 2020						
20DL0202	CONSTRUCTION OF COVERED COURT DPWH QUEZON 4TH DEO, BRGY. PANIKIHAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 27, 2020	May 28 - June 3, 2020	June 4, 2020	June 16, 2020	June 16, 2020	June 17, 2020	July 20, 2020	July 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020		
20DL0203	REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.180+728, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	June 9, 2020	June 10 - 16, 2020	June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 2, 2020	July 7, 2020	July 8, 2020	July 9, 2020	July 10, 2020		
20DL0204	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	Maintenance Section	No	Competitive Bidding	June 9, 2020	June 10 - 16, 2020	June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 2, 2020	July 7, 2020	July 8, 2020	July 9, 2020	July 10, 2020		
20DL0205	A) REPAIR/MAINTENANCE OF DILG BUILDING, PNP - STORAGE ROOM/BARRACKS BUILDING, GUMACA, QUEZON B) REPAIR/MAINTENANCE OF DPWH BUILDING, DPWH SUB OFFICE (FIELD ENGR. OFFICE), BRGY. LAGYO, GUMACA, QUEZON C) REPAIR/MAINTENANCE OF DA BUILDING, DA OFFICE BUILDING, ALABAT, QUEZON D) REPAIR/MAINTENANCE OF DILG BUILDING, PEREZ PNP BUILDING, PEREZ, QUEZON E) REPAIR/MAINTENANCE OF DILG BUILDING, QUEZON POLICE STATION BUILDING, QUEZON, QUEZON F) REPAIR/MAINTENANCE OF DILG BUILDING PNP-GUARDHOUSE, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	June 9, 2020	June 10 - 16, 2020	June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 2, 2020	July 7, 2020	July 8, 2020	July 9, 2020	July 10, 2020		
20DL0206	71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA, K0159+000 - K0181+000	Maintenance Section	No	Competitive Bidding	June 9, 2020	June 10 - 16, 2020	June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 2, 2020	July 7, 2020	July 8, 2020	July 9, 2020	July 10, 2020		
20DL0207	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. COMETA ELEMENTARY SCHOOL, BRGY. COMETA, QUEZON, QUEZON B. GUMUBAT ELEMENTARY SCHOOL, BRGY. GUMUBAT, QUEZON, QUEZON C. SAN RAFAEL NATIONAL HIGH SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON D. SAN RAFAEL ELEMENTARY SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON E. ATIMONAN CENTRAL SCHOOL, BRGY. ZONE II POB., ATIMONAN, QUEZON F. CONCEPCION ELEMENTARY SCHOOL, BRGY. CONCEPCION, PLARIDEL, QUEZON G. RIZAL ELEMENTARY SCHOOL, BRGY. RIZAL, GUMACA, QUEZON H. INACLAGAN ELEMENTARY SCHOOL, BRGY. INACLAGAN, GUMACA, QUEZON I. CALUMANGUIN ELEMENTARY SCHOOL, BRGY. CALUMANGUIN, GUMACA, QUEZON J. PAMAMPANGIN ELEMENTARY SCHOOL, BRGY. PAMAMPANGIN, LOPEZ, QUEZON K. MATINIK ELEMENTARY SCHOOL, BRGY. MATINIK, LOPEZ, QUEZON L. VILLAHERMOSA ELEMENTARY SCHOOL, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. LAMON BAY OF FISHERIES, BRGY. KAPALUHAN, LOPEZ, QUEZON N. BANTULINAO ELEMENTARY SCHOOL, BRGY. BANTULINAO, LOPEZ, QUEZON O. DANLAGAN ELEMENTARY SCHOOL, BRGY. DANLAGAN RESERVA, GUINAYANGAN, QUEZON P. GUINAYANGAN ELEMENTARY SCHOOL, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON Q. STA. CRUZ NATIONAL HIGH SCHOOL, BRGY. STA. CRUZ, GUINAYANGAN, QUEZON R. TABASON ELEMENTARY SCHOOL, BRGY. TABASON, TAGKAWAYAN, QUEZON S. BAGONG SILANG ELEMENTARY SCHOOL, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON T. SAN FRANCISCO ELEMENTARY SCHOOL, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	June 9, 2020	June 10 - 16, 2020	June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 2, 2020	July 7, 2020	July 8, 2020	July 10, 2020	July 15, 2020		
20DL0208	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						

20DL0201	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	FY2020 RA 11465 Regular 2020 CURRENT	2,499,964.86								June 03, 2020	June 15, 2020	June 15, 2020	June 17, 2020	June 18, 2020		WHEREAS, there is a need for a revision of Plans and Program of Works for the project. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled and re-advertised
20DL0202	CONSTRUCTION OF COVERED COURT DPWH QUEZON 4TH DEO, BRGY. PANTIKIHAN, GUMACA, QUEZON	FY2020 EAO	10,000,000.00			9,620,555.56					June 04, 2020	June 16, 2020	June 16, 2020	#REF!	July 20, 2020		
20DL0203	REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.187+728, ATIMONAN, QUEZON	FY 2020 RA 11465 Regular 2020 CURRENT	2,499,454.36			2,461,156.16					June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 02, 2020		
20DL0204	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	FY 2020 RA 11465 Regular 2020 CURRENT	2,499,601.90			2,425,261.27					June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 02, 2020		
20DL0205	A) REPAIR/MAINTENANCE OF DILG BUILDING, PNP – STORAGE ROOM/BARRACKS BUILDING, GUMACA, QUEZON B) REPAIR/MAINTENANCE OF DPWH BUILDING, DPWH SUB OFFICE (FIELD ENGR. OFFICE), BRGY. LAGYO, GUMACA, QUEZON C) REPAIR/MAINTENANCE OF DA BUILDING, DA OFFICE BUILDING, ALABAT, QUEZON D) REPAIR/MAINTENANCE OF DILG BUILDING, PEREZ PNP BUILDING, PEREZ, QUEZON E) REPAIR/MAINTENANCE OF DILG BUILDING, QUEZON POLICE STATION BUILDING, QUEZON, QUEZON F) REPAIR/MAINTENANCE OF DILG BUILDING PNP-GUARDHOUSE, GUMACA, QUEZON	01101101 – REGULAR FUND – GENERAL FUND – NEW GENERAL APPROPRIATIONS – SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	8,928,990.10			8,796,428.96					June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 02, 2020		
20DL0206	71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA, K0159+000 - K0181+000	FY 2020 RA 11465 REGULAR 2020 CURRENT	7,930,452.07			7,795,342.88					June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 02, 2020		
20DL0207	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. COMETA ELEMENTARY SCHOOL, BRGY. COMETA, QUEZON, QUEZON B. GUMUBAT ELEMENTARY SCHOOL, BRGY. GUMUBAT, QUEZON, QUEZON C. SAN RAFAEL NATIONAL HIGH SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON D. SAN RAFAEL ELEMENTARY SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON E. ATIMONAN CENTRAL SCHOOL, BRGY. ZONE II POB., ATIMONAN, QUEZON F. CONCEPCION ELEMENTARY SCHOOL, BRGY. CONCEPCION, FLARIDEL, QUEZON G. RIZAL ELEMENTARY SCHOOL, BRGY. RIZAL, GUMACA, QUEZON H. INACLAGAN ELEMENTARY SCHOOL, BRGY. INACLAGAN, GUMACA, QUEZON I. CALUMANGUIN ELEMENTARY SCHOOL, BRGY. CALUMANGUIN, GUMACA, QUEZON J. PAMAMPANGIN ELEMENTARY SCHOOL, BRGY. PAMAMPANGIN, LOPEZ, QUEZON K. MATINIK ELEMENTARY SCHOOL, BRGY. MATINIK, LOPEZ, QUEZON L. VILLAHERMOSA ELEMENTARY SCHOOL, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. LAMON BAY OF FISHERIES, BRGY. KAPALUHAN, LOPEZ, QUEZON N. BANTULINAO ELEMENTARY SCHOOL, BRGY. BANTULINAO, LOPEZ, QUEZON O. DANLAGAN ELEMENTARY SCHOOL, BRGY. DANLAGAN RESERVA, GUINAYANGAN, QUEZON P. GUINAYANGAN ELEMENTARY SCHOOL, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON Q. STA. CRUZ NATIONAL HIGH SCHOOL, BRGY. STA. CRUZ, GUINAYANGAN, QUEZON R. TABASON ELEMENTARY SCHOOL, BRGY. TABASON, TAGKAWAYAN, QUEZON S. BAGONG SILANG ELEMENTARY SCHOOL, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON T. SAN FRANCISCO ELEMENTARY SCHOOL, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON	01101101 – REGULAR AGENCY FUND – GENERAL FUND – NEW GENERAL APPROPRIATIONS – SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	4,086,775.00			4,024,702.80					June 17, 2020	June 29, 2020	June 29, 2020	June 30, 2020	July 02, 2020		
20DL0208	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON	FY2020 GAA	39,200,000.00								June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020		WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the above-mentioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region IV – A
 Quezon IV District Engineering Office
 Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

20DL0209	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0210	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0211	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0212	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0213	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0214	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0215	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						

20DL0209	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600 BRGY. MALICBOY, PAGBILAO, QUEZON	FY2020 GAA	29,400,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0210	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300 BRGY. MALICBOY, PAGBILAO, QUEZON	FY2020 GAA	29,400,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0211	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	FY2020 GAA	29,400,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0212	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	FY2020 GAA	29,400,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0213	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	FY2020 GAA	29,400,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0214	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON	FY2020 GAA	24,500,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0215	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPESIK RIVER, GUMACA, QUEZON	FY2020 GAA	4,900,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region IV – A
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report as of June 30, 2020

20DL0216	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAH-HABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0217	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0218	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0219	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA QUEZON	Construction Section	No	Competitive Bidding	June 10, 2020	June 11 - 17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 3, 2020						
20DL0220	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL ATIMONAN CES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 23, 2020	June 24 - 30, 2020	July 1, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	July 30, 2020	July 30, 2020	August 3, 2020	August 4, 2020		
20DL0221	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY6CL CARIDAD IBABA ES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 23, 2020	June 24 - 30, 2020	July 1, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	July 30, 2020	July 30, 2020	August 3, 2020	August 4, 2020		
20DL0222	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL DOÑA AURORA ES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 23, 2020	June 24 - 30, 2020	July 1, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	July 30, 2020	July 30, 2020	August 3, 2020	August 4, 2020		
20DL0223	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL MUNICIPAL SECTOR ES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 23, 2020	June 24 - 30, 2020	July 1, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	July 30, 2020	July 30, 2020	August 3, 2020	August 4, 2020		
20DL0224	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY6CL STO. NIÑO ILAYA NHS, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	June 23, 2020	June 24 - 30, 2020	July 1, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	July 30, 2020	July 30, 2020	August 3, 2020	August 4, 2020		
20DL0225	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0226	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0227	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
20DL0228	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALLING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		

20DL0216	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	FY2020 GAA	4,900,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0217	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAJAG, QUEZON	FY2020 GAA	4,900,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0218	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	FY2020 GAA	11,368,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0219	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA QUEZON	FY2020 GAA	4,950,000.00									June 18, 2020	June 30, 2020	June 30, 2020	July 01, 2020	July 03, 2020	WHEREAS, there are changes and modifications in the project location, scope of works and allocation/funding for the abovementioned project, rendering the projects no longer economically, financially or technically feasible. Whereas the Bids and Awards Committee has agreed that the procurement activities be cancelled.
20DL0220	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL ATIMONAN CES, ATIMONAN, QUEZON	FY2020 GAA	15,117,954.98				14,887,636.83					July 01, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	
20DL0221	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY6CL CARIDAD IBARRA ES, ATIMONAN, QUEZON	FY2020 GAA	17,740,411.93				17,466,252.57					July 01, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	
20DL0222	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL DOÑA AURORA ES, CALAJAG, QUEZON	FY2020 GAA	15,207,731.10				14,977,300.67					July 01, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	
20DL0223	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL MUNICIPAL SECTOR ES, CALAJAG, QUEZON	FY2020 GAA	15,207,731.10				14,977,300.67					July 01, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	
20DL0224	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY6CL STO. NINO ILAYA NHS, LOPEZ, QUEZON	FY2020 GAA	17,740,411.93				17,466,252.57					July 01, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 20, 2020	
20DL0225	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	FY2020 GAA	9,800,000.00				9,545,403.30					July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	
20DL0226	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAJAG, QUEZON	FY2020 GAA	9,800,000.00				9,562,611.54					July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	
20DL0227	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	FY2020 GAA	19,600,000.00				18,950,019.05					July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	
20DL0228	ORGANIZATIONAL OUTCOME 2 - PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS. FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	FY2020 GAA	48,999,171.04				46,639,345.89					July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region IV – A
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon


Procurement Monitoring Report as of June 30, 2020

200L0229	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	Short of Award	Short of Award	Short of Award	Short of Award		
Total Alloted Budget of Procurement																	
Total Savings (Total Alloted Budget - Total Con																	

Prepared by:



MELINDA R. ABANILLA
Engineer III
HEAD - BAC Secretariat

Recommended for Approval by:


RODEL O. FLORIDO
Engineer III
Officer-in-Charge
Office of the Assistant District Engineer
Chairperson, Bids and Awards Committee

20DL0229	ORGANIZATIONAL OUTCOME 2 - PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPESIK RIVER, GUMACA, QUEZON	FY2020 GAA	39,199,257.45				37,915,682.65				July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020		
Activities			1,536,384,417.15														
			966,934,337.67														
Contract Price)			569,450,079.48														

APPROVED:



GENER J. ABERGAS
Assistant District Engineer
Officer-in-Charge
Office of the District Engineer