


Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Control Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Sta. Ludia River Control (Phase 2) along Magat River, Sta. 0+000- Sta. 0+617 Bagabag Section, Bagabag, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	October 28, 2019- November 5, 20219	November 7, 20219	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27,2019- December 3, 2020	January 29, 2020	January 29, 2020	January 31, 2020	February 3, 2020	-	-	GAA FY 2020	46,477,480.00	-	46,477,480.00	44,612,214.76	-	44,612,214.76	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-horizontal Br. (B01232L2) along Daang Maharlika (L2) Bayombong, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	October 28, 2019- November 5, 20219	November 7, 20219	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27,2019- December 3, 2020	January 29, 2020	January 29, 2020	January 31, 2020	February 3, 2020	-	-	GAA FY 2020	4,900,000.00	-	4,900,000.00	4,703,882.68	-	4,703,882.68	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Colocol Br. (B01231L2) along Daang Maharlika (L2) Bayombong, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	October 28, 2019- November 5, 20219	November 7, 20219	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27,2019- December 3, 2020	January 29, 2020	January 29, 2020	January 31, 2020	February 3, 2020	-	-	GAA FY 2020	7,840,000.00	-	7,840,000.00	7,523,337.30	-	7,523,337	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Kulanglong Br. (B01228L2) along Daang Maharlika (L2) Bayombong, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	October 28, 2019- November 5, 20219	November 7, 20219	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27,2019- December 3, 2020	January 29, 2020	January 29, 2020	January 31, 2020	February 3, 2020	-	-	GAA FY 2020	7,840,000.00	-	7,840,000.00	7,523,173.00	-	7,523,173.00	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Daang Maharlika (L2) K0246+900-K0247+541, Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 28, 2019	October 31, 2019- November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-29, 2019	December 2-6, 2019	January 29, 2020	January 29, 2020	February 3, 2020	February 5, 2020	-	-	GAA FY 2020	20,168,400.00	-	20,168,400.00	19,361,643.39	-	19,361,643.39	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones-Poblacion-Badac Road Connecting to Brgy. Badac and Provincial Road in Support To Coffee Industry Ambaguio Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 29, 2019	October 31, 2019- November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-29, 2019	December 2-6, 2019	January 29, 2020	January 29, 2020	February 3, 2020	February 5, 2020	-	-	GAA FY 2020	24,696,000.00	-	24,696,000.00	23,959,416.69	-	23,659,416.69	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destination-Sta. Daang Maharlika-Masoc-Ambaguio Road Leading to Mt. Pulag National Park Ambaguio, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 29, 2019	October 31, 2019- November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-29, 2019	December 2-6, 2019	January 29, 2020	January 29, 2020	February 3, 2020	February 5, 2020	-	-	GAA FY 2020	24,500,000.00	-	24,500,000.00	23,766,053.79	-	23,766,053.79	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Magat River Control, Sta. Domingo Section, Sta. 0+000-Sta. 0+644 Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	November 20 2019	November 22-29, 2019	December 2, 2019	December 12, 2019	December 12, 2019	December 13-20, 2019	December 23-27, 2019	January 29, 2020	January 29, 2020	February 3, 2020	February 5, 2020	-	-	GAA FY 2020	47,009,620.00	-	47,00											

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report as of January to July 2020 CIVIL WORKS																																
Code (UACB/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
ON GOING PROCUREMENT ACTIVITIES																																
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Domingo West Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	November 20-26, 2019	November 27, 2019 - January 10, 2020	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	1,000,000.00	-	1,000,000.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Barat Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	1,000,000.00	-	1,000,000.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Mabuko Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	2,475,000.00	-	2,475,000.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-purpose Building (Stage), Runruno National High School Brgy. Runruno, Quezon Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	1,485,000.00	-	1,485,000.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Macate Elementary School Brgy. Macate Bambang Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	1,485,000.00	-	1,485,000.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Brgy. Lantap Bagabag Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	2,970,000.00	-	2,970,000.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 2	Protect Lives and Properties against Major Floods-Flood Control Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of River Flood Control Structure, Batu Section, Sta. 0+000-Sta. 0+340 Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	28,309,260.00	-	28,309,260.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Control Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Pogonino-Tueo South River Control along Magat River, Sta. 0+000 - Sta. 0+650 Bagabag Section Bagabag, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	47,329,100.00	-	47,329,100.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Structures within Major River Basins and Principal Rivers-Construction of River Flood Control Structure, Macate, Phase II, Sta. 0+948- Sta. 1+132 Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	15,069,100.00	-	15,069,100.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Structure within Major River Basins and Principal Rivers-Construction of River Flood Control Structure, Indiana Section, Phase II, Sta. 0+948- Sta. 1+440 Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 25, 2019	November 20-26, 2019	November 7, 2019	November 19, 2019	November 19, 2019	November 20-26, 2019	November 27, 2019 - January 10, 2020	-	-	-	-	-	-	GAA FY 2020	33,716,900.00	-	33,716,900.00	-	-	-	COA, PRRM, NGO	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	October 25, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Pallas Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31, 2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019 - January 13, 2020	-	-	-	-	-	-	GAA FY 2020	1,485,000.00	-	1,485,000.00	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building (Sr. Citizens Building) Brgy. Buag, Bambang Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31, 2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019 - January 13, 2020	-	-	-	-	-	-	GAA FY 2020	3,465,000.00	-	3,465,000.00	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-purpose Building Brgy. Sta. Rosa Bayombong Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31, 2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019 - January 13, 2020	-	-	-	-	-	-	GAA FY 2020	2,970,000.00	-	2,970,000.00	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building (Stage) Brgy. Balete Diadi, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31, 2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019 - January 13, 2020	-	-	-	-	-	-	GAA FY 2020	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-

Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Improvement of Multi-Purpose Building (Senior Citizens Building) Brgy. Aurora, Quezon, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31,2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019- January 13, 2020	-	-	-	-	-	-	GAA FY 2020	1,000,000.00	-	1,000,000.00	-	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Brgy. Villanos Bagabag, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31,2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019- January 13, 2020	-	-	-	-	-	-	GAA FY 2020	2,475,000.00	-	2,475,000.00	-	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Program-Buildings and Other Structures-Multi Purpose/Facilities-Local Infrastructure Program-Construction/Improvement of Multi-Purpose Building Barangay Dadap Solano, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31,2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019- January 13, 2020	-	-	-	-	-	-	GAA FY 2020	4,950,000.00	-	4,950,000.00	-	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Improvement of Multi-Purpose Building Brgy. Don Tomas Maddela Bayombong Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	-	October 31,2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 29, 2019- January 13, 2020	-	-	-	-	-	-	GAA FY 2020	2,970,000.00	-	2,970,000.00	-	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Road with Slips, slope Collapse and Landslide-Tertiary Roads-Bambang-Ambau-Solano Road- K0255+537-K0255+699, K0246+669-K0256+704 Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 29, 2019	October 31,2019 - November 8, 2019	November 11, 2019	November 21, 2019	November 21, 2019	November 22-28, 2019	November 22-28, 2019	-	-	-	-	-	-	GAA FY 2020	24,421,600.00	-	24,421,600.00	-	-	-	-	COA, PRRM, NGO	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	November 4, 2019	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Bagahabag Solano, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,078,000.00	-	1,078,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Dadap Solano, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,000,000.00	-	1,000,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Butao Diadi, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,176,000.00	-	1,176,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Bonfal West Bayombong, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,078,000.00	-	1,078,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Ampadeng Diadi, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,000,000.00	-	1,000,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Abinganan Bambang, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,960,000.00	-	1,960,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction (Completion) of Multi-Purpose Building, Brgy. Abilan Bambang, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,000,000.00	-	1,000,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multipurpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Cabusan Bayombong, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	2,744,000.00	-	2,744,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Maasin Quezon, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	2,548,000.00	-	2,548,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Dulao Bambang, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020- February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020- May 29, 2020	-	-	-	-	-	-	GAA FY 2020	1,470,000.00	-	1,470,000.00	-	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-


Local Program	Local Program-Multi-Purpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Labang Ambagulo Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020-February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020-May 29, 2020	-	-	-	-	-	-	-	GAA FY 2020	2,744,000.00	-	2,744,000.00	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multi-Purpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Salvacion Bayombong, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	January 29, 2020-February 5, 2020	February 7, 2020	February 20, 2020	February 20, 2020	February 21-27, 2020	February 28, 2020-May 29, 2020	-	-	-	-	-	-	-	GAA FY 2020	1,078,000.00	-	1,078,000.00	-	-	-	COA, PRRM, NGO	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	February 3, 2020	-	-
Local Program	Local Program-Multi-Purpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy P.D Galina Solano Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 12-19, 2020	February 21, 2020	March 3, 2020	March 3, 2020	March 4-10, 2020	March 11, 2020 - June 11, 2020	-	-	-	-	-	-	-	GAA FY 2020	1,960,000.00	-	1,960,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-National Roads-Local Infrastructure Program-Rehabilitation of Roads with Road Slope, Slope Collapse and Landslide (Primary Roads) Dasing Maharika, KD284+550-KD284+700 Kinacoo, Bagabag Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	February 10, 2020	February 12-19, 2020	February 21, 2020	May 19, 2020	May 19, 2020	May 20-26, 2020	May 27, 2020 - July 22, 2020	-	-	-	-	-	-	-	GAA FY 2020	77,402,325.00	-	77,402,325.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Local Road, Salinas-Modo Bambang, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	February 10, 2020	February 12-19, 2020	February 21, 2020	March 3, 2020	March 3, 2020	March 4-10, 2020	March 11, 2020 - June 11, 2020	-	-	-	-	-	-	-	GAA FY 2020	9,900,000.00	-	9,900,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Concreting of Road, Brgy. Pobledon Ambagulo, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 12-19, 2020	February 21, 2020	March 3, 2020	March 3, 2020	March 4-10, 2020	March 11, 2020 - June 11, 2020	-	-	-	-	-	-	-	GAA FY 2020	1,960,000.00	-	1,960,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Water Management Facilities-Water Supply-Local Infrastructure Program-Improvement and Construction of Water System at Brgy. Cabausan Bayombong, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 12-19, 2020	February 21, 2020	March 3, 2020	March 3, 2020	March 4-10, 2020	March 11, 2020 - June 11, 2020	-	-	-	-	-	-	-	GAA FY 2020	4,950,000.00	-	4,950,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Multi-Purpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Concepcion Solano, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 12-19, 2020	February 21, 2020	March 3, 2020	March 3, 2020	March 4-10, 2020	March 11, 2020 - June 11, 2020	-	-	-	-	-	-	-	GAA FY 2020	1,960,000.00	-	1,960,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Multi-Purpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Benggot Bambang, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 19-28, 2020	February 27, 2020	March 10, 2020	March 10, 2020	March 11-16, 2020	May 5, 2020 - June 18, 2020	-	-	-	-	-	-	-	GAA FY 2020	3,430,000.00	-	3,430,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Multi-Purpose/Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Calacutan, Bambang Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 19-28, 2020	February 27, 2020	March 10, 2020	March 10, 2020	March 11-16, 2020	May 5, 2020 - June 18, 2020	-	-	-	-	-	-	-	GAA FY 2020	1,470,000.00	-	1,470,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Multi-Purpose Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building Brgy. San Luis Diadi, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 19-28, 2020	February 27, 2020	March 10, 2020	March 10, 2020	March 11-16, 2020	May 5, 2020 - June 18, 2020	-	-	-	-	-	-	-	GAA FY 2020	2,450,000.00	-	2,450,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Building and Other Structures-Multi-Purpose Facilities-Local Infrastructure Program-Construction/Improvement of Bayombong Public Market Bayombong, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	February 17, 2020	February 19-28, 2020	February 27, 2020	March 10, 2020	March 10, 2020	March 11-16, 2020	May 5, 2020 - June 18, 2020	-	-	-	-	-	-	-	GAA FY 2020	9,900,000.00	-	9,900,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Local Program	Local Program-Multi-Purpose Facilities/Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Solano, Nueva Vizcaya	NV1stDEO	No	Competitive Bidding	-	February 19-28, 2020	February 27, 2020	March 10, 2020	March 10, 2020	March 11-16, 2020	May 5, 2020 - June 18, 2020	-	-	-	-	-	-	-	GAA FY 2020	4,900,000.00	-	4,900,000.00	-	-	-	COA, PRRM, NGO	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	February 26, 2020	-	-
Total Allocated Budget of On-Going Procurement Activities																																	320,634,285.00

Prepared by:

BRYAN NEIL G. AUGUSTIO
Engineer - III
BAC Secretariat

Recommended for Approval by:


ROGELIO O. NARATA
Chief, Construction Section
BAC - Vice Chairman

APPROVED:


OSCAR G. GUMIRAN, MPA
District Engineer