

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report as of January to July 2020 CONSULTANCY

Code (UACS/PAP)	Procurement	Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
						Pre-Proc Conference	Ads/Posting of REOI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																			
	Consulting Services for the Conduct of Soil Testing/Exploration for the Proposed FY 2021 Infrastructure Project Buildings 1.Construction of Multi-Purpose Bulking Brgy. Composting, Solina Nueva Vizcaya 2.Completion of New Dack Public Market 3.Construction of DPWH NV 1st DEO Building Bridge 1.Tupaia Bridge (B04448L2) 2.Lanog Bridge (B01262L2) 3.Uncon Bridge (B01261L2) 4.Nansampen Bridge (B01241L2) Flood Control 1.Construction of Magat River Control, Sta Domingo Section Bambang, Nueva Vizcaya 2.Construction of Maburo River Control, Manantam Section Bambang, Nueva Vizcaya 3.Construction of Magat River Control, Magapuy Section Bayombong Nueva Vizcaya 4.Construction of Sta. Fe River Control Alaga Section Bambang, Nueva Vizcaya 5.Construction of Sta Fe River Control, Almaguer South Section Bambang Nueva Vizcaya Road Slopes, Slope Collapse and Landslide 1.Daang Maharika (L2) K02+46+515-K02+46+563 2.Papaya-Malading-Wangal-Binagawan-Tady-Runruno Rd. K0312+000-K0312+057		NV1stDEO	No	Competitive Bidding	-	May 26, 2020- June 3, 2020	June 11, 2020	June 23, 2020	June 23, 2020	June 24, 2020	July 2, 2020	July 3, 2020	July 3, 2020	July 6, 2020	July 7, 2020	-	-	PDE FY 2020	1,860,000.00	-	1,860,000.00	1,830,000.00	-	1,830,000.00	COA, PRRM, NGO	June 18, 2020	June 18, 2020	June 18, 2020	June 18, 2020	June 18, 2020				
Total Allotted Budget of Procurement Activities																						1,860,000.00													
Total Contract Price of Procurement Activities Conducted																						1,830,000.00													
Total Savings (Total Allotted Budget - Total Contract Price)																						30,000.00													
ON GOING PROCUREMENT ACTIVITIES																																			
Total Allocated Budget of On-Going Procurement Activities																																			

Prepared by:

BRYAN NEIL G. AUGUSTO
Engineer -III
BAC Secretariat

Recommended for Approval by:

ROGELIO O. MARATA
Chief, Construction Section
BAC - Vice Chairman

APPROVED:

OSCAR G. GUMIGAN, MPA
District Engineer