



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

September 15, 2020

Head Central Procurement Office for Civil Works

5th Floor DPWH Central Office
Port Area, Manila

Sir;/Madam:

Respectfully submitted is the hard copy of Procurement Monitoring Report for Civil Works for the period of CY 2020 (First Semester – January 01, 2020 to June 30, 2020) of Quezon City I District Engineering Office, through e-file copy of our Office and acknowledgement receipt (attached copy).

Very truly yours,

MARLYN G. INGUILLO
District Engineer

Cc: BAC Chairperson
DPWH – National Capital Region
2ND ST. Port Area, Manila



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2020

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
200F0001	Preventive Maintenance of Epifanio Delos Santos Avenue (EDSA) K0011+004 - K0012+162	Maintenance Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	54,371,329.41	-	54,371,329.41	52,740,189.53	-	52,740,189.53	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0002	Preventive Maintenance of Mindanao Avenue - K0018+(-092) - K0016+400, (S05475LZ) Chainage 000 - Chainage 496, (S05476LZ) Chainage 000 - Chainage 496, K0015+800 - K0017+604	Maintenance Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	72,510,953.88	-	72,510,953.88	70,335,625.26	-	70,335,625.26	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0003	Preventive Maintenance of Congressional Ave. Ext K0015+(-903) -K0016+813, K0016+813, K0016+(-794) - K0015+921	Maintenance Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	36,633,524.15	-	36,633,524.15	35,245,183.90	-	35,245,183.90	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0004	Preventive Maintenance of Quirino Hi-way K0010+200 - K0014+294	Maintenance Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	77,319,474.78	-	77,319,474.78	74,999,890.53	-	74,999,890.53	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0010	Rehabilitation of Drainage, MH Del Pilar, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	48,999,900.00	-	48,999,900.00	47,529,903.00	-	47,529,903.00	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0011	Rehabilitation of Drainage, Patsindor/Riverside, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	48,999,900.00	-	48,999,900.00	47,529,903.00	-	47,529,903.00	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0012	Rehabilitation of Drainage, Talayan Road, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	39,199,915.00	-	39,199,915.00	38,023,917.55	-	38,023,917.55	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0016	Construction of West Riverside St. 000.0000 to 001.7500, Quezon City	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	42,348,640.00	-	42,348,640.00	41,078,180.80	-	41,078,180.80	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0018	Improvement/Rehabilitation of Tullahan River at Brgy. Nagkaisang Nasyon, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/18/2019	11/18/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	49,000,000.00	-	49,000,000.00	46,551,945.15	-	46,551,945.15	NACAP, COA, VACC, BAC Members	10/30/2019	-	10/30/2019	-	-	-	
200F0022	Preventive Maintenance of Road (Concrete Re-blocking) along Quirino Highway K0010+200 to K0014+294 with Exception, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	5,109,788.65	-	5,109,788.65	4,956,494.99	-	4,956,494.99	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0023	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along A. Bonifacio Avenue (S05164Z) K0007+693 - K0009+419, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	7,527,164.17	-	7,527,164.17	7,226,077.60	-	7,226,077.60	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0024	Preventive Maintenance of Roads: Concrete Re-blocking along A. Bonifacio Ave. (K0008+309 - K0007+000, K0007+440 - K0006+349), Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	18,461,743.37	-	18,461,743.37	17,723,429.74	-	17,723,429.74	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0025	Preventive Maintenance of Road: Asphalt Overlay along Cordillera St. (S0538LZ) Chainage 0 to Chainage 667, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	8,689,271.15	-	8,689,271.15	8,254,805.96	-	8,254,805.96	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0026	Preventive Maintenance of Road (Concrete Re-blocking) along Ilocos Sur St., Q.C. with Exception (K0012+(-902) - K0012+(-482)	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	3,151,968.03	-	3,151,968.03	3,057,408.99	-	3,057,408.99	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0027	Preventive Maintenance of Road: Asphalt Overlay along Karlaon St. (S05330LZ) K0006+208 to K0006+538, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	4,298,030.92	-	4,298,030.92	4,266,445.92	-	4,266,445.92	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0028	Preventive Maintenance of Road: Asphalt Overlay along Nicanor Roxas St., K0007+000 - K0007+204, Q.C.	Maintenance Section	YES	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	5,325,939.22	-	5,325,939.22	5,059,642.26	-	5,059,642.26	NACAP, COA, VACC, BAC Members	11/05/2019	-	11/05/2019	-	-	-	
200F0029	Rehabilitation of Drainage, Fort Santiago, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	19,599,923.00	-	19,599,923.00	19,011,925.31	-	19,011,925.31	NACAP, COA, VACC, BAC Members	11/14/2019	-	11/14/2019	-	-	-	
200F0030	Rehabilitation of Drainage, Makaturing St., Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	-</																



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 20220

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO
200F0070	Improvement/Concreting of Omega Ave., Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	19,600,000.00	--	19,600,000.00	19,012,000.00	--	19,012,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	11/14/2019	--	--	--	
200F0071	Improvement/Concreting of Dirham St., Brgy. North Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	19,600,000.00	--	19,600,000.00	19,110,000.00	--	19,110,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	11/14/2019	--	--	--	
200F0072	Improvement/Concreting of Palmall St., Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	19,600,000.00	--	19,600,000.00	19,110,000.00	--	19,110,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	11/14/2019	--	--	--	
200F0073	Construction of Road, Dunhill St., Brgy. Fairview, 000.0000 to 000.3500, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,506,000.00	--	9,506,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	11/14/2019	--	--	--	
200F0076	Repair/Rehabilitation/Improvement of Drainage Structure along Tandang Sora Avenue, K0013+427 to K0015+200) with Excavation, Q.C.	Maintenance Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	11/29/2019	11/29/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	14,699,928.81	--	14,699,928.81	14,258,930.95	--	14,258,930.95	NACAP, COA, VACC, BAC Members	11/14/2019	--	11/14/2019	--	--	--	
200F0081	Rehabilitation of Multi-Purpose Building at Brgy. Manresa, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	4,949,850.00	--	4,949,850.00	4,752,854.50	--	4,752,854.50	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0087	Rehabilitation of Multi-Purpose Building at Brgy. Project 6, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,342,140.00	--	3,342,140.00	3,271,955.06	--	3,271,955.06	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0105	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayan, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	9,652,500.00	--	9,652,500.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0123	Construction of Road, Katipunan Ave., Brgy. San Bartolome 000.0000 to 000.7000, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	19,599,990.00	--	19,599,990.00	19,011,990.30	--	19,011,990.30	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0124	Improvement/Concreting of Remarville Subd. /Richland S, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	19,599,795.00	--	19,599,795.00	19,011,801.15	--	19,011,801.15	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0126	Construction of MPB at Brgy. Sangandaan, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,506,000.00	--	9,506,000.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0134	Rehabilitation of Drainage along Saturnina St. and Valerina St., Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,600,000.00	--	9,600,000.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0135	Rehabilitation of Drainage at Area 6B, Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/05/2019	12/05/2019	12/06/2019	12/09/2019	12/09/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	6,986,000.00	--	6,986,000.00	6,655,000.00	--	6,655,000.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	11/20/2019	--	--	--	
200F0057	Construction of Multi-Purpose Building 1, Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/19/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	2,474,988.20	--	2,474,988.20	2,400,738.55	--	2,400,738.55	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/13/2019	--	--	--	
200F0058	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/19/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,900,500.00	--	4,900,500.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/13/2019	--	--	--	
200F0060	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/19/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	4,929,020.76	--	4,929,020.76	4,781,150.14	--	4,781,150.14	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/13/2019	--	--	--	
200F0061	Construction of Multi-Purpose Building 1, Brgy. Nagkaisang Nayan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/19/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	2,474,997.44	--	2,474,997.44	2,450,247.47	--	2,450,247.47	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/13/2019	--	--	--	
200F0062	Construction of Road, West Berkeley, Brgy. San Bartolome, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/19/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	9,799,860.00	--	9,799,860.00											



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2022

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOCE	CO	Total	MOCE									CO
20OF0129	Construction of MPB at Metro Heights, Brgy. Culiat, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019	12/19/2019	12/20/2019	12/20/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	6,860,000.00	--	6,860,000.00	6,791,100.00	--	6,791,100.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/13/2019	--	--	--	
20OF0132	Construction of MPB at Villa Ferenze, Brgy. Culiat, Q. C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/18/2019	12/18/2019	12/19/2019	12/20/2019	12/20/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	6,860,000.00	--	6,860,000.00	6,757,100.00	--	6,757,100.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/13/2019	--	--	--	
20CF0020	Construction of Multi-Purpose Building, Brgy. Fairview, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	02/28/2020	03/05/2020	03/06/2020	--	--	GAA 2020	34,649,825.00	--	34,649,825.00	34,476,575.88	--	34,476,575.88	NACAP, COA, VACC, BAC Members	10/30/2019	--	12/17/2019	--	--	--	
20OF0038	Rehabilitation of Balon Bato Creek, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	19,600,000.00	--	19,600,000.00	19,012,000.00	--	19,012,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0043	Drainage Improvement at Carmel 3, Brgy. Tandang Sora, Q.C	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/16/2020	01/22/2020	01/23/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	9,702,000.00	--	9,702,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0045	Construction of Holy Spirit Multi-Purpose Building 1, Brgy. Holy Spirit, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,801,600.00	--	3,801,600.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0046	Construction of Payatas Multi-Purpose Building 5, Brgy. Payatas, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,801,600.00	--	3,801,600.00	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0047	Construction of Multi-Purpose Building, Brgy. Bagong Silangan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,820,562.82	--	3,820,562.82	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0048	Construction of Bagong Silangan Multi-Purpose Building 1, Brgy. Bagong Silangan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,751,501.50	--	4,751,501.50	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0049	Construction of Bagong Silangan Multi-Purpose Building 2, Brgy. Bagong Silangan, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,801,491.88	--	4,801,491.88	NACAP, COA, VACC, BAC Members	11/14/2019	--	12/17/2019	--	--	--	
20OF0080	Rehabilitation of Multi-Purpose Buiding at Brgy. Del Monte, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	4,949,900.00	--	4,949,900.00	4,751,904.00	--	4,751,904.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0082	Rehabilitation of Multi-Purpose Building at Brgy. Masambong, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	9,899,900.00	--	9,899,900.00	9,602,903.00	--	9,602,903.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0085	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Teresita, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	9,899,880.00	--	9,899,880.00	9,612,783.48	--	9,612,783.48	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0088	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,880,634.66	--	2,880,634.66	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0089	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,820,940.44	--	3,820,940.44	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0090	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	5,672,500.00	--	5,672,500.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0091	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,801,600.00	--	3,801,600.00	NACAP, COA, VACC, BAC Members	11/20/2019	--	12/17/2019	--	--	--	
20OF0092	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019	01/31/2020	02/06/2020	02/07/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,801,600.00	--	3,801,600.00	NACAP, COA, VACC, BAC Members	11/20/2019	--					



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY 1 DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2020

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
20OF0161	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020	01/09/2020	01/10/2020	01/10/2020	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,208,000.00	-	19,208,000.00	NACAP, COA, VACC, BAC Members	12/13/2019	-	12/13/2019	-	-	-	
20OF0162	Construction of Sct. Alcaraz St. 000.0000 to 000.7000, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020	01/09/2020	01/10/2020	01/10/2020	01/31/2020	02/06/2020	02/07/2020	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,208,000.00	-	19,208,000.00	NACAP, COA, VACC, BAC Members	12/13/2019	-	12/13/2019	-	-	-	
20OF0163	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/08/2020	01/08/2020	01/09/2020	01/10/2020	01/10/2020	01/16/2020	01/22/2020	01/23/2020	-	-	GAA 2020	3,577,000.00	-	3,577,000.00	3,505,500.00	-	3,505,500.00	NACAP, COA, VACC, BAC Members	12/13/2019	-	12/13/2019	-	-	-	
20OF0044	Construction of Flood Control Structure at Kimco Village, Brgy. Sauyo, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	01/24/2020	01/24/2020	01/27/2020	01/28/2020	01/10/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	9,900,000.00	-	9,900,000.00	9,603,000.00	-	9,603,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	-	01/22/2020	-	-	-	
20OF0054	Concreting of Road at Area 1B, Brgy. Pasong Tamo (000.0000 to 000.3500), Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	01/24/2020	01/24/2020	01/27/2020	01/28/2020	01/28/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,506,000.00	-	9,506,000.00	NACAP, COA, VACC, BAC Members	11/14/2019	-	01/22/2020	-	-	-	
20OF0075	Preventive Maintenance of Road (Asphalt Overlay) along Tandang Sora Avenue S05491LZ (K0013+427 to K0016+000) with Fenceline, Q.C.	Construction Section	YES	Competitive Bidding	10/30/2019	11/8-27/2019	11/15/2019	01/24/2020	01/24/2020	01/27/2020	01/28/2020	01/28/2020	-	-	-	-	-	GAA 2020	18,735,678.31	-	18,735,678.31	17,798,894.39	-	17,798,894.39	NACAP, COA, VACC, BAC Members	11/14/2019	-	01/22/2020	-	-	-	
20OF0130	Construction of MPB at Pingkian 3, Brgy. Pasong Tamo, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	01/24/2020	01/24/2020	01/27/2020	01/28/2020	01/28/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	6,860,000.00	-	6,860,000.00	6,654,200.00	-	6,654,200.00	NACAP, COA, VACC, BAC Members	11/20/2019	-	01/22/2020	-	-	-	
20OF0131	Construction of MPB at Rosalia Village, Brgy. Tandang Sora Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	01/24/2020	01/24/2020	01/27/2020	01/28/2020	01/28/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	2,940,000.00	-	2,940,000.00	2,851,800.00	-	2,851,800.00	NACAP, COA, VACC, BAC Members	11/20/2019	-	01/22/2020	-	-	-	
20OF0141	Concreting of Road with Drainage Improvement Rivera Compound, Marcel Drive Extension, Llano St., Barangay Sannandanan, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	01/24/2020	01/24/2020	01/27/2020	01/28/2020	01/28/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	9,900,000.00	-	9,900,000.00	9,603,215.50	-	9,603,215.50	NACAP, COA, VACC, BAC Members	11/20/2019	-	01/22/2020	-	-	-	
20OF0152	Rehabilitation of Multi-Purpose Building at Brgy. Bahay Toro, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/24/2020	01/24/2020	01/27/2020	01/27/2020	01/27/2020	03/12/2020	03/12/2020	03/12/2020	-	-	GAA 2020	9,800,000.00	-	9,800,000.00	9,524,620.00	-	9,524,620.00	NACAP, COA, VACC, BAC Members	12/13/2019	-	01/22/2020	-	-	-	
20OF0153	Rehabilitation of Multi-Purpose Building at Brgy. Pag-asa, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/24/2020	01/24/2020	01/27/2020	01/27/2020	01/27/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	4,800,000.00	-	4,800,000.00	4,656,000.00	-	4,656,000.00	NACAP, COA, VACC, BAC Members	12/13/2019	-	01/22/2020	-	-	-	
20OF0156	Construction of Multi-Purpose Building, Barangay Ramon Magsaysay, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	01/24/2020	01/24/2020	01/27/2020	01/27/2020	01/27/2020	02/12/2020	02/18/2020	02/19/2020	-	-	GAA 2020	29,700,000.00	-	29,700,000.00	28,809,000.00	-	28,809,000.00	NACAP, COA, VACC, BAC Members	12/13/2019	-	01/22/2020	-	-	-	
20OF0168	Construction/Rehabilitation of Drainage Along Miller St., Veterans, Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	-	-	-	-	-	GAA 2020	9,996,000.00	-	9,996,000.00	9,696,120.00	-	9,696,120.00	NACAP, COA, VACC, BAC Members	01/14/2020	-	01/14/2020	-	-	-	
20OF0169	Construction/Rehabilitation of Drainage Along Angelo St., Brgy. N.S. Amoranto, Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	08/20/2020	08/25/2020	08/26/2020	-	-	GAA 2020	3,528,000.00	-	3,528,000.00	3,422,160.00	-	3,422,160.00	NACAP, COA, VACC, BAC Members	01/14/2020	-	01/14/2020	-	-	-	
20OF0170	Rehabilitation of Drainage, Palawan St., Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,010,040.00	-	19,010,040.00	NACAP, COA, VACC, BAC Members	01/14/2020	-	01/14/2020	-	-	-	
20OF0171	Rehabilitation of Drainage, De Jesus St., Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,012,000.00	-	19,012,000.00	NACAP, COA, VACC, BAC Members	01/14/2020	-	01/14/2020	-	-	-	
20OF0172	Rehabilitation of Drainage, Calamba St., Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	-	-	-	-	-	GAA 2020	19,600,000.00	-	19,600,000.00	19,051,200.00	-	19,051,200.00	NACAP, COA, VACC, BAC Members	01/14/2020	-	01/14/2020	-	-	-	
20OF0173	Construction of MPB at Baluyot, Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	-	-	-	-	-	GAA 2020	2,940,000.00	-	2,940,000.00	2,796,000.00	-	2,796,000.00	NACAP, COA, VACC, BAC Members	01/14/2020	-	01/14/2020	-	-	-	
20OF0175	Construction of MPB at Greenview Excutive Village, Brgy. Sauyo, Quezon City	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020																								



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY 1 DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2022

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO
20OF0205	Construction/Rehabilitation of Premium Street, Brgy. Sangandaan, Q.C.	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	01/28/2020	01/28/2020	01/29/2020	01/30/2020	01/30/2020	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,506,000.00	--	9,506,000.00	NACAP, COA, VACC, BAC Members	01/14/2020	--	01/14/2020	--	--	--	
20OF0206	Construction of Multi-Purpose Building (A), Brgy. Kaligayahan, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	1,980,000.00	--	1,980,000.00	1,940,400.00	--	1,940,400.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0207	Construction of Multi-Purpose Building (B), Brgy. Kaligayahan, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,801,500.00	--	4,801,500.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0220	Constructon of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,603,605.00	--	9,603,605.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0221	Constructon of Multi-Purpose Building at NPC, Brgy. Tandang Sora, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	7,840,000.00	--	7,840,000.00	7,526,400.00	--	7,526,400.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0222	Construction of Multi-Purpose Building at Pleasant Ville, Brgy. Talipapa, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,506,000.00	--	9,506,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0224	Construction of Multi-Purpose Building at South Green Park, Brgy. Tandang Sora, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	4,900,000.00	--	4,900,000.00	4,753,000.00	--	4,753,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0225	Construction of Multi-Purpose Building at Sta. Perpetua, Brgy. Tandang Sora, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	6,860,000.00	--	6,860,000.00	6,791,100.00	--	6,791,100.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0234	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,910,600.00	--	2,910,600.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0238	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	24,750,000.00	--	24,750,000.00	24,007,500.00	--	24,007,500.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0244	Construction/Rehabilitation of Multi-Purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	02/06/2020	02/06/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	14,700,000.00	--	14,700,000.00	14,256,000.00	--	14,256,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0280	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Balon Bato, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,879,700.00	--	2,879,700.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0284	Drainage Improvement at Lorraine North and Old Samson Road, Brgy. Apolinio Samson, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	19,600,000.00	--	19,600,000.00	19,012,000.00	--	19,012,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0286	Rehabilitation/Improvement of Drainage at Kaingin Road, Brgy. Apolinio Samson, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	29,400,000.00	--	29,400,000.00	28,517,978.50	--	28,517,978.50	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0287	Road Upgrading of Debussy-Beethoven Street, Ideal, Commonwealth Avenue, Fairview, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	15,237,000.00	--	15,237,000.00	14,779,890.00	--	14,779,890.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0289	Concreting of Road including Drainage Improvement, Carson Drive, Brgy. Talipapa, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	2,940,000.00	--	2,940,000.00	2,851,800.00	--	2,851,800.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0290	Concreting of Road including Drainage Improvement, Dulce, Brgy. Talipapa, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	2,940,000.00	--	2,940,000.00	2,851,000.00	--	2,851,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0291	Concreting of Road, including Drainage Improvement, Campo 2, Brgy. Talipapa, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	2,940,000.00	--	2,940,000.00	2,851,800.00	--	2,851,800.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0298	Rehabilitation/Improvement of Neptune St., Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	02/07/2020	02/07/2020	02/10/2020	02/11/2020	02/11/2020	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,506,000.00	--	9,506,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	01/22/2020	--	--	--	
20OF0299	Rehabilitation/Improvement of Road at Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive B																												



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2022


Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
20OF0157	Construction of Multi-Purpose Building, Barangay N.S. Amoranto, Quezon City	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	06/11/2020	06/11/2020	06/15/2020	06/15/2020	06/15/2020	06/15/2020	06/19/2020	06/22/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	9,603,000.00	--	9,603,000.00	NACAP, COA, VACC, BAC Members	12/13/2019	--	06/08/2020	--	--	--	
20OF0159	Rehabilitation and Construction of Barangay Hall, Brgy. Ramon Magsaysay, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	06/11/2020	06/11/2020	06/15/2020	06/15/2020	06/15/2020	06/15/2020	06/19/2020	06/22/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,851,000.00	--	4,851,000.00	NACAP, COA, VACC, BAC Members	12/13/2019	--	06/08/2020	--	--	--	
20OF0165	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Bagbag, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	06/11/2020	06/11/2020	06/15/2020	06/15/2020	06/15/2020	06/15/2020	06/19/2020	06/22/2020	--	--	GAA 2020	77,416,000.00	--	77,416,000.00	73,584,968.52	--	73,584,968.52	NACAP, COA, VACC, BAC Members	12/13/2019	--	06/08/2020	--	--	--	
20OF0166	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Greater Laron, Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	06/11/2020	06/11/2020	06/15/2020	06/15/2020	06/15/2020	06/15/2020	06/19/2020	06/22/2020	--	--	GAA 2020	77,420,000.00	--	77,420,000.00	73,208,470.50	--	73,208,470.50	NACAP, COA, VACC, BAC Members	12/13/2019	--	06/08/2020	--	--	--	
20OF0167	Construction of Multi-Purpose Building at Brgy. Fairview Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	06/11/2020	06/11/2020	06/15/2020	06/15/2020	06/15/2020	06/15/2020	06/19/2020	06/22/2020	--	--	GAA 2020	76,440,000.00	--	76,440,000.00	73,026,954.00	--	73,026,954.00	NACAP, COA, VACC, BAC Members	12/13/2019	--	06/08/2020	--	--	--	
20OF0174	Construction of MPB at Brgy. Baesa, Q.C.	Construction Section	NO	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	06/11/2020	06/11/2020	06/15/2020	06/15/2020	06/15/2020	06/15/2020	06/19/2020	06/22/2020	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	9,506,000.00	--	9,506,000.00	NACAP, COA, VACC, BAC Members	01/14/2019	--	06/08/2020	--	--	--	
20OF0212	Construction of Multi-purpose Building (Phase I), Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	08/20/2020	08/25/2020	08/26/2020	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,801,600.00	--	3,801,600.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0218	Construction of Multi-purpose Building (Phase IV), Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	08/20/2020	08/25/2020	08/26/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,752,000.00	--	4,752,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0226	Construction of Multipurpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	08/20/2020	08/25/2020	08/26/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,752,000.00	--	4,752,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0232	Construction of Multi-Purpose Building, Brgy. Lagro, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,801,500.00	--	4,801,500.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0240	Rehabilitation of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,851,200.00	--	2,851,200.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0241	Rehabilitation of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,801,600.00	--	3,801,600.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0253	Construction of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,801,500.00	--	4,801,500.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0254	Construction of Multi-Purpose Building (Phase 2), Brgy. Sta. Monica, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	4,800,000.00	--	4,800,000.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0255	Construction/Rehabilitation of MLQ PTA Office, Brgy. Commonwealth, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,880,900.00	--	2,880,900.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0256	Construction/rehabilitation of Mapalad HOA Multi-Purpose Building w/ Covered Court, Brgy. Commonwealth, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	3,960,000.00	--	3,960,000.00	3,880,337.24	--	3,880,337.24	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0258	Construction/Rehabilitation of Market at Bagong Silangan Extension in front of Market (Terminal), Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,895,750.00	--	2,895,750.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0259	Construction of Multi-Purpose Building at Santan, Jasin Ilang-Ilang, Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	2,970,000.00	--	2,970,000.00	2,895,750.00	--	2,895,750.00	NACAP, COA, VACC, BAC Members	01/22/2020	--	06/22/2020	--	--	--	
20OF0260	Construction of Mountain View Covered Court Brgy. Bagong Silangan, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	06/30/2020	--	--	--	--	--	GAA 2020	4,													



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2020

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO										
20OF0312	Repair of Hallways and Ceiling at the South Wing Annex Building from the Second to the Fourth Floors, including Aluminum Swing Door Enclosures at the East and West Stairwells HREP Compound, Brgy. Batasan Hills, Q.C.	Planning Section	NO	Competitive Bidding	06/02/2020	6/9-30/2020	06/18/2020	06/30/2020	06/30/2020	07/01/2020	07/02/2020	07/02/2020	07/01/2020	07/06/2020	07/07/2020	--	--	MOA	3,919,997.20	--	3,919,997.20	3,794,998.15	--	3,794,998.15	NACAP, COA, VACC, BAC Members	06/17/2020	--	06/17/2020	--	--	--			
20OF0313	Repair and Re-Painting of HREP Perimeter Fence Batasan Complex, Brgy. Batasan Hills, Q.C.	Planning Section	NO	Competitive Bidding	06/02/2020	6/9-30/2020	06/18/2020	06/30/2020	06/30/2020	07/01/2020	07/02/2020	07/02/2020	07/01/2020	07/06/2020	07/07/2020	--	--	MOA	2,297,908.23	--	2,297,908.23	2,217,105.00	--	2,217,105.00	NACAP, COA, VACC, BAC Members	06/17/2020	--	06/17/2020	--	--	--			
20OF0314	Repair/Repainting of Exterior Walls and Doors of House Members Offices in the North and Batasan Complex, Brgy. Batasan Hills, Q.C.	Planning Section	NO	Competitive Bidding	06/02/2020	6/9-30/2020	06/18/2020	06/30/2020	06/30/2020	07/01/2020	07/02/2020	07/02/2020	07/01/2020	07/06/2020	07/07/2020	--	--	MOA	5,544,753.29	--	5,544,753.29	5,267,515.63	--	5,267,515.63	NACAP, COA, VACC, BAC Members	06/17/2020	--	06/17/2020	--	--	--			
20OF0315	General Repair and Rehabilitation of the Main Building Roofing HREP Compound, Batasan Road, Brgy. Batasan Hills, Q.C.	Planning Section	NO	Competitive Bidding	06/02/2020	6/9-30/2020	06/18/2020	06/30/2020	06/30/2020	07/01/2020	07/02/2020	07/02/2020	07/01/2020	07/06/2020	07/07/2020	--	--	MOA	10,975,970.79	--	10,975,970.79	10,646,691.68	--	10,646,691.68	NACAP, COA, VACC, BAC Members	06/17/2020	--	06/17/2020	--	--	--			
20OF0316	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities, Q.C.	Planning Section	NO	Competitive Bidding	06/02/2020	6/9-30/2020	06/18/2020	06/30/2020	06/30/2020	07/01/2020	07/02/2020	07/02/2020	07/01/2020	07/06/2020	07/07/2020	--	--	MOA	4,045,907.25	--	4,045,907.25	3,924,529.06	--	3,924,529.06	NACAP, COA, VACC, BAC Members	06/17/2020	--	06/17/2020	--	--	--			
Total Allotted Budget of Procurement Activities																			3,594,860,706.19															
Total Contract Price of Procurement Activities Conducted																			3,478,822,230.91															
Total Savings (Total Allotted Budget - Total Contract Price)																			116,038,475.28															
ON-GOING PROCUREMENT ACTIVITIES																																		
20OF0019	Rehabilitation of Drainage, Mauban, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	31,163,860.00	--	31,163,860.00	--	--	--	--	10/30/2019	--	--	--	--	--	--		
20OF0021	Construction of Don Ramon St., Brgy. Talavan 000.000 to 001.7500, Q.C.	Construction Section	YES	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	39,199,900.00	--	39,199,900.00	--	--	--	--	10/30/2019	--	--	--	--	--	--		
20OF0121	Construction of Road, Baker St., Brgy. North Fairview 000.000 to 000.3500, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	19,599,855.00	--	19,599,855.00	--	--	--	--	11/20/2019	--	--	--	--	--	--		
20OF0122	Construction of Road, Fairlane Ext., Brgy. Fairview, 000.0000 to 000.5250, Q.C.	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	14,699,865.00	--	14,699,865.00	--	--	--	--	11/20/2019	--	--	--	--	--	--		
20OF0138	Rehabilitation of Drainage at Del Nacia 4, Brgy. Sauro, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	6,986,000.00	--	6,986,000.00	--	--	--	--	11/20/2019	--	--	--	--	--	--		
20OF0140	Rehabilitation of Drainage at Dela Cruz and Siglang Awa, Brgy. Talipapa, Quezon City	Construction Section	YES	Competitive Bidding	11/08/2019	11/15-12/5/2019	11/22/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	--	--	--	--	11/20/2019	--	--	--	--	--	--		
20OF0164	Replacement of Permanent Weak Bridge Benigno Aquino Bridge (802367L2) along Del Monte Ave., Q.C.	Construction Section	YES	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	12/26/2019	--	--	--	--	--	--	--	--	--	--	GAA 2020	49,000,000.00	--	49,000,000.00	--	--	--	--	12/13/2019	--	--	--	--	--	--		
20OF0178	Concreting of Roads at Brgy. Sangandaan, Q.C.	Construction Section	YES	Competitive Bidding	12/27/2019	1/8-28/2020	01/16/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	--	--	--	--	01/14/2020	--	--	--	--	--	--		
20OF0209	Construction of Multi-Purpose Building (Gymnasium), Barangay Masambong, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	24,750,000.00	--	24,750,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0215	Construction of Multipurpose Building (Phase III), Brgy. Bahay Toro, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	13,860,000.00	--	13,860,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0216	Construction of Multipurpose Building (Phase III), Brgy. Masambong, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	13,860,000.00	--	13,860,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0223	Construction of Multi-Purpose Building at Pleasantville, Brgy. Talipapa, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0236	Construction of Multi-Purpose Building, Brgy. Proj. 6 (Veterans Memorial Medical Center), Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	29,700,000.00	--	29,700,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0239	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0247	Construction of Multi-purpose Building at Kaingin Road, Barangay Apolonio Samson, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	39,600,000.00	--	39,600,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0250	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0251	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Bagong Pag-asa, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0252	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Manresa, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0285	Rehabilitation of Drainage along Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	14,850,000.00	--	14,850,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0288	Concreting of Gen. Segundo/Jose Abad Santos/Col. Martelino Streets, Brgy. Sta. Cruz, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	17,639,900.00	--	17,639,900.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0297	Rehabilitation of Road along Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	--	--	--	--	--	--	--	--	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	--	--	--	--	01/22/2020	--	--	--	--	--	--		
20OF0208	Construction of Multi-purpose Building (Barangay Bagbag Government Center), Phase 1, Quezon City	Construction Section	YES	Competitive Bidding	01/10/2020	1/17-2/6/2																												



Procurement Monitoring Report as of JANUARY 1, 2020 to JUNE 30, 2022

Total Allotted Budget of Procurement Activities =		1,377,809,619.54
---	--	------------------

Prepared By:

RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:

EDILBERTO G. QUIAMBAO, JR.
BAC Chairperson

APPROVED:

MARLYN G. INGUILLO
District Engineer