

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

July 27, 2020

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV
Government Procurement Policy Board
Technical Support Office
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City


Madam:

Submitted herewith is the Updated Annual Procurement Plan (APP Non-CSE) for the 1st semester of CY 2020 (January to June) for Civil Works, Goods, Consulting Services, Negotiated Procurement and Shopping accomplished in the prescribed format, this district.

Very truly yours,


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

RO5.18.5 EPGQ/JRNA/ERG/GAAB




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

C E R T I F I C A T I O N

This is to certify that as of this date, the DPWH - Catanduanes District Engineering Office, Virac Catanduanes, has no in-line Consulting Services scheduled for CY 2020.

Done, this 27th day of July, 2020.


GIL AUGUSTUS A. BALMADRID
OIC - District Engineer


DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102	19FH0165 - CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM - TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING, GIGMOTO RDHS, GIGMOTO, CATANDUANES	Maintenance Section	NO	Competitive Bidding	11/6-12/2019	1/28/20	-	-	GoP	35,360,557.92	-	35,360,557.92	FOUR (4) STOREY SIXTEEN (16) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING (EQUIVALENT TO STANDARD 45TY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKY PUMP), CISTERN AND OVERHEAD WATER TANK / FAILURE OF BIDDING AS PER BAC RESOLUTION NO. 041-A DATED FEBRUARY 24, 2020: CONSTRUCTION SECTION INFORMED THE BAC THAT BASED ON THE RECORDS FROM ACCOUNTING AMOUNT FOR THIS PROJECT IS NOT ENOUGH TO COVER THE TOTAL BID AMOUNT.

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


PEDRO O. GUERRERO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JANUARY TO JUNE 2020


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	20GFH0009 - WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT ALONG NATIONAL SECONDARY ROADS AT INTERMITTENT SECTION, CATANDUANES CIRCUMFERENTIAL ROAD AT INTERMITTENT SECTION JCT. BATO-BARAS ROAD INT. SECTION AND BARAS-GIGMOTO-VIGA ROAD SECTION AT INT. SECTION (PR#20-03-014 DATED 3/13/2020)	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/2020	6/30/2020		GoP	750,000.00	-	750,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT / FOR APPROVAL OF CONTRACT.
10	20GFH0010 - SUPPLY AND DELIVERY OF OFFICE EQUIPMENT FOR USE IN THE DPWH-PLANNING & DESIGN SECTION, VIRAC, CATANDUANES (PR#20-05-020 DATED 5/20/2020)	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/2020	6/30/2020		GoP	1,137,000.00	-	1,137,00000	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT / FOR APPROVAL OF CONTRACT.

Prepared by:

Recommended by:

Approved by:


ELSIE R. GANANAN
Head, BAC Secretariat


PEDRO DENT. GUERRERO
BAC Chairperson


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
NEGOTIATED PROCUREMENT - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	SUPPLY AND DELIVERY OF COVID-19 PANDEMIC ISOLATION WARD AT CATANDUANES NATIONAL HIGH SCHOOL TWO TO THREE STOREY BUILDING EIGHTY (80) BEDS WITH PARTITIONS AND ANTE ROOMS	DPWH CATANDUANES S DEO	NO	Negotiated Procurement (Under Bayanihan to Heal as One Act)	PR No. 20-03-016B dated 3/26/20	3/26/2020	3/30/2020	4/1/2020	GoP	105,316.30	-	105,316.30	SUPPLY AND DELIVERY OF COVID-19 PANDEMIC ISOLATION WARD
2	SUPPLY/DELIVERY/INSTALLATION OF HANDWASHING FACILITIES AT DPWH CATANDUANES DISTRICT ENGINEERING OFFICE IN CONNECTION WITH COVID-19 PANDEMIC NEW NORMAL, SIX (6) UNITS HANDWASHING STATIONS	DPWH CATANDUANES S DEO	NO	Negotiated Procurement (Under Bayanihan to Heal as One Act)	PR No. 20-04-016E dated 4/20/20	4/20/2020	4/22/2020	4/24/2020	GoP	47,381.70	-	47,381.70	SUPPLY/DELIVERY/INSTALLATION OF HANDWASHING FACILITIES
3	SUPPLY/DELIVERY/INSTALLATION OF BRIDAL SATIN PARTITION FOR EIGHTY (80) BEDS AND ANTE ROOMS AT CATANDUANES NATIONAL HIGH SCHOOL TWO TO THREE STOREY BUILDING	DPWH CATANDUANES S DEO	NO	Negotiated Procurement (Under Bayanihan to Heal as One Act)	PR No. 20-03-016C dated 3/31/20	3/31/2020	4/2/2020	4/6/2020	GoP	44,203.42	-	44,203.42	SUPPLY/DELIVERY/INSTALLATION OF BRIDAL SATIN PARTITION FOR EIGHTY (80) BEDS AND ANTE ROOMS
4	INSTALLATION OF MISTING TENT AND GANTRY MISTING IN CONNECTION WITH COVID-19 PANDEMIC	DPWH CATANDUANES S DEO	NO	Negotiated Procurement (Under Bayanihan to Heal as One Act)	PR No. 20-03-016-A dated 3/24/20	3/24/2020	3/27/2020	3/30/2020	GoP	104,091.00	-	104,091.00	INSTALLATION OF MISTING TENT AND GANTRY MISTING
5	TO BE USED AS ADDITIONAL OFFICE AND WAITING AREA OF DPWH PERSONNEL AND GUEST IN COMPLIANCE WITH THE NEW NORMAL DUE TO COVID-19 PANDEMIC	DPWH CATANDUANES S DEO	NO	Negotiated Procurement (Under Bayanihan to Heal as One Act)	PR No. 20-04-016D dated 4/2/20	2/4/2020	4/6/2020	4/8/2020	GoP	23,663.50	-	23,663.50	TO BE USED AS ADDITIONAL OFFICE AND WAITING AREA OF DPWH PERSONNEL AND GUEST IN COMPLIANCE WITH THE NEW NORMAL DUE TO COVID-19 PANDEMIC

Prepared by: Recommended by: Approved by:


ELSIE R. GANAN
Head, BAC Secretariat


PEDRO C. GUERRERO
BAC Chairperson


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
SHOPPING - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	PURCHASE OF TEN (10) PCS. THERMAL SCANNER FOR USE IN THE DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES DURING COVID-19 PANDEMIC	DPWH CATANDUANE S DEO	NO	Shopping	PR No. 20-05-019 dated 5/11/20	5/12/2020	5/12/2020	5/13/2020	GoP	37,500.00	-	37,500.00	SUPPLY AND DELIVERY OF TEN (10) PCS. THERMAL SCANNER

Prepared by:


ELSIE R. GIANAN
Head, BAC Secretariat

Recommended by:


PEDRO C. T. GUERRERO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRIDD
OIC-District Engineer