

ANNEX B

DPWH, Ilocos Sur 1st DEO Procurement Monitoring Report as of June 30, 2020 (INFRA)

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation				
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																														
19AC0116	Rehabilitation of Planning and Design Section Office, DPWH, Ilocos Sur 1st District Engineering Office Compound, Zone 6, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	11/16-22/2019	-	12/6/2019	12/6/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/26/2019	1/2/2020			GoP	P569,000.00	0	P569,000.00	557,631.80	0	557,631.80	COA / PICE / Bantay Lansangan	-	11/22/2019 11/22/2019 11/26/2019	11/22/2019 11/22/2019 11/26/2019	12/4/2019 12/4/2019 12/4/2019	12/4/2019 12/4/2019 12/4/2019
20AC0001	Construction of Water System for Schools (Phase 1), Ilocos Sur	Construction Section	YES	Competitive Bidding	10/07/2019	2/27-3/4/2020	3/5/2020	3/17/2020	3/17/2020	3/18/2020	3/19/2020	3/20/2020	3/20/2020	5/4/2020	5/11/2020			GoP	P14,850,000.00	0	P14,850,000.00	14,403,791.39	0	14,403,791.39	COA / PICE / Bantay Lansangan	2/27/2020 2/27/2020 3/2/2020	2/27/2020 2/27/2020 2/27/2020	2/27/2020 2/27/2020 2/27/2020	3/10/2020 3/16/2020 3/10/2020	3/10/2020 3/16/2020 3/10/2020
20AC0005	Construction of Flood Control Along Bantayay River, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/9/2019	10/11-17/2019	10/24/2019	11/5/2019	11/5/2019	11/12/2019	11/21/2019	12/5/2019	1/31/2020	2/10/2020	2/14/2020			GoP	P39,200,000.00	0	P39,200,000.00	37,828,180.79	0	37,828,180.79	COA / PICE / Bantay Lansangan	10/14/2019 10/11/2019 10/15/2019	10/14/2019 10/11/2019 10/15/2019	10/14/2019 10/11/2019 10/15/2019	11/6/2019 11/6/2019 11/6/2019	11/14/2019 11/14/2019 11/14/2019
20AC0007	Concreting of Access Road Leading to Sto. Cristo Shrine and Small Public Beach, Barangay Tapao, Sinit, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/10/2019	10/14-20/2019	10/25/2019	11/6/2019	11/6/2019	11/13/2019	11/21/2019	12/5/2019	1/31/2020	2/10/2020	2/17/2020			GoP	P6,232,000.00	0	P6,232,000.00	7,944,115.26	0	7,944,115.26	COA / PICE / Bantay Lansangan	10/14/2019 10/14/2019 10/15/2019	10/14/2019 10/14/2019 10/15/2019	10/14/2019 10/14/2019 10/15/2019	11/6/2019 11/6/2019 11/6/2019	11/14/2019 11/14/2019 11/14/2019
20AC0009	Construction of Sta. Catalina Seawall, Brgy. Tamurung, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11/2019	10/14-20/2019	10/25/2019	11/6/2019	11/6/2019	11/13/2019	11/22/2019	12/6/2019	1/31/2020	2/10/2020	2/14/2020			GoP	P34,430,340.00	0	P34,430,340.00	32,874,034.73	0	32,874,034.73	COA / PICE / Bantay Lansangan	10/14/2019 10/14/2019 10/15/2019	10/14/2019 10/14/2019 10/15/2019	10/14/2019 10/14/2019 10/15/2019	11/6/2019 11/6/2019 11/6/2019	11/14/2019 11/14/2019 11/14/2019
20AC0010	Construction of Flood Control, Brgy. Rizal, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/14-20/2019	10/25/2019	11/6/2019	11/6/2019	11/13/2019	11/22/2019	12/6/2019	2/3/2020	2/13/2020	2/14/2020			GoP	P4,106,160.00	0	P4,106,160.00	3,943,608.57	0	3,943,608.57	COA / PICE / Bantay Lansangan	10/14/2019 10/14/2019 10/15/2019	10/14/2019 10/14/2019 10/15/2019	10/14/2019 10/14/2019 10/15/2019	11/6/2019 11/6/2019 11/6/2019	11/14/2019 11/14/2019 11/14/2019
20AC0014	Shoulder Paving / Construction Along Quirino - Penden Road, Cagayan, Ilocos Sur, KD410+593 - KD410+924	Construction Section	YES	Competitive Bidding	-	10/15-21/2019	10/25/2019	11/7/2019	11/7/2019	11/14/2019	11/25/2019	12/9/2019	2/3/2020	2/13/2020	2/20/2020			GoP	P2,003,120.00	0	P2,003,120.00	1,942,958.41	0	1,942,958.41	COA / PICE / Bantay Lansangan	10/15/2019 10/15/2019 10/15/2019	10/15/2019 10/15/2019 10/15/2019	10/15/2019 10/15/2019 10/15/2019	11/7/2019 11/7/2019 11/7/2019	11/14/2019 11/14/2019 11/14/2019
20AC0015	Construction of Evacuation Center, Brgy. Bongolan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/15-21/2019	10/25/2019	11/8/2019	11/8/2019	11/15/2019	11/25/2019	12/9/2019	1/31/2020	2/10/2020	2/14/2020			GoP	P4,950,000.00	0	P4,950,000.00	4,831,640.47	0	4,831,640.47	COA / PICE / Bantay Lansangan	10/15/2019 10/15/2019 10/15/2019	10/15/2019 10/15/2019 10/15/2019	10/15/2019 10/15/2019 10/15/2019	11/8/2019 11/8/2019 11/8/2019	11/14/2019 11/14/2019 11/14/2019
20AC0019	Construction of Flood Control Along Bical River, Brgy. Guimod Norte, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/16/2019	10/18-24/2019	10/25/2019	11/11/2019	11/11/2019	11/18/2019	11/29/2019	12/13/2019	2/3/2020	2/13/2020	2/20/2020			GoP	P39,200,000.00	0	P39,200,000.00	37,828,180.79	0	37,828,180.79	COA / PICE / Bantay Lansangan	10/18/2019 10/21/2019 10/18/2019	10/18/2019 10/21/2019 10/18/2019	10/18/2019 10/21/2019 10/18/2019	11/12/2019 11/12/2019 11/13/2019	11/19/2019 11/19/2019 11/21/2019
20AC0021	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/27/2020	2/28-3/5/2020	3/6/2020	5/6/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/13/2020	5/14/2020			GoP	P5,445,000.00	0	P5,445,000.00	5,305,520.41	0	5,305,520.41	COA / PICE / Bantay Lansangan	2/28/2020 2/28/2020 3/2/2020	4/13/2020 4/13/2020 4/13/2020	4/13/2020 4/13/2020 4/13/2020	4/20/2020 4/17/2020 4/20/2020	4/20/2020 4/17/2020 4/20/2020
20AC0023	Construction of Multi-Purpose Building, Brgy. Sived, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/9-11/2020	3/12/2020	5/6/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/13/2020	5/14/2020			GoP	P2,475,000.00	0	P2,475,000.00	2,409,383.37	0	2,409,383.37	COA / PICE / Bantay Lansangan	3/9/2020 3/6/2020 3/6/2020	4/13/2020 4/13/2020 4/13/2020	4/13/2020 4/13/2020 4/13/2020	4/20/2020 4/17/2020 4/20/2020	4/20/2020 4/17/2020 4/20/2020
20AC0024	Construction of Multi-Purpose Building, Brgy. Zone 2, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	2/12-18/2020	2/19/2020	3/2/2020	3/2/2020	3/9/2020	3/19/2020	3/20/2020	3/20/2020	5/4/2020	5/11/2020			GoP	P2,475,000.00	0	P2,475,000.00	2,425,014.42	0	2,425,014.42	COA / PICE / Bantay Lansangan	2/12/2020 2/12/2020 2/13/2020	2/12/2020 2/12/2020 2/13/2020	2/12/2020 2/12/2020 2/13/2020	3/2/2020 3/2/2020 3/2/2020	3/2/2020 3/2/2020 3/9/2020
20AC0025	Construction of Multi-Purpose Building, Brgy. Nagbetsedan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/6-12/2020	3/13/2020	5/6/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/13/2020	5/14/2020			GoP	P2,475,000.00	0	P2,475,000.00	2,404,949.01	0	2,404,949.01	COA / PICE / Bantay Lansangan	3/6/2020 3/6/2020 3/6/2020	4/13/2020 4/13/2020 4/13/2020	4/13/2020 4/13/2020 4/13/2020	4/20/2020 4/17/2020 4/20/2020	4/20/2020 4/17/2020 4/20/2020

20AC0027	Construction of Multi-Purpose Building, Brgy. Budag Centro, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/6-12/2020	3/13/2020	5/6/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/13/2020	5/14/2020				GoP	P2,475,000.00	0	P2,475,000.00	2,447,699.59	0	2,447,699.59	COA / PICE / Bantay Lungsang	3/6/2020; 3/9/2020; 3/9/2020	4/13/2020; 4/13/2020; 4/13/2020	4/13/2020; 4/13/2020; 4/13/2020	4/26/2020; 4/17/2020; 4/26/2020	4/26/2020; 4/17/2020; 4/26/2020
20AC0029	Construction of Roads, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/9-14/2019	-	11/29/2019	11/29/2019	12/6/2019	12/18/2019	12/27/2019	2/3/2020	2/13/2020	2/20/2020				GoP	P495,000.00	0	P495,000.00	480,107.00	0	480,107.00	COA / PICE / Bantay Lungsang	-	11/20/2019; 11/18/2019; 11/21/2019	11/28/2019; 11/18/2019; 11/21/2019	11/29/2019; 11/29/2019; 12/2/2019	11/29/2019; 11/29/2019; 12/2/2019
20AC0032	Construction of Multi-Purpose Building, Brgy. Poblacion West, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/2-8/2020	3/11/2020	5/6/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/13/2020	5/14/2020				GoP	P2,475,000.00	0	P2,475,000.00	2,425,403.47	0	2,425,403.47	COA / PICE / Bantay Lungsang	3/2/2020; 3/2/2020; 3/2/2020	4/13/2020; 4/13/2020; 4/13/2020	4/13/2020; 4/13/2020; 4/13/2020	4/26/2020; 4/17/2020; 4/26/2020	4/26/2020; 4/17/2020; 4/26/2020
20AC0033	Construction of Flood Control, Brgy. Bagig, Cabaog, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/13/2019	11/14-20/2019	11/21/2019	12/3/2019	12/3/2019	12/10/2019	12/20/2019	1/3/2020	2/4/2020	2/14/2020	2/17/2020				GoP	P29,690,880.00	0	P29,690,880.00	28,464,184.27	0	28,464,184.27	COA / PICE / Bantay Lungsang	11/14/2019; 11/14/2019; 11/14/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	12/3/2019; 12/3/2019; 12/3/2019	12/4/2019; 12/4/2019; 12/4/2019
20AC0034	Construction of Flood Control Along Abra River, Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/13/2019	11/14-20/2019	11/21/2019	12/3/2019	12/3/2019	12/10/2019	12/20/2019	1/3/2020	2/3/2020	2/13/2020	2/14/2020				GoP	P29,400,000.00	0	P29,400,000.00	28,223,647.36	0	28,223,647.36	COA / PICE / Bantay Lungsang	11/14/2019; 11/14/2019; 11/14/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	12/3/2019; 12/3/2019; 12/3/2019	12/4/2019; 12/4/2019; 12/4/2019
20AC0038	Construction of Multi-Purpose Building, Brgy. Arnap, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/6-12/2020	3/13/2020	5/6/2020	5/6/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/13/2020	5/14/2020				GoP	P2,475,000.00	0	P2,475,000.00	2,424,963.47	0	2,424,963.47	COA / PICE / Bantay Lungsang	3/6/2020; 3/6/2020; 3/6/2020	4/13/2020; 4/13/2020; 4/13/2020	4/13/2020; 4/13/2020; 4/13/2020	4/26/2020; 4/26/2020; 4/26/2020	4/26/2020; 4/26/2020; 4/26/2020
20AC0039	Construction of Multi-Purpose Building, Brgy. Arnap, Cabaog, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	3/6-12/2020	3/13/2020	5/7/2020	5/7/2020	5/8/2020	5/11/2020	5/12/2020	5/12/2020	5/13/2020	5/14/2020				GoP	P2,475,000.00	0	P2,475,000.00	2,425,403.14	0	2,425,403.14	COA / PICE / Bantay Lungsang	3/6/2020; 3/6/2020; 3/6/2020	4/13/2020; 4/13/2020; 4/13/2020	4/13/2020; 4/13/2020; 4/13/2020	4/26/2020; 4/26/2020; 4/26/2020	4/26/2020; 4/26/2020; 4/26/2020
20AC0040	Construction (Completion) of Multi-Purpose Building, Barangay Capangdahan, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/9/2020	3/10-16/2020	5/4/2020	5/18/2020	5/18/2020	5/19/2020	5/20/2020	5/21/2020	5/21/2020	5/29/2020	6/2/2020				GoP	P5,445,000.00	0	P5,445,000.00	5,332,335.79	0	5,332,335.79	COA / PICE / Bantay Lungsang	4/13/2020; 4/13/2020; 4/13/2020	4/14/2020; 4/14/2020; 4/14/2020	4/14/2020; 4/14/2020; 4/14/2020	5/7/2020; 5/7/2020; 5/7/2020	5/7/2020; 5/7/2020; 5/7/2020
20AC0041	Construction / Improvement of Access Roads Leading to Brgy. Pacis Road (Eastern Part) Connecting to Jordan-Binacud Brgy. Road, Sinal National Highway in Support to Beef and Vinegar Industry, Sinal, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/20-26/2019	11/25/2019	12/9/2019	12/9/2019	12/16/2019	12/27/2019	1/10/2020	2/4/2020	2/14/2020	2/21/2020				GoP	P4,900,000.00	0	P4,900,000.00	4,651,536.26	0	4,651,536.26	COA / PICE / Bantay Lungsang	11/20/2019; 11/20/2019; 11/20/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	12/10/2019; 12/10/2019; 12/10/2019	12/10/2019; 12/10/2019; 12/10/2019
20AC0042	Construction (Completion) of Road Along Salcedo Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	2/7-13/2020	2/14/2020	2/26/2020	2/26/2020	3/4/2020	3/16/2020	3/19/2020	3/20/2020	5/4/2020	5/11/2020				GoP	P3,168,000.00	0	P3,168,000.00	3,071,099.94	0	3,071,099.94	COA / PICE / Bantay Lungsang	2/7/2020; 2/7/2020; 2/10/2020	2/11/2020; 2/10/2020; 2/11/2020	2/11/2020; 2/10/2020; 2/11/2020	2/27/2020; 2/27/2020; 2/27/2020	2/27/2020; 2/27/2020; 2/27/2020
20AC0043	Construction (Completion) of Road Along Erasmacion Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	2/7-13/2020	2/14/2020	2/26/2020	2/26/2020	3/4/2020	3/16/2020	3/19/2020	3/20/2020	5/4/2020	5/11/2020				GoP	P3,267,000.00	0	P3,267,000.00	3,168,845.44	0	3,168,845.44	COA / PICE / Bantay Lungsang	2/7/2020; 2/7/2020; 2/10/2020	2/11/2020; 2/10/2020; 2/11/2020	2/11/2020; 2/10/2020; 2/11/2020	2/27/2020; 2/27/2020; 2/27/2020	2/27/2020; 2/27/2020; 2/27/2020
20AC0044	Construction (Completion) of Road Along Benfido Street, Barangay 2, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	2/7-13/2020	2/14/2020	2/26/2020	2/26/2020	3/4/2020	3/16/2020	3/19/2020	3/20/2020	5/4/2020	5/11/2020				GoP	P3,267,000.00	0	P3,267,000.00	3,153,068.47	0	3,153,068.47	COA / PICE / Bantay Lungsang	2/7/2020; 2/7/2020; 2/10/2020	2/11/2020; 2/10/2020; 2/11/2020	2/11/2020; 2/10/2020; 2/11/2020	2/27/2020; 2/27/2020; 2/27/2020	2/27/2020; 2/27/2020; 2/27/2020
20AC0047	Construction of Multi-Purpose Building, Brgy. Anonang Mayor, Cabaog, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/22-28/2019	11/29/2019	12/11/2019	12/11/2019	12/18/2019	12/27/2019	1/10/2020	2/4/2020	2/14/2020	2/21/2020				GoP	P2,475,000.00	0	P2,475,000.00	2,451,728.95	0	2,451,728.95	COA / PICE / Bantay Lungsang	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	12/12/2019; 12/12/2019; 12/12/2019	12/12/2019; 12/12/2019; 12/12/2019
20AC0048	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/21/2019	11/22-28/2019	11/29/2019	12/11/2019	12/11/2019	12/18/2019	12/27/2019	1/10/2020	2/3/2020	2/13/2020	2/14/2020				GoP	P5,445,000.00	0	P5,445,000.00	5,345,959.87	0	5,345,959.87	COA / PICE / Bantay Lungsang	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	12/12/2019; 12/12/2019; 12/12/2019	12/12/2019; 12/12/2019; 12/12/2019
20AC0049	Rehabilitation of Multi-Purpose Building (Phase I), Brgy. Poblacion, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/21/2019	11/22-28/2019	11/29/2019	12/11/2019	12/11/2019	12/18/2019	12/27/2019	1/10/2020	2/3/2020	2/13/2020	2/20/2020				GoP	P6,910,000.00	0	P6,910,000.00	6,599,102.08	0	6,599,102.08	COA / PICE / Bantay Lungsang	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/22/2019	12/12/2019; 12/12/2019; 12/12/2019	12/12/2019; 12/12/2019; 12/12/2019

20AC00178	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Construction of Sewall at Cabittaguan, Sta. Catalina, Ilocos Sur	Construction Division	NO	Competitive Bidding	1/22/2020	1/28-2/3/2020	2/4/2020	2/21/2020	2/21/2020	2/26/2020	3/4/2020	5/18/2020	5/19/2020	5/28/2020	5/29/2020					GoP	P48,250,000.00	0	P48,250,000.00	47,430,230.11	0	47,430,230.11	COA / PCA / Bantay Lansangan	1/30/2020; 1/30/2020	1/30/2020; 1/30/2020	1/30/2020; 1/30/2020	2/21/2020; 2/21/2020	2/21/2020; 2/21/2020	
20AC0070	Construction (Completion) of Road and Drainage Along Rivero Street, Barangay 8, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12/2020	3/13-19/2020	5/4/2020	5/18/2020	5/18/2020	5/19/2020	5/20/2020	5/21/2020	5/21/2020	5/29/2020	6/2/2020					GoP	P9,900,000.00	0	P9,900,000.00	9,648,546.78	0	9,648,546.78	COA / PICE / Bantay Lansangan	4/13/2020; 4/13/2020	4/14/2020; 4/13/2020	4/14/2020; 4/13/2020	5/7/2020; 5/7/2020	5/7/2020; 5/7/2020	
	Installation of Isolation Ward, DPWH, Bureau of Equipment Repair Shop, Zone 6, Bantay, Ilocos Sur	Maintenance Section	NO	Emergency Cases	-	-	-	4/1/2020	4/1/2020	4/1/2020	4/1/2020	4/1/2020	4/1/2020	4/2/2020	4/3/2020					GoP	P383,567.00	0	P383,567.00	383,154.32	0	383,154.32		-	-	-	-	-	
20AC0092	Repair / Maintenance of Flood Control Along Parua River, Magaling, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	4/15-21/2020	5/7/2020	5/19/2020	5/19/2020	5/20/2020	5/21/2020	5/22/2020	5/22/2020	6/1/2020	6/5/2020					GoP	P4,000,000.00	0	P4,000,000.00	3,853,616.52	0	3,853,616.52	COA / PICE / Bantay Lansangan	4/20/2020; 4/20/2020	4/17/2020; 4/17/2020	4/17/2020; 4/17/2020	5/7/2020; 5/7/2020	5/7/2020; 5/7/2020	
20AC0093	Repair / Maintenance of Flood Control Along San Juan River, San Juan, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	4/15-21/2020	5/7/2020	5/19/2020	5/19/2020	5/20/2020	5/21/2020	5/22/2020	5/22/2020	6/1/2020	6/5/2020					GoP	P3,000,000.00	0	P3,000,000.00	2,791,616.66	0	2,791,616.66	COA / PICE / Bantay Lansangan	4/20/2020; 4/20/2020	4/17/2020; 4/17/2020	4/17/2020; 4/17/2020	5/7/2020; 5/7/2020	5/7/2020; 5/7/2020	
20AC0094	Activity 71X - Special Maintenance: Repair / Maintenance of Vigan - Sta. Catalina Road, Sta. Catalina, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	5/8-14/2020	-	5/27/2020	5/27/2020	5/28/2020	5/29/2020	5/30/2020	5/30/2020	6/9/2020	6/15/2020					GoP	P616,899.34	0	P616,899.34	611,332.85	0	611,332.85	COA / PICE / Bantay Lansangan	-	5/8/2020; 5/8/2020	5/8/2020; 5/8/2020	5/26/2020; 5/26/2020	5/26/2020; 5/26/2020	
20AC0095	Activity 71X - Special Maintenance: Repair / Maintenance of Drainage Canal Along Manila North Road, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	5/8-14/2020	-	5/27/2020	5/27/2020	5/28/2020	5/29/2020	5/30/2020	5/30/2020	6/9/2020	6/15/2020					GoP	P436,572.66	0	P436,572.66	423,197.24	0	423,197.24	COA / PICE / Bantay Lansangan	-	5/8/2020; 5/8/2020	5/8/2020; 5/8/2020	5/26/2020; 5/26/2020	5/26/2020; 5/26/2020	
Total Allocated Budget of Procurement Activities																					P333,312,559.00	0	P333,312,559.00										
Total Contract Price of Procurement Activities Conducted																										322,506,749.00	0	322,506,749.00					
Total Savings (Total Allocated Budget - Total Contract Price)																										P10,805,810.00							

ON-GOING PROCUREMENT ACTIVITIES

20AC0003	Construction of Drainage Structure Along Quirino - Parden Road, Cawayan, Ilocos Sur, KD411+160 - KD411+492	Construction Section	YES	Competitive Bidding	-	10/9-15/2019	10/23/2019	11/4/2019	11/4/2019	11/11/2019	11/20/2019	12/4/2019								GoP	P3,920,000.00	0	P3,920,000.00				COA / PICE / Bantay Lansangan	10/9/2019; 10/9/2019; 10/9/2019	10/9/2019; 10/9/2019; 10/9/2019	10/9/2019; 10/9/2019; 10/9/2019	11/5/2019; 11/5/2019; 11/5/2019	11/14/2019; 11/14/2019; 11/14/2019
20AC0004	Construction of Flood Control, Brgy. Maratudo, Hagalingad, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/09/2019	10/11-17/2019	10/24/2019	11/5/2019	11/5/2019	11/12/2019	11/20/2019	12/4/2019								GoP	P49,000,000.00	0	P49,000,000.00				COA / PICE / Bantay Lansangan	10/14/2019; 10/11/2019; 10/15/2019	10/14/2019; 10/11/2019; 10/15/2019	10/14/2019; 10/11/2019; 10/15/2019	11/6/2019; 11/6/2019; 11/6/2019	11/14/2019; 11/14/2019; 11/14/2019
20AC0006	Construction of Drainage Structure Along Vigan - San Vicente Road, San Vicente, Ilocos Sur, KD408+103.60 to KD408+188 (R/S), KD408+(-348) to KD408+188 (L/S)	Construction Section	YES	Competitive Bidding	10/10/2019	10/14-20/2019	10/24/2019	11/5/2019	11/5/2019	11/12/2019	11/21/2019	12/9/2019								GoP	P6,252,400.00	0	P6,252,400.00				COA / PICE / Bantay Lansangan	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	11/6/2019; 11/6/2019; 11/6/2019	11/14/2019; 11/14/2019; 11/14/2019
20AC0008	Construction of Sewer, Brgy. Solot-solot, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11/2019	10/14-20/2019	10/25/2019	11/6/2019	11/6/2019	11/13/2019	11/21/2019	12/5/2019								GoP	P5,880,000.00	0	P5,880,000.00				COA / PICE / Bantay Lansangan	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	11/6/2019; 11/6/2019; 11/6/2019	11/14/2019; 11/14/2019; 11/14/2019
20AC0011	Construction of Flood Control Along Cabugao River, Brgy. Castellan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/14-20/2019	10/25/2019	11/7/2019	11/7/2019	11/14/2019	11/22/2019	12/6/2019								GoP	P4,900,000.00	0	P4,900,000.00				COA / PICE / Bantay Lansangan	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	11/7/2019; 11/7/2019; 11/7/2019	11/14/2019; 11/14/2019; 11/14/2019
20AC0012	Construction of Drainage Structure Along Baybay - Sta. Catalina Road, Baybay, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/14-20/2019	10/25/2019	11/7/2019	11/7/2019	11/14/2019	11/22/2019	12/6/2019								GoP	P4,919,600.00	0	P4,919,600.00				COA / PICE / Bantay Lansangan	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	10/14/2019; 10/14/2019; 10/15/2019	11/7/2019; 11/7/2019; 11/7/2019	11/14/2019; 11/14/2019; 11/14/2019
20AC0013	Construction of Drainage Structure Along Bantay - San Vicente Road, San Vicente, Ilocos Sur, KD406+554.30 - KD406+782.15 (L/S)	Construction Section	YES	Competitive Bidding	-	10/15-21/2019	10/25/2019	11/7/2019	11/7/2019	11/14/2019	11/22/2019	12/6/2019								GoP	P2,214,800.00	0	P2,214,800.00				COA / PICE / Bantay Lansangan	10/15/2019; 10/15/2019; 10/15/2019	10/15/2019; 10/15/2019; 10/15/2019	10/15/2019; 10/15/2019; 10/15/2019	11/7/2019; 11/7/2019; 11/7/2019	11/14/2019; 11/14/2019; 11/14/2019

20AC0016	Construction of School Building, Two (2) Storey Floor (4) Classroom, Ilocos Sur National High School, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14/2019	2/12-18/2020	2/19/2020	3/2/2020	3/2/2020	3/9/2020	3/19/2020	5/18/2020								GoP	P9,108,000.00	0	P9,108,000.00							COA / PICE / Bantay Lansangan	2/13/2020; 2/13/2020	2/13/2020; 2/13/2020	2/13/2020; 2/13/2020	3/2/2020; 3/2/2020	3/2/2020; 3/2/2020
20AC0018	Construction (Completion) of Flood Control Slope Protection Along San Julian River, Barangay San Julian and Barangay Capangasigan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/16/2019	10/18-24/2019	10/25/2019	11/8/2019	11/8/2019	11/15/2019	11/25/2019	12/9/2019								GoP	P9,900,000.00	0	P9,900,000.00							COA / PICE / Bantay Lansangan	10/18/2019; 10/21/2019; 10/18/2019	10/18/2019; 10/21/2019; 10/18/2019	10/18/2019; 10/21/2019; 10/18/2019	11/8/2019; 11/8/2019; 11/8/2019	11/1/2019; 11/1/2019; 11/1/2019
20AC0020	Construction of Drainage Structure Along Manila North Road, KD396+(-0.34) - KD396+235, KD396+358 - KD396+468	Construction Section	YES	Competitive Bidding	-	10/18-24/2019	10/25/2019	11/11/2019	11/11/2019	11/18/2019	11/29/2019	12/13/2019								GoP	P2,940,000.00	0	P2,940,000.00							COA / PICE / Bantay Lansangan	10/18/2019; 10/21/2019; 10/18/2019	10/18/2019; 10/21/2019; 10/18/2019	10/18/2019; 10/21/2019; 10/18/2019	11/12/2019; 11/12/2019; 11/12/2019	11/1/2019; 11/1/2019; 11/1/2019
20AC0022	Construction of Drainage Structure Along Vigan - Airport Road, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/19/2019	11/29/2019	12/13/2019								GoP	P2,940,000.00	0	P2,940,000.00							COA / PICE / Bantay Lansangan	10/23/2019; 10/23/2019; 10/24/2019	10/24/2019; 10/23/2019; 10/25/2019	10/24/2019; 10/23/2019; 10/25/2019	11/12/2019; 11/12/2019; 11/12/2019	11/1/2019; 11/1/2019; 11/1/2019
20AC0026	Construction of Flood Control, Brgy. Hadesin, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/23/2019	10/25-31/2019	10/31/2019	11/13/2019	11/13/2019	11/20/2019	12/2/2019	12/16/2019								GoP	P14,700,000.00	0	P14,700,000.00							COA / PICE / Bantay Lansangan	10/25/2019; 10/25/2019; 10/25/2019	10/26/2019; 10/26/2019; 10/26/2019	10/26/2019; 11/13/2019; 11/13/2019	11/13/2019; 11/13/2019; 11/13/2019	11/1/2019; 11/1/2019; 11/1/2019
20AC0030	Construction of Drainage Along Vigan - Caoyan Road, Caoyan, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	12/3-9/2019	11/12/2019	12/23/2019	12/23/2019	12/27/2019	1/8/2020	1/22/2020								GoP	P2,228,520.00	0	P2,228,520.00							COA / PICE / Bantay Lansangan	12/3/2019; 12/3/2019; 12/3/2019	12/3/2019; 12/3/2019; 12/3/2019	12/3/2019; 12/3/2019; 12/3/2019	12/23/2019; 12/23/2019; 12/23/2019	12/2/2019; 12/2/2019; 12/2/2019
20AC0031	Construction of Flood Control, Brgy. Hadesin - Brgy. Maristela, Hagsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/8/2019	11/11-17/2019	11/20/2019	12/2/2019	12/2/2019	12/9/2019	12/20/2019	1/3/2020								GoP	P39,200,000.00	0	P39,200,000.00							COA / PICE / Bantay Lansangan	11/12/2019; 11/11/2019; 11/13/2019	11/12/2019; 11/12/2019; 11/13/2019	11/12/2019; 11/12/2019; 11/13/2019	12/2/2019; 12/2/2019; 12/2/2019	12/1/2019; 12/1/2019; 12/1/2019
20AC0035	Construction of Flood Control Along Quimmarayan River, Brgy. Quimmarayan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14/2019	11/16-22/2019	11/22/2019	12/5/2019	12/5/2019	12/12/2019	12/23/2019	1/7/2020								GoP	P22,791,860.00	0	P22,791,860.00							COA / PICE / Bantay Lansangan	11/19/2019; 11/19/2019; 11/20/2019	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/26/2019	12/9/2019; 12/6/2019; 12/6/2019	12/1/2019; 12/1/2019; 12/1/2019
20AC0037	Construction of Promenade, Brgy. Gongogong and Brgy. Poblacion West, San Idelfonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/16-22/2019	11/22/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	1/6/2020								GoP	P3,960,000.00	0	P3,960,000.00							COA / PICE / Bantay Lansangan	11/18/2019; 11/18/2019; 11/21/2019	11/22/2019; 11/22/2019; 11/25/2019	11/22/2019; 11/22/2019; 11/25/2019	12/9/2019; 12/6/2019; 12/6/2019	12/1/2019; 12/1/2019; 12/1/2019
20AC0045	Shoulder Paving / Construction Along Bantay - San Vicente Road, Bantay - San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/20/2019	11/21-27/2019	11/25/2019	12/10/2019	12/10/2019	12/17/2019	12/27/2019	1/10/2020								GoP	P16,086,700.00	0	P16,086,700.00							COA / PICE / Bantay Lansangan	11/20/2019; 11/20/2019; 11/21/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/11/2019; 12/11/2019; 12/11/2019	12/1/2019; 12/1/2019; 12/1/2019
20AC0046	Construction of Promenade, Brgy. Queson - Rizal, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	-	11/21-27/2019	11/29/2019	12/11/2019	12/11/2019	12/18/2019	12/27/2019	1/10/2020								GoP	P1,980,000.00	0	P1,980,000.00							COA / PICE / Bantay Lansangan	11/22/2019; 11/22/2019; 11/22/2019	11/22/2019; 11/22/2019; 11/26/2019	11/22/2019; 11/22/2019; 11/26/2019	12/12/2019; 12/12/2019; 12/12/2019	12/1/2019; 12/1/2019; 12/1/2019
20AC0050	Construction of Two (2) Storey Four (4) Classroom (Modified Standard), Nagardaan Primary School, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/19/2019	12/19-25/2019	12/27/2019	1/8/2020	1/8/2020	1/15/2020	1/23/2020	1/6/2020								GoP	P11,200,000.00	0	P11,200,000.00							COA / PICE / Bantay Lansangan / Defect	12/23/2019; 12/19/2019; 12/23/2019	12/23/2019; 1/2/2020; 1/3/2020	12/23/2019; 1/2/2020; 1/3/2020	1/8/2020; 1/8/2020; 1/13/2020	1/1/2020; 1/1/2020; 1/1/2020
20AC0051	Construction of Puerte Road, Caoyan, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	3/4-10/2020	3/11/2020	6/22/2020	6/22/2020	6/29/2020										GoP	P4,900,000.00	0	P4,900,000.00							COA / PICE / Bantay Lansangan	3/5/2020; 3/6/2020; 3/4/2020	6/17/2020; 6/17/2020; 6/17/2020	6/17/2020; 6/17/2020; 6/17/2020	6/24/2020; 6/24/2020; 6/24/2020	
20AC0052	Improvement of Vigan - Bantay Bypass Road, Brgy. Hagsingal, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	3/4-10/2020	3/11/2020	6/22/2020	6/22/2020	6/29/2020										GoP	P4,900,000.00	0	P4,900,000.00							COA / PICE / Bantay Lansangan	3/5/2020; 3/6/2020; 3/4/2020	6/17/2020; 6/17/2020; 6/17/2020	6/17/2020; 6/17/2020; 6/17/2020	6/24/2020; 6/24/2020; 6/24/2020	
20AC0059	Construction of Multi-Purpose Building, Bahet, San Idelfonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	3/9-15/2020	6/23/2020													GoP	P3,430,000.00	0	P3,430,000.00							COA / PICE / Bantay Lansangan	6/18/2020; 6/18/2020; 6/18/2020				
20AC0062	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabaron, Hagsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	3/11-17/2020	6/23/2020													GoP	P3,430,000.00	0	P3,430,000.00							COA / PICE / Bantay Lansangan	6/18/2020; 6/18/2020; 6/18/2020				

[illegible]

20AC0082	Construction of Box Culvert and Improvement of Drainage Canal Along Cabasaran Creek, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2020	3/30-4/5/2020													GoP	P14,850,000.00	0	P14,850,000.00									COA / PICE / Bantay Lansangan						
20AC0083	Construction of Flood Control Structure Along Mestizo River, Brgy. Pandan Manangit, Cabaosan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2020	3/31-4/6/2020													GoP	P14,700,000.00	0	P14,700,000.00									COA / PICE / Bantay Lansangan						
20AC0084	Construction of River Control Along Bical River, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2020	3/31-4/6/2020													GoP	P49,000,000.00	0	P49,000,000.00									COA / PICE / Bantay Lansangan						
20AC0085	Construction of Barangay Road, Brgy. Salapaspap (Riverbank), Cabaosan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2020	3/31-4/6/2020	5/4/2020	5/18/2020	5/18/2020	5/25/2020	6/5/2020	6/19/2020							GoP	P9,900,000.00	0	P9,900,000.00			5/4/2020; 4/14/2020; 5/4/2020	5/4/2020; 4/20/2020; 5/4/2020	5/4/2020; 4/20/2020; 5/4/2020	5/19/2020; 5/19/2020; 5/19/2020	5/19/2020; 5/19/2020; 5/19/2020								
20AC0086	Construction of Barangay Road, Brgy. Hargaya (Riverbank), Cabaosan, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	3/31-4/6/2020	5/4/2020	5/18/2020	5/18/2020	5/25/2020	6/5/2020	6/19/2020							GoP	P4,950,000.00	0	P4,950,000.00			5/4/2020; 4/14/2020; 5/4/2020	5/4/2020; 4/20/2020; 5/4/2020	5/4/2020; 4/20/2020; 5/4/2020	5/19/2020; 5/19/2020; 5/19/2020	5/19/2020; 5/19/2020; 5/19/2020								
20AC0087	Rehabilitation of Tamarong Road with Slope Protection and Culvert, Brgy. Tamarong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2020	4/1-7/2020													GoP	P14,850,000.00	0	P14,850,000.00									COA / PICE / Bantay Lansangan						
20AC0088	Construction of Multi-Purpose Building, Brgy. Bungro, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	4/1-7/2020	6/29/2020												GoP	P3,430,000.00	0	P3,430,000.00			6/19/2020; 6/19/2020; 6/19/2020					COA / PICE / Bantay Lansangan							
20AC0089	Construction / Rehabilitation of Multi-Purpose Building, Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	4/1-7/2020	6/29/2020												GoP	P2,970,000.00	0	P2,970,000.00			6/19/2020; 6/19/2020; 6/19/2020					COA / PICE / Bantay Lansangan							
20AC0090	Construction of Multi-Purpose Building, Hagsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	4/1-7/2020	6/29/2020												GoP	P4,900,000.00	0	P4,900,000.00			6/19/2020; 6/19/2020; 6/19/2020					COA / PICE / Bantay Lansangan							
20AC0091	Construction of Multi-Purpose Building, Brgy. San Vicente, Hagsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2020	4/1-7/2020													GoP	P14,850,000.00	0	P14,850,000.00									COA / PICE / Bantay Lansangan						
20AC0096	Construction of Rainwater Collection System (RWCS): Dadatquiten E/S, Binocud E/S, Cabrambanan E/S, Street East C/S, Harnay E/S, Katipunan E/S, Barber E/S, Sinait, Ilocos Sur; Aragan E/S, Caelayan E/S, Cataduan E/S, Caranapan E/S, Hagmanan E/S, Pagsanjan-Bato E/S, Sagayden E/S, Cabaosan, Ilocos Sur; Barber E/S, Camangayan E/S, Don F. Quilis Memorial E/S, Muraya P/S, Singson-Verzosa E/S, Sunggiam E/S, San Juan, Ilocos Sur; Caranapan E/S, Patong E/S, Sarsaricat E/S, Arinaya E/S, Hagsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	-	5/21-27/2020	5/28/2020	6/9/2020	6/9/2020	6/10/2020	6/11/2020	6/15/2020	6/15/2020	6/25/2020					GoP	P4,086,775.00	0	P4,086,775.00	4,025,095.94	0	4,025,095.94					COA / PICE / Bantay Lansangan	5/21/2020; 5/21/2020	5/21/2020; 5/21/2020	5/21/2020; 5/21/2020	6/1/2020; 6/1/2020	6/1/2020; 6/1/2020		
20AC0097	Activity 71X - Special Maintenance: Repair / Maintenance of Slope Protection Along Manila North Road, Parada, Sto. Domingo, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	-	5/28-6/3/2020	-	6/16/2020	6/16/2020	6/17/2020	6/18/2020	6/19/2020	6/19/2020	6/29/2020					GoP	P691,066.08	0	P691,066.08	684,382.84	0	684,382.84					COA / PICE / Bantay Lansangan	-	5/28/2020; 5/28/2020; 5/29/2020	5/28/2020; 5/28/2020; 5/29/2020	6/8/2020; 6/8/2020; 6/8/2020	6/8/2020; 6/8/2020; 6/8/2020		
20AC0098	Repair / Maintenance of DLG Building PRP- P12 PPO BOQ Building, Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	Small Value Procurement	-	6/24-26/2020	-	6/27/2020	6/27/2020	6/29/2020	6/29/2020	6/30/2020	6/30/2020					GoP	P500,000.00	0	P500,000.00	495,010.24	0	495,010.24			-	-	-	-	-	-	-	-	-		
20AC0099	Repair / Maintenance of DPWH Building SOE- Administration Building, Bantay, Ilocos Sur	Maintenance Section	NO	Small Value Procurement	-	6/24-26/2020	-	6/27/2020	6/27/2020	6/29/2020	6/29/2020	6/30/2020	6/30/2020					GoP	P350,000.00	0	P350,000.00	346,489.15	0	346,489.15			-	-	-	-	-	-	-	-	-		

