

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO
20A00136	National Building Program, Construction of Four-Storey Civil Service Commission Regional Office Building and Learning Development Center - Phase II, Quezon Avenue, City of San Fernando, La Union	Construction Division	Yes	Competitive Bidding	11/5/2019	11/13/2019	11/20/2019	12/3/2019	12/3/2019	12/10/2019	12/17/2019	2/11/2020	2/12/2020	2/26/2020	2/27/2020	240 C.D.		GAA FY 2020	₱28,950,000.00		₱28,950,000.00
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱28,602,676.26				₱28,602,676.26	COA	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019									
							PCAI	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019									
Bantay Lansangan	11/19/2019						11/19/2019	11/19/2019	12/4/2019	12/4/2019											
20A00138	Construction / Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction (Completion) of New Municipal Hall, Barangay Rizal, Tagudin, Ilocos Sur	Construction Division	Yes	Competitive Bidding	11/19/2019	11/25/2019	12/2/2019	12/16/2019	12/16/2019	12/23/2019	1/2/2020	2/11/2020	2/12/2020	2/21/2020	2/26/2020	240 C.D.		GAA FY 2020	₱28,949,999.56		₱28,949,999.56
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱28,608,301.55				₱28,608,301.55	COA	11/29/2019	11/29/2019	11/29/2019	12/19/2019	12/19/2019									
							PCAI	11/29/2019	11/29/2019	11/29/2019	12/19/2019	12/19/2019									
Bantay Lansangan	11/29/2019						11/29/2019	11/29/2019	12/19/2019	12/19/2019											
20A00139	Construction/Improvement of Access Roads Leading To Declared Tourism Destinations - Access Road Connecting the Heritage City of Vigan and Surfing Destination, Santa Catalina, Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/14/2019	10/24/2019	10/31/2019	11/18/2019	11/18/2019	11/25/2019	12/2/2019	2/18/2019	2/19/2019	5/19/2020	5/20/2020	180 C.D.		GAA FY 2020	₱77,282,000.00		₱77,282,000.00
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱74,746,131.59				₱74,746,131.59	COA	10/24/2019	11/13/2019	11/13/2019	11/22/2019	11/22/2019									
							PCAI	10/24/2019	11/13/2019	11/13/2019	11/22/2019	11/22/2019									
Bantay Lansangan	10/24/2019						11/13/2019	11/13/2019	11/22/2019	11/22/2019											
20A00140	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection Brgy. Calungbuyan - Brgy. Sioasio, along Sioasio River, Sual, Pangasinan	Construction Division	Yes	Competitive Bidding	10/25/2019	11/6/2019	11/13/2019	11/25/2019	11/25/2019	12/2/2019	12/9/2019	2/11/2020	2/12/2020	2/26/2020	2/27/2020	198 C.D.		GAA FY 2020	₱38,600,000.00		₱38,600,000.00
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱37,441,850.00				₱37,441,850.00	COA	11/6/2019	11/13/2020	11/13/2020	11/28/2019	11/28/2019									
							PCAI	11/6/2019	11/13/2020	11/13/2020	11/28/2019	11/28/2019									
Bantay Lansangan	11/6/2019						11/13/2020	11/13/2020	11/28/2019	11/28/2019											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
20A00145	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Butubut Oeste, Balaan, La Union	Construction Division	Yes	Competitive Bidding	11/19/2019	11/22/2019	11/29/2019	12/11/2019	12/11/2019	12/18/2019	12/23/2019	5/6/2020	5/7/2020	6/22/2020	6/23/2020	240 C.D.		GAA FY 2020	₱34,739,999.67		₱34,739,999.67
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱34,393,238.66		COA	11/28/2019		11/28/2019	11/28/2019	12/12/2019	12/12/2019											
PCAI	11/28/2019			11/28/2019	11/28/2019	12/12/2019	12/12/2019														
Bantay Lansangan	11/28/2019			11/28/2019	11/28/2019	12/12/2019	12/12/2019														
20A00146	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Poblacion, Bugallon, Pangasinan	Construction Division	Yes	Competitive Bidding	11/19/2019	11/25/2019	12/2/2019	12/16/2019	12/16/2019	12/23/2019	1/2/2020	5/6/2020	5/7/2020	6/22/2020	6/23/2020	240 C.D.		GAA FY 2020	₱34,739,999.67		₱34,739,999.67
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱34,041,163.37		COA	11/29/2019		11/29/2019	11/29/2019	12/19/2019	12/19/2019											
PCAI	11/29/2019			11/29/2019	11/29/2019	12/19/2019	12/19/2019														
Bantay Lansangan	11/29/2019			11/29/2019	11/29/2019	12/19/2019	12/19/2019														
20A00147	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Cabungaan, Laoag City, Ilocos Norte	Construction Division	Yes	Competitive Bidding	11/19/2019	11/25/2019	12/2/2019	12/16/2019	12/16/2019	12/23/2019	1/2/2020	5/6/2020	5/7/2020	6/15/2020	6/16/2020	240 C.D.		GAA FY 2020	₱34,739,999.67		₱34,739,999.67
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱34,214,198.53		COA	11/29/2019		11/29/2019	11/29/2019	12/19/2019	12/19/2019											
PCAI	11/29/2019			11/29/2019	11/29/2019	12/19/2019	12/19/2019														
Bantay Lansangan	11/29/2019			11/29/2019	11/29/2019	12/19/2019	12/19/2019														
20A00148	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Tarrag, Pagudpud, Ilocos Norte	Construction Division	Yes	Competitive Bidding	11/19/2019	11/25/2019	12/2/2019	1/23/2020/2/ 19/2020	1/23/2020/2/ 19/2020	1/30/2020/2/ 24/2020	2/6/2020/2/2 8/2020	5/6/2020	5/7/2020	6/15/2020	6/16/2020	240 C.D.		GAA FY 2020	₱34,739,999.67		₱34,739,999.67
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱34,219,935.18		COA	11/29/2019		1/17/2020/2/ 17/2020	1/17/2020/2/ 17/2020	1/23/2020/2/ 19/2020	1/23/2020/2/ 19/2020											
PCAI	11/29/2019			1/17/2020/2/ 17/2020	1/17/2020/2/ 17/2020	1/23/2020/2/ 19/2020	1/23/2020/2/ 19/2020														
Bantay Lansangan	11/29/2019			1/17/2020/2/ 17/2020	1/17/2020/2/ 17/2020	1/23/2020/2/ 19/2020	1/23/2020/2/ 19/2020														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds				ABC (Php)			
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
20A00149	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Poblacion, Sual, Pangasinan	Construction Division	Yes	Competitive Bidding	11/19/2019	11/25/2019	12/2/2019	12/16/2019	12/16/2019	12/23/2019	1/2/2020	5/6/2020	5/7/2020	6/22/2019	6/23/2019	240 C.D.		GAA FY 2020	₱34,739,999.67		₱34,739,999.67
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱34,208,616.21	₱34,208,616.21	COA	11/29/2019	11/29/2019	11/29/2019	12/19/2019	12/19/2019												
				PCAI	11/29/2019	11/29/2019	11/29/2019	12/19/2019	12/19/2019												
				Bantay Lansangan	11/29/2019	11/29/2019	11/29/2019	12/19/2019	12/19/2019												
20A00150	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Cayanga, San Fabian, Pangasinan	Construction Division	Yes	Competitive Bidding	12/9/2019	12/12/2019	12/19/2019	1/23/2020	1/23/2020	1/30/2020	2/6/2020	5/6/2020	5/7/2020	6/22/2020	6/23/2020	240 C.D.		GAA FY 2020	₱34,739,999.67		₱34,739,999.67
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱34,391,457.25	₱34,391,457.25	COA	12/12/2019	1/17/2020	1/17/2020	1/23/2020	1/23/2020												
				PCAI	12/12/2019	1/17/2020	1/17/2020	1/23/2020	1/23/2020												
				Bantay Lansangan	12/12/2019	1/17/2020	1/17/2020	1/23/2020	1/23/2020												
20A00151	Construction/Rehabilitation /Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender- Responsive Facilities - Region I	Construction Division	No	Competitive Bidding	12/26/2019	1/3/2020	1/10/2020	1/22/2020	1/22/2020	1/29/2020	2/5/2020	6/14/2020	6/15/2020	6/22/2020	6/23/2020	300 C.D.		GAA FY 2020	₱28,949,999.37		₱28,949,999.37
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱28,370,856.46	₱28,370,856.46	COA	1/3/2020	1/17/2020	1/17/2020	1/23/2020	1/23/2020												
				PCAI	1/3/2020	1/17/2020	1/17/2020	1/23/2020	1/23/2020												
Bantay Lansangan	1/3/2020			1/17/2020	1/17/2020	1/23/2020	1/23/2020														
20A00154	Construction of Multi- Purpose Building at 1. Asin East, Malisiqui, Pangasinan; 2. Bauer, Malasiqui, Pangasinan; 3. Lepa, Malasiqui, Pangasinan; 4. Brgy. Minien West, Sta. Barbara, Pangasinan; 5. Aliaga, Malasiqui, Pangasinan;	Construction Division	No	Competitive Bidding	1/7/2020	1/14/2020	1/21/2020	2/3/2020/ 2/5/2020	2/3/2020/ 2/5/2020	2/10/2020/2/ 12/2020	2/14/2020	2/16/2020	2/17/2020	3/4/2020	3/5/2020	75 C.D.		GAA FY 2020	₱9,899,997.32		₱9,899,997.32
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱9,852,259.14	₱9,852,259.14	COA	1/17/2020	1/17/2020/ 2/3/2020	1/17/2020/ 2/3/2020	2/5/2020/ 2/11/2020	2/5/2020												
				PCAI	1/17/2020	1/17/2020/ 2/3/2020	1/17/2020/ 2/3/2020	2/5/2020/ 2/11/2020	2/5/2020												
Bantay Lansangan	1/17/2020			1/17/2020/ 2/3/2020	1/17/2020/ 2/3/2020	2/5/2020/ 2/11/2020	2/5/2020														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20A00155	Concreting of Sitio Caniogan Road, Brgy. Malanay, Sta. Barbara, Pangasinan	Construction Division	No	Competitive Bidding	1/7/2020	1/14/2020	1/21/2020	2/5/2020	2/5/2020	2/10/2020/2/ 12/2020	2/14/2020	8/27/2020	8/28/2020	9/14/2020	9/15/2020	30 C.D.		GAA FY 2020	₱1,980,000.00		₱1,980,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱1,960,188.45	₱1,960,188.45	COA	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020												
				PCAI	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020												
Bantay Lansangan	1/17/2020			1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020														
20A00160	Construction of Teilbang - Bikal- Zone 6 Circumferential Road , Bayambang, Pangasinan	Construction Division	Yes	Competitive Bidding	1/7/2020	1/14/2020	1/21/2020	2/3/2020/ 2/5/2020	2/3/2020/ 2/5/2020	2/10/2020/2/ 12/2020	2/14/2020	9/11/2020	9/14/2020			74 C.D.		GAA FY 2020	₱9,897,435.90		₱9,897,435.90
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱9,798,392.17	₱9,798,392.17	COA	1/17/2020	1/17/2020/ 2/3/2020	1/17/2020/ 2/3/2020	2/5/2020/ 2/11/2020	2/5/2020												
				PCAI	1/17/2020	1/17/2020/ 2/3/2020	1/17/2020/ 2/3/2020	2/5/2020/ 2/11/2020	2/5/2020												
Bantay Lansangan	1/17/2020			1/17/2020/ 2/3/2020	1/17/2020/ 2/3/2020	2/5/2020/ 2/11/2020	2/5/2020														
20A00163	Concreting of Drainage Canal, M. Soriano, San Carlos City, Pangasinan	Construction Division	No	Competitive Bidding	1/7/2020	1/14/2020	1/21/2020	2/5/2020	2/5/2020	2/10/2020/2/ 12/2020	2/14/2020	8/27/2020	8/28/2020	9/14/2020	9/15/2020	45 C.D.		GAA FY 2020	₱1,980,000.00		₱1,980,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱1,959,798.91	₱1,959,798.91	COA	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020												
				PCAI	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020												
Bantay Lansangan	1/17/2020			1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020														
20A00165	Local Infrastructure Program-Construction of Road, Bacnar, San Carlos City, Pangasinan	Construction Division	No	Competitive Bidding	1/7/2020	1/14/2020	1/21/2020	2/5/2020	2/5/2020	2/10/2020/2/ 12/2020	2/14/2020	2/14/2020	2/17/2020	5/4/2020	5/5/2020	30 C.D.		GAA FY 2020	₱1,980,000.00		₱1,980,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱1,959,478.19	₱1,959,478.19	COA	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020												
				PCAI	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020												
Bantay Lansangan	1/17/2020			1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00170	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0530+568- K0530+656; K0530+714- K0530+778; K0530+788- K0530+876; K0530+884- K0530+970	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/17/2020	2/17/2020	2/21/2020	2/26/2020	8/28/2020	8/31/2020	9/14/2020	9/15/2020	210 C.D.		GAA FY 2020	₱142,820,000.00		₱142,820,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
20A00171	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0538+429- K0538+658	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/21/2020	2/21/2020	2/26/2020	3/4/2020	8/28/2020	8/31/2020	9/14/2020	9/15/2020	210 C.D.		GAA FY 2020	₱144,750,000.00		₱144,750,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
20A00172	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0539+364 – K0539+500, K0539+527 – K0539+645	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020	8/28/2020	8/31/2020	9/14/2020	9/15/2020	210 C.D.		GAA FY 2020	₱144,750,000.00		₱144,750,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
20A00173	Construction/ Improvement of Access Roads leading to Trades, Industries, and Economic Zones, Poblacion Sur-Sorioan-Lucbuban- Ubbog-Baybayading Road Connecting Candon-Salcedo- San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	5/18/2020	5/18/2020	5/20/2020	5/22/2020	5/27/2020	5/28/2020	6/5/2020	6/9/2020	90 C.D.		GAA FY 2020	₱19,300,000.00		₱19,300,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)					
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO			
20A00176	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects (VILP) - Construction of Flood Control Mitigation Facilities along Amburayan River Basin, (Right Side) Brgy. Pudoc East, Tagudin, Ilocos Sur	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	3/4/2020	3/4/2020	3/10/2020	3/13/2020	8/27/2020	8/28/2020	9/10/2020	9/14/2020	224 C.D.		GAA FY 2020	₱96,500,000.00		₱96,500,000.00			
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		₱94,865,071.12				₱94,865,071.12	COA	1/30/2020	2/26/2020	2/26/2020	3/5/2020	3/5/2020												
							PCAI	1/30/2020	2/26/2020	2/26/2020	3/5/2020	3/5/2020												
							Bantay Lansangan	1/30/2020	2/26/2020	2/26/2020	3/5/2020	3/5/2020												
20A00177	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bimmanga Farola River, Sta. 0+000-Sta. 0+190, Brgys. Bimmanga Farola, Tagudin, Ilocos Sur	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/17/2020	2/17/2020	2/21/2020	2/26/2020	5/18/2020	5/19/2020	5/26/2020	5/27/2020	150 C.D.		GAA FY 2020	₱20,024,715.00		₱20,024,715.00			
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		₱19,783,941.89				₱19,783,941.89	COA	1/30/2020	1/30/2020	1/30/2020	2/19/2020	2/19/2020												
							PCAI	1/30/2020	1/30/2020	1/30/2020	2/19/2020	2/19/2020												
							Bantay Lansangan	1/30/2020	1/30/2020	1/30/2020	2/19/2020	2/19/2020												
20A00178	Construction/Repair/Rehabi- litation/Improvement of Various Infrastructure including Local Projects - Construction of Seawall at Cabittaogan, Sta. Catalina, Ilocos Sur	Construction Division	No	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/21/2020	2/21/2020	2/26/2020	3/4/2020	5/18/2020	5/19/2020	5/28/2020	5/29/2020	174 C.D.		GAA FY 2020	₱48,250,000.00		₱48,250,000.00			
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		₱47,430,230.11				₱47,430,230.11	COA	1/30/2020	2/14/2020	2/14/2020	2/21/2020	2/21/2020												
							PCAI	1/30/2020	2/14/2020	2/14/2020	2/21/2020	2/21/2020												
							Bantay Lansangan	1/30/2020	2/14/2020	2/14/2020	2/21/2020	2/21/2020												
20A00182	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Project - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0538+150 - K0538+259, K0538+306 - K0538+421	Construction Division	No	Competitive Bidding	2/3/2020	2/11/2020	2/18/2020	3/4/2020	3/4/2020	3/10/2020	3/13/2020	8/28/2020	8/31/2020	9/14/2020	9/15/2020	210 C.D.		GAA FY 2020	₱142,820,000.00		₱142,820,000.00			
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		₱140,684,841.00				₱140,684,841.00	COA	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020												
							PCAI	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020												
							Bantay Lansangan	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00187	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Project - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0538+686- K0539+038	Construction Division	No	Competitive Bidding	2/3/2020	2/11/2020	2/18/2020	3/4/2020	3/4/2020	3/10/2020	3/13/2020	8/28/2020	8/31/2020	9/14/2020	9/15/2020	210 C.D.		GAA FY 2020	₱144,750,000.00		₱144,750,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
				₱142,584,768.53			₱142,584,768.53	COA	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020									
						PCAI	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020											
						Bantay Lansangan	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020											
20A00194	Local Infrastructure Program, Concreting of Road, Urdaneta, Pangasinan	Construction Division	No	Competitive Bidding	2/14/2020	2/19/2020	2/24/2020	3/9/2020	3/9/2020	3/13/2020	3/18/2020	5/20/2020	5/21/2020	5/22/2020	5/26/2020	90 C.D.		GAA FY 2020	₱9,900,000.00		₱9,900,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
				₱9,653,046.68			₱9,653,046.68	COA	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020									
						PCAI	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020											
						Bantay Lansangan	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020											
20A00196	Local Infrastructure Program - Repair/ Rehabilitation of Flood Control along Libtong Creek, Brgy. Libtong, Tagudin, Ilocos Sur	Construction Division	No	Competitive Bidding	2/14/2020	2/19/2020	2/24/2020	3/9/2020	3/9/2020	3/13/2020	3/18/2020	8/24/2020	8/25/2020	9/3/2020	9/7/2020	100 C.D.		GAA FY 2020	₱9,900,000.00		₱9,900,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
				₱9,780,980.47			₱9,780,980.47	COA	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020									
						PCAI	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020											
						Bantay Lansangan	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020											
20A00197	Local Infrastructure Program (LIP) - Construction of Flood Control/ Mitigation Facilities along Amburayan River Basin, Brgy. Pacac - Baritao - Lantag - Pudoc East, Tagudin, Ilocos Sur	Construction Division	No	Competitive Bidding	2/3/2020	2/11/2020	2/18/2020	3/4/2020	3/4/2020	3/10/2020	3/13/2020	8/24/2020	8/25/2020	9/3/2020	9/7/2020	162 C.D.		GAA FY 2020	₱29,700,000.00		₱29,700,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
				₱28,902,569.41			₱28,902,569.41	COA	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020									
						PCAI	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020											
						Bantay Lansangan	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO			
20A00204	Repair/Rehabilitation/Main tenance of Flood Control Structure along Tamdagan River, Tributaries of Bislak River(Sta. 5+800 - 6+800) Left Side US of Cabangaran Bridge, Brgy. Cabangaran, Vintar, Ilocos Norte	Construction Division	No	Competitive Bidding	4/2/2020	4/7/2020	4/15/2020	5/4/2020	5/4/2020	5/5/2020	5/6/2020	5/7/2020	5/8/2020	6/8/2020	6/9/2020	270 C.D.		FY2020 RA 11465 Regular 2020 CURRENT (MOOE)	₱100,000,000.00		₱100,000,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
		₱98,000,000.00			₱98,000,000.00	COA	4/6/2020	4/27/2020	4/27/2020	4/27/2020	4/27/2020												
						PCAI	4/6/2020	4/27/2020	4/27/2020	4/27/2020	4/27/2020												
						Bantay Lansangan	4/6/2020	4/27/2020	4/27/2020	4/27/2020	4/27/2020												
20A00205	Repair/Rehabilitation/Main tenance of Flood Control Structure along Bislak River (Sta. 25+900 - Sta. 26+700), Brgy. Tamdagan, Sitio Nagalangan, Right Side US & DS of Tamdagan Bridge, Vintar, Ilocos Norte	Construction Division	No	Competitive Bidding	4/2/2020	4/7/2020	4/15/2020	5/4/2020	5/4/2020	5/5/2020	5/6/2020	5/7/2020	5/8/2020	6/8/2020	6/9/2020	186 C.D.		FY2020 RA 11465 Regular 2020 CURRENT (MOOE)	₱40,000,000.00		₱40,000,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
								COA	4/6/2020	4/27/2020	4/27/2020	4/27/2020	4/27/2020										
				₱39,200,000.00			₱39,200,000.00	PCAI	4/6/2020	4/27/2020	4/27/2020	4/27/2020	4/27/2020										
						Bantay Lansangan	4/6/2020	4/27/2020	4/27/2020	4/27/2020	4/27/2020												
20A00206	Repair/Rehabilitation of Slope Protection Structure along Pangasinan-Nueva Vizcaya Road (K0224+140 - K0224+340), San Nicolas, Pangasinan	Construction Division	No	Competitive Bidding	5/21/2020	5/28/2020	6/4/2020	6/16/2020	6/16/2020	6/19/2020	6/22/2020	6/22/2020	6/23/2020	7/2/2020	7/3/2020	180 C.D.		GAA FY 2020	₱96,500,000.00		₱96,500,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
								COA	6/1/2020	6/1/2020	6/1/2020	6/17/2020	6/17/2020										
				₱94,571,052.82			₱94,571,052.82	PCAI	6/1/2020	6/1/2020	6/1/2020	6/17/2020	6/17/2020										
						Bantay Lansangan	6/1/2020	6/1/2020	6/1/2020	6/17/2020	6/17/2020												
20A00207	Construction / Rehabilitation of Water Supply / Septage and Sewerage/Rain Water Collectors - Rainwater Collector in Public Facilities in Region I	Construction Division	No	Competitive Bidding	5/21/2020	5/28/2020	6/4/2020	6/16/2020	6/16/2020	6/19/2020	6/22/2020	6/22/2020	6/23/2020	7/2/2020	7/3/2020	90 C.D.		GAA FY 2020	₱4,086,694.90		₱4,086,694.90		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
								COA	6/1/2020	6/1/2020	6/1/2020	6/17/2020	6/17/2020										
				₱4,045,443.97			₱4,045,443.97	PCAI	6/1/2020	6/1/2020	6/1/2020	6/17/2020	6/17/2020										
						Bantay Lansangan	6/1/2020	6/1/2020	6/1/2020	6/17/2020	6/17/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity								Source of Funds		ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00208	Construction of By-pass and Diversion Roads, Bauang- San Fernando-San Juan Bypass Road , (San Fernando-San Juan Section), La Union	Construction Division	No	Competitive Bidding	7/7/2020	7/10/2020	7/17/2020	7/29/2020	7/29/2020	8/3/2020	8/7/2020	8/11/2020	8/12/2020	9/1/2020	9/2/2020	240 C.D.		GAA FY 2020	₱185,000,000.00		₱185,000,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱183,119,562.85		₱183,119,562.85	COA		7/14/2020	7/14/2020	7/14/2020	7/29/2020	7/29/2020											
					PCAI	7/14/2020	7/14/2020	7/14/2020	7/29/2020	7/29/2020												
					Bantay Lansangan	7/14/2020	7/14/2020	7/14/2020	7/29/2020	7/29/2020												
20A00209	Construction of PENRO 3- Storey Building, Capitol Compound, Lingayen, Pangasinan	Construction Division	No	Competitive Bidding	7/7/2020	7/10/2020	7/17/2020	8/11/2020	8/11/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	9/2/2020	9/3/2020	240 C.D.		TRUST FUND	₱14,994,554.20		₱14,994,554.20	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱14,840,214.82		₱14,840,214.82	COA		7/14/2020	8/10/2020	8/10/2020	8/11/2020	8/11/2020											
					PCAI	7/14/2020	8/10/2020	8/10/2020	8/11/2020	8/11/2020												
					Bantay Lansangan	7/14/2020	8/10/2020	8/10/2020	8/11/2020	8/11/2020												
20A00210	Construction/Improvement of Multi-Purpose Covered Court, Brgy. Carunaoan West, Rosario, La Union	Construction Division	No	Competitive Bidding	7/7/2020	7/10/2020	7/17/2020	7/29/2020	7/29/2020	8/3/2020	8/7/2020	8/11/2020	8/12/2020	9/1/2020	9/2/2020	79 C.D.		FY 2020	₱7,999,999.21		₱7,999,999.21	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱7,879,910.84		₱7,879,910.84	COA		7/14/2020	7/14/2020	7/14/2020	7/29/2020	7/29/2020											
					PCAI	7/14/2020	7/14/2020	7/14/2020	7/29/2020	7/29/2020												
					Bantay Lansangan	7/14/2020	7/14/2020	7/14/2020	7/29/2020	7/29/2020												
20A00211	Construction of Missing Links/New Roads, Mangatarem-Sta Cruz Road, Pangasinan (Daang Kalikasan)	Construction Division	No	Competitive Bidding	7/7/2020	7/15/2020	7/22/2020	8/4/2020	8/4/2020	8/7/2020	8/11/2020	8/12/2020	8/13/2020	8/25/2020	8/26/2020	330 C.D.		GAA FY 2020	₱290,650,000.00		₱290,650,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱287,316,040.50		₱287,316,040.50	COA		7/17/2020	7/17/2020	7/17/2020	8/4/2020	8/4/2020											
					PCAI	7/17/2020	7/17/2020	7/17/2020	8/4/2020	8/4/2020												
					Bantay Lansangan	7/17/2020	7/17/2020	7/17/2020	8/4/2020	8/4/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00212	Concreting of Farm to Market Road, Brgy. Boyboy, Piddig, Ilocos Norte	Construction Division	No	Competitive Bidding	7/14/2020	7/20/2020	7/27/2020	8/11/2020	8/11/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	9/9/2020	9/10/2020	45 C.D.		GAA	₱4,925,000.00		₱4,925,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱4,777,319.19		₱4,777,319.19	COA	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
					PCAI	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
					Bantay Lansangan	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
20A00213	Concreting of Farm to Market Road, Brgy. Tangaoan, Piddig, Ilocos Norte	Construction Division	No	Competitive Bidding	7/14/2020	7/20/2020	7/27/2020	8/11/2020	8/11/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	9/9/2020	9/10/2020	45 C.D.		GAA	₱4,925,000.00		₱4,925,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱4,777,052.85		₱4,777,052.85	COA	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
					PCAI	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
					Bantay Lansangan	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
20A00214 (Rebid)	Rehabilitation of Calincamasan - Quidem Road (including construction of two bridges), Brgys. Calincamasan and Quidem, San Juan, La Union	Construction Division	No	Competitive Bidding	8/12/2020	8/13/2020	8/20/2020	9/1/2020	9/1/2020	9/2/2020	9/3/2020	9/7/2020	9/8/2020			150 C.D.		GAA	₱31,520,000.00		₱31,520,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱30,574,535.26		₱30,574,535.26	COA	8/19/2020	8/28/2020	8/28/2020	9/1/2020	9/1/2020												
					PCAI	8/19/2020	8/28/2020	8/28/2020	9/1/2020	9/1/2020												
					Bantay Lansangan	8/19/2020	8/28/2020	8/28/2020	9/1/2020	9/1/2020												
20A00215	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Cervantes - Mankayan - Abatan Road - K0389+800 - K0390+914	Construction Division	No	Competitive Bidding	7/14/2020	7/20/2020	7/27/2020	8/10/2020	8/10/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	9/7/2020	9/8/2020	120 C.D.		GAA	₱59,100,000.00		₱59,100,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱57,338,819.85		₱57,338,819.85	COA	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
					PCAI	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												
					Bantay Lansangan	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20A00216	Rehabilitation of Sta. Rosa- Calincamasan Road, Brgys. Sta. Rosa and Calincamasan, San Juan, La Union	Construction Division	No	Competitive Bidding	7/14/2020	7/20/2020	7/27/2020	8/11/2020	8/11/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	9/2/2020	9/3/2020	89 C.D.		GAA	₱17,730,000.00		₱17,730,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱17,194,583.75		₱17,194,583.75	COA	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020											
					PCAI	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020											
					Bantay Lansangan	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020											

20A00217	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin - Cervantes Road (S00140LZ)	Construction Division	No	Competitive Bidding	7/14/2020	7/20/2020	7/27/2020	8/10/2020	8/10/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	9/7/2020	9/8/2020	120 C.D.		GAA	₱59,100,000.00		₱59,100,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱57,338,819.85			₱57,338,819.85		COA	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020									
						PCAI	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020										
						Bantay Lansangan	7/22/2020	7/22/2020	7/22/2020	8/11/2020	8/11/2020										

20A00218	Construction of Makeshift Healthcare Facilities (Quarantine/Isolation Facilities) for COVID-19 Patients	Construction Division	No	Competitive Bidding	7/27/2020	7/30/2020	8/6/2020	8/18/2020	8/18/2020	8/19/2020	8/20/2020	8/21/2020	8/24/2020	8/27/2020	8/28/2020	75 C.D.		FY 2020 RA 11465 Regular 2020 Current	₱20,622,794.98		₱20,622,794.98
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱20,415,849.57			₱20,415,849.57		COA	8/3/2020	8/3/2020	8/3/2020	8/18/2020	8/18/2020									
						PCAI	8/3/2020	8/3/2020	8/3/2020	8/18/2020	8/18/2020										
Bantay Lansangan	8/3/2020					8/3/2020	8/3/2020	8/18/2020	8/18/2020												

Total Alloted Budget of Procurement Activities :																			₱6,619,806,440.46		
Total Contract Price of Procurement Activities Conducted :																			₱6,476,564,616.82		
Total Savings (Total Alloted Budget - Total Contract Price) :																			₱143,241,823.64		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			MOOE	CO	
ON-GOING PROCUREMENT ACTIVITIES																						
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
20A000021	Construction of By-Pass and Diversion Roads, Bauang- San Fernando-San Juan Bypass Road (Bauang Section), La Union	Construction Division	No	Competitive Bidding	6/11/2020	6/18/2020	6/25/2020	7/22/2020	7/22/2020	7/27/2020	7/31/2020						270 C.D.		GAA FY 2020	₱139,925,000.00		₱139,925,000.00
		Total		Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)							
							COA	6/23/2020	7/14/2020	7/14/2020	7/22/2020	7/22/2020										
							PCAI	6/23/2020	7/14/2020	7/14/2020	7/22/2020	7/22/2020										
							Bantay Lansangan	6/23/2020	7/14/2020	7/14/2020	7/22/2020	7/22/2020										
20A000037	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Villasis- Malasiqui-Sn Carlos Rd - K0196 + 934 - K0196+1036	Construction Division	Yes	Competitive Bidding	9/23/2019	10/3/2019	10/10/2019	10/23/2019	10/23/2019	10/30/2019	11/6/2019						79 C.D.		GAA FY 2020	₱3,860,000.00		₱3,860,000.00
		Total		Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)							
							COA	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
							PCAI	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
							Bantay Lansangan	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
20A000038	Construction of Bypass and Diversion Roads, Bauang- San Fernando-San Juan Bypass Road, (San Fernando - San Juan Section), La Union	Construction Division	Yes	Competitive Bidding	11/19/2019	11/22/2019	11/29/2019	12/11/2019	12/11/2019	12/18/2019	12/23/2019						175 C.D.		GAA FY 2020	₱125,450,000.00		₱125,450,000.00
		Total		Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)							
							COA	11/28/2019	11/28/2019	11/28/2019	12/12/2019	12/12/2019										
							PCAI	11/28/2019	11/28/2019	11/28/2019	12/12/2019	12/12/2019										
							Bantay Lansangan	11/28/2019	11/28/2019	11/28/2019	12/12/2019	12/12/2019										

[illegible]

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Actual Procurement Activity										Source of Funds		ABC (Php)			
							Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO		
20A00082	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Bantay Municipal Police Station Building, Bantay,Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/14/2019	10/25/2019	11/4/2019	11/21/2019	11/21/2019	11/28/2019	12/5/2019					180 C.D.		GAA FY 2020	₱11,869,499.49		₱11,869,499.49	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If applicable)					
					COA	10/30/2019	10/30/2019	10/30/2019	11/22/2019	11/22/2019												
						PCAI	10/30/2019	10/30/2019	10/30/2019	11/22/2019	11/22/2019											
			Bantay Lansangan	10/30/2019	10/30/2019	10/30/2019	11/22/2019	11/22/2019														
20A00088	Construction of Missing Links/ New Roads, Cabugao- Nueva Era-Danglas, Cabugao Section, Package B, Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/9/2019	10/18/2019	10/25/2019	11/15/2019	11/15/2019	11/22/2019	11/29/2019					234 C.D.		GAA FY 2020	₱72,117,490.00		₱72,117,490.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If applicable)					
					COA	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019												
					PCAI	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019												
			Bantay Lansangan	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019														
20A00090	Retrofitting/ Strengthening of Permanent Bridges, Cariatan Br. (B02649LZ) along Manila North Rd	Construction Division	Yes	Competitive Bidding	9/16/2019	9/25/2019	10/2/2019	10/17/2019	10/17/2019	10/24/2019	10/31/2019					77 C.D.		GAA FY 2020	₱5,018,000.00		₱5,018,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If applicable)					
					COA	9/27/2019	9/27/2019	9/27/2019	10/18/2019	10/18/2019												
					PCAI	9/27/2019	9/27/2019	9/27/2019	10/18/2019	10/18/2019												
			Bantay Lansangan	9/27/2019	9/27/2019	9/27/2019	10/18/2019	10/18/2019														
20A00092	Construction of Bypass and Diversion Roads, Pasuquin Bypass Road, Pasuquin, Ilocos Norte	Construction Division	Yes	Competitive Bidding	9/30/2019	10/11/2019	10/18/2019	11/4/2019	11/4/2019	11/11/2019	11/18/2019					99 C.D.		GAA FY 2020	₱19,300,000.00		₱19,300,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If applicable)					
					COA	10/16/2019	10/16/2019	10/16/2019	11/8/2019	11/8/2019												
					PCAI	10/16/2019	10/16/2019	10/16/2019	11/8/2019	11/8/2019												
			Bantay Lansangan	10/16/2019	10/16/2019	10/16/2019	11/8/2019	11/8/2019														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00094	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Package A, Pangasinan	Construction Division	Yes	Competitive Bidding	9/23/2019	10/3/2019	10/10/2019	10/23/2019	10/23/2019	10/30/2019	11/6/2019					154 C.D.		GAA FY 2020	₱96,500,000.00		₱96,500,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
							PCAI	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
Bantay Lansangan	10/4/2020						10/4/2020	10/4/2020	10/24/2019	10/24/2019												
20A00095	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Package B, Pangasinan	Construction Division	Yes	Competitive Bidding	9/23/2019	10/3/2019	10/10/2019	10/24/2019	10/24/2019	10/31/2019	11/7/2019					150 C.D.		GAA FY 2020	₱48,250,000.00		₱48,250,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
							PCAI	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
Bantay Lansangan	10/4/2020						10/4/2020	10/4/2020	10/24/2019	10/24/2019												
20A00099	Construction / Maintenance Of Flood Mitigation Structures And Drainage Systems, Construction Of Quiaoit River Diversion Canal, Batac City, Ilocos Norte	Construction Division	Yes	Competitive Bidding	9/23/2019	10/3/2019	10/10/2019	10/24/2019	10/24/2019	10/31/2019	11/7/2019					186 C.D.		GAA FY 2020	₱82,025,000.00		₱82,025,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
							PCAI	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
Bantay Lansangan	10/4/2020						10/4/2020	10/4/2020	10/24/2019	10/24/2019												
20A00100	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Quiaoit River Diversion Canal, Paoay, Ilocos Norte	Construction Division	Yes	Competitive Bidding	9/23/2019	10/3/2019	10/10/2019	10/24/2019	10/24/2019	10/31/2019	11/7/2019					186 C.D.		GAA FY 2020	₱82,025,000.00		₱82,025,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
							PCAI	10/4/2020	10/4/2020	10/4/2020	10/24/2019	10/24/2019										
Bantay Lansangan	10/4/2020						10/4/2020	10/4/2020	10/24/2019	10/24/2019												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20A00102	Road Widening - Primary Roads - Manila North Road - K0358+280-K0358+571; K0361+251-K0361+470; K0363+496-K0364+000; K0364+000-K0365+000; K0365+000-K0366+000	Construction Division	Yes	Competitive Bidding	10/9/2019	10/18/2019	10/25/2019	11/15/2019	11/15/2019	11/22/2019	11/29/2019					222 C.D.		GAA FY 2020	₱87,087,300.00		₱87,087,300.00
		Contract Cost (Php)			Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation				Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)		
								COA	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019								
								PCAI	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019								
								Bantay Lansangan	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019								
20A00103	Road Widening - Primary Roads - Manila North Road - K0378+040-K0378+393; K0378+409-K0378+568; K0378+586-K0379+551; K0380+275-K0381+150; K0382+150-K0382+213;	Construction Division	Yes	Competitive Bidding	10/9/2019	10/16/2019	10/23/2019	11/13/2019	11/13/2019	11/20/2019	11/27/2019					210 C.D.		GAA FY 2020	₱77,928,300.00		₱77,928,300.00
		Contract Cost (Php)			Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation				Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)		
								COA	10/19/2019	10/19/2019	10/19/2019	11/15/2019	11/15/2019								
								PCAI	10/21/2019	10/21/2019	10/21/2019	11/15/2019	11/15/2019								
								Bantay Lansangan	10/19/2019	10/19/2019	10/19/2019	11/15/2019	11/15/2019								
20A00114	Construction of By-pass and Diversion Roads, Darayday Road (San Nicolas Section), Ilocos Norte	Construction Division	Yes	Competitive Bidding	9/30/2019	10/11/2019	10/18/2019	11/6/2019	11/6/2019	11/13/2019	11/20/2019					60 C.D.		GAA FY 2020	₱6,755,000.00		₱6,755,000.00
		Contract Cost (Php)			Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation				Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)		
								COA	10/16/2019	10/16/2019	10/16/2019	11/8/2019	11/8/2019								
								PCAI	10/16/2019	10/16/2019	10/16/2019	11/8/2019	11/8/2019								
								Bantay Lansangan	10/16/2019	10/16/2019	10/16/2019	11/8/2019	11/8/2019								
20A00115	Construction of By-Pass and Diversion Roads - Vigan- Cabugao Coastal/Diversion Road, (Vigan-Sto. Domingo Section), Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/9/2019	10/16/2019	10/23/2019	11/11/2019	11/11/2019	11/18/2019	11/25/2019					99 C.D.		GAA FY 2020	₱19,100,305.00		₱19,100,305.00
		Contract Cost (Php)			Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation				Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)		
								COA	10/19/2019	10/19/2019	10/19/2019	11/15/2019	11/15/2019								
								PCAI	10/21/2019	10/21/2019	10/21/2019	11/15/2019	11/15/2019								
								Bantay Lansangan	10/19/2019	10/19/2019	10/19/2019	11/15/2019	11/15/2019								

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO				
20A00116	Construction of By-Pass and Diversion Roads - Vigan- Cabugao Coastal/Diversion Road, (Cabugao-Magsingal Section), Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/9/2019	10/18/2019	10/25/2019	11/15/2019	11/15/2019	11/22/2019	11/29/2019					189 C.D.		GAA FY 2020	₱86,382,405.00		₱86,382,405.00			
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
							COA	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019												
							PCAI	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019												
					Bantay Lansangan	10/23/2019	10/23/2019	10/23/2019	11/15/2019	11/15/2019														
20A00118	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Naguilian - Bagulin Road Leading to Tuddingan Falls and Kedlap Burial Cave, Naguilian - Bagulin, La Union	Construction Division	Yes	Competitive Bidding	10/9/2019	10/16/2019	10/23/2019	11/11/2019	11/11/2019	11/18/2019	11/25/2019					150 C.D.		GAA FY 2020	₱48,250,000.00		₱48,250,000.00			
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
							COA	10/19/2019	10/19/2019	10/19/2019	11/15/2019	11/15/2019												
							PCAI	10/21/2019	10/21/2019	10/21/2019	11/15/2019	11/15/2019												
					Bantay Lansangan	10/19/2019	10/19/2019	10/19/2019	11/15/2019	11/15/2019														
20A00119	Widening of Permanent Bridges, Mangato Br. (Parallel Br). along Laoag- Balacdad Rd	Construction Division	Yes	Competitive Bidding	10/14/2019	10/25/2019	11/4/2019	11/21/2019	11/21/2019	11/28/2019	12/5/2019					222 C.D.		GAA FY 2020	₱61,767,699.11		₱61,767,699.11			
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
							COA	10/30/2019	10/30/2019	10/30/2019	11/22/2019	11/22/2019												
							PCAI	10/30/2019	10/30/2019	10/30/2019	11/22/2019	11/22/2019												
					Bantay Lansangan	10/30/2019	10/30/2019	10/30/2019	11/22/2019	11/22/2019														
20A00124	Construction of 10-Door Apartment Family Housing for Officers, Wallace Air Station, Poro Point, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	10/25/2019	11/6/2019	11/13/2019	11/27/2019	11/27/2019	12/4/2019	12/11/2019					210 C.D.		GAA FY 2020	₱11,464,199.36		₱11,464,199.36			
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
							COA	11/6/2019	11/13/2020	11/13/2020	11/28/2019	11/28/2019												
							PCAI	11/6/2019	11/13/2020	11/13/2020	11/28/2019	11/28/2019												
					Bantay Lansangan	11/6/2019	11/13/2020	11/13/2020	11/28/2019	11/28/2019														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO			
20A00142	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Vigan Boardwalk Road Leading to the Heritage Village, Barangay IV, Vigan City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	11/5/2019	11/13/2019	11/20/2019	12/3/2019	12/3/2019	12/10/2019	12/17/2019					168 C.D.		GAA FY 2020	₱43,335,000.00		₱43,335,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
						COA	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
						PCAI	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
						Bantay Lansangan	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
20A00143	Construction/Improvement of Access Roads Leading To Declared Tourism Destinations - Vigan Boardwalk Road Leading To the Heritage Village, Pantay Daya-Pantay Laud, Vigan City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	11/5/2019	11/13/2019	11/20/2019	12/3/2019	12/3/2019	12/10/2019	12/17/2019					162 C.D.		GAA FY 2020	₱38,540,000.00		₱38,540,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
						COA	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
						PCAI	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
						Bantay Lansangan	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
20A00144	Construction/Improvement of Access Roads Leading To Declared Tourism Destinations - Vigan Boardwalk Road Leading to the Heritage Village, Pantay Daya, Vigan City, Ilocos Sur	Construction Division	Yes	Competitive Bidding		11/13/2019	11/20/2019	12/3/2019	12/3/2019	12/10/2019	12/17/2019					168 C.D.		GAA FY 2020	₱43,359,000.00		₱43,359,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
						COA	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
						PCAI	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
						Bantay Lansangan	11/19/2019	11/19/2019	11/19/2019	12/4/2019	12/4/2019												
20A00152	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Riverbank Protection along Agno River Basin at Brgy. Panacol, Aguilar, Pangasinan	Construction Division	No	Competitive Bidding	2/3/2020	2/11/2020	2/18/2020	6/23/2020	6/23/2020	6/29/2020	7/3/2020					203 C.D.		GAA FY 2020	₱43,425,000.00		₱43,425,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
						COA	2/14/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020												
						PCAI	2/14/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020												
						Bantay Lansangan	2/14/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Total							MOOE	CO	
20A00153	Construction of Missing Links/New Roads, Naguilian- Bagulin-Kapangan Road, Ia Union	Construction Division	Yes	Competitive Bidding	1/7/2020	1/14/2020	1/23/2020									240 C.D.		GAA FY 2020	₱96,500,000.00		₱96,500,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	1/14/2020					POSTPONE INDEFINITELY									
							PCAI	1/14/2020														
					Bantay Lansangan	1/14/2020																
20A00156	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Slope Protection Works along Pangasinan - Nueva Vizcaya Road K0211+150 - K0211+260, K0224+560 - K0224+615, San Nicolas, Pangasinan	Construction Division	Yes	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	6/23/2020	6/23/2020	6/29/2020	7/3/2020					120 C.D.		GAA FY 2020	₱53,075,000.00		₱53,075,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020										
							PCAI	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020										
					Bantay Lansangan	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020												
20A00157	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Slope Protection Works along Pangasinan - Nueva Vizcaya Road K0214+970 - K0215+070, K0214+820 - K0214+865, San Nicolas, Pangasinan	Construction Division	Yes	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	6/23/2020	6/23/2020	6/29/2020	7/3/2020					120 C.D.		GAA FY 2020	₱53,075,000.00		₱53,075,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020										
							PCAI	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020										
					Bantay Lansangan	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020												
20A00158	Local Infrastructure Program - Construction of Slope Protection Works along Pangasinan - Nueva Vizcaya Road K0224+680 - K0224+920, San Nicolas, Pangasinan	Construction Division	Yes	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	6/23/2020	6/23/2020	6/29/2020	7/3/2020					210 C.D.		GAA FY 2020	₱138,849,025.00		₱138,849,025.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
							COA	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020										
							PCAI	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020										
					Bantay Lansangan	1/30/2020	6/18/2020	6/18/2020	6/18/2020	6/18/2020												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00159	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects (VILP) - Construction of Flood Mitigation Structure along Laoag River Basin, Sta. 0+000 - Sta. 0+452, Brgy. 25, Tamdagan, Vintar, Ilocos Norte	Construction Division	Yes	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/21/2020	2/21/2020	2/26/2020	3/4/2020					180 C.D.		GAA FY 2020	₱53,075,000.00		₱53,075,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱52,281,171.01				₱52,281,171.01	COA	1/30/2020	2/14/2020	2/14/2020	2/21/2020	2/21/2020										
							PCAI	1/30/2020	2/14/2020	2/14/2020	2/21/2020	2/21/2020										
							Bantay Lansangan	1/30/2020	2/14/2020	2/14/2020	2/21/2020	2/21/2020										
20A00161	Local Infrastructure Program, Construction of By-Pass and Diversion Roads - San Carlos City Bypass Road, Package B, San Carlos City,Pangasinan	Construction Division	Yes	Competitive Bidding	1/22/2020	1/14/2020	2/4/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020					162 C.D.		GAA FY 2020	₱74,160,900.00		₱74,160,900.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	1/30/2020	2/20/2020	2/20/2020	2/27/2020	2/27/2020										
							PCAI	1/30/2020	2/20/2020	2/20/2020	2/27/2020	2/27/2020										
							Bantay Lansangan	1/30/2020	2/20/2020	2/20/2020	2/27/2020	2/27/2020										
20A00162	Construction/Repair/Rehabi- litation/Improvement of Various Infrastructure Including Local Projects - Construction of Flood Mitigation Structure along Laoag - Bongo River, Ilocos Norte	Construction Division	Yes	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/17/2020	2/17/2020	2/21/2020	2/26/2020					158 C.D.		GAA FY 2020	₱57,900,000.00		₱57,900,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	1/30/2020	1/30/2020	1/30/2020	2/19/2020	2/19/2020										
							PCAI	1/30/2020	1/30/2020	1/30/2020	2/19/2020	2/19/2020										
							Bantay Lansangan	1/30/2020	1/30/2020	1/30/2020	2/19/2020	2/19/2020										
20A00164	Concreting of Drainage Canal, San Pedro Taloy, San Carlos City, Pangasinan	Construction Division	Yes	Competitive Bidding	1/7/2020	1/14/2020	1/21/2020	2/5/2020	2/5/2020	2/10/2020/2/ 12/2020	2/14/2020					45 C.D.		GAA FY 2020	₱1,980,000.00		₱1,980,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020										
							PCAI	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020										
							Bantay Lansangan	1/17/2020	1/17/2020	1/17/2020	2/5/2020/ 2/11/2020	2/5/2020										

[illegible]

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds		ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
20A00174	Local Infrastructure Program - Construction of Missing Links / New Roads - Santol(La Union)- Kibungan(Benguet) Road	Construction Division	Yes	Competitive Bidding	1/22/2020	1/28/2020	2/4/2020	2/20/2020	2/20/2020	2/26/2020	3/4/2020					240 C.D.		GAA FY 2020	₱99,000,000.00		₱99,000,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	1/30/2020	1/30/2020	1/30/2020	2/21/2020	2/21/2020										
							PCAI	1/30/2020	1/30/2020	1/30/2020	2/21/2020	2/21/2020										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds		ABC (Php)				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
20A00181	Local Infrastructure Program - Construction of Missing Link/New Roads, Piddig- Carasi (Ilocos Norte) - Calanasan(Apayao) Connecting Cabugao- Conner (Apayao)- Tuao(Cagayan) Road	Construction Division	Yes	Competitive Bidding	1/27/2020	2/4/2020	2/11/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020					240 C.D.		GAA FY 2020	₱99,000,000.00		₱99,000,000.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation				Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020										
					PCAI	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020											
			Bantay Lansangan	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020													
20A00183	Local Infrastructure Program, Construction / Rehabilitation of Bolinao - Dasol Coastal Road, Pangasinan	Construction Division	Yes	Competitive Bidding	1/27/2020	2/4/2020	2/11/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020					186 C.D.		GAA FY 2020	₱98,995,450.00		₱98,995,450.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation				Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020										
					PCAI	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020											
			Bantay Lansangan	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020													
20A00185	Local Infrastructure Program - Construction of Missing Link/New Roads, Adams (Ilocos Norte) - Calanasan (Apayao) Road	Construction Division	Yes	Competitive Bidding	1/27/2020	2/4/2020	2/11/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020					240 C.D.		GAA FY 2020	₱99,000,000.00		₱99,000,000.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation				Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020										
					PCAI	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020											
			Bantay Lansangan	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020													
20A00186	Construction/ Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Flood Mitigation Structures along Quiaoit River, Batac City, Ilocos Norte	Construction Division	Yes	Competitive Bidding	1/27/2020	2/4/2020	2/11/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020					150 C.D.		GAA FY 2020	₱53,075,000.00		₱53,075,000.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation				Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020										
					PCAI	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020											
			Bantay Lansangan	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
20A00188	Construction/Improvement of Access Roads Leading To Trades, Industries & Economic Zones, San Emilio - Del Pilar Road with Bridge to Tirad Pass Leading to Coffee Plantation and Coffee Processing Center, G. Del Pilar, Ilocos Sur	Construction Division	Yes	Competitive Bidding	2/3/2020	2/11/2020	2/18/2020	3/3/2020	3/3/2020	3/10/2020	3/13/2020					242 C.D.		GAA FY 2020	₱85,885,000.00		₱85,885,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
							COA	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020									
						PCAI	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020										
						Bantay Lansangan	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020										
20A00189	Local Infrastructure Program, Construction of Missing Links / New Roads, Cervantes - Quirino (Ilocos Sur) - Abra Road	Construction Division	Yes	Competitive Bidding	2/3/2020	2/11/2020	2/18/2020	3/3/2020	3/3/2020	3/10/2020	3/13/2020					270 C.D.		GAA FY 2020	₱99,000,000.00		₱99,000,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
							COA	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020									
						PCAI	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020										
						Bantay Lansangan	2/14/2020	2/14/2020	2/14/2020	3/5/2020	3/5/2020										
20A00190	Construction/ Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects - Construction Of Missing Links/ New Roads - Piddig- Carasi-Calanasan Road, Ilocos Norte	Construction Division	Yes	Competitive Bidding	1/27/2020	2/4/2020	2/11/2020	2/26/2020	2/26/2020	3/3/2020	3/6/2020					150 C.D.		GAA FY 2020	₱48,250,000.00		₱48,250,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
							COA	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020									
						PCAI	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020										
						Bantay Lansangan	2/5/2020	2/12/2020	2/12/2020	2/27/2020	2/27/2020										
20A00191	Local Infrastructure Program - Stone Masonry/ Slope Protection (Gabion Type) along Imbelleng to Linnmansangan Creek, Pozorrubio, Pangasinan	Construction Division	Yes	Competitive Bidding	2/14/2020	2/19/2020	2/26/2020	3/9/2020	3/9/2020	3/13/2020	3/18/2020					122 C.D.		GAA FY 2020	₱14,850,000.00		₱14,850,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
							COA	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020									
						PCAI	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020										
						Bantay Lansangan	2/24/2020	2/24/2020	2/24/2020	3/9/2020	3/9/2020										


[illegible]

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20A00219	Various Medical Healthcare Facilities and Other Related Facilities for COVID-19 Patients and Healthcare Professionals	Construction Division	No	Competitive Bidding	9/9/2020	9/12/2020	9/21/2020	10/5/2020	10/5/2020							60 C.D.		₱10,449,249.50		₱10,449,249.50	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
						COA	9/18/2020	9/18/2020	9/18/2020												
						PCAI	9/18/2020	9/18/2020	9/18/2020												
						Bantay Lansangan	9/18/2020	9/18/2020	9/18/2020												
Total Alloted Budget of On-going Procurement Activities :																		₱3,716,794,975.70			

Prepared by:


DAISY M. MANZANO
 Head, BAC Secretariat

Recommended for Approval by:


GERRY G. JUCAR
 BAC Chairman

Approved:


RONNEL M. TAN, CESO III
 Regional Director

(Department of Public Works and Highways, Regional Office I-Ilocos Region,
As of June 30, 2020)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																					
20CSA001	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of Missing Links and New Roads Cervantes (Ilocos Sur) - Besao-Sagada (Mt. Province) Road Via Laylaya (Region I)	Planning & Design Division	No	Public Bidding	5/19/2020	5/28/2020	6/11/2020	6/4/2020	7/8-9/2020	7/8-9/2020	7/13/2020	7/14/2020	7/15/2020	8/3/2020	8/4/2020	150 C.D.		Preliminary Detailed Engineering (PDE) FY2020	₱18,961,724.09		₱18,961,724.09
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱18,398,110.21	₱18,398,110.21	COA	6/1/2020		6/1/2020	7/6/2020	7/6/2020	7/6/2020											
				PICE	6/1/2020		6/1/2020	7/6/2020	7/6/2020	7/6/2020											
Bantay Lansangan	6/1/2020			6/1/2020	7/6/2020	7/6/2020	7/6/2020														
20CSA002	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of Missing Links and New Roads Naguilan-Bagulin (La Union) - Kapangan (Benguet) Road (Region I)	Planning & Design Division	No	Public Bidding	5/19/2020	5/28/2020	6/11/2020	6/4/2020	7/8-9/2020	7/8-9/2020	7/13/2020	7/14/2020	7/15/2020	8/3/2020	8/4/2020	120 C.D.		Preliminary Detailed Engineering (PDE) FY2020	₱12,571,721.70		₱12,571,721.70
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱12,235,825.20	₱12,235,825.20	COA	6/1/2020		6/1/2020	7/6/2020	7/6/2020	7/6/2020											
				PICE	6/1/2020		6/1/2020	7/6/2020	7/6/2020	7/6/2020											
Bantay Lansangan	6/1/2020			6/1/2020	7/6/2020	7/6/2020	7/6/2020														
20CSA003	Lidar Data Mapping and Parcellary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, Bolinao- Dasol Coastal Road, Pangasinan	Planning & Design Division	No	Public Bidding	5/25/2020	6/3/2020	6/17/2020	6/10/2020	7/8-9/2020	7/8-9/2020	7/13/2020	7/14/2020	7/15/2020	8/3/2020	8/4/2020	45 C.D.		SR2020-02- 002685	₱13,791,916.69		₱13,791,916.69
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱11,732,027.10	₱11,732,027.10	COA	6/4/2020		6/4/2020	7/6/2020	7/6/2020	7/6/2020											
				PICE	6/4/2020		6/4/2020	7/6/2020	7/6/2020	7/6/2020											
Bantay Lansangan	6/4/2020			6/4/2020	7/6/2020	7/6/2020	7/6/2020														
20CSA004	Lidar Data Mapping and Parcellary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, San Manuel (Pangasinan)- Itogon (Benguet) Road	Planning & Design Division	No	Public Bidding	5/25/2020	6/3/2020	6/17/2020	6/10/2020	7/8-9/2020	7/8-9/2020	7/13/2020	7/14/2020	7/15/2020	8/3/2020	8/4/2020	45 C.D.		SR2020-02- 002685	₱11,007,938.81		₱11,007,938.81
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱9,356,220.45	₱9,356,220.45	COA	6/4/2020		6/4/2020	7/6/2020	7/6/2020	7/6/2020											
				PICE	6/4/2020		6/4/2020	7/6/2020	7/6/2020	7/6/2020											
Bantay Lansangan	6/4/2020			6/4/2020	7/6/2020	7/6/2020	7/6/2020														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
20CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Region I	Planning & Design Division	No	Public Bidding	7/8/2020	7/13/2020	7/27/2020	7/20/2020	8/10-11/2020	8/10-11/2020	8/13/2020	8/17/2020	8/18/2020			75 C.D.		SR2020-02- 002685 dated February 13, 2020	₱4,063,409.84		₱4,063,409.84
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱2,970,000.00						COA	7/17/2020	7/17/2020	8/6/2020	8/6/2020	8/6/2020								
								PICE	7/17/2020	7/17/2020	8/6/2020	8/6/2020	8/6/2020								
								Bantay Lansangan	7/17/2020	7/17/2020	8/6/2020	8/6/2020	8/6/2020								

20CSA010	Geotechnical and Geological Survey (Soil Boring Exploration) Of Various Bridges in Pangasinan (Package 3)	Planning & Design Division	No	Public Bidding	7/8/2020	7/13/2020	7/27/2020	7/20/2020	8/10-11/2020	8/10-11/2020	8/13/2020	8/17/2020	8/18/2020			37 C.D.		SR2020-02-002685 dated February 13, 2020	₱3,738,804.09		₱3,738,804.09
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱2,916,000.00		₱2,916,000.00	COA	7/17/2020	7/17/2020	8/6/2020	8/6/2020	8/6/2020											
					PICE	7/17/2020	7/17/2020	8/6/2020	8/6/2020	8/6/2020											
					Bantay Lansangan	7/17/2020	7/17/2020	8/6/2020	8/6/2020	8/6/2020											

Total Alloted Budget of Procurement Activities :																			₱83,642,149.06	
Total Contract Price of Procurement Activities Conducted :																			₱76,637,497.58	
Total Savings (Total Alloted Budget - Total Contract Price) :																			₱7,004,651.48	

ON-GOING PROCUREMENT ACTIVITIES


Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	
20CSA011	Feasibility Study of Proposed Construction of Bypasses/ Diversion Roads, Construction of Alaminos- Lucap Bypass Road	Planning & Design Division	No	Public Bidding	7/14/2020	7/30/2020	8/13/2020	8/6/2020	8/25-26/2020	8/25-26/2020	8/28/2020					90 C.D.		FY 2020 RA 11465 Regular 2020 CURRENT	₱10,917,691.66		₱10,917,691.66	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
								COA	8/3/2020	8/3/2020	8/19/2020	8/19/2020	8/19/2020									
								PICE	8/3/2020	8/3/2020	8/19/2020	8/19/2020	8/19/2020									
								Bantay Lansangan	8/3/2020	8/3/2020	8/19/2020	8/19/2020	8/19/2020									

Total Alloted Budget of On-going Procurement Activities :																			₱10,917,691.66	
---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----------------	--

Prepared by:


DAISY M. MANZANO
Head, BAC Secretariat

Recommended for Approval by:


GERRY G. JUCAR
BAC Chairman

Approved:


RONNEL M. TAN, CESO III
Regional Director

(Department of Public Works and Highways, Regional Office I-Ilocos Region)
As of June 30, 2020

As of June 30, 2020

20GA000002	Supply and Delivery of Survey Equipment for use in the Planning & Design Division, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office 1	No	Public Bidding	7/8/2020	7/13/2020	7/20/2020	8/6/2020	8/6/2020	8/10/2020	8/13/2020	8/14/2020	8/17/2020			60 C.D.		SR2020-02-002685	₱3,400,000.00		₱3,400,000.00
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱3,390,000.00			₱3,390,000.00	COA	7/17/2020	8/3/2020	8/3/2020	8/10/2020	8/10/2020										
						PCCI	7/17/2020	8/3/2020	8/3/2020	8/10/2020	8/10/2020										
Bantay Lansangan	7/17/2020					8/3/2020	8/3/2020	8/10/2020	8/10/2020												


ON-GOING PROCUREMENT ACTIVITIES																					
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20GA00003	Procurement of Axle Load Survey Equipment (Portable Weighing Scale) in the conduct of Axle Load Survey under NRTSP/RTIA within Region I	Regional Office 1	No	Public Bidding	8/12/2020	8/13/2020	8/27/2020	9/8/2020	9/8/2020	9/10/2020	9/14/2020					60 C.D.		SR2020-02-003094	₱3,800,000.00		₱3,800,000.00
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
						COA	8/26/2020	8/26/2020	8/26/2020	9/9/2020	9/9/2020										
						PCCI	8/26/2020	8/26/2020	8/26/2020	9/9/2020	9/9/2020										
						Bantay Lansangan	8/26/2020	8/26/2020	8/26/2020	9/9/2020	9/9/2020										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
20GA00004	Supply, Delivery and Installation of Automatic Traffic Count In-Ground Sensor under NRTSP/RTIA within Region 1	Regional Office 1	No	Public Bidding	8/12/2020	8/13/2020	8/27/2020	9/8/2020	9/8/2020	9/10/2020	9/14/2020					120 C.D.		SR2020-02- 002965 and SR2020-02- 003094	₱7,374,083.23		₱7,374,083.23	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	8/26/2020	8/26/2020	8/26/2020	9/9/2020	9/9/2020										
						PCCI	8/26/2020	8/26/2020	8/26/2020	9/9/2020	9/9/2020											
						Bantay Lansangan	8/26/2020	8/26/2020	8/26/2020	9/9/2020	9/9/2020											
20GA00005	Purchase and Delivery of Various Heavy Equipment in connection with the Dredging Projects of Region I	Regional Office 1	No	Public Bidding	8/18/2020	8/19/2020	8/26/2020									120 C.D.		SR2020-02- 003417	₱140,000,000.00		₱140,000,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	8/25/2020														
						PCCI	8/25/2020															
						Bantay Lansangan	8/25/2020															
20GA00006	Supply and Delivery of PPE and Office Equipment for ROW Action Plan (RAP) & EIA Documents & related Surveys, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	No	Public Bidding	8/26/2020	9/3/2020	9/10/2020	9/22/2020	9/22/2020							120 C.D.		SR2020-02- 003232	₱2,414,500.00		₱2,414,500.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	9/9/2020	9/9/2020	9/9/2020												
						PCCI	9/9/2020	9/9/2020	9/9/2020													
						Bantay Lansangan	9/9/2020	9/9/2020	9/9/2020													
20GA00007	Supply and Delivery of Survey and Office Equipment to be used for the presentation of RAP & EIA Documents and related surveys, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	No	Public Bidding	8/26/2020	9/3/2020	9/10/2020	9/22/2020	9/22/2020							90 C.D.		SR2020-02- 003232	₱4,165,000.00		₱4,165,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
							COA	9/9/2020	9/9/2020	9/9/2020												
						PCCI	9/9/2020	9/9/2020	9/9/2020													
						Bantay Lansangan	9/9/2020	9/9/2020	9/9/2020													
Total Allotted Budget of On-going Procurement Activities :																						₱157,753,583.23

Prepared by:


DAISY M. MANZANO
Head, BAC Secretariat

Recommended for Approval by:


GERRY G. JUGAR
BAC Chairman

Approved:


RONNEL M. TAN, CESO III
Regional Director

Salinas, Reniero A.

From: PMR Monitoring <pmr@gppb.gov.ph>
Sent: Tuesday, September 22, 2020 11:51 AM
To: Salinas, Reniero A.
Subject: RE: Procurement Monitoring Report of DPWH Regional Office I for Infrastructure Projects, Consulting Services and Goods & Services as of 1ST Semester of FY 2020 SET B

Good day!

This is to acknowledge receipt of your email.

We will review your submission/query and determine an appropriate reply as soon as possible.

For urgent concerns, please call us at telephone number (02) 7-900-6741 to 44.

Thank you.

Sincerely yours,

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board- Technical Support Office

Department of Budget and Management

Unit 2504 Raffles Corporate Center, F. Ortigas Jr. Rd., Ortigas Center, Pasig City

Tel. (02) 7-900-6741 to 44 local 102

Email: pmr@gppb.gov.ph

Disclaimer:

Please consider the environment before printing this email or its attachment(s).

➤ Note that this message may contain confidential or proprietary information, If you have received this message in error, please notify me and then delete it from your system. Any unauthorized disclosure in any form of the contents of this email shall be dealt with in accordance with applicable laws and rules.

Moreover, the private views and opinions expressed in this email shall not be construed as the opinion or position of the Government Procurement Policy Board or its Technical Support Office.