

Regional Office X
Balase Street, El Salvador CityRegional Office X
Balase Street, El Salvador City

MISAMIS ORIENTAL 2ND DISTRICT ENGINEERING OFFICE

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Code (UN/SPSP)	PMO/ End-user	Is this an early procurement?	Mode of Procurement	Pre-Proc Conference	Adm/Post IB	Pre-bid Conf	Eligibility Check	Subs/Com of Bids	Bid Evaluation	Actual Procurement Activity	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	CO	MOOE	ABC (PNP)	Contract Cost (PNP)	CO	MOOE	Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation Subs/Com of Bid Evaluation	Bids	Post Qual	Acceptance Delivery/ Completion (if applicable)	Remarks (Explaining changes from the APP)
-------------------	------------------	----------------------------------	------------------------	------------------------	----------------	--------------	----------------------	---------------------	----------------	-----------------------------	-----------	---------------------------	--------------------	---------------------	----------------------	-------------------------	----------------------------	--------------------	-------	----	------	-----------	---------------------	----	------	-----------	--------------	----------------------	---	------	-----------	--	---


Prepared by:


Recommended for Approval:


ACHILLES B. PIMENTEL
OIC, Asst. District Engineer
BAC Chairman

LIBETH N. APARECIO, DM
District Engineer
Head of Procuring Entity

Code (UACSRP)	Procurement Program/Project	PMO/Is this an early Procurement?	Mode of Procurement	Pre-Bid Conf	IS	Ad-Post of	Pre-Bid Conf	Check	Sub-System of	Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance/ (if applicable)	Remarks (Explaining changes from the AEP)
20K/L0119	Corruption of Multi-Purpose Building, Brgy. Lungsod, Marikina City	Yes	Competitive Bidding	-	03/02/2020	10/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	
20K/L0124	Construction of Water System Project, Marikina City	Yes	Competitive Bidding	-	03/02/2020	10/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	24/02/2020	
20K/L0125	Construction of Multi-Purpose Building, Marikina City	Yes	Competitive Bidding	-	12/02/2020	19/02/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	
20K/L0126	Construction of Brgy. Magsaysay Hall, Marikina City	Yes	Competitive Bidding	-	02/02/2020	19/02/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	
20K/L0127	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	02/02/2020	19/02/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	
20K/L0128	Construction of Water Collection System (WACS), Marikina City	Yes	Competitive Bidding	-	25/02/2020	06/03/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	
20K/L0129	Construction of Water Collection System (WACS), Marikina City	Yes	Competitive Bidding	-	25/02/2020	06/03/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	
20K/L0130	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0131	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0132	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0133	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0134	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0135	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0136	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0137	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0138	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
20K/L0139	Construction of Brgy. Marikina Hall, Marikina City	Yes	Competitive Bidding	-	06/03/2020	13/03/2020	31/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	
COMPLETED PROCUREMENT ACTIVITIES														
Sub - Total Allocated Budget of Procurement Activities Conducted														
Sub - Total Savings (Total Allocated Budget - Total Contract Price)														
Total Allocated Budget of Procurement Activities Conducted														
Total Savings (Total Allocated Budget - Total Contract Price)														
Recommended for Approval:														
APPROVED:														

APPROVED: 
LILIBETH N. APARICIO, DM
District Engineer
Head of Procuring Entity

APPROVED: 
OIC, Asst. District Engineer
BAC Chairman

APPROVED: 
RYAN S. DY
Engineer II
Head - Procurement Unit/BAC Secretariat

Prepared by:

[illegible]