

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report for January to June 2020 (First Semester)

Actual Procurement Activity																			ABC (PnP)	
Code (UACSPAP)	Procurement Project	PMO/END USER	Is this an Early Procurement Activity?	Mode of Procurement	Pre- Procurement Conference	Ads/Post of IB	PreBid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	SOURCE OF FUNDS	TOTAL	
COMPLETED PROCUREMENT ACTIVITIES																				
20PC0001	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES- TERTIARY ROADS (CALANASAN)- ILOCOS NORTE ROAD K0619+450 - K0619+550, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	210	-	FY 2020 GAA	₱49,000,000.00	
20PC0002	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES- TERTIARY ROADS CLAVIERA- CALANASAN-KABUGAO ROAD K0645+117-K0645+250	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	210	-	FY 2020 GAA	₱49,000,000.00	
20PC0004	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES- TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0794+100 - K0794+150, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	210	-	FY 2020 GAA	₱40,000,000.00	
20PC0005	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES BAGUIP-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	150	-	FY 2020 GAA	₱3,800,000.00	
20PC0006	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION KABANGALAN ROAD LEADING TO VILLANOR FALLS, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	150	-	FY 2020 GAA	₱9,000,000.00	
20PC0008	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN JOSE-SAN SEBASTIAN-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	170	-	FY 2020 GAA	₱9,800,000.00	
20PC0011	NETWORK DEVELOPMENT - OFF- CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS OFF- CARRIAGEWAY IMPROVEMENT: SHOULDER PAVING/CONSTRUCTION ALONG KABUGAO-PUITO-LUNA- CAGAYAN BDRY RD K0649+000 - K0651+000, PUITOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	170	-	FY 2020 GAA	₱15,637,860.00	
20PC0012	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION SAN CARLOS - NUEVA - MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	150	-	FY 2020 GAA	₱9,800,000.00	

MOOE	CO	Code (UACS/PAP)	Procurement Project	Contract Cost (Php)			List of Invited Observers	Dates of Receipt of Invitation					REMARKS (Explaining changes from the Appr)	
				TOTAL	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Com-pletion/Acceptance (if applicable)

20PC0013	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY-BATO SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 24, 2020	150	-	FY 2020 GAA	P9,800,000.00
20PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SANTA MARIA - MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, BANANA, RICE CORN AND TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020- DECEMBER 27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 24, 2020	150	-	FY 2020 GAA	P9,800,000.00
20PC0015	CONSTRUCTION OF BAROCOC FLOOD CONTROL STRUCTURE STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	FEBRUARY 12, 2020	FEBRUARY 21, 2020	MARCH 3, 2020	940	-	FY 2020 GAA	P96,500,000.00
20PC0016	CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARAS- CALANASAN ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	FEBRUARY 12, 2020	FEBRUARY 21, 2020	MARCH 3, 2020	290	-	FY 2020 GAA	PE7,550,000.00
20PC0019	CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBLACION, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 25, 2020	274	-	FY 2020 GAA	P29,200,000.00
20PC0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA-LOYIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, LOOMWEAVING, BANANAN ROOTCROPS, RICE AND CORN INDUSTRIES PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 25, 2020	150	-	FY 2020 GAA	P9,800,000.00
20PC0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LYDIA-LALANGSAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 25, 2020	370	-	FY 2020 GAA	P19,600,000.00
20PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALUBIT SUR-BALASHATOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CRPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES FLORA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 25, 2020	150	-	FY 2020 GAA	P9,800,000.00
20PC0027	NETWORK DEVELOPMENT PROGRAM; OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROAD ATAGA-STA. MARCELA-FLORA-LAGANI ROAD, CHAINAGE 000 - CHAINAGE 945	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 19- DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11, 2019- JANUARY 6, 2020	JANUARY 9, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 25, 2020	150	-	FY 2020 GAA	P9,310,000.00

	P9,800,000.00	20PC0013	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY-BATO SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT VINES AND COCONUT, SANTA MARCELA, APAYAO	P9,520,448.12	P9,520,448.12	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020 Project is on going
	P9,800,000.00	20PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SANTA MARIA - MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, BANANA, RICE CORN AND TOURISM INDUSTRIES, FLORA, APAYAO	P9,414,143.52	P9,414,143.52	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P96,500,000.00	20PC0015	CONSTRUCTION OF BAROCBOC FLOOD CONTROL STRUCTURE STA. MARCELA, APAYAO	P93,595,010.88	P93,595,010.88	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Notice to Proceed: March 3, 2020 Effectivity: March 9, 2020
	P67,550,000.00	20PC0016	CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARASI-CALANUSAN ROAD, CALANUSAN, APAYAO	P65,521,661.45	P65,521,661.45	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Notice to Proceed: March 3, 2020 Effectivity: March 9, 2020
	P29,200,000.00	20PC0019	CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBALICION, CALANUSAN, APAYAO	P28,642,206.37	P28,642,206.37	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P9,880,000.00	20PC0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, LOOMWEAVING/BLACKSMITHING, PINEAPPLE, BANANAM ROOTCROPS, RICE AND CORN INDUSTRIES PUDTOL, APAYAO	P9,423,178.49	P9,423,178.49	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P19,600,000.00	20PC0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LYDIA-CALANUSAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	P18,769,576.50	P18,769,576.50	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P5,800,000.00	20PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALLIBIT SUR-BALAS-ATOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES FLORA, APAYAO	P9,449,470.77	P9,449,470.77	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P9,310,000.00	20PC0027	NETWORK DEVELOPMENT PROGRAM; OFF-CARLENGWAY IMPROVEMENT- TERTIARY ROAD AYAGA-STA MARCELA-FLORA-USAN ROAD, CHAINAGE 000 - CHAINAGE 945	P8,941,110.40	P8,941,110.40	Rep. of United Architect of the Philippines, The Rank and File Representative, Apayao Peoples Org. COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020

20PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES; SAN CARLOS PALALI-MALEKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 15- DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11, 2019- JANUARY 6, 2020	JANUARY 9, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	156	FY 2020 GAA	P14,700,000.00
20PC0029	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS TURDO - BAYUGAO ROAD LEADING TO BAYUGAO FALLS, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 12- DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11, 2019- JANUARY 6, 2020	JANUARY 9, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	156	FY 2020 GAA	P1,800,000.00
20PC0035	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUDTOL-BAGUITONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOON WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 25, 2019	DECEMBER 27, 2019- JANUARY 21, 2020	JANUARY 31, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	154	FY 2020 GAA	P14,700,000.00
20PC0041	CONSTRUCTION (COMPLETION) OF DPWH OFFICE BUILDING, APAYAO SECOND DISTRICT ENGINEERING OFFICE, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 20, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019- JANUARY 16, 2020	JANUARY 21, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	385	FY 2020 GAA	P15,562,400.00
20PC0003	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES- TERTIARY ROADS CLAVERIA- CALANASAN-KABUGAO ROAD K0646-235 - K0645+300	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 28, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019- JANUARY 16, 2020	JANUARY 21, 2020	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FEBRUARY 26, 2020	319	FY 2020 GAA	P19,000,000.00
20PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS APAYAO(CALANASAN)-ILOCOS NORTE ROAD K0512+ (-080), K0512 + 300 - K0512+ 366, K0521 + 480 K0521 + 530	CONSTRUCTION	YES	PUBLIC BIDDING	FEBRUARY 03, 2020	FEBRUARY 04- 24, 2020	FEBRUARY 12, 2020	FEBRUARY 24, 2020	FEBRUARY 24, 2020	FEBRUARY 24, 2020	FEB 25-MARCH 12, 2020	MARCH 13, 2020	MARCH 16, 2020	MAY 12, 2020	MAY 26, 2020	310	FY 2020 GAA	P19,000,000.00
20PC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PWP), SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEBRUARY 03, 2020	FEBRUARY 04- 24, 2020	FEBRUARY 12, 2020	FEBRUARY 24, 2020	FEBRUARY 24, 2020	FEBRUARY 24, 2020	FEB 25-MARCH 12, 2020	MARCH 13, 2020	MARCH 16, 2020	MAY 12, 2020	MAY 26, 2020	389	FY 2020 GAA	P9,900,000.00
20PC0046	CONSTRUCTION OF SLOPE PROTECTION ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0646-052-K0646-080 VARAGWIN SECTION, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10- 30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 16, 2020	JUNE 11, 2020	JUNE 19, 2020	JUNE 24, 2020	66	MAINTENANCE REG. FUND FY 2020 GAA	P1,736,515.52
20PC0047	REHABILITATION ALONG APAYAO (CALANASAN) - ILOCOS NORTE ROAD K0514+015-K0514-035 SAGEL SECTION, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10- 30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 16, 2020	JUNE 11, 2020	JUNE 19, 2020	JUNE 24, 2020	40	MAINTENANCE REG. FUND FY 2020 GAA	P1,927,422.00

	P14,700,000.00	20PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES: SAN CARLOS PALAI-MALEKES ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, APAYAO	P14,187,512.14	P14,187,512.14	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P9,800,000.00	20PC0029	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS TURDO - BAYUGAO ROAD LEADING TO BAYUGAO FALLS, LUNA, APAYAO	P9,453,224.49	P9,453,224.49	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020 Project is on going
	P14,700,000.00	20PC0035	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUDLO-BAGUITON ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDLO, APAYAO	P14,164,193.00	P14,164,193.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 22, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P15,552,400.00	20PC0041	CONSTRUCTION (COMPLETION) OF DPWH OFFICE BUILDING, APAYAO SECOND DISTRICT ENGINEERING OFFICE, LUNA, APAYAO	P14,991,027.96	P14,991,027.96	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 29, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P49,000,000.00	20PC0003	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0546+235 - K0545+300	P47,280,206.40	P47,285,286.50	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 29, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	Notice to Proceed: February 20, 2020 Effectivity: February 24, 2020
	P49,000,000.00	20PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO/CALANASAN-ILOCOS NORTE ROAD K0512+ (-132) - K0512+ (-080), K0512 + 300 - K0512+ 366, K0521 + 480 K0521 + 530	P47,481,093.35	P47,481,093.35	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	FEBRUARY 12, 2020	FEBRUARY 24, 2020	FEBRUARY 24, 2020	FEBRUARY 25, 2020	FEBRUARY 27, 2020	Notice to Proceed: May 26, 2020 Effectivity: May 28, 2020
	P9,900,000.00	20PC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PNP), SAN GREGORIO, LUNA, APAYAO	P9,553,802.62	P9,553,802.62	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	FEBRUARY 12, 2020	FEBRUARY 24, 2020	FEBRUARY 24, 2020	FEBRUARY 26, 2020	FEBRUARY 27, 2020	Notice to Proceed: May 26, 2020 Effectivity: May 28, 2020
	P4,726,515.52	20PC0046	CONSTRUCTION OF SLOPE PROTECTION ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0545+050-K0545+080 MARGAMIN SECTION, CALANASAN, APAYAO	P4,457,117.57	P4,457,117.57	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 25, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Notice to Proceed: June 24, 2020 Effectivity: June 24, 2020
	P1,927,422.00	20PC0047	REHABILITATION ALONG APAYAO (CALANASAN) - ILOCOS NORTE ROAD K0514+015-K0514+035 SHUEL SECTION, CALANASAN, APAYAO	P1,823,866.01	P1,823,866.01	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Notice to Proceed: June 24, 2020 Effectivity: June 24, 2020

	P5,850,000.00	20PC0053	INSTALLATION OF THERMOPLASTIC MARKINGS, HAZARD MARKERS AND WARNING SIGNS ALONG APAYAO CALANAN-AYAGAS NORTH ROAD, K0616+500-K0619+012 & K0621+115-K0631+158	P5,700,531.19	P5,700,531.19	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 22, 2020	JUNE 3, 2020	JUNE 3, 2020	JUNE 5, 2020	Notice to Proceed: July 6, 2020 Effectivity: July 8, 2020
	P2,500,000.00	20PC0054	REPAIR/MAINTENANCE OF TANGLAGAN FLOOD CONTROL, TANGLAGAN SECTION CALANAN, APAYAO	P2,388,910.00	P2,388,910.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 29, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 15, 2020	Notice to Proceed: July 13, 2020 Effectivity: July 16, 2020
	P5,200,000.00	20PC0055	PACKAGE 1.1) REPAIR/MAINTENANCE OF GOVERNMENT CENTER BUILDING (COTI OFFICE) 2.1) REPAIR/MAINTENANCE OF POST BUILDING PROVINCIAL SCIENCE AND TECHNOLOGY CENTER 2.2) REPAIR/MAINTENANCE OF COMMUNITY ENVIRONMENT OF NATURAL RESOURCES OFFICE (CENRO) & GUEST HOUSE 4.1) REPAIR/MAINTENANCE OF PNP BUILDING-PUDTOL-MUNICIPAL POLICE STATION	P5,041,288.95	P5,041,288.95	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 29, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 15, 2020	Notice to Proceed: July 13, 2020 Effectivity: July 16, 2020

	P5,600,000.00	20PC0010	CONSTRUCTION OF CABICLINGAN FLOOD CONTROL, STA. FILOMENA, CALANAN, APAYAO	P5,446,046.88	P5,446,046.88	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P69,480,000.00	20PC0017	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS- TERTIARY CALVERIA-CALANAN-HABUGAO ROAD, CALANAN, APAYAO K0713+503-K0715+040	P67,394,367.88	P67,394,367.88	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	DECEMBER 3, 2019	DECEMBER 4, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P39,200,000.00	20PC0018	NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS- TERTIARY ROADS AYAGA-STA. MARCELA-FLORA-LASAM ROAD K0593+082-K0599+457-K0700+521-K0701+209, FLORA, APAYAO	P38,407,023.87	P38,407,023.87	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	DECEMBER 3, 2019	DECEMBER 4, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P29,400,000.00	20PC0020	CONSTRUCTION OF SUBANGAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBLACION, CALANAN, APAYAO	P28,960,165.42	P28,960,165.42	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	DECEMBER 3, 2019	DECEMBER 4, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P51,125,700.00	20PC0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MARAG FLOOD CONTROL MARAG, LUNA, APAYAO	P49,452,307.62	P49,452,307.62	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	DECEMBER 3, 2019	DECEMBER 4, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P1,950,000.00	20PC0025	CONSTRUCTION O/COMPLETION OF MULTI-PURPOSE BUILDING (PANAY MPB), PANAY, STA. MARCELA, APAYAO	P1,920,380.33	P1,920,380.33	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	DECEMBER 3, 2019	DECEMBER 4, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020

20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (STA. MARCELA MPB), SAN CARLOS, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	-	-	227	-	PY 2020 GAA	P4,950,000.00
20PC0030	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS - TERTIARY CLAVERA-CALANSAN-KABUGAO ROAD CALANSAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 19-DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11, 2019-JANUARY 6, 2020	-	-	226	-	PY 2020 GAA	P31,282,000.00
20PC0031	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CALANSAN MPB), POBLACION, CALANSAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 19-DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11, 2019-JANUARY 6, 2020	-	-	224	-	PY 2020 GAA	P4,950,000.00
20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAS MPB), MARAG, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019-JANUARY 21, 2020	-	-	224	-	PY 2020 GAA	P4,950,000.00
20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADALAN-SALANGUITING TOURISM ROAD LEADING TO MANCOTTA UNDERGROUND RIVER, LUNA, APAYAO AND OTHER TOURISM AREAS, BRGY. CADALAN, CALANSAN	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 20, 2019	NOVEMBER 21 TO DECEMBER 11, 2019	NOVEMBER 27, 2019	DECEMBER 11, 2019	DECEMBER 11, 2019	DECEMBER 12, 2019	DECEMBER 27, 2019-JANUARY 21, 2020	-	-	244	-	PY 2020 GAA	P72,375,000.00
20PC0034	IMPROVEMENT OF POBLACION-LANGINGAO ROAD POBLACION, CALANSAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019-JANUARY 21, 2020	-	-	199	-	PY 2020 GAA	P3,000,000.00
20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN MPB), CAGANDUNGAN, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 28, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 30, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019-JANUARY 16, 2020	-	-	186	-	PY 2020 GAA	P2,070,000.00
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCAROT MPB), BUCAROT, CALANSAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 28, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 30, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019-JANUARY 16, 2020	-	-	227	-	PY 2020 GAA	P4,950,000.00
20PC0045	CONSTRUCTION OF 2 CLASSROOMS SCHOOL BUILDING, BUCAROT PRIMARY SCHOOL, BUCAROT, CALANSAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEBRUARY 23, 2020	FEBRUARY 26, 2020-MARCH 17, 2020	MARCH 5, 2020	MARCH 17, 2020	MARCH 17, 2020	MARCH 17, 2020	JUNE 18-18, 2020	-	-	179	-	PY 2020 GAA	P4,950,000.00
20PC0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	-	-	114	-	PY 2020 GAA	P2,970,000.00
20PC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	-	-	284	-	PY 2020 GAA	P4,950,000.00
20PC0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUDDL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	-	-	284	-	PY 2020 GAA	P4,950,000.00

	P4,950,000.00	20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (STA. MARCELA MPB), SAN CARLOS, STA. MARCELA, APAYAO	P4,801,402.99	P4,801,402.99	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P31,252,000.00	20PC0030	NETWORK DEVELOPMENT/PAVING OF UNPAVED ROADS - TERTIARY CUAVERA-CALANASAN-HOGUIGO ROAD CALANASAN, APAYAO	P30,191,462.10	P30,191,462.10	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P14,850,000.00	20PC0031	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CALANASAN MPB), POBLACION, CALANASAN, APAYAO	P14,329,856.83	P14,329,856.83	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P4,950,000.00	20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAG MPB), MARAG, LUNA, APAYAO	P4,765,956.69	P4,765,956.69	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P72,375,000.00	20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUB-POBLACION-LAPA-MARAG-CUACUAN SALAQUINTING TOURISM ROAD LEADING TO MANCOTA UNDERGROUND RIVER, LUNA, APAYAO AND OTHER TOURISM AREAS. BRGY: CUACUAN, CALANASAN (BAYAG), APAYAO	P69,781,293.16	P69,781,293.16	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 29, 2019	DECEMBER 11, 2019	DECEMBER 11, 2019	DECEMBER 12, 2019	DECEMBER 16, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P3,900,000.00	20PC0034	IMPROVEMENT OF POBLACION-LANGNAO ROAD POBLACION, CALANASAN, APAYAO	P3,602,787.72	P3,602,787.72	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P2,970,000.00	20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN MPB), CAGANDUNGAN, LUNA, APAYAO	P2,870,180.36	P2,870,180.36	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 29, 2019	DECEMBER 29, 2019	DECEMBER 29, 2019	DECEMBER 26, 2019	Notice to Proceed: FEBRUARY 20, 2020 (Effective February 24, 2020 Project is on going)
	P4,950,000.00	20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCAROT MPB), BUCAROT, CALANASAN, APAYAO	P4,771,553.64	P4,771,553.64	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P4,980,000.00	20PC0045	CONSTRUCTION OF 2 CLASSROOMS SCHOOL BUILDING, BUCAROT PRIMARY SCHOOL, BUCAROT, CALANASAN, APAYAO	P4,777,102.45	P4,777,102.45	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MARCH 5, 2020	MARCH 17, 2020	MARCH 17, 2020	MARCH 19, 2020	MARCH 20, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P2,970,000.00	20PC0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGT. SIPI, STA. MARCELA, APAYAO	P2,873,475.00	P2,873,475.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P14,850,000.00	20PC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUNA, APAYAO	P14,257,998.82	P14,257,998.82	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P14,850,000.00	20PC0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUOTOL, APAYAO	P14,256,439.04	P14,256,439.04	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020

20PC0048	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO-LOCOS NORTE ROAD K0732+529-K0732+600, K0732+920-K0732+980	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 11, 2020	MARCH 12-APRIL 1, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	-	-	230	FY 2020 GAA	P96,500,000.00
20PC0049	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO-LOCOS NORTE ROAD K0719+130-K0719+300	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 11, 2020	MARCH 12-APRIL 1, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	-	-	230	FY 2020 GAA	P96,500,000.00
20PC0051	CONSTRUCTION OF SIPO FLOOD CONTROL STRUCTURE	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 11, 2020	MAY 12-JUNE 1, 2020	MAY 26, 2020	JUNE 1, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 3-11, 2020	JUNE 18, 2020	-	-	175	FY 2020 GAA	P20,400,000.00
20PC0057	CONSTRUCTION OF SIPO FLOOD CONTROL STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 28, 2020	MAY 29-JUNE 18, 2020	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22-JULY 1, 2020	-	-	-	164	FY 2020 REGULAR INFRASTRUCTURE UCTURE PROGRAM	P19,600,000.00
20PC0058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FLORENTIA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 28, 2020	MAY 29-JUNE 18, 2020	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22-JULY 1, 2020	-	-	-	150	FY 2020 REGULAR INFRASTRUCTURE UCTURE PROGRAM	P14,700,000.00
20PC0050	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FLORENTIA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 11, 2020	MAY 12-JUNE 1, 2020	MAY 28, 2020	JUNE 1, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 3-11, 2020	JUNE 18, 2020	-	-	130	FY 2020 GAA	P3,800,000.00
20PC0001C5	CONSULTANCY SERVICES FOR THE PRELIMINARY AND DETAILED ENGINEERING AND FLOOD CONTROL PROJECTS (PACKAGE 1.1) CONSTRUCTION OF RAGAN BRIDGE-CALANASAN, CONSTRUCTION OF KRUT BRIDGE-ETA CONSTRUCTION OF GLEN BRIDGE-LOCOS NORTE ROAD, CONSTRUCTION OF PASAWAT BRIDGE-CALANASAN, CALANASAN, APAYAO 2.1) CONSTRUCTION OF MALIBANG BRIDGE-PALMANG, CONSTRUCTION OF SAN SEBASTIAN BRIDGE-SAN SEBASTIAN, PLOTTO & LUNA, APAYAO 3.1) CONSTRUCTION OF BAROCOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SAN FRANCISCO ROAD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SAN FRANCISCO STA. LUNA FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER STA. MARCELA AND LUNA APAYAO	PLANNING	YES	PUBLIC BIDDING	JUNE 3, 2020	JUNE 4-30, 2020	JUNE 30, 2020	JUNE 11, 2020	30-JUN-20	01-JUL-20	JULY 30-AUGUST 07, 2020	11-AUG-20	-	-	129	FY 2020 Preliminary and Detailed Engineering & Funds	P3,046,000.00
20PC0002C5	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING LUNA, APAYAO	PLANNING	YES	PUBLIC BIDDING	JUNE 3, 2020	JUNE 4-30, 2020	JUNE 30, 2020	JUNE 11, 2020	30-JUN-20	01-JUL-20	JULY 30-AUGUST 07, 2020	11-AUG-20	-	-	80	FY 2020 Preliminary and Detailed Engineering & Funds	P520,000.00
20PC0056	REPAIR/MAINTENANCE OF DRAH TWO (2) STOREY BUILDING W/ BASEMENT APAYAO II DISTRICT ENGINEERING OFFICE SAN ISIDRO SUR, LUNA, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MAY 28, 2020	MAY 29-JUNE 18, 2020	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22-JULY 1, 2020	09-JUL-20	-	-	90	FY 2020-MCOE	P2,000,000.00

	P96,500,000.00	20PC0048	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO-LOCOS NORTE ROAD K07324-529-K07324-600, K0732-920-K0732-950	P93,599,862.95	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P96,500,000.00	20PC0049	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO-LOCOS NORTE ROAD K07194-130-K07194-500	P93,528,146.04	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P29,400,000.00	20PC0051	CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE	P28,497,626.64	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 20, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 4, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020
	P19,600,000.00	20PC0057	CONSTRUCTION OF SIPA FLOOD CONTROL STA. MARCELA, APAYAO	P19,010,559.30	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 5, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020 Project is on going
	P14,700,000.00	20PC0058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES STA. FLORENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	P14,180,494.18	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 5, 2020	JUNE 19, 2020	JUNE 19, 2020	JUNE 22, 2020	Approval of Award upon the release of For Later Release portion of GAA Fund for FY 2020 Project is on going
	P9,800,000.00	20PC0050	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FLORENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	P9,455,647.18	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 20, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 4, 2020	Issuance of Notice of Award: SEPT. 10, 2020
	P2,046,000.00	20PC0001CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR BRIDGE AND FLOOD CONTROL PROJECTS (PACKAGE 1: 1.) CONSTRUCTION OF RAIZAN BRIDGE-CADAGLAN, CONSTRUCTION OF KIRUT BRIDGE-EVA GARDEN, CONSTRUCTION OF GUSI BRIDGE-DOON ROQUE, CONSTRUCTION OF WALUNGOG BRIDGE-DOON ROQUE, CONSTRUCTION OF PASANAT BRIDGE-KABUGAWAN, CALANASAN, APAYAO 2.) CONSTRUCTION OF WALUBANG BRIDGE-WALUBANG, CONSTRUCTION OF CAPANIKIGAN BRIDGE-CAPANIKIGAN, CONSTRUCTION OF SAN SEBASTIAN BRIDGE-SAN SEBASTIAN, AUTOL & LUNA, APAYAO 3.) CONSTRUCTION OF BAROCBOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SIPA-SAN MARIANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SAN FRANCISCO STA. LUNA FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. MARCELA AND LUNA APAYAO	P1,808,017.50	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 30, 2020	JULY 14, 2020	JULY 16, 2020	JULY 20, 2020	Issuance of Notice of Award: AUG. 28, 2020
	P520,000.00	20PC0002CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING LUNA, APAYAO	P378,768.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 30, 2020	JUNE 11, 2020			Targeted Issuance of Notice of Award: AUG. 28, 2020
	P2,000,000.00	20PC0056	REPAIR/MAINTENANCE OF DAM TWO (2) STOREY BUILDING W/ BASEMENT APAYAO II DISTRICT ENGINEERING OFFICE SAN ISIDRO SUR, LUNA, APAYAO	P1,923,192.73	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 5, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22, 2020	Targeted Issuance of Notice of Award: JULY 17, 2020

20PC0059	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE/RAIN WATER COLLECTORS IN PUBLIC FACILITIES	CONSTRUCTION	YES	PUBLIC BIDDING	JUNE 9, 2020	JUNE 10-30, 2020	JUNE 18, 2020	JUNE 30, 2020	JUNE 30, 2020	1-JUL-20	JULY 02-08, 2020	10-JUL-20			210	-	FY 2020 GAA	P4,086,775.00
Total Allotted Budget of Procurement Activities																		
Total Contract Price of Procurement Activities Conducted																		
Total Savings (Total Allotted Budget - Total Contract Profile)																		
P 659,965,475.00																		
P 637,186,627.66																		
P 20,778,847.34																		

Prepared by:

CHERRY JOY A. CALARAMO
Engineer II
Head BAC Secretariat

Approved by:

JANUARDO S. GARDE
District Engineer
Head of the Procuring Entity

	P4,086,775.00	20PC0059	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE/RAIN WATER COLLECTORS-RAIN WATER COLLECTORS IN PUBLIC FACILITIES	P3,945,891.44		P3,945,891.44	Rep. of United Architect of the Philippines, The Rank and File Representative, CCA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 18, 2020	JUNE 30, 2020	JUNE 30, 2020			-	Targetted Issuance of Notice of Award: JULY 23, 2020
--	---------------	----------	---	---------------	--	---------------	---	---------------	---------------	---------------	--	--	---	--