

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (PAP)				Contract Cost (Php)				Date of Receipt of Invitation						Remarks	
					Pre-Procurement Conference	Ads/Post of I9/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion
20HH0037	300117207088000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. Sambaig II, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/27/19	01/22/2020	01/29/2020	2/3/20			GAP	1,000,000.00			978,207.42			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/27/19			Road Concreting
20HH0038	300117207083000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. Compuhaw , Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/18/19	01/22/2020	01/29/2020	2/3/20			GAP	1,980,000.00			1,879,404.13			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/18/19	1/6/2020		Road Concreting
20HH0039	300117207093000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/27/19	01/22/2020	01/29/2020	2/3/20			GAP	1,980,000.00			1,964,958.88			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/27/19	2/4/2020		Road Concreting
20HH0040	320101103769000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Calamba Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/27/19						GAP	2,940,000.00			2,939,832.48			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/27/19			Flood Control and Drainage
20HH0041	3001042170472000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Quico, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/20/19						GAP	2,940,000.00			2,939,283.29			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/20/19			Flood Control and Drainage
20HH0042	320101105169000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Pasil, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/18/19						GAP	2,940,000.00			2,786,723.54			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/18/19			Flood Control and Drainage
20HH0043	320101105165000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Cogon, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/27/19						GAP	2,940,000.00			2,624,979.60			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/27/19			Flood Control and Drainage
20HH0044	320101103767000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/11/19	12/18/19						GAP	4,900,000.00			4,369,271.18			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	11/29/19	12/11/19	12/11/19	12/18/19			Flood Control and Drainage
20HH0045	300104217044000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Sambaig I, Cebu City	Construction Section	Competitive Bidding		11/27/19	5/12/2019	12/17/19	12/17/19	6/1/2020	01/22/2020	01/29/2020	2/3/20			GAP	1,465,000.00			1,367,111.44			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	5/12/2019	12/17/19	12/17/19	6/1/2020			Rehabilitation of Multi-Purpose Building
20HH0046	300121200839000	Local Program: Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Waterworks, Brgy. Busay, Cebu City	Construction Section	Competitive Bidding		11/27/19	5/12/2019	12/17/19	12/17/19	6/1/2020	01/22/2020	01/29/2020	2/3/20			GAP	1,980,000.00			1,967,468.18			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu	5/12/2019	12/17/19	12/17/19	6/1/2020			Water Supply



CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC (Php)				Contract Cost (Php)				List of Invited Observer	Date of Receipt of Invitation						Remarks
					Pre-Procurement conference	Adt/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspect/acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid conference		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery/Completion		
20HH0047	300117207084000	Local Program: Local Infrastructure Program - Local Roads - Concreting of Road Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding		11/27/19	5/12/2019	12/17/19	12/17/19	12/17/19	12/23/19					Gap	1,990,000.00			1,978,817.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	5/12/2019	12/17/19	12/17/19	12/17/19	12/23/19		Road Concreting	
20HH0048	300117207086000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		11/27/19	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020	01/22/2020	01/29/2020	2/3/20		Gap	1,990,000.00			1,976,103.79			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020		Road Concreting	
20HH0049	3001042170471000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Punta Prieta, Cebu City	Construction Section	Competitive Bidding		11/27/19	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020					Gap	2,490,000.00			2,734,426.16			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020		Flood Control and Drainage	
20HH0050	320101103766000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Basil San Nicolas, Cebu City	Construction Section	Competitive Bidding		11/27/19	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020					Gap	3,920,000.00			3,724,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020		Flood Control and Drainage	
20HH0051	320101105163000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Saangdalan, Cebu City	Construction Section	Competitive Bidding	11/26/19	11/27/19	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020					Gap	29,400,000.00			27,334,112.50			1. COA association 2. Cebu Contractors 3. Architects of Cebu	5/12/2019	12/17/19	12/17/19	12/17/19	3/1/2020		Flood Control and Drainage	
20HH0052	320101103771000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Duljo, Cebu City	Construction Section	Competitive Bidding		11/28/19	6/12/2019	12/18/19	12/18/19	12/18/19	1/14/2020					Gap	4,900,000.00			4,650,100.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu	6/12/2019	12/18/19	12/18/19	12/18/19	1/14/2020		Flood Control and Drainage	
20HH0053	310203100625000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - F. Circumferential Rd. (F. Linas St.), Cebu City	Construction Section	Competitive Bidding	11/28/19	11/28/19	6/12/2019	12/18/19	12/18/19	12/18/19	1/14/2020					Gap	8,820,000.00			8,370,180.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu	6/12/2019	12/18/19	12/18/19	12/18/19	1/14/2020		Rehabilitation / Repair of Bridge	
20HH0054	310203100624000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Colon Br. (B00304C3) along Colon St., Cebu City	Construction Section	Competitive Bidding	11/28/19	11/28/19	6/12/2019	12/18/19	12/18/19	12/18/19	2/1/2020	01/22/2020	01/29/2020	2/3/20		Gap	9,310,000.00			6,898,429.92			1. COA association 2. Cebu Contractors 3. Architects of Cebu	6/12/2019	12/18/19	12/18/19	12/18/19	2/1/2020		Rehabilitation / Repair of Bridge	
20HH0055	310203100623000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Campuhay Br. (B00303C3) along Escario St. St., Cebu City	Construction Section	Competitive Bidding	11/28/19	11/28/19	6/12/2019	12/18/19	12/18/19	12/18/19	7/1/2020	01/22/2020	01/29/2020	2/4/20		Gap	15,660,000.00			14,673,995.82			1. COA association 2. Cebu Contractors 3. Architects of Cebu	6/12/2019	12/18/19	12/18/19	12/18/19	7/1/2020		Rehabilitation / Repair of Bridge	
20HH0056	300203100907000	Convergence ans Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - F. Jeca Street Leading to SM Seaside, City de Mari and El Curro, Cebu City	Construction Section	Competitive Bidding		11/28/19	6/12/2019	12/18/19	12/18/19	12/18/19	10/1/2020	01/22/2020	01/29/2020	2/3/20		Gap	30,380,000.00			23,947,525.60			1. COA association 2. Cebu Contractors 3. Architects of Cebu	6/12/2019	12/18/19	12/18/19	12/18/19	10/1/2020	1/7/2020	Road Concreting	
20HH0057	310108100425000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with slips, Slope Collapse and Landslide - Secondary Roads- Cebu -Balanban - Transcentral Highway - K0016 + 127 - K0016+160, K0016 + 312- K0016+342, K0016+460- K0016+468, K0026+865-K0026+905, Cebu City	Construction Section	Competitive Bidding	11/28/19	11/28/19	6/12/2019	12/18/19	12/18/19	12/18/19	3/1/2020					Gap	32,986,800.00			31,311,888.88			1. COA association 2. Cebu Contractors 3. Architects of Cebu	6/12/2019	12/18/19	12/18/19	12/18/19	3/1/2020		Slope Protection	



CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity							
				Pre-Procurement conference	Advs/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing
3001042110564000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sto. Nifo, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	10/1/2020	01/22/2020	01/29/2020
3001042117043000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sineson, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	10/1/2020		
300104217024000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Inayawan, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	3/1/2020		
300117207089000000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Cambinocot, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	2/13/2020		
3001172070900000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Goba, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	2/13/2020		
3001072009050000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Ripraping Brgy. Agungot, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	12/2/2020	2/20/2020	01/29/2020
3001172070870000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	12/2/2020	2/20/2020	01/29/2020
3001092007300000	Local Program: Local Infrastructure Program - Flood Control and Drainage Drainage / Protection Works- Ripraping, Brgy. Piti-os, Cebu City	Construction Section	Competitive Bidding		12/3/19	11/12/2019	12/23/19	12/23/19	10/1/2020	1/22/2020	01/29/2020
30010421105680000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Magsa, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020	1/24/2020	01/29/2020
30010421170500000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020	1/24/2020	01/29/2020

Notice to Proceed	Delivery/ Completion	Inspected/ Accepted	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks
				Total	MOOE	CO	Total	MOOE	CO		Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion	
2/3/20			Gap	1,000,000.00			985,155.89			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	10/1/2020	6/16/20	Rehabilitation of Multi-Purpose Building
			Gap	2,970,000.00			2,873,592.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	10/1/2020		Rehabilitation of Multi-Purpose Building
			Gap	3,960,000.00			3,718,574.88			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	3/1/2020		Rehabilitation of Multi-Purpose Building
			Gap	1,000,000.00			996,646.77			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	2/13/2020		Road Concreting
			Gap	1,000,000.00			990,154.79			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	2/13/2020		Road Concreting
			Gap	1,000,000.00			999,263.45			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	12/2/2020		Ripraping
3/9/20			Gap	3,960,000.00			3,632,026.94			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	12/2/2020		Road Concreting
2/3/20	1/6/2020		Gap	1,960,000.00			1,946,999.06			1. COA association 2. Cebu Contractors 3. Architects of Cebu	11/12/2019	12/23/19	12/23/19	12/23/19	10/1/2020	1/6/2020	Flood Control and Drainage
2/3/20			Gap	1,000,000.00			986,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020		Rehabilitation of Multi-Purpose Building
2/3/20			Gap	1,000,000.00			970,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020	1/6/2020	Rehabilitation of Multi-Purpose Building



CONTRACT ID NO.	CODE (PAB)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												ABC (Php)				Contract Cost (Php)				List of Invited Observer	Date of Receipt of Invitation					Remarks
					Pre-Procurement conference	Ads/Post of IB/RFI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Impact on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion		
20HH0068	300104217028000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/22/2020	1/23/20						GAP	1,980,000.00			1,960,200.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	1/22/2020		Rehabilitation of Multi-Purpose Building
20HH0069	300104217042000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020	1/23/20	01/29/2020	2/4/20				GAP	1,980,000.00			1,960,200.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020		Rehabilitation of Multi-Purpose Building
20HH0070	300104217041000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sepangdaku, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020							GAP	1,980,000.00			1,940,314.47			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020		Rehabilitation of Multi-Purpose Building
20HH0071	300104217038000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Kinasingan, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020							GAP	1,980,000.00			1,953,452.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020		Rehabilitation of Multi-Purpose Building
20HH0072	300104217018000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Bask Pardo, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020							GAP	2,970,000.00			2,961,951.10			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020		Rehabilitation of Multi-Purpose Building
20HH0073	300104217039000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Pobacion Pardo, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	1/23/2020	1/23/20	01/29/2020	2/3/20				GAP	3,960,000.00			3,830,000.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	1/23/2020	5/17/20	Rehabilitation of Multi-Purpose Building
20HH0074(re-bid)	300109200447000	Local Program: Local Infrastructure Program - Flood Control and Drainage Construction of Drainage System, Brgy. Day-as, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	2/19/20	2/26/2020	2/28/20	3/6/20	3/13/20				GAP	1,485,000.00			1,482,999.99			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	2/26/2020		Flood Control
20HH0075	300109200728000	Local Program: Local Infrastructure Program - Flood Control and Drainage Construction of Drainage System, Brgy. Zapatera, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	12/26/19	10/1/2020	1/23/20	01/29/2020	2/3/20				GAP	1,485,000.00			1,440,437.30			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	10/1/2020		Flood Control
20HH0076(re-bid)	320101103768000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Bulacao, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/26/19	1/24/2020	1/30/2020							GAP	2,940,000.00			2,895,800.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	1/24/2020	1/24/2020	1/24/2020	1/30/2020		Flood Control and Drainage
20HH0077	320101103773000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Inayawan, Cebu City	Construction Section	Competitive Bidding	5/12/2019	12/5/19	12/13/2019	12/26/19	12/26/19	8/1/2020							GAP	6,860,000.00			6,517,000.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/26/19	12/26/19	12/26/19	8/1/2020		Flood Control and Drainage
20HH0078	300104210548000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Kamagayan, Cebu City	Construction Section	Competitive Bidding		12/5/19	12/13/2019	12/27/19	12/27/19	1/30/2020	1/22/20	2/28/20	2/28/20				GAP	1,000,000.00			993,173.83			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	12/13/2019	12/27/19	12/27/19	12/27/19	1/30/2020	6/26/20	Rehabilitation of Multi-Purpose Building